

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 2

* B-5547	SR 1130 (COOMBS FORKS ROAD), REPLACE BRIDGE	RIGHT-OF-WAY	2013	\$15,000	NFA
JONES	NO. 38 OVER LITTLE CHINQUAPIN BRANCH.	CONSTRUCTION	2014	\$320,000	NFA
				<u>\$335,000</u>	

ADD RIGHT OF WAY IN FY 13 AND CONSTRUCTION IN FY 14 NOT PREVIOUSLY PROGRAMMED.

DIVISION 3

* U-2107E	US 17 (JACKSONVILLE BYPASS), US 17 SOUTH OF	CONSTRUCTION	2012	\$1,080	STPE
ONslow	JACKSONVILLE TO US 17 NORTH OF JACKSONVILLE.			<u>\$1,080</u>	
	LANDSCAPING.				

ADD CONSTRUCTION IN FY 12 NOT PREVIOUSLY PROGRAMMED.

DIVISION 9

* I-5505	I-85, US 52 (INNES STREET) AND US 601 (JAKE	<u>PROGRAMMED FOR PLANNING AND</u>
ROWAN	ALEXANDER BOULEVARD) INTERCHANGES. STABILIZE	<u>ENVIRONMENTAL STUDY ONLY</u>
	SLOPES, REPLACE EMERGENCY LANE / SHOULDER ,	
	AND RESEAL JOINTS.	

STIP MODIFICATIONS

DIVISION 1

* B-4464	SR 1170 (CANAL DRIVE), REPLACE BRIDGE NO. 35	RIGHT-OF-WAY	FY 2012 -	\$60,000	(NFA)
CHOWAN	OVER CANAL.	CONSTRUCTION	FY 2013 -	<u>\$600,000</u>	(NFA)
				\$660,000	

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 AND CONSTRUCTION FROM FY 16 TO FY 13. PLANS ARE READY.

* B-5014C	NC 12, INSTALLATION OF CRUTCH BENT AND	CONSTRUCTION	FY 2012 -	<u>\$5,000,000</u>	(NHS)
DARE	ADDITIONAL SCOUR PROTECTION.			\$5,000,000	

ADD CONSTRUCTION IN FY 12 NOT PREVIOUSLY PROGRAMMED.

B-5141	US 13, REPLACE BRIDGE NO. 53 OVER WHITE OAK	RIGHT-OF-WAY	FY 2013 -	\$150,000	(FA)
BERTIE	SWAMP.	CONSTRUCTION	FY 2014 -	<u>\$1,550,000</u>	(FA)
				\$1,700,000	

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY.

EB-4991	ELIZABETH CITY, US 17 BYPASS TO PRITCHARD	CONSTRUCTION	FY 2013 -	<u>\$550,000</u>	(STPEB)
PASQUOTANK	STREET. CONSTRUCT GREENWAY.			\$550,000	

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR ELIZABETH CITY TO ACQUIRE NECESSARY RIGHT OF WAY.

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 2

* B-4755 GREENE	SR 1215 (APPLETREE ROAD), REPLACE BRIDGE NO. 65 OVER APPLETREE CREEK. <u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 12 AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON PROJECT PRIORITY.</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2012 - FY 2012 - FY 2014 -	\$26,000 \$50,000 \$500,000	(NFA) (NFA) (NFA)
				\$576,000	

B-5111 PITT	SR 1588 (BRIERY SWAMP ROAD), REPLACE BRIDGE NO. 111 OVER BRIERY CREEK. <u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2012 - FY 2014 -	\$150,000 \$1,550,000	(NFA) (NFA)
				\$1,700,000	

* B-5112 GREENE	SR 1253 (LINDELL ROAD), REPLACE BRIDGE NO. 72 OVER APPLETREE SWAMP. <u>ACCELERATE RIGHT OF WAY FROM FY 19 TO FY 13 AND CONSTRUCTION FROM FY 20 TO FY 14 BASED ON PROJECT PRIORITY.</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2013 - FY 2013 - FY 2014 -	\$15,000 \$75,000 \$775,000	(NFA) (NFA) (NFA)
				\$865,000	

U-3315 PITT	STANTONSBURG ROAD/ TENTH STREET CONNECTOR, MEMORIAL DRIVE TO SR 1702 (EVANS STREET) IN GREENVILLE. MULTI-LANES, SOME NEW LOCATION WITH GRADE SEPARATION AT CSX TRANSPORTATION SYSTEM. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY ACQUISITION AND RELOCATION OF UTILITIES.</u>	RIGHT-OF-WAY UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2012 - FY 2012 - FY 2012 - FY 2012 - FY 2013 - FY 2013 - FY 2013 - FY 2015 -	\$3,296,000 \$1,470,000 \$7,114,000 \$3,000,000 \$3,296,000 \$7,114,000 \$3,000,000 \$19,600,000	(HP) (STP) (STP) (C) (HP) (STP) (C) (STP)
				\$47,890,000	

DIVISION 3

B-5143 DUPLIN	SR 1105 (CARLTON CHAPEL CHURCH ROAD), REPLACE BRIDGE NO. 408 OVER STEWARTS CREEK. <u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY.</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2012 - FY 2012 - FY 2014 -	\$21,000 \$80,000 \$775,000	(NFA) (NFA) (NFA)
				\$876,000	

DIVISION 4

B-4936 JOHNSTON	SR 1136 (SHAW'S POND ROAD), REPLACE BRIDGE NO. 41 OVER MILL CREEK AND BRIDGE NO. 39 OVER MILL CREEK OVERFLOW. <u>DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME TO ALLOW ADDITIONAL TIME FOR DESIGN BY DIVISION.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2013 - FY 2013 -	\$115,000 \$1,150,000	(NFA) (NFA)
				\$1,265,000	

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 4

* B-4939	SR 1433 (EXUM ROAD), REPLACE BRIDGE NO. 156	RIGHT-OF-WAY	FY 2013 -	\$60,000	(NFA)
NASH	OVER BASKET CREEK.	CONSTRUCTION	FY 2014 -	\$575,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 18 TO FY 13</u>				
	<u>AND CONSTRUCTION FROM FY 19 TO FY 14 BASED ON</u>				
	<u>PROJECT PRIORITY.</u>			\$635,000	

DIVISION 5

* B-4666	SR 1314, REPLACE BRIDGE NO. 80 OVER HAWTREE	UTILITIES	FY 2013 -	\$6,000	(NFA)
WARREN	CREEK.	RIGHT-OF-WAY	FY 2013 -	\$60,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13</u>	MITIGATION	FY 2013 -	\$15,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$550,000	(NFA)
	<u>PROJECT PRIORITY.</u>			\$631,000	

B-4748	SR 1147, REPLACE BRIDGE NO. 2 OVER HORSE CREEK	RIGHT-OF-WAY	FY 2013 -	\$50,000	(NFA)
FRANKLIN	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13</u>	MITIGATION	FY 2013 -	\$5,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$600,000	(NFA)
	<u>PROJECT PRIORITY.</u>			\$655,000	

* B-4749	SR 1200, REPLACE BRIDGE NO. 27 OVER MIDDLE	UTILITIES	FY 2013 -	\$41,000	(NFA)
FRANKLIN	CREEK.	RIGHT-OF-WAY	FY 2013 -	\$80,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13</u>	MITIGATION	FY 2013 -	\$4,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$1,575,000	(NFA)
	<u>PROJECT PRIORITY.</u>			\$1,700,000	

* B-4784	SR 1134, REPLACE BRIDGE NO. 31 OVER ALDRIDGE	RIGHT-OF-WAY	FY 2013 -	\$55,000	(NFA)
PERSON	CREEK.	MITIGATION	FY 2013 -	\$11,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13</u>	CONSTRUCTION	FY 2014 -	\$550,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON</u>			\$616,000	
	<u>PROJECT PRIORITY.</u>				

B-4785	SR 1142, REPLACE BRIDGE NO. 24 OVER NORTH FLAT	UTILITIES	FY 2012 -	\$22,000	(NFA)
PERSON	RIVER.	RIGHT-OF-WAY	FY 2012 -	\$50,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12</u>	MITIGATION	FY 2013 -	\$8,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$700,000	(NFA)
	<u>PROJECT PRIORITY.</u>			\$780,000	

B-4827	SR 1523, REPLACE BRIDGE NO. 53 OVER SANDY	UTILITIES	FY 2013 -	\$7,000	(NFA)
VANCE	CREEK.	RIGHT-OF-WAY	FY 2013 -	\$80,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13</u>	CONSTRUCTION	FY 2014 -	\$775,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>			\$862,000	
	<u>PROJECT PRIORITY.</u>				

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 5

U-3308	NC 55 (ALSTON AVENUE), NC 147 (I. L. "BUCK" DEAN	RIGHT-OF-WAY	FY 2013 -	\$800,000	(STP)
DURHAM	FREEWAY) TO US 70 BUSINESS-NC 98 (HOLLOWAY	MITIGATION	FY 2014 -	\$28,000	(STP)
	STREET) IN DURHAM. WIDEN TO FOUR LANE DIVIDED	CONSTRUCTION	FY 2015 -	\$13,800,000	(STP)
	FACILITY AND REPLACE NORFOLK-SOUTHERN		FY 2016 -	\$13,800,000	(STP)
	RAILROAD BRIDGES.			\$28,428,000	

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME FOR DESIGN
MODIFICATIONS REQUESTED BY CITY OF DURHAM.

DIVISION 6

B-4251	SR 2237 HAPPY HILL ROAD, REPLACE BRIDGE NO. 94	CONSTRUCTION	FY 2013 -	\$475,000	(NFA)
ROBESON	OVER OLD FIELD SWAMP.			\$475,000	

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO
ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION.

B-4436	SR 1806 (MERCER MILL BROWN MARSH ROAD),	UTILITIES	FY 2012 -	\$30,000	(NFA)
BLADEN	REPLACE BRIDGE NO. 31 OVER BROWNS CREEK.	RIGHT-OF-WAY	FY 2012 -	\$80,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12</u>	MITIGATION	FY 2013 -	\$2,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$750,000	(NFA)
	<u>PROJECT PRIORITY.</u>			\$862,000	

* B-4475	SR 1119 (WRIGHT ROAD), REPLACE BRIDGE NO. 85	UTILITIES	FY 2012 -	\$15,000	(NFA)
COLUMBUS	OVER TOM'S FORK CREEK.	RIGHT-OF-WAY	FY 2012 -	\$80,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 12</u>	CONSTRUCTION	FY 2014 -	\$785,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON</u>			\$880,000	
	<u>PROJECT PRIORITY.</u>				

B-4478	SR 1700 (RED HILL ROAD), REPLACE BRIDGE NO. 216	UTILITIES	FY 2012 -	\$41,000	(NFA)
COLUMBUS	OVER WELCHES CREEK.	RIGHT-OF-WAY	FY 2012 -	\$85,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12</u>	MITIGATION	FY 2013 -	\$2,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$875,000	(NFA)
	<u>PROJECT PRIORITY.</u>			\$1,003,000	

* B-4481	SR 1831 (SWIMMING HOLE ROAD), REPLACE BRIDGE	RIGHT-OF-WAY	FY 2013 -	\$155,000	(NFA)
COLUMBUS	NO. 279 OVER LIVINGSTON CREEK AND BRIDGE NO.	CONSTRUCTION	FY 2014 -	\$1,550,000	(NFA)
	288 OVER LIVINGSTON CREEK OVERFLOW.			\$1,705,000	
	<u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13</u>				
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON</u>				
	<u>PROJECT PRIORITY.</u>				

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 6

* B-5115	SR 1005 (PEACOCK ROAD), REPLACE BRIDGE NO. 94	UTILITIES	FY 2012 -	\$75,000	(NFA)
COLUMBUS	AND BRIDGE NO. 95 OVER GRISSETT CREEK.	RIGHT-OF-WAY	FY 2012 -	\$110,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12</u>	CONSTRUCTION	FY 2014 -	\$1,075,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>			\$1,260,000	
	<u>PROJECT PRIORITY.</u>				

B-5117	NC 210, REPLACE BRIDGE NO. 47 OVER LAKE CREEK.	UTILITIES	FY 2012 -	\$8,000	(FA)
BLADEN	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12</u>	RIGHT-OF-WAY	FY 2012 -	\$135,000	(FA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$1,350,000	(FA)
	<u>PROJECT PRIORITY.</u>			\$1,493,000	

DIVISION 7

* B-4400	SR 1122, REPLACE BRIDGE NO. 160 OVER PRONG OF	UTILITIES	FY 2012 -	\$52,000	(NFA)
ALAMANCE	STINKING QUARTER CREEK.	RIGHT-OF-WAY	FY 2012 -	\$80,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12</u>	MITIGATION	FY 2013 -	\$7,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$875,000	(NFA)
	<u>PROJECT PRIORITY.</u>			\$1,014,000	

B-4401	SR 1124, REPLACE BRIDGE NO. 161 OVER NORTH	UTILITIES	FY 2013 -	\$31,000	(NFA)
ALAMANCE	PRONG STINKING QUARTER CREEK.	RIGHT-OF-WAY	FY 2013 -	\$75,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13</u>	MITIGATION	FY 2013 -	\$1,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$750,000	(NFA)
	<u>PROJECT PRIORITY.</u>			\$857,000	

* B-4621	US 220, REPLACE BRIDGE NO. 150 OVER US 220	RIGHT-OF-WAY	FY 2013 -	\$550,000	(FA)
ROCKINGHAM	BUSINESS.	CONSTRUCTION	FY 2014 -	\$5,800,000	(FA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13</u>			\$6,350,000	
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON</u>				
	<u>PROJECT PRIORITY.</u>				

* B-4623	SR 1128, REPLACE BRIDGE NO. 47 OVER HOGANS	UTILITIES	FY 2013 -	\$20,000	(NFA)
ROCKINGHAM	CREEK.	RIGHT-OF-WAY	FY 2013 -	\$135,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13</u>	CONSTRUCTION	FY 2014 -	\$1,350,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON</u>			\$1,505,000	
	<u>PROJECT PRIORITY.</u>				

* B-4756	SR 2128, REPLACE BRIDGE NO. 120 OVER REEDY	RIGHT-OF-WAY	FY 2013 -	\$75,000	(NFA)
GUILFORD	FORK CREEK.	MITIGATION	FY 2013 -	\$37,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13</u>	CONSTRUCTION	FY 2014 -	\$725,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON</u>			\$837,000	
	<u>PROJECT PRIORITY.</u>				

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 7

B-5162	SR 1523, REPLACE BRIDGE NO. 35 OVER NORTH FORK	UTILITIES	FY 2013 -	\$15,000	(NFA)
CASWELL	RATTLESNAKE CREEK.	RIGHT-OF-WAY	FY 2013 -	\$170,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13</u>	CONSTRUCTION	FY 2014 -	\$1,775,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>			\$1,960,000	
	<u>PROJECT PRIORITY.</u>				

* B-5163	SR 1354, REPLACE BRIDGE NO. 160 OVER BUFFALO	RIGHT-OF-WAY	FY 2013 -	\$100,000	(NFA)
ROCKINGHAM	CREEK.	CONSTRUCTION	FY 2014 -	\$1,000,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13</u>			\$1,100,000	
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON</u>				
	<u>PROJECT PRIORITY.</u>				

U-5306A	US 220 (BATTLEGROUNDS AVENUE), INTERSECTION	RIGHT-OF-WAY	FY 2012 -	\$750,000	(STP)
GUILFORD	WITH BENJAMIN PARKWAY / CONE BOULEVARD AND	CONSTRUCTION	FY 2014 -	\$1,900,000	(STP)
	APPROACHES			\$2,650,000	
	<u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO</u>				
	<u>REFLECT ANTICIPATED CITY DELIVERY SCHEDULE.</u>				

DIVISION 8

B-4609	SR 1163, REPLACE BRIDGE NO. 16 OVER TAYLOR	UTILITIES	FY 2013 -	\$26,000	(NFA)
RANDOLPH	CREEK.	RIGHT-OF-WAY	FY 2013 -	\$60,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13</u>	CONSTRUCTION	FY 2014 -	\$575,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>			\$661,000	
	<u>PROJECT PRIORITY.</u>				

* B-4639	US 15-401, REPLACE BRIDGE NO. 17 OVER GUM	UTILITIES	FY 2013 -	\$41,000	(FA)
SCOTLAND	SWAMP.	RIGHT-OF-WAY	FY 2013 -	\$400,000	(FA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13</u>	MITIGATION	FY 2013 -	\$75,000	(FA)
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON</u>	CONSTRUCTION	FY 2014 -	\$4,200,000	(FA)
	<u>PROJECT PRIORITY.</u>			\$4,716,000	

* B-4730	SR 1549, REPLACE BRIDGE NO. 108 OVER TERRELL	RIGHT-OF-WAY	FY 2013 -	\$110,000	(NFA)
CHATHAM	CREEK.	CONSTRUCTION	FY 2014 -	\$1,200,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13</u>			\$1,310,000	
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON</u>				
	<u>PROJECT PRIORITY.</u>				

B-4731	SR 2159, REPLACE BRIDGE NO. 129 OVER BRANCH OF	UTILITIES	FY 2012 -	\$82,000	(NFA)
CHATHAM	ROCKY RIVER.	RIGHT-OF-WAY	FY 2012 -	\$80,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12</u>	CONSTRUCTION	FY 2014 -	\$875,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>			\$1,037,000	
	<u>PROJECT PRIORITY.</u>				

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 8

* B-4799
RANDOLPH

SR 1311, REPLACE BRIDGE NO. 37 OVER JACKSON'S CREEK.
**ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12
 AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON
 PROJECT PRIORITY.**

UTILITIES	FY 2012 -	\$31,000	(NFA)
RIGHT-OF-WAY	FY 2012 -	\$100,000	(NFA)
CONSTRUCTION	FY 2014 -	\$1,050,000	(NFA)
		\$1,181,000	

B-4816
SCOTLAND

US 15-501, REPLACE BRIDGE NO. 65 OVER JUNIPER CREEK.
**ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13
 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON
 PROJECT PRIORITY.**

RIGHT-OF-WAY	FY 2013 -	\$140,000	(FA)
MITIGATION	FY 2013 -	\$130,000	(FA)
CONSTRUCTION	FY 2014 -	\$1,500,000	(FA)
		\$1,770,000	

B-5131
SCOTLAND

SR 1128, REPLACE BRIDGE NO. 63 OVER JOES CREEK.
**ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12
 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON
 PROJECT PRIORITY.**

UTILITIES	FY 2012 -	\$23,000	(NFA)
RIGHT-OF-WAY	FY 2012 -	\$60,000	(NFA)
MITIGATION	FY 2013 -	\$3,000	(NFA)
CONSTRUCTION	FY 2014 -	\$600,000	(NFA)
		\$686,000	

B-5132
HOKE

SR 1436, REPLACE BRIDGE NO. 37 OVER RAFT SWAMP.
**ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13
 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON
 PROJECT PRIORITY.**

UTILITIES	FY 2013 -	\$41,000	(NFA)
RIGHT-OF-WAY	FY 2013 -	\$60,000	(NFA)
MITIGATION	FY 2013 -	\$5,000	(NFA)
CONSTRUCTION	FY 2014 -	\$600,000	(NFA)
		\$706,000	

* B-5164
MOORE

SR 1484, REPLACE BRIDGE NO. 178 OVER BUFFALO CREEK.
**ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13
 AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON
 PROJECT PRIORITY.**

UTILITIES	FY 2013 -	\$31,000	(NFA)
RIGHT-OF-WAY	FY 2013 -	\$75,000	(NFA)
CONSTRUCTION	FY 2014 -	\$725,000	(NFA)
		\$831,000	

DIVISION 9

B-4740
DAVIDSON

SR 1194, REPLACE BRIDGE NO. 7 OVER DYKERS CREEK.
**ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13
 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON
 PROJECT PRIORITY.**

UTILITIES	FY 2013 -	\$26,000	(NFA)
RIGHT-OF-WAY	FY 2013 -	\$100,000	(NFA)
CONSTRUCTION	FY 2014 -	\$1,050,000	(NFA)
		\$1,176,000	

B-5107
FORSYTH

SR 1003, REPLACE BRIDGE NO. 34 OVER ABBOTTS CREEK.
**ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12
 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON
 PROJECT PRIORITY.**

RIGHT-OF-WAY	FY 2012 -	\$230,000	(NFA)
CONSTRUCTION	FY 2014 -	\$1,450,000	(NFA)
		\$1,680,000	

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 9

R-4750	US 52 NC 8 (FUTURE I-285), I-85 IN DAVIDSON COUNTY	RIGHT-OF-WAY	FY 2013 -	\$525,000	(NHS)
FORSYTH	TO SOUTH OF I-40/US 311 IN FORSYTH COUNTY.	CONSTRUCTION	FY 2013 -	\$8,200,000	(NHS)
DAVIDSON	PAVEMENT REHABILITATION AND UPGRADING TO INTERSTATE STANDARDS.			\$8,725,000	
<u>DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>					

DIVISION 10

B-4720	SR 2610, REPLACE BRIDGE NO. 113 OVER DUTCH	UTILITIES	FY 2012 -	\$31,000	(NFA)
CABARRUS	BUFFALO CREEK.	RIGHT-OF-WAY	FY 2012 -	\$70,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON PROJECT PRIORITY</u>	CONSTRUCTION	FY 2014 -	\$700,000	(NFA)
				\$801,000	

B-4818	SR 1109, REPLACE BRIDGE NO. 138 OVER ISLAND	UTILITIES	FY 2013 -	\$15,000	(NFA)
STANLY	CREEK.	RIGHT-OF-WAY	FY 2013 -	\$60,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY</u>	CONSTRUCTION	FY 2014 -	\$600,000	(NFA)
				\$675,000	

B-5109	NC 218, REPLACE BRIDGE NO. 29 OVER GOOSE CREEK	UTILITIES	FY 2012 -	\$16,000	(FA)
UNION	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY</u>	RIGHT-OF-WAY	FY 2012 -	\$125,000	(FA)
		CONSTRUCTION	FY 2014 -	\$1,275,000	(FA)
				\$1,416,000	

B-5134	NC 200, REPLACE BRIDGE NO. 72 OVER CHINKAPIN	UTILITIES	FY 2013 -	\$31,000	(FA)
UNION	CREEK.	RIGHT-OF-WAY	FY 2013 -	\$85,000	(FA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY</u>	CONSTRUCTION	FY 2014 -	\$575,000	(FA)
				\$691,000	

B-5137	SR 1542, REPLACE BRIDGE NO. 215 OVER LITTLE	UTILITIES	FY 2012 -	\$31,000	(NFA)
STANLY	MOUNTAIN CREEK.	RIGHT-OF-WAY	FY 2012 -	\$55,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON PROJECT PRIORITY</u>	CONSTRUCTION	FY 2014 -	\$550,000	(NFA)
				\$636,000	

EB-4714	CHARLOTTE, IRWIN CREEK BIKEWAY: BRUNS AVENUE	CONSTRUCTION	FY 2013 -	\$600,000	(STPEB)
MECKLENBURG	ELEMENTARY SCHOOL TO CEDAR YARD (NEAR BANK OF AMERICA STADIUM) IN CHARLOTTE.			\$600,000	
	<u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR DESIGN</u>				

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 10

U-2507A MECKLENBURG	SR 2467 (MALLARD CREEK ROAD), SR 2480 (SUGAR CREEK ROAD) TO SR 2665 (HARRIS BOULEVARD)	CONSTRUCTION	FY 2013 - \$18,800,000 (STPDA)
	<u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ADDRESS UTILITY CONFLICTS.</u>		FY 2013 - \$4,700,000 (S(M))
			\$23,500,000

DIVISION 11

B-4701 ALLEGHANY	SR 1341, REPLACE BRIDGE NO. 15 OVER ELK CREEK.	RIGHT-OF-WAY	FY 2013 - \$75,000 (NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13</u>	CONSTRUCTION	FY 2014 - \$750,000 (NFA)
	<u>AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON PROJECT PRIORITY</u>		\$825,000

B-4821 SURRY	SR 1621, REPLACE BRIDGE NO. 88 OVER PAUL'S CREEK.	RIGHT-OF-WAY	FY 2013 - \$90,000 (NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13</u>	CONSTRUCTION	FY 2014 - \$925,000 (NFA)
	<u>AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON PROJECT PRIORITY</u>		\$1,015,000

B-4846 WILKES	SR 2418, REPLACE BRIDGE NO. 5 OVER LITTLE HUNTING CREEK.	UTILITIES	FY 2013 - \$50,000 (NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13</u>	RIGHT-OF-WAY	FY 2013 - \$85,000 (NFA)
	<u>AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON PROJECT PRIORITY</u>	CONSTRUCTION	FY 2014 - \$525,000 (NFA)
			\$660,000

DIVISION 12

B-5101 CATAWBA	SR 1149, REPLACE BRIDGE NO. 83 OVER CLARK CREEK.	UTILITIES	FY 2012 - \$50,000 (NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12</u>	RIGHT-OF-WAY	FY 2012 - \$95,000 (NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY</u>	CONSTRUCTION	FY 2014 - \$1,000,000 (NFA)
			\$1,145,000

B-5110 ALEXANDER	SR 1626, REPLACE BRIDGE NO. 129 OVER BIG BRANCH CREEK.	UTILITIES	FY 2012 - \$49,000 (NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12</u>	RIGHT-OF-WAY	FY 2012 - \$50,000 (NFA)
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY</u>	CONSTRUCTION	FY 2014 - \$500,000 (NFA)
			\$599,000

* B-5155 LINCOLN	SR 1314, REPLACE BRIDGE NO. 37 OVER HOYLE CREEK.	RIGHT-OF-WAY	FY 2013 - \$70,000 (NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13</u>	CONSTRUCTION	FY 2014 - \$750,000 (NFA)
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON PROJECT PRIORITY</u>		\$820,000

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 12

U-3633	NC 273 (SOUTH MAIN STREET), TUCKASEEGEE ROAD	UTILITIES	FY 2014 -	\$1,350,000	(STP)
GASTON	(AT BEATTY DRIVE) TO HIGHLAND STREET (AT A & E	RIGHT-OF-WAY	FY 2014 -	\$700,000	(STP)
	DRIVE) IN MOUNT HOLLY. WIDEN TO MULTI-LANES.	MITIGATION	FY 2014 -	\$294,000	(STP)
	<u>DELAY RIGHT OF WAY FROM FY 13 TO FY 14 TO</u>	CONSTRUCTION	FY 2015 -	\$12,400,000	(STP)
	<u>ALLOW ADDITIONAL TIME FOR PLANNING.</u>			\$14,744,000	
	<u>CONSTRUCTION REMAINS IN FY 15</u>				

DIVISION 13

B-5135	SR 1512, REPLACE BRIDGE NO. 1 OVER HUNTING	RIGHT-OF-WAY	FY 2013 -	\$210,000	(NFA)
BURKE	CREEK.	CONSTRUCTION	FY 2014 -	\$2,100,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13</u>			\$2,310,000	
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>				
	<u>PROJECT PRIORITY</u>				

B-5167	SR 2806, REPLACE BRIDGE NO. 108 OVER UPPER FLAT	UTILITIES	FY 2013 -	\$20,000	(NFA)
BUNCOMBE	CREEK.	RIGHT-OF-WAY	FY 2013 -	\$70,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13</u>	CONSTRUCTION	FY 2014 -	\$725,000	(NFA)
	<u>AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON</u>			\$815,000	
	<u>PROJECT PRIORITY</u>				

DIVISION 14

B-3457	SR 1232, REPLACE BRIDGE NO. 68 OVER PANTHER	CONSTRUCTION	FY 2013 -	\$400,000	(S)
GRAHAM	CREEK.			\$400,000	
	<u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO</u>				
	<u>ALLOW ADDITIONAL TIME FOR PLANNING.</u>				
B-4147	SR 1123, REPLACE BRIDGE NO. 75 OVER RIGHT	CONSTRUCTION	FY 2013 -	\$1,250,000	(NFA)
HENDERSON	PRONG MUD CREEK, AND BRIDGE NO. 76 OVER LEFT			\$1,250,000	
	<u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO</u>				
	<u>ALLOW ADDITIONAL TIME FOR DESIGN.</u>				
* B-4554	US 23/US 74, REPLACE BRIDGE NO. 145 OVER SR 1705,	UTILITIES	FY 2012 -	\$100,000	(FA)
JACKSON	SOUTHERN RAILROAD, AND SCOTT CREEK.	RIGHT-OF-WAY	FY 2012 -	\$500,000	(FA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12</u>	CONSTRUCTION	FY 2014 -	\$6,100,000	(FA)
	<u>AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON</u>			\$6,700,000	
	<u>PROJECT PRIORITY</u>				
B-4734	SR 1300, REPLACE BRIDGE NO. 9 OVER TUSQUITEE	RIGHT-OF-WAY	FY 2012 -	\$50,000	(NFA)
CLAY	CREEK.	CONSTRUCTION	FY 2014 -	\$500,000	(NFA)
	<u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12</u>			\$550,000	
	<u>AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON</u>				
	<u>PROJECT PRIORITY</u>				

* INDICATES FEDERAL AMENDMENT

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 14

B-4762 HAYWOOD	SR 1407, REPLACE BRIDGE NO. 72 OVER JONATHAN CREEK. <u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2013 -	\$65,000	(NFA)
			FY 2013 -	\$100,000	(NFA)
			FY 2014 -	\$1,000,000	(NFA)
				\$1,165,000	
B-4763 HAYWOOD	SR 1503, REPLACE BRIDGE NO. 35 OVER BALD CREEK. <u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13 AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON PROJECT PRIORITY</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2013 -	\$325,000	(NFA)
			FY 2013 -	\$75,000	(NFA)
			FY 2014 -	\$750,000	(NFA)
				\$1,150,000	
B-4765 HENDERSON	SR 1574, REPLACE BRIDGE NO. 113 OVER KYLES CREEK. <u>ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON PROJECT PRIORITY</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2012 -	\$61,000	(NFA)
			FY 2012 -	\$75,000	(NFA)
			FY 2014 -	\$750,000	(NFA)
				\$886,000	
B-5149 HENDERSON	SR 1574, REPLACE BRIDGE NO. 38 OVER CLEAR CREEK. <u>ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON PROJECT PRIORITY</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2012 -	\$48,000	(NFA)
			FY 2012 -	\$50,000	(NFA)
			FY 2014 -	\$500,000	(NFA)
				\$598,000	
R-5000 JACKSON	NEW ROUTE, NC 116 TO NC 107 IN WEBSTER. CONSTRUCT CONNECTOR ON NEW LOCATION. <u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	CONSTRUCTION	FY 2013 -	\$11,400,000	(S)
				\$11,400,000	
R-5207B HENDERSON	SR 1006 (HOWARD GAP ROAD), HENDERSON COUNTY BRIDGE NO. 440020 TO SR 1539 (JACKSON ROAD) <u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	CONSTRUCTION	FY 2013 -	\$8,400,000	(S)
				\$8,400,000	
W-5119 CLAY	NC 175, GEORGIA STATE LINE TO US 64. INSTALL PAVED SHOULDERS AND REALIGN CURVE. <u>DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2013 -	\$100,000	(HSIP)
			FY 2014 -	\$1,800,000	(HSIP)
				\$1,900,000	

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

STATEWIDE

K-4704	VARIOUS, REST AREA SYSTEM PRESERVATION.	CONSTRUCTION	FY 2012 -	\$100,000	(IMPM)
STATEWIDE	PAVEMENT, PAVEMENT MARKING, CURB AND GUTTER, SIDEWALKS AND OTHER REHABILITATION ITEMS.		FY 2012 -	\$300,000	(STP)
			FY 2013 -	\$300,000	(IMPM)
	<u>MODIFY DESCRIPTION TO ALLOW FOR IMPROVEMENTS TO REST AREAS LOCATED OFF OF THE INTERSTATE AND INCLUDE APPROPRIATE FUNDING FOR THIS LOCATIONS.</u>		FY 2013 -	\$100,000	(STP)
			FY 2014 -	\$300,000	(IMPM)
			FY 2014 -	\$100,000	(STP)
			FY 2015 -	\$300,000	(IMPM)
			FY 2015 -	\$100,000	(STP)
			FY 2016 -	\$300,000	(IMPM)
			FY 2016 -	\$100,000	(STP)
			FY 2017 -	\$300,000	(IMPM)
			FY 2017 -	\$100,000	(STP)
			FY 2018 -	\$300,000	(IMPM)
			FY 2018 -	\$100,000	(STP)
			FY 2019 -	\$300,000	(IMPM)
			FY 2019 -	\$100,000	(STP)
			FY 2020 -	\$300,000	(IMPM)
			FY 2020 -	\$100,000	(STP)
				<u>\$3,600,000</u>	

* Y-5500	VARIOUS, TRAFFIC SEPARATION STUDY IMPLEMENTATION AND CLOSURES.	RIGHT-OF-WAY	FY 2012 -	\$150,000	(RR)
STATEWIDE			FY 2013 -	\$500,000	(RR)
	<u>ADD RIGHT OF WAY AND CONSTRUCTION IN FY 13 NOT PREVIOUSLY PROGRAMMED.</u>	CONSTRUCTION	FY 2012 -	\$250,000	(RR)
			FY 2013 -	<u>\$2,500,000</u>	(RR)
				<u>\$3,400,000</u>	

* Z-5400	VARIOUS, HIGHWAY-RAIL GRADE CROSSING SAFETY IMPROVEMENTS.	RIGHT OF WAY	FY 2013 -	\$500,000	(RR)
STATEWIDE		CONSTRUCTION	FY 2012 -	\$12,309,000	(RR)
	<u>ADD RIGHT OF WAY AND CONSTRUCTION IN FY 13 NOT PREVIOUSLY PROGRAMMED.</u>		FY 2013 -	<u>\$3,000,000</u>	(RR)
				<u>\$15,809,000</u>	

STIP DELETIONS

DIVISION 6

* B-5544A	I-95 BUSINESS, NC 82 (BRIDGE NO. 19), SR 1806	<u>DELETE, BRIDGE NUMBER 57 AND NUMBER 66 WILL BE HANDLED UNDER B-5545. REMAINING BRIDGES WILL BE REEVALUATED AS A PART OF THE I-95 CORRIDOR STUDY.</u>
HARNETT	(BRIDGE NO. 156), SR 1804 (BRIDGE NO. 159) IN	
CUMBERLAND	CUMBERLAND COUNTY AND SR 1811 (BRIDGE NO. 37),	
	SR 1002 (BRIDGE NO. 57), SR 1793 (BRIDGE NO. 66) IN	
	HARNETT COUNTY.	

* INDICATES FEDERAL AMENDMENT

Wednesday, May 02, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP DELETIONS

DIVISION 6

B-5544B
CUMBERLAND

I-95, SR 1728 (BRIDGE NO. 117), SR 1725 (BRIDGE NO. 127), I-95 BUS. (BRIDGE NO. 129), I-95 BUS. (BRIDGE NO. 130), US 301 NBL (BRIDGE NO. 8), NC 59 (BRIDGE NO. 22) IN CUMBERLAND COUNTY.

**DELETE, WORK TO BE ACCOMPLISHED UNDER
STATE LEGISLATIVE BRIDGE PROGRAM PROJECT
17BP.6.H.1.**