

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

**DIVISION 1**

* S-5502 HYDE CARTERET DARE	NC 12/US 70, OUTER BANKS SCENIC BYWAY WAYSIDES AND INTERPRETIVE SIGNS. <b><u>ADD CONSTRUCTION IN FY 13 NOT PREVIOUSLY PROGRAMMED.</u></b>	CONSTRUCTION	2013	<u>\$212,000</u> \$212,000	DP
--------------------------------------	---	--------------	------	-------------------------------	----

**DIVISION 5**

* U-5521 WAKE	WEST STREET, CABARRUS STREET TO MARTIN STREET IN RALEIGH. EXTEND WEST STREET ON NEW LOCATION, WITH GRADE SEPARATION AT NORTH CAROLINA RAILROAD / NORFOLK SOUTHERN "H" LINE.	<b><u>PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY BY CITY OF RALEIGH.</u></b>			
------------------	--	--	--	--	--

**DIVISION 6**

* I-5500 HARNETT	I-95, I-95 AT LONGBRANCH ROAD (EXIT 71). SAFETY IMPROVEMENTS. <b><u>ADD CONSTRUCTION IN FY 13. WORK WILL NOT BE INCLUDED IN B-5544 AND WILL BE A SEPARATE PROJECT.</u></b>	CONSTRUCTION	2013	<u>\$325,000</u> \$325,000	IM
---------------------	--	--------------	------	-------------------------------	----

**DIVISION 10**

* U-5522 CABARRUS	CONCORD TRAFFIC MANAGEMENT SYSTEM <b><u>PROJECT FUNDED BY A FY 2012 TRANSPORTATION, COMMUNITY, AND SYSTEM PRESERVATION PROGRAM (TCSP) GRANT</u></b>	CONSTRUCTION	FY 2013 -	<u>\$1,000,000</u> \$1,000,000	DP
----------------------	--	--------------	-----------	-----------------------------------	----

**DIVISION 11**

* S-5503 SURRY YADKIN	YADKIN VALLEY SCENIC BYWAY WAYFINDING PROGRAM. <b><u>PROJECT FUNDED BY 2012 NATIONAL SCENIC BYWAYS GRANT.</u></b>	IMPLEMENTATION	2013 -	<u>\$68,000</u> \$68,000	DP
-----------------------------	---	----------------	--------	-----------------------------	----

* S-5504 CALDWELL WILKES	UPPER YADKIN WAY SCENIC BYWAY. INSTALL WAYSHOWING SIGNAGE. <b><u>PROJECT FUNDED BY 2012 NATIONAL SCENIC BYWAYS GRANT.</u></b>	CONSTRUCTION	2013 -	<u>\$57,000</u> \$57,000	DP
--------------------------------	---	--------------	--------	-----------------------------	----

\* INDICATES FEDERAL AMENDMENT

Wednesday, September 05, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

STATEWIDE

EB-5542	VARIOUS, STATEWIDE BICYCLE-PEDESTRIAN	CONSTRUCTION	2013	\$1,040,000	STPEB
STATEWIDE	PROGRAM.		2014	\$1,040,000	STPEB
	<u>ADD CONSTRUCTION IN FY 13 THROUGH FY 23 NOT</u>		2015	\$1,040,000	STPEB
	<u>PREVIOUSLY PROGRAMMED.</u>		2016	\$1,040,000	STPEB
			2017	\$1,040,000	STPEB
			2018	\$1,040,000	STPEB
			2019	\$1,040,000	STPEB
			2020	\$1,040,000	STPEB
			2021	\$1,040,000	STPEB
			2022	\$1,040,000	STPEB
			2023	\$1,040,000	STPEB
				<u>\$11,440,000</u>	

STIP MODIFICATIONS

DIVISION 1

F-5501	SR 1242 (COURTHOUSE ROAD), CURRITUCK	RIGHT-OF-WAY	2013	\$500,000	DP
CURRITUCK	WELCOME CENTER. REPLACEMENT.		2013	\$125,000	SF
	<u>DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND</u>	CONSTRUCTION	2013	\$1,400,000	DP
	<u>CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW</u>		2013	\$350,000	SF
	<u>ADDITIONAL TIME TO FOR PLANNING AND DESIGN.</u>			<u>\$2,375,000</u>	

DIVISION 2

B-4500	BELHAVEN (WATERS STREET), REPLACE BRIDGE NO.	CONSTRUCTION	2013	\$400,000	NFAM
BEAUFORT	324 OVER TRIBUTARY OF PUNGO RIVER.		2013	\$100,000	C
	<u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO</u>			<u>\$500,000</u>	
	<u>ALLOW ADDITIONAL TIME FOR RIGHT OF WAY</u>				
	<u>ACQUISITION.</u>				
R-3307	US 70, GALLANT'S CHANNEL BRIDGE, FOUR LANES AT	CONSTRUCTION	2013	<u>\$73,400,000</u>	NHS
CARTERET	RADIO ISLAND TO US 70 NORTH OF BEAUFORT NEAR			<u>\$73,400,000</u>	
	SR 1429 (OLGA ROAD). MULTI-LANES, PART ON NEW				
	LOCATION.				
	<u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO</u>				
	<u>ALLOW ADDITIONAL TIME TO ACQUIRE PERMITS.</u>				
* R-5516	US 70, SLOCUMB ROAD AT CHERRY POINT MILITARY	RIGHT OF WAY	2014	\$5,000,000	NHS
CRAVEN	BASE. CONSTRUCT INTERCHANGE.	CONSTRUCTION	2015	\$10,510,000	MOB
	<u>MOBILITY FUND PROJECT.</u>		2015	\$5,000,000	NHS
				<u>\$20,510,000</u>	

\* INDICATES FEDERAL AMENDMENT

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

**DIVISION 2**

* W-4700	SR 1124 (NINE FOOT ROAD), SR 1140 (ROBERTS ROAD)	RIGHT OF WAY	2013	\$8,000	HSIP
CARTERET	TO WEST OF SR 1127 (MASON TOWN ROAD). WIDEN	CONSTRUCTION	2014	\$1,325,000	HSIP
	TO 24 FEET.			\$1,333,000	
	<u><b>ADD RIGHT OF WAY IN FY 13 NOT PREVIOUSLY PROGRAMMED.</b></u>				

**DIVISION 3**

R-2303C	NC 24, SR 1404 (DOWDY ROAD) TO SR 1303 (MITCHELL	CONSTRUCTION	2014	\$11,675,000	T
SAMPSON	LOOP ROAD)		2015	\$11,675,000	T
	<u><b>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO</b></u>		2016	\$11,675,000	T
	<u><b>BALANCE THE MONTHLY VOLUME OF LETTINGS ON</b></u>		2017	\$11,675,000	T
	<u><b>THE 12-MONTH LET LIST.</b></u>			\$46,700,000	
R-2303D	NC 24, SR 1303 (MITCHELL LOOP ROAD) TO US 421/US	CONSTRUCTION	2014	\$13,225,000	T
SAMPSON	701/SR 1296 (SUNSET AVENUE)		2015	\$13,225,000	T
	<u><b>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO</b></u>		2016	\$13,225,000	T
	<u><b>BALANCE THE MONTHLY VOLUME OF LETTINGS ON</b></u>		2017	\$13,225,000	T
	<u><b>THE 12-MONTH LET LIST.</b></u>			\$52,900,000	
U-2107E	US 17 (JACKSONVILLE BYPASS), LANDSCAPING	CONSTRUCTION	2013	\$1,080,000	STPE
ON SLOW	<u><b>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO</b></u>			\$1,080,000	
	<u><b>ALLOW ADDITIONAL TIME FOR DESIGN.</b></u>				
W-5306	NC 133, US 117/NC 132 IN CASTLE HAYNE.	RIGHT OF WAY	2013	\$40,000	HSIP
NEW HANOVER	CONSTRUCT A ROUNDABOUT.	CONSTRUCTION	2013	\$1,200,000	HSIP
	<u><b>DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND</b></u>			\$1,240,000	
	<u><b>CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW</b></u>				
	<u><b>ADDITIONAL TIME FOR DESIGN.</b></u>				
<b>DIVISION 4</b>					
SF-4904G	SR 1330 (RALEIGH ROAD), SR 1517 (SANDERS ROAD).	RIGHT OF WAY	2013	\$30,000	HRRR
JOHNSTON	TURN LANE CONSTRUCTION.	CONSTRUCTION	2013	\$250,000	HRRR
	<u><b>DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO</b></u>			\$280,000	
	<u><b>ALLOW ADDITIONAL TIME FOR UTILITIES.</b></u>				
U-3609A	US 13 (BERKELEY BOULEVARD), SR 1560 (ROYAL	CONSTRUCTION	2013	\$2,500,000	STP
WAYNE	AVENUE) TO SR 1003 (NEW HOPE ROAD)			\$2,500,000	
	<u><b>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO</b></u>				
	<u><b>ALLOW CITY ADDITIONAL TIME TO ACQUIRE</b></u>				
	<u><b>NECESSARY RIGHT OF WAY.</b></u>				

\* INDICATES FEDERAL AMENDMENT

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

**DIVISION 4**

W-5108 NASH	US 301, NORTH OF SR 1845 (PORTER ROAD) TO BURROWS STREET. SAFETY IMPROVEMENTS. <b><u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u></b>	CONSTRUCTION	2013	<u>\$1,125,000</u> \$1,125,000	HSIP
W-5332 WAYNE	US 117, SR 1120 (O'BERRY ROAD). REMOVE SIGNAL AND FLASHER, CONSTRUCT MAINLINE DIRECTIONAL CROSSOVER WITH MEDIAN U-TURN ON US 117 APPROXIMATELY 1000 FEET NORTH AND SOUTH OF SR 1120. <b><u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO COORDINATE WITH OTHER LOCAL PROJECTS.</u></b>	CONSTRUCTION	2013	<u>\$675,000</u> \$675,000	HSIP
W-5333 WAYNE	US 117, SR 1135 (COUNTRY CLUB ROAD). MODIFY EXISTING CROSSOVER BY CONSTRUCTING A MAINLINE DIRECTIONAL CROSSOVER WITH MEDIAN U-TURN LOCATIONS APPROXIMATELY 1000 FEET NORTH AND SOUTH OF SR 1135. <b><u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO COORDINATE WITH OTHER LOCAL PROJECTS.</u></b>	CONSTRUCTION	2013	<u>\$650,000</u> \$650,000	HSIP
W-5334 NASH	I-95, SOUTH OF THE NASH COUNTY REST AREA ACCELERATION RAMP TO THE SR 1524 (RED OAK/BATTLEBORO ROAD) OVER-PASS BRIDGE. EXTEND ACCELERATION RAMP AND WIDEN SHOULDERS ON EAST SIDE, OVERLAY ROADWAY AND RAMP, PAVEMENT MARKINGS, RUMBLE STRIPS, AND CLEAR ZONE IMPROVEMENTS. <b><u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u></b>	CONSTRUCTION	2013	<u>\$1,175,000</u> \$1,175,000	HSIP
W-5500 WAYNE	SR 1556 (WAYNE MEMORIAL DRIVE), SR 1622 (WOODSIDE DRIVE) TO SR 1752 (SAULSTON-PATETOWN ROAD). SAFETY IMPROVEMENTS INCLUDING WIDENING, SHOULDERS, SUPERELEVATION REVISIONS, OVERLAYING PAVEMENT MARKINGS AND SIGNING. <b><u>DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u></b>	RIGHT OF WAY CONSTRUCTION	2013 2014	<u>\$1,428,000</u> <u>\$1,505,000</u> \$2,933,000	HSIP HSIP

\* INDICATES FEDERAL AMENDMENT

Wednesday, September 05, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

**DIVISION 5**

C-5166 GRANVILLE	NC 56, GREENWAY IN CREEDMOOR. CONSTRUCT BIKE-PEDESTRIAN TRAIL SYSTEM.  <u><b>DELAY PART B RIGHT OF WAY FROM FY 13 TO FY 14 AND CONSTRUCTION FROM FY 13 TO FY 15 TO COINCIDE WITH PART A SCHEDULE.</b></u>	ENGINEERING	2013 -	\$54,000	C
			2013 -	\$218,000	CMAQ
		RIGHT OF WAY	2014 -	\$12,000	C
			2014 -	\$48,000	CMAQ
		CONSTRUCTION	2015 -	\$352,000	C
			2015 -	\$1,407,000	CMAQ
				<u>\$2,091,000</u>	

C-5504 WAKE	I-40 US 64 SR 1664 (BLUE RIDGE ROAD), I-40 PEDESTRIAN IMPROVEMENTS. CONSTRUCT PEDESTRIAN RETROFITS AT I-40 OVERPASSES WITH SR 1321 (AVENT FERRY ROAD), SR 1427 (LAKE DAM ROAD), SR 1348 (TRAILWOOD ROAD), SR 1655 (TRENTON ROAD), AND SR 2542 (ROCK QUARRY ROAD), AND AT SR 1664 (BLUE RIDGE ROAD) OVERPASS WITH SR 1728 (WADE AVENUE).  <u><b>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW CITY ADDITIONAL TIME FOR PLANNING AND DESIGN.</b></u>	CONSTRUCTION	2014 -	\$820,000	CMAQ
			2014 -	\$205,000	C
			2015 -	\$820,000	CMAQ
			2015 -	\$205,000	C
				<u>\$2,050,000</u>	

* EB-4707 ORANGE DURHAM	SR 2220 (OLD CHAPEL HILL ROAD) SR 1838 (OLD DURHAM ROAD), US 15-501 IN ORANGE COUNTY TO SR 1116 (GARRETT ROAD) IN DURHAM COUNTY. BICYCLE, PEDESTRIAN, AND TRANSIT IMPROVEMENTS; AND CONSTRUCTION OF ROUNDABOUT.  <u><b>PROJECT SPLIT INTO PARTS A AND B; DELAY PART A RIGHT OF WAY FROM FY 12 TO FY 13 AND PARTS A AND B CONSTRUCTION FROM FY 13 TO FY 14 PENDING MPO APPROVAL OF ADDITIONAL STPDA FUNDS AND LOCAL MATCH CONTRIBUTION.</b></u>	RIGHT OF WAY	2013 -	\$2,650,000	O
			2014 -	\$400,000	STPDA
		CONSTRUCTION	2014 -	\$2,700,000	O
			2014 -	\$125,000	S(E)
			2015	\$1,575,000	O
			2015	\$125,000	S(E)
			2015 -	\$400,000	STPDA
			2015 -	\$1,125,000	O
				<u>\$9,100,000</u>	

* U-5318 WAKE	SR 1101 (PINEY GROVE-WILBON ROAD); SR 1114 (RALPH STEVENS ROAD), REALIGNMENT OF INTERSECTION, SOME NEW LOCATION.  <u><b>ADD RIGHT OF WAY IN FY 13 NOT PREVIOUSLY PROGRAMMED.</b></u>	ENGINEERING	2013 -	\$344,000	STPDA
			2013 -	\$86,000	C
		RIGHT OF WAY	2013	\$800,000	STPDA
			2013	\$200,000	C
				<u>\$1,430,000</u>	

**DIVISION 6**

* P-4900 ROBESON	PEMBROKE, RAILROAD BYPASS OF PEMBROKE TO ALLOW NORTH TO SOUTH SHIPMENTS TO TURN EAST.  <u><b>MOBILITY FUND PROJECT.</b></u>	RIGHT OF WAY	2013	\$1,500,000	MOB
		CONSTRUCTION	2014	\$11,900,000	MOB
				<u>\$13,400,000</u>	

\* INDICATES FEDERAL AMENDMENT

Wednesday, September 05, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

**DIVISION 6**

\* U-2519CA  
CUMBERLAND

I-295 FAYETTEVILLE OUTER LOOP, SOUTH OF US 401  
TO SOUTH OF SR 1400 (CLIFFDALE ROAD)

RIGHT OF WAY

2019

\$9,600,000

T

\$9,600,000

**ACCELERATE RIGHT OF WAY FROM UNFUNDED TO FY  
19 TO MATCH REVISED URBAN LOOP SCHEDULE  
BASED ON USE OF GARVEE REVENUE BONDS.**

\* U-2519CB  
CUMBERLAND

I-295 FAYETTEVILLE OUTER LOOP, SOUTH OF SR 1400  
(CLIFFDALE ROAD) TO EAST OF SR 1415  
(CLEARWATER ROAD)

CONSTRUCTION

2014

\$18,200,000

MOB

2014

\$16,667,000

T

2015

\$18,200,000

MOB

2015

\$16,667,000

T

2016

\$18,200,000

MOB

2016

\$16,666,000

T

\$104,600,000

**ACCELERATE CONSTRUCTION FROM UNFUNDED TO  
FY 14 BASED ON USE OF GARVEE REVENUE BONDS  
AND MOBILITY FUNDS.**

**DIVISION 9**

U-2925  
FORSYTH

NEW ROUTE (SALEM CREEK CONNECTOR), SALEM  
CREEK CONNECTOR, SR 4326 (RAMS DRIVE) TO SR  
4325 (MARTIN LUTHER KING DRIVE) IN WINSTON-  
SALEM. MULTI-LANE FACILITY ON NEW LOCATION.

RIGHT OF WAY

2013 -

\$17,690,000

STP

CONSTRUCTION

2013 -

\$27,000,000

STP

2013 -

\$2,544,000

STPDA

2013 -

\$636,000

2014 -

\$27,000,000

STP

2015 -

\$27,000,000

STP

\$101,870,000

**DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND  
CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW  
ADDITIONAL TIME FOR PUBLIC AWARENESS PLAN.**

**DIVISION 10**

U-2507A  
MECKLENBURG

SR 2467 (MALLARD CREEK ROAD), SR 2480 (SUGAR  
CREEK ROAD) TO SR 2665 (HARRIS BOULEVARD)

CONSTRUCTION

FY 2014 -

\$21,200,000

STPDA

FY 2014 -

\$5,300,000

S(M)

\$26,500,000

**DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO  
HELP ACHIEVE A BETTER BALANCE IN THE MONTHLY  
VOLUME OF LETTINGS.**

U-5519  
MECKLENBURG

NORTH COMMUNITY HOUSE ROAD EXTENSION AND  
BRIDGE ACROSS I-485.

RIGHT-OF-WAY

FY 2013 -

\$100,000

O

CONSTRUCTION

FY 2013 -

\$8,500,000

O

\$8,600,000

**DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND  
CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW  
TIME TO COMPLETE AIR QUALITY CONFORMITY  
PROCESS AND UPDATE LONG RANGE  
TRANSPORTATION PLAN (LRTP).**

\* INDICATES FEDERAL AMENDMENT

Wednesday, September 05, 2012

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

**DIVISION 12**

* C-5186 GASTON	GASTONIA, GASTONIA CCTV CAMERAS. INSTALL 6 CCTV CAMERAS TO THE EXISTING COMPURIZED TRAFFIC SIGNAL SYSTEM ON I-85 AT NC 7 (OZARK AVENUE); US 29/US 74 AT FRANKLIN SQUARE II; NC 279 (NEW HOPE ROAD) AT OZARD AVENUE; US 321 (CHESTER STREET) AT TULIP DRIVE-BULB AVENUE; NC 274 (BESSEMER CITY ROAD) AT NC 275 (DALLAS-BESSEMER CITY ROAD AND US 274 (UNION ROAD) AT SR 1255 (HUDSON BOULEVARD).	CONSTRUCTION	FY 2013 - \$98,000 FY 2013 - \$25,000 \$123,000	CMAQ C
<b><u>ACCELERATE CONSTRUCTION FROM FY 14 TO FY 13 TO BETTER ACCOMMODATE THE SCHEDULING NEEDS OF THE GASTON MPO. DELETE FUNDING FOR PRELIMINARY ENGINEERING (PE) ACTIVITIES.</u></b>				

* P-5200D GASTON	P & N CORRIDOR REACTIVATION, BELMONT SPUR	CONSTRUCTION	FY 2013 - \$900,000 \$900,000	STPE
<b><u>ADD CONSTRUCTION FUNDING IN FY 13 NOT PREVIOUSLY PROGRAMMED.</u></b>				

**DIVISION 14**

B-4289 TRANSYLVANIA	SR 1324 (TENNESSEE GAP ROAD), REPLACE BRIDGE NO. 93 OVER NORTH FORK FRENCH BROAD RIVER.	CONSTRUCTION	FY 2014 - \$775,000 \$775,000	NFA
<b><u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR PLANNING.</u></b>				
R-5524A HENDERSON	NC 280 AND SR 2277 (OLD FANNING BRIDGE ROAD), INSTALL TRAFFIC SIGNAL.	CONSTRUCTION	FY 2014 - \$150,000 \$150,000	S
<b><u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR DESIGN</u></b>				

\* INDICATES FEDERAL AMENDMENT