

Urban Loop Prioritization Process DRAFT Schedule - SUBJECT TO CHANGE

September 1, 2011

TIP	Priority Ratio	Area	Route	Section	Description	Funding Schedule	SFY 2011	SFY 2012	SFY 2013	SFY 2014	SFY 2015	SFY 2016	SFY 2017	SFY 2018	SFY 2019	SFY 2020
R-4902	90.01	Charlotte	I-485 Widening		I-77 South to US 521	2011-2020 Work Program										
R-4902	90.01	Charlotte	I-485 Widening		I-77 South to US 521	\$400 M Garvee										
U-4434	88.62	Wilmington	Independence Blvd Ext.		Randall Parkway to the Martin Luther King Jr. Parkway	2011-2020 Work Program										
U-4434	88.62	Wilmington	Independence Blvd Ext.		Randall Parkway to the Martin Luther King Jr. Parkway	\$400 M Garvee										
X-0002	32.38	Fayetteville	I-295	BB	West of NC 24/87 (Bragg Blvd) to NC 210 (Murchison Road) - Paving of U-2519E / X-0002B	2011-2020 Work Program										
X-0002	32.38	Fayetteville	I-295	BC / CA	NC 210 (Murchison Road) to East of SR 1600 (McArthur Road)	2011-2020 Work Program										
X-0002	32.38	Fayetteville	I-295	CB	East of SR 1600 (McArthur Road) to US 401	2011-2020 Work Program										
X-0002	32.38	Fayetteville	I-295	CC	NC 210 (Murchison Road to US 401) - Paving of X-0002BC, CA, & CB	2011-2020 Work Program										
X-0002	32.38	Fayetteville	I-295	BB/BC/CA/CB/CC/	West of NC 24/87 (Bragg Blvd) to NC 210 (Murchison Road) - Includes Paving of U-2519E / X-0002B/BC/CA/CB	\$400 M Garvee										
U-0071	32.17	Durham	East End Connector		NC 147 To North Of NC 98	2011-2020 Work Program										
U-0071	32.17	Durham	East End Connector		NC 147 To North Of NC 98	\$400 M Garvee										
R-2633	23.85	Wilmington	I-140/US 17	B	US 74/76 East of Malmo to US 421 North of Wilmington	2011-2020 Work Program										
R-2633	23.85	Wilmington	I-140/US 17	B	US 74/76 East of Malmo to US 421 North of Wilmington	\$400 M Garvee										
U-2524	22.68	Greensboro	I-840 (Western Loop)	C	Bryan Blvd to East of US 220 (Battleground Avenue)	2011-2020 Work Program										
U-2524	22.68	Greensboro	I-840 (Western Loop)	C	Bryan Blvd to East of US 220 (Battleground Avenue)	\$400 M Garvee										
U-2524	37.19	Greensboro	I-840 (Western Loop)	D	East of US 220 (Battleground Aveue) to East of SR 2303 (Lawndale Drive)	2011-2020 Work Program										
U-2524	37.19	Greensboro	I-840 (Western Loop)	D	East of US 220 (Battleground Aveue) to East of SR 2303 (Lawndale Drive)	\$400 M Garvee										
U-2525	18.19	Greensboro	I-840 (Eastern Loop)	B	North of US 70 to US 29	2011-2020 Work Program										
U-2525	18.19	Greensboro	I-840 (Eastern Loop)	B	North of US 70 to US 29	\$400 M Garvee										
U-2525	38.75	Greensboro	I-840 (Eastern Loop)	C	US 29 to SR 2303 (Lawndale Dr.)	2011-2020 Work Program										
U-2525	38.75	Greensboro	I-840 (Eastern Loop)	C	US 29 to SR 2303 (Lawndale Dr.)	\$400 M Garvee										

Urban Loop Prioritization Process DRAFT Schedule - SUBJECT TO CHANGE

September 1, 2011

TIP	Priority Ratio	Area	Route	Section	Description	Funding Schedule	SFY 2011	SFY 2012	SFY 2013	SFY 2014	SFY 2015	SFY 2016	SFY 2017	SFY 2018	SFY 2019	SFY 2020	
R-2250	14.37	Greenville	Greenville Southwest Bypass	A	South of Old NC 11 to South of NC 102	2011-2020 Work Program											
R-2250	14.37	Greenville	Greenville Southwest Bypass	A	South of Old NC 11 to South of NC 102	\$400 M Garvee											
R-2250	14.37	Greenville	Greenville Southwest Bypass	B	South of NC 102 to South of SR 1126 (Forlines Road)	2011-2020 Work Program											
R-2250	14.37	Greenville	Greenville Southwest Bypass	B	South of NC 102 to South of SR 1126 (Forlines Road)	\$400 M Garvee											
R-2250	27.71	Greenville	Greenville Southwest Bypass	C	South of SR 1126 (Forlines Road) to US 264	2011-2020 Work Program											
R-2250	27.71	Greenville	Greenville Southwest Bypass	C	South of SR 1126 (Forlines Road) to US 264	\$400 M Garvee											
U-4722	97.41	Durham	US 501 (Roxboro Rd.)		US 501 Bypass (Duke St.) to SR 1640 (Goodwin Road)	2011-2020 Work Program											
U-4722	97.41	Durham	US 501 (Roxboro Rd.)		US 501 Bypass (Duke St.) to SR 1640 (Goodwin Road)	\$400 M Garvee											
U-2519	41.52	Fayetteville	I-295	CA	US 401 (Raeford Road) to SR 1400 (Cliffdale Road)	2011-2020 Work Program											
U-2519	41.52	Fayetteville	I-295	CA	US 401 (Raeford Road) to SR 1400 (Cliffdale Road)	\$400 M Garvee											
U-2519	39.91	Fayetteville	I-295	CB	SR 1400 (Cliffdale Road to East of SR 1415 (Yadkin Road)	2011-2020 Work Program											
U-2519	39.91	Fayetteville	I-295	CB	SR 1400 (Cliffdale Road to East of SR 1415 (Yadkin Road)	\$400 M Garvee											
I-4743	35.77	Durham	I-85		US 70 to SR 1632 (Red Mill Road)	2011-2020 Work Program											
I-4743	35.77	Durham	I-85		US 70 to SR 1632 (Red Mill Road)	\$400 M Garvee											
I-2513A	30.67	Asheville	I-26	A	North of I-40 to North of SR 3548 (Haywood Road)	2011-2020 Work Program											
I-2513A	30.67	Asheville	I-26	A	North of I-40 to North of SR 3548 (Haywood Road)	\$400 M Garvee											
U-2579	18.85	Winston-Salem	I-74 (Northern Beltway Eastern Section)	B	I-40 Business/US 421 to US 158	2011-2020 Work Program											
U-2579	18.85	Winston-Salem	I-74 (Northern Beltway Eastern Section)	B	I-40 Business/US 421 to US 158	\$400 M Garvee											

Note: Only funded projects using loop dollars are shown (i.e., Turnpike Projects are not shown)

= Right-of-Way Acquisition

= Construction