




# PROJECT BREAKDOWN MAP

**UPDATED - 12/10/2020**



STIP	DESCRIPTION	DIVISION	LENGTH (MI)	COMMENT	ROW/UTILITY	LET	ROW COST	UTILITY COST	CON COST
A-0009A	US 19 BUSINESS IN ANDREWS TO US 129	14	7.1		UNFUNDED	UNFUNDED	\$14,300,000	\$925,000	\$366,000,000
A-0009CA	SOUTH OF SR 1275 (FIVE POINT ROAD) TO NC 143; US 129 TO SR 1223 (BEECH CREEK ROAD), UPGRADE ROADWAY.	14	4		FY 2021	FY 2022	\$8,300,000	\$2,030,000	\$27,200,000
A-0009CB	SR 1223 (BEECH CREEK ROAD) TO NORTH OF APPALACHIAN TRAIL, UPGRADE ROADWAY.	14	3.5		FY 2021	FY 2022	\$3,300,000	\$1,300,000	\$38,200,000
A-0009CC	NORTH OF APPALACHIAN TRAIL TO NC 28; NC 143 TO EAST OF SR 1235 (GUNTERS GAP ROAD), UPGRADE ROADWAY.	14	4.3		FY 2021	FY 2023	\$3,300,000	\$1,820,000	\$32,900,000

PROJECTS SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN