

R-2303

CUMBERLAND-SAMPSON-DUPLIN COUNTIES

NC 24

PROJECT
BREAKDOWN
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



I.D. NO. / D.S.R. NO.	R-2303 A	R-2303 B	R-2303 C	R-2303 D	R-2303 E	R-2303 F
STATE PROJECT NO. (P.E.)	8T280802	8T280802	8T280802	8T280802	8T280802	8T280802
PROJECT ENGINEER	LOVERING	MOORE	MOORE	MOORE	MOORE	MOORE
PROJECT DESCRIPTION	0.9 MILES WEST OF SR 1006 TO SR 1853	SR 1853 TO SR 1404	SR 1404 TO SR 1303	SR 1303 TO US 421/US 701/ SR 1296	US 421/US 701/SR 1296 TO WEST OF SR 1920	WEST OF SR 1920 TO I-40
COUNTY / DIVISION	CUMBERLAND / DIV. 6	CUMB.-SAMPSON / DIV. 6-3	SAMPSON / DIV. 3	SAMPSON / DIV. 3	SAMPSON / DIV. 3	SAMPSON-DUPLIN / DIV. 3
LENGTH	6.8 MILES	6.9 MILES	7.0 MILES	6.5 MILES	4.8 MILES	9.8 MILES
TYPE OF CONTRACT				TURNKEY	TURNKEY	TURNKEY
REMARKS	UNDER CONSTRUCTION	UNDER CONSTRUCTION	UNDER CONSTRUCTION	UNDER CONSTRUCTION		
BEGIN R/W ACQUISITION (T.I.P.)					2018	
BEGIN R/W ACQUISITION (PRODUCTION)	10/15/10	3/29/11	5/27/11	6/30/11		UNFUNDED
PROPOSED LETTING (T.I.P.)					2020	
PROPOSED LETTING (PRODUCTION)	5/21/13	5/21/13	9/17/13	11/19/13		UNFUNDED
EST. COMP. DATE (T.I.P.)						
ESTIMATED R/W COST	\$ 23,200,000	\$ 11,200,000	\$ 11,200,000	\$ 17,800,000	\$ 7,250,000	\$ 13,900,000
ESTIMATED CONSTRUCTION COST	\$ 33,300,000	\$ 28,400,000	\$ 46,700,000	\$ 55,200,000	\$ 27,500,000	\$ 105,000,000



R-2303