

REVISIONS TO 2009-2015 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 5

- | | | |
|-----------|--|---|
| 1. U-5509 | Cary, SR 1313 (Walnut Street), West of SR 1315 (Buck Jones Road) to east of US 1-64, Wake County. Add lanes and provide pedestrian accommodations. | Scheduled for Planning and Environmental Study Only |
| 2. M-0446 | Triangle Ramp Metering Study, Wake and Durham Counties. | Programmed for Feasibility Study Only |

STIP MODIFICATIONS

DIVISION 1

- | | | |
|-----------|--|--------------------------------------|
| 1. F-5001 | NC 12, Hatteras South Dock Basin, Dare County. Refurbish. Delayed construction, SFY 11 to SFY 12. Ferry Division needs time to complete plans. | Construction SFY 12 - \$850,000 (SF) |
|-----------|--|--------------------------------------|

DIVISION 2

- | | | |
|-----------|--|---|
| 1. B-4500 | Belhaven, Beaufort County. Replace Bridge No. 324 on Waters Street over Tributary of Pungo River. Delayed construction, FFY 11 to FFY 12. Town needs additional time to acquire environmental permits and complete right of way acquisition. | Construction FFY 12 - \$400,000 (NFAM)
Construction FFY 12 - <u>\$100,000</u> (C)
Total Cost ----- \$500,000 (NFAM/C) |
| 2. F-5006 | NC 12, Cedar Island Ramps and Gantry, Carteret County. Repair and replace. Delayed construction, SFY 11 to SFY 12. Ferry Division needs time to complete plans. | Construction SFY 12 - \$750,000 (SF) |

DIVISION 3

- | | | |
|-----------|---|---|
| 1. U-4920 | Wilmington, Randall Parkway, Independence Boulevard-Covil Avenue to South College Street, New Hanover County. Widen to multi-lanes. Delayed construction FFY 11 to FFY 12. City needs additional time to complete design. Planning, design, let and administration by City of Wilmington. | Construction FFY 12 - \$2,770,000 (HP)
Construction FFY 12 - \$ 858,000 (DP)
Construction FFY 12 - <u>\$ 858,000</u> (C)
Total Cost ----- \$4,293,000
(HP/DP/C) |
|-----------|---|---|

DIVISION 4

- | | | |
|-----------|--|---|
| 1. W-5108 | US 301, North of SR 1845 (Porter Road) to Burrows Street, Nash County. Safety improvements. Delayed construction, FFY 10 to FFY 11. Division needs time to complete plans due to scope change. | Construction FFY 11 - \$1,125,000 (HES) |
|-----------|--|---|

DIVISION 6

1. B-4619	SR 2262 (Bethesda Church Road), Robeson County. Replace Bridge No. 116 and Bridge No. 117 over Hog Swamp. Accelerated right of way, FFY 15 to FFY 11 and construction, FFY 17 to FFY 12 based on Bridge Project Acceleration Readiness Report.	Right of way FFY 11 - \$ 750,000 (NFA) Construction FFY 12 - <u>\$1,850,000</u> (NFA) Total Cost ----- \$2,600,000 (NFA)
-----------	--	--

DIVISION 10

1. R-3329	US 74 Bypass, I-485 (Charlotte Outer Loop) to project R-2559 (US 74 Monroe Bypass), Mecklenburg and Union Counties. Multi-lane freeway on new location. (Turnpike Authority/GARVEE Project)	Right of way FFY 11 - \$ 16,012,000 (DP/NHS) Right of way FFY 11 - \$ 34,000,000 (S) Construction FFY 11 - \$131,000,000 (BOND A) Right of way FFY 12 - \$ 16,012,000 (NHS) Construction FFY 12 - \$237,000,000 (BOND A) Construction FFY 12 - \$ 1,097,000 (NHS) Construction FFY 12 - \$ 59,000,000 (S) Construction FFY 12 - \$ 10,000,000 (BOND R) Right of way FFY 13 - \$ 16,012,000 (NHS) Construction FFY 13 - \$ 1,097,000 (NHS) Right of way FFY 14 - \$ 16,012,000 (NHS) Construction FFY 14 - \$ 1,097,000 (NHS) Right of way FFY 15 - \$ 16,012,000 (NHS) Construction FFY 15 - \$ 1,097,000 (NHS) Right of way FFY 16 - \$ 16,012,000 (NHS) Construction FFY 16 - \$ 1,097,000 (NHS) Right of way FFY 17 - \$ 16,012,000 (NHS) Construction FFY 17 - \$ 1,097,000 (NHS) Construction FFY 18 - \$190,500,000 (BOND R)
-----------	--	--

BOND A = APPROPRIATION BOND
BOND R = REVENUE BOND

DIVISION 12

1. I-4928	I-85, Cleveland and Gaston Counties Construct a new Weigh Station along I-85,	Revised project description to include Gaston County
-----------	--	--

DIVISION 13

1. U-4014	Asheville, US 15 (McDowell Street), Buncombe County. Upgrade tunnel. Delayed construction SFY 11 to SFY 12. Division needs additional time to acquire right of way.	Construction SFY 12 - \$1,250,000 (S)
-----------	---	---------------------------------------

STIP DELETION

DIVISION 7

1. EB-5109	Greensboro, Guilford County. Battleground Rail Trail Phase II.	Deleted, work to be accomplished under EB-4709A
2. EL-4994	Carrboro, Bolin Creek Greenway, Orange County.	Deleted, work to be accomplished under U-4726DE