

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP ADDITIONS

**DIVISION 6**

* R-5523 HARNETT	SR 1403 KIPLING ROAD, US 401. INTERSECTION IMPROVEMENTS.	RIGHT-OF-WAY	FY 2013 - \$40,000 (STPDA)
			FY 2013 - \$10,000 (S(M))
	<b><u>ADD RIGHT OF WAY IN FY 13 AND CONSTRUCTION IN FY 13 NOT PREVIOUSLY PROGRAMMED TO REFLECT PRIORITIES OF THE CAPITAL AREA MPO.</u></b>	CONSTRUCTION	FY 2013 - \$600,000 (STPDA)
			FY 2013 - \$150,000 (S(M))
			<u>\$800,000</u>

**DIVISION 13**

* I-5504 BUNCOMBE	I-26, NC 191(BREVARD ROAD). UPGRADE INTERCHANGE.		
	<b><u>PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY.</u></b>		
* R-5522 RUTHERFORD	SR 1113 (HICKS GROVE ROAD), RE-LOCATE ROADWAY AND REPLACE BRIDGE NO. 156 OVER CSX RAILROAD TO FACILITATE INDUSTRIAL ACCESS.	CONSTRUCTION	FY 2012 - \$1,000,000 (APD)
			FY 2012 - \$1,740,000 (O)
			<u>\$2,740,000</u>
	<b><u>PROJECT NEEDED TO ACCOMMODATE NEW INDUSTRIAL FACILITY.</u></b>		

## STIP MODIFICATIONS

**DIVISION 2**

* B-4565 LENOIR	US 70 BUSINESS, REPLACE BRIDGE NO. 42 AND BRIDGE NO. 43 OVER NEUSE RIVER.	UTILITIES	FY 2014 - \$193,000 (FA)
		RIGHT-OF-WAY	FY 2014 - \$450,000 (FA)
	<b><u>DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR PLANNING.</u></b>	CONSTRUCTION	FY 2015 - \$12,400,000 (FA)
			<u>\$13,043,000</u>

**DIVISION 6**

* R-2561C COLUMBUS	NC 87, NC 11 TO US 74/76	UTILITIES	FY 2015 - \$1,000,000 (T)
	<b><u>DELAY RIGHT OF WAY FROM FY 14 TO FY 15, MITIGATION FROM FY 15 TO FY 16, AND CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME FOR PLANNING.</u></b>	RIGHT-OF-WAY	FY 2015 - \$21,000,000 (T)
		MITIGATION	FY 2016 - \$1,355,000 (T)
		CONSTRUCTION	FY 2017 - \$76,000,000 (T)
			<u>\$99,355,000</u>

**DIVISION 7**

W-4705 ALAMANCE	NC 54, SR 2142 (MT. WILLEN ROAD-SALEM CHURCH ROAD). INTERSECTION IMPROVEMENTS.	CONSTRUCTION	FY 2013 - \$1,000,000 (HES)
	<b><u>DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME TO COMPLETE DESIGN.</u></b>		<u>\$1,000,000</u>

\* INDICATES FEDERAL AMENDMENT

Thursday, March 08, 2012

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

**DIVISION 8**

* R-4444A	INSTALLATION OF CULVERT AT REEVES SPRING	RIGHT-OF-WAY	FY 2012 -	\$100,000	(FLPF)
MONTGOMERY	BRANCH AND RECONSTRUCTION OF FDR 597 (BADIN LAKE ROAD).	CONSTRUCTION	FY 2012 -	\$900,000	(FLPF)
				<u>\$1,000,000</u>	

**PROJECT R-4444 BROKEN INTO R-4444 A AND R-4444 B AND RIGHT OF WAY FUNDING ADDED.**

* R-4444B	FDR 597 (BADIN LAKE ROAD), SR 1179 (SHAMROCK ROAD) TO FDR 544 (MCLEANS CREEK ROAD).	RIGHT-OF-WAY	FY 2014 -	\$100,000	(FLPF)
MONTGOMERY	RECONSTRUCTION ROADWAY.	CONSTRUCTION	FY 2015 -	\$5,032,000	(FLPF)
				<u>\$5,132,000</u>	

**PROJECT R-4444 BROKEN INTO R-4444 A AND R-4444 B AND RIGHT OF WAY FUNDING ADDED.**

**DIVISION 9**

U-4741  
DAVIE  
STOKES  
DAVIDSON  
FORSYTH

WINSTON-SALEM, VARIOUS BICYCLE, GREENWAY AND SIDEWALK PROJECTS WITHIN MPO AREA.

**NOTE: CONSTRUCTION REMAINS IN FY 12 THROUGH FY 14]**

**DESCRIPTION CORRECTED TO CLARIFY THAT BICYCLE PROJECTS ARE PART OF SCOPE PER MPO INTENT.**

**DIVISION 10**

\* B-5241  
MECKLENBURG

NC 160, REPLACE BRIDGE NO. 54 OVER SOUTHERN RAILROAD.

**FUNDING FOR RIGHT OF WAY AND CONSTRUCTION DELETED FROM PROGRAM - TO BE ACCOMPLISHED WITH STATE LEGISLATIVE BRIDGE FUNDING.**

**DIVISION 12**

B-4753	SR 2439, REPLACE BRIDGE NO. 15 OVER DUHART'S CREEK.	CONSTRUCTION	FY 2013 -	\$925,000	(NFA)
GASTON				<u>\$925,000</u>	

**DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW ADDITIONAL TIME TO ACQUIRE RIGHT OF WAY AND MOVE UTILITIES.**

* C-5532	LINCOLN, GENERAL BOULEVARD-MAIN STREET PEDESTRIAN IMPROVEMENTS IN LINCOLN.	ENGINEERING	FY 2014 -	\$70,000	(CMAQ)
LINCOLN	CONSTRUCT HIGH VISIBILITY CROSSWALKS, PEDESTRIAN REFUGE ISLANDS AND INSTALL COUNTDOWN TIMERS.	RIGHT-OF-WAY	FY 2014 -	\$18,000	(C)
			FY 2014 -	\$20,000	(CMAQ)
			FY 2014 -	\$5,000	(C)
		CONSTRUCTION	FY 2014 -	\$375,000	(CMAQ)
			FY 2014 -	\$94,000	(C)
				<u>\$582,000</u>	

**ADD RIGHT OF WAY IN FY 14 - NOT PREVIOUSLY PROGRAMMED.**

\* INDICATES FEDERAL AMENDMENT

Thursday, March 08, 2012

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

## DIVISION 12

\* U-3633

GASTON

NC 273 (SOUTH MAIN STREET), TUCKASEEGEE ROAD  
(AT BEATTY DRIVE) TO HIGHLAND STREET (AT A & E  
DRIVE) IN MOUNT HOLLY. WIDEN TO MULTI-LANES.

**REVISE DESCRIPTION TO EXTEND NORTHERN  
TERMINUS TO HIGHLAND STREET (AT A & E DRIVE).**

UTILITIES	FY 2013 -	\$1,350,000	(STP)
RIGHT-OF-WAY	FY 2013 -	\$700,000	(STP)
MITIGATION	FY 2014 -	\$294,000	(STP)
CONSTRUCTION	FY 2015 -	\$12,400,000	(STP)
		<u>\$14,744,000</u>	

## DIVISION 14

B-4289

TRANSYLVANIA

SR 1324, REPLACE BRIDGE NO. 93 OVER NORTH FORK  
FRENCH BROAD RIVER.

**DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO  
ALLOW ADDITIONAL TIME FOR DESIGN.**

CONSTRUCTION	FY 2013 -	\$775,000	(NFA)
		<u>\$775,000</u>	

R-4745A  
JACKSON

NEW ROUTE, NC 107 TO WEST OF COPE CREEK

**DELAY RIGHT OF WAY FROM FY 16 TO FY 19 AND  
CONSTRUCTION FROM FY 18 TO UNFUNDED TO  
ALLOW ADDITIONAL TIME FOR PLANNING.**

RIGHT-OF-WAY	FY 2019 -	\$3,500,000	(STP)
CONSTRUCTION	POST YR-	\$62,500,000	(STP)
		<u>\$66,000,000</u>	

R-4745B  
JACKSON

NEW ROUTE, WEST OF COPE CREEK TO US 23/US 74  
EAST OF SYLVA

**DELAY RIGHT OF WAY FROM FY 17 TO FY 19 TO  
ALLOW ADDITIONAL TIME FOR PLANNING.**

RIGHT-OF-WAY	FY 2019 -	\$3,500,000	(STP)
CONSTRUCTION	POST YR-	\$62,500,000	(STP)
		<u>\$66,000,000</u>	

## STIP DELETIONS

## DIVISION 1

B-4915

BERTIE

SR 1500 WOODARD ROAD, REPLACE BRIDGE NO. 46  
OVER ROQUIST CREEK.

**DELETE, WORK WILL BE ACCOMPLISHED UNDER BD-  
5101E.**

## DIVISION 2

B-4688

PITT

SR 1255 SHORT BRIDGE ROAD, REPLACE BRIDGE NO.  
157 OVER LAWRENCE RUN.

**DELETE, WORK WILL BE ACCOMPLISHED UNDER  
STATE LEGISLATIVE BRIDGE PROGRAM.**

\* INDICATES FEDERAL AMENDMENT

Thursday, March 08, 2012