

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 1

* F-5506	HATTERAS FERRY DOCKS. REHABILITATE FERRY	CONSTRUCTION	FY 2014 -	\$1,000,000	(NHP)
DARE	RAMPS.		FY 2014 -	\$3,000,000	(FF)
	<u>ADD CONSTRUCTION IN FY 14 NOT PREVIOUSLY PROGRAMMED.</u>			\$4,000,000	

DIVISION 3

* U-5534	WILMINGTON URBAN AREA STP-DA PROGRAM.	RIGHT-OF-WAY	FY 2013 -	\$500,000	(STPDA)
PENDER	<u>ADD RIGHT-OF-WAY AND CONSTRUCTION IN FY 13</u>		FY 2013 -	\$125,000	(C)
BRUNSWICK	<u>AND FY 14 NOT PREVIOUSLY PROGRAMMED.</u>		FY 2014 -	\$500,000	(STPDA)
NEW HANOVER			FY 2014 -	\$125,000	(C)
		CONSTRUCTION	FY 2013 -	\$1,725,000	(STPDA)
			FY 2013 -	\$431,000	(C)
			FY 2014 -	\$1,525,000	(STPDA)
			FY 2014 -	\$381,000	(C)
				\$5,312,000	

STIP MODIFICATIONS

DIVISION 1

B-2500B	NC 12, PHASE II, LONG-TERM IMPROVEMENTS AT	CONSTRUCTION	FY 2014 -	\$11,900,000	(ER)
DARE	RODANTHE.		FY 2014 -	\$27,767,000	(NHPB)
	<u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO</u>		FY 2015 -	\$11,900,000	(ER)
	<u>ALLOW ADDITIONAL TIME FOR PLANNING AND</u>		FY 2015 -	\$27,767,000	(NHPB)
	<u>DESIGN.</u>		FY 2016 -	\$11,900,000	(ER)
			FY 2016 -	\$27,766,000	(NHPB)
				\$119,000,000	

DIVISION 3

U-2107E	US 17 (JACKSONVILLE BYPASS), LANDSCAPING	CONSTRUCTION	FY 2014 -	\$1,080,000	(STPE)
ONSLOW	<u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO</u>			\$1,080,000	
	<u>ALLOW ADDITIONAL TIME TO COORDINATE WITH CITY</u>				
	<u>OF JACKSONVILLE.</u>				

W-5306	NC 133, US 117/NC 132 IN CASTLE HAYNE.	RIGHT-OF-WAY	FY 2013 -	\$40,000	(HSIP)
NEW HANOVER	CONSTRUCT A ROUNDABOUT.	CONSTRUCTION	FY 2014 -	\$1,200,000	(HSIP)
	<u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO</u>			\$1,240,000	
	<u>ALLOW ADDITIONAL TIME FOR DESIGN.</u>				

* INDICATES FEDERAL AMENDMENT

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 5

C-5165 WAKE	SR 1615 (HIGH HOUSE ROAD), SR 3112 (CARY PARKWAY) IN CARY. INTERSECTION IMPROVEMENTS. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO REFLECT TOWN SCHEDULE.</u>	ENGINEERING	FY 2013 -	\$288,000	(CMAQ)
			FY 2013 -	\$72,000	(C)
		RIGHT-OF-WAY	FY 2014 -	\$960,000	(CMAQ)
			FY 2014 -	\$240,000	(C)
		CONSTRUCTION	FY 2015 -	\$1,728,000	(CMAQ)
		FY 2015 -	\$432,000	(C)	
				\$3,720,000	

DIVISION 6

B-4251 ROBESON	SR 2237 (HAPPY HILL ROAD), REPLACE BRIDGE NO. 94 OVER OLD FIELD SWAMP. <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR UTILITY CONFLICTS.</u>	CONSTRUCTION	FY 2014 -	\$475,000	(STPOFF)
				\$475,000	

DIVISION 7

* EB-5518 GUILFORD	NEW GREENWAY, LATHAM PARK GREENWAY IN GREENSBORO. REMOVE THROUGH LANE ON HILL STREET AND CONSTRUCT GREENWAY FROM BATTLEGROUND AVENUE TO MENDENHALL STREET. <u>MODIFY DESCRIPTION AND ADD ENGINEERING IN FY 13 AND RIGHT OF WAY IN FY 14 NOT PREVIOUSLY PROGRAMMED, TO REFLECT MPO TAC ACTION.</u>	ENGINEERING	FY 2013 -	\$60,000	(STPEB)
		RIGHT-OF-WAY	FY 2014 -	\$40,000	(STPDA)
			FY 2014 -	\$10,000	(C)
		CONSTRUCTION	FY 2016 -	\$350,000	(STPEB)
				\$460,000	

W-5011 ALAMANCE	NC 49 AT NC 119. INSTALL ALL-WAY STOP AND CHANNELIZATION, AND IMPROVE SIGHT DISTANCE. <u>MODIFY SCOPE AND DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY ACQUISITION.</u>	RIGHT-OF-WAY	FY 2013 -	\$125,000	(HSIP)
		CONSTRUCTION	FY 2014 -	\$275,000	(HSIP)
				\$400,000	

W-5305 GUILFORD	SR 1129 (GROOMETOWN ROAD), SR 1129 AT SR 4019 (GROOMETOWN ROAD); NC 62 AT SR 1129 (GROOMETOWN ROAD). REALIGN BOTH INTERSECTIONS AND REMOVE ACCESS BETWEEN SR 4019 AND NC 62. <u>DELAY RIGHT OF WAY FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>	UTILITIES	FY 2014 -	\$50,000	(HSIP)
		RIGHT-OF-WAY	FY 2014 -	\$50,000	(HSIP)
		CONSTRUCTION	FY 2014 -	\$490,000	(HSIP)
				\$590,000	

DIVISION 8

R-3421C RICHMOND	US 220 BYPASS / FUTURE I-73 / FUTURE I-74, ROCKINGHAM BYPASS, 0.2 MILES SOUTHWEST OF SR 1304 (HARRINGTON ROAD) TO I-73/I-74 INTERCHANGE SOUTH OF ELLERBE <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY ACQUISITION.</u>	CONSTRUCTION	FY 2014 -	\$14,925,000	(NHP)
			FY 2015 -	\$14,925,000	(NHP)
			FY 2016 -	\$14,925,000	(NHP)
			FY 2017 -	\$14,925,000	(NHP)
				\$59,700,000	

* INDICATES FEDERAL AMENDMENT

REVISIONS TO THE 2012-2020 STIP

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 14U-5104
TRANSYLVANIAUS 64 BUSINESS, SR 1348 (PROBART STREET) TO US 64 IN BREVARD. WIDEN ROADWAY. CONSTRUCTION FY 2014 - \$2,000,000 (STP)
\$2,000,000DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO
ALLOW ADDITIONAL TIME FOR RIGHT OF WAY
ACQUISITION.

* INDICATES FEDERAL AMENDMENT

Thursday, June 06, 2013