

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP ADDITIONS

## DIVISION 1

* B-5014E DARE	NC 12, REHABILITATION OF EXISTING STEEL CRUTCH BENTS.	CONSTRUCTION	FY 2013 -	<u>\$1,300,000</u>	(NHP)
				\$1,300,000	

ADD CONSTRUCTION IN FY 13 NOT PREVIOUSLY PROGRAMMED AT THE REQUEST OF DIVISION 1.

* E-5501 BRUNSWICK CHOWAN WASHINGTON DARE NORTHAMPTON BEAUFORT CRAVEN PASQUOTANK NEW HANOVER BUNCOMBE HALIFAX EDGECOMBE WAYNE DURHAM ALAMANCE GUILFORD LENOIR	FREEDOM ROADS. INSTALL INTERACTIVE WAYSIDE SIGNAGE FOR DESIGNATED SITES.	CONSTRUCTION	FY 2013 -	\$96,000	(STPE)
			FY 2013 -	\$32,000	(O)
				\$128,000	

PROGRAMMED AT REQUEST OF DEPARTMENT OF CULTURAL RESOURCES TO UTILIZE PORTION OF FUNDS REMAINING FROM COMPLETED DCR PROJECT.

* F-5505 HYDE DARE	NC 12, HATTERAS INLET TO OCRACOCKE ISLAND. REPOWER HATTERAS CLASS FERRIES WITH TIER III DIESEL ENGINES.	CONSTRUCTION	FY 2013 -	\$1,188,109	(DP)
				\$1,188,109	

ADD CONSTRUCTION IN FY 13 NOT PREVIOUSLY PROGRAMMED BASED ON FERRY BOAT DISCRETIONARY GRANT.

## DIVISION 2

* E-5500 LENOIR	CSS NEUSE HISTORIC SITE. DEVELOPMENT AND INSTALLATION OF VISITOR EXHIBITS THAT HIGHLIGHT TRANSPORTATION.	CONSTRUCTION	FY 2013 -	\$183,071	(STPE)
			FY 2013 -	<u>\$91,159</u>	(O)
				\$274,230	

PROGRAMMED AT REQUEST OF DEPARTMENT OF CULTURAL RESOURCES TO UTILIZE PORTION OF FUNDS REMAINING FROM COMPLETED DCR PROJECT.

\* INDICATES FEDERAL AMENDMENT

Thursday, May 02, 2013

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP ADDITIONS

**DIVISION 3**

* U-5527	VARIOUS, WILMINGTON URBAN AREA MPO	RIGHT-OF-WAY	FY 2013 -	\$25,000	(TA)
PENDER	TRANSPORTATION ALTERNATIVES PROGRAM.		FY 2013 -	\$6,000	(C)
BRUNSWICK	<u>PROGRAMMED AT THE REQUEST OF THE</u>		FY 2014 -	\$25,000	(TA)
NEW HANOVER	<u>WILMINGTON URBAN AREA MPO.</u>		FY 2014 -	\$6,000	(C)
		CONSTRUCTION	FY 2013 -	\$200,000	(TA)
			FY 2013 -	\$50,000	(C)
			FY 2014 -	\$200,000	(TA)
			FY 2014 -	\$50,000	(C)
				<u>\$562,000</u>	

**DIVISION 4**

* E-5503	BENTONVILLE BATTLEFIELD. INSTALLATION OF	CONSTRUCTION	FY 2013 -	\$100,000	(STPE)
JOHNSTON	THREE VISITOR TOUR STOPS WITH WAYSIDE EXHIBITS.		FY 2013 -	\$80,000	(O)
	<u>PROGRAMMED AT REQUEST OF DEPARTMENT OF</u>			\$180,000	
	<u>CULTURAL RESOURCES TO UTILIZE PORTION OF</u>				
	<u>FUNDS REMAINING FROM COMPLETED DCR PROJECT.</u>				

**DIVISION 5**

* E-5502	BENNETT PLACE HISTORIC SITE IN DURHAM.	CONSTRUCTION	FY 2013 -	\$72,600	(STPE)
DURHAM	RENOVATION OF VISITOR CENTER TO INCLUDE NEW		FY 2013 -	\$18,150	(O)
	EXHIBITS AND CLIMATE CONTROL SYSTEM, AND			\$90,750	
	RENOVATION OF GIFT SHOP.				
	<u>PROGRAMMED AT REQUEST OF DEPARTMENT OF</u>				
	<u>CULTURAL RESOURCES TO UTILIZE PORTION OF</u>				
	<u>FUNDS REMAINING FROM COMPLETED DCR PROJECT.</u>				

**DIVISION 6**

* B-5552	LOUISE STREET, REPLACE BRIDGE NO. 211 OVER	RIGHT-OF-WAY	FY 2016 -	\$70,000	(STPOFF)
CUMBERLAND	BEAVER CREEK.	CONSTRUCTION	FY 2017 -	\$685,000	(STPOFF)
	<u>ADD RIGHT OF WAY IN FY 16 AND CONSTRUCTION IN</u>			\$755,000	
	<u>FY 17 NOT PREVIOUSLY PROGRAMMED AT THE</u>				
	<u>REQUEST OF THE CITY OF FAYETTEVILLE AND BASED</u>				
	<u>ON THE CONDITION OF THE STRUCTURE.</u>				
* I-5509	I-95 AT US 301 (EXIT 33). SAFETY IMPROVEMENTS.	UTILITIES	FY 2014 -	\$5,000	(NHPIM)
ROBESON	<u>ADD RIGHT OF WAY AND UTILITIES IN FY 14 AND</u>	RIGHT-OF-WAY	FY 2014 -	\$10,000	(NHPIM)
	<u>CONSTRUCTION IN FY 15 NOT PREVIOUSLY</u>	CONSTRUCTION	FY 2015 -	\$400,000	(NHPIM)
	<u>PROGRAMMED AT THE REQUEST OF DIVISION 6.</u>			\$415,000	

\* INDICATES FEDERAL AMENDMENT

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP ADDITIONS

**DIVISION 6**

* U-5528	VARIOUS, FAYETTEVILLE URBAN AREA MPO	RIGHT-OF-WAY	FY 2013 -	\$25,000	(TA)
ROBESON	TRANSPORTATION ALTERNATIVES PROGRAM.		FY 2013 -	\$6,000	(C)
HARNETT	<u>PROGRAMMED AT THE REQUEST OF THE</u>		FY 2014 -	\$25,000	(TA)
HOKE	<u>FAYETTEVILLE URBAN AREA MPO.</u>		FY 2014 -	\$6,000	(C)
CUMBERLAND		CONSTRUCTION	FY 2013 -	\$290,000	(TA)
			FY 2013 -	\$73,000	(C)
			FY 2014 -	\$290,000	(TA)
			FY 2014 -	\$73,000	(C)
				<u>\$788,000</u>	
* W-5512	SR 2220 (TOM STARLING ROAD), US 301 TO NC 87.	RIGHT-OF-WAY	FY 2014 -	\$600,000	(HSIP)
CUMBERLAND	SAFETY IMPROVEMENTS.	CONSTRUCTION	FY 2015 -	\$3,150,000	(HSIP)
	<u>PROGRAMMED AT THE REQUEST OF</u>			\$3,750,000	
	<u>TRANSPORTATION MOBILITY AND SAFETY DIVISION.</u>				

**DIVISION 9**

* W-5510	SR 4315 (SOUTH MAIN STREET); SR 2648 (OLD	RIGHT-OF-WAY	FY 2014 -	\$500,000	(HSIP)
FORSYTH	WINSTON ROAD), SR 4315 (SOUTH MAIN STREET),	CONSTRUCTION	FY 2016 -	\$2,000,000	(HSIP)
	BUSINESS 40 / US 421 / NC 150 TO NORTH OF SR 4278			<u>\$2,500,000</u>	
	(SOUTH CHERRY STREET), AND SR 2648 (OLD				
	WINSTON ROAD), WEST OF SOUTH CHERRY STREET				
	TO SOUTH MAIN STREET IN KERNERSVILLE. SAFETY				
	IMPROVEMENTS, INCLUDING RAISED MEDIAN, TURN				
	LANES, ADDITIONAL LANE, ROUNDABOUT, AND				
	INTERSECTION RELOCATION.				
	<u>PROGRAMMED AT REQUEST OF TRANSPORTATION</u>				
	<u>MOBILITY AND SAFETY DIVISION.</u>				

**DIVISION 10**

* B-5169	SR 1127 (OLD US 52), REMOVE BRIDGE NO. 309 OVER	CONSTRUCTION	FY 2013 -	\$60,000	(STPOFF)
ANSON	NORTH FORK JONES CREEK.			\$60,000	
	<u>ADD PROJECT WITH CONSTRUCTION IN FY 13 NOT</u>				
	<u>PREVIOUSLY PROGRAMMED. FUNDING IS FOR</u>				
	<u>DEMOLITION OF EXISTING BRIDGE.</u>				
* U-5526	US 74 INDEPENDENCE BLVD, I-277 TO I-485. CONVERT	<u>PROJECT PROGRAMMED FOR PLANNING AND</u>			
MECKLENBURG	EXISTING AND PROPOSED BUSWAY TO MANAGED	<u>ENVIRONMENTAL STUDY ONLY.</u>			
	LANES FROM I-277 TO WALLACE LANE AND				
	CONSTRUCT NEW MANAGED LANES FROM WALLACE				
	LANE TO I-485.				

\* INDICATES FEDERAL AMENDMENT

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP ADDITIONS

## DIVISION 11

* EB-5612 WATAUGA	BOONE GREENWAY, SOUTH SIDE OF US 421 TO NORTH SIDE OF US 421 AT THE NEW RIVER. CONSTRUCT UNDERPASS ALONG THE WESTERN BANK OF RIVER.  <u>ADD CONSTRUCTION IN FY 15 NOT PREVIOUSLY PROGRAMMED. PROJECT WAS INCLUDED IN THE DRAFT 2013-2023 STIP RELEASED SEPTEMBER 2012 WITH CONSTRUCTION IN FY 19.</u>	CONSTRUCTION	FY 2015 -	<u>\$600,000</u> \$600,000	(STPEB)
* W-5511 WILKES	SR 2324 (RED, WHITE, AND BLUE ROAD) NEAR SR 2326 (RUTH LINNEY ROAD). IMPROVE HORIZONTAL AND VERTICAL ALIGNMENTS ON SR 2324 NEAR SR 2326 AND REPLACE BRIDGE NO. 193.  <u>ADD PROJECT WITH RIGHT OF WAY IN FY 14 AND CONSTRUCTION IN FY 15 NOT PREVIOUSLY PROGRAMMED.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2014 - FY 2015 -	\$125,000 <u>\$1,375,000</u> \$1,500,000	(HSIP) (HSIP)

## STIP MODIFICATIONS

## DIVISION 1

* B-2500 DARE	NC 12, REPLACE BRIDGE NO. 11 (HERBERT C. BONNER BRIDGE) OVER OREGON INLET AND NC 12 IMPROVEMENTS.  <u>ADD UTILITIES IN FY 14 NOT PREVIOUSLY PROGRAMMED.</u>	UTILITIES	FY 2014 -	<u>\$762,000</u> \$762,000	(NHPB)
F-5003 HYDE	NC 45, SWAN QUARTER VISITORS CENTER. REPLACEMENT.  <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	CONSTRUCTION	FY 2014 -	<u>\$850,000</u> \$850,000	(SF)
F-5000 CRAVEN	NC 306, CHERRY BRANCH VISITOR'S CENTER. REPLACEMENT.  <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	CONSTRUCTION	FY 2014 -	\$800,000 \$800,000	(SF)
R-2514D JONES	US 17, SOUTH OF NC 58 TO THE NEW BERN BYPASS  <u>DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2014 - FY 2016 - FY 2017 - FY 2018 -	\$9,400,000 \$28,000,000 \$28,000,000 <u>\$28,000,000</u> \$93,400,000	(T) (T) (T) (T)
W-5008 BEAUFORT	SR 1306 (15TH STREET), WEST OF WASHINGTON STREET TO EAST OF PIERCE STREET IN WASHINGTON. WIDEN TO FIVE LANES.  <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW TIME TO REEVALUATE PROJECT.</u>	CONSTRUCTION	FY 2014 -	<u>\$500,000</u> \$500,000	(HSIP)

\* INDICATES FEDERAL AMENDMENT

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

## DIVISION 3

R-3432 BRUNSWICK	SR 1163 (GEORGETOWN ROAD), SR 1184 (OCEAN ISLE BEACH ROAD) TO NC 179. TWO LANES ON NEW LOCATION.  <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION.</u>	CONSTRUCTION	FY 2014 -	<u>\$11,000,000</u> \$11,000,000	(S)
R-5023B ONCLOW	NC 53 (BURGAW HIGHWAY), SR 1116 (ONCLOW PINES ROAD) TO SR 1105 (HAWES RUN ROAD)  <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	CONSTRUCTION	FY 2014 -	<u>\$1,610,000</u> \$1,610,000	(STP)
R-5023C ONCLOW	NC 53 (BURGAW HIGHWAY), SR 1105 (HAWES RUN ROAD) TO WEST OF SR 1109 (HOLLY SHELTER ROAD)  <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	CONSTRUCTION	FY 2014 -	<u>\$2,000,000</u> \$2,000,000	(STP)
<b>DIVISION 4</b>					
W-5331 WILSON	NC 58, SOUTH OF SR 1626 (FAIRFIELD DAIRY ROAD) NORTHWARD ONE MILE. CONSTRUCT LEFT TURN LANE AT SR 1626, OVERLAY WITH FRICTION COURSE, RE-STRIPE WITH THERMOPLASTIC MARKINGS AND INSTALL CENTERLINE PAVEMENT MARKINGS.  <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2013 - FY 2014 -	\$80,000 <u>\$320,000</u> \$400,000	(HSIP) (HSIP)
<b>DIVISION 5</b>					
B-4991 WAKE	SR 1163 (KELLY ROAD), REPLACE BRIDGE NO. 359 OVER BEAVER CREEK IN APEX.  <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY AND UTILITIES.</u>	CONSTRUCTION	FY 2014 -	<u>\$2,150,000</u> \$2,150,000	(STPOFF)
* I-5333B WAKE	I-440 / US 1, I-40 TO SR 1728 (WADE AVENUE). PHASE 2 REHABILITATION ACTIVITIES.  <u>ACCELERATE CONSTRUCTION FROM FY 16 TO FY 14 TO REFLECT DIVISION PRIORITY.</u>	CONSTRUCTION	FY 2014 -	\$850,000 \$850,000	(NHPIMP)
R-2814 WAKE FRANKLIN	US 401, NORTH OF SR 2044 (LIGON MILL ROAD) TO NC 39 IN LOUISBURG. WIDEN TO FOUR-LANE MEDIAN DIVIDED FACILITY, SOME NEW LOCATION.  <u>DESCRIPTION REVISED TO CLARIFY CROSS-SECTION IDENTIFIED AS PREFERRED ALTERNATIVE.</u>				<u>[NOTE: NO CHANGE TO FUNDING OR SCHEDULES]</u>

\* INDICATES FEDERAL AMENDMENT

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

## DIVISION 5

U-3308  
DURHAM

NC 55 (ALSTON AVENUE), NC 147 (DURHAM FREEWAY) TO US 70 BUSINESS / NC 98 (HOLLOWAY STREET) IN DURHAM. WIDEN TO FOUR-LANE DIVIDED FACILITY FROM NC 147 TO MAIN STREET AND REPLACE NORFOLK SOUTHERN RAILROAD BRIDGES. MODERNIZE FROM MAIN STREET TO US 70 BUSINESS-NC 98 (HOLLOWAY STREET) INCLUDING ADDITION OF ON-STREET PARKING, BICYCLE LANES, TURN LANES, MEDIAN AND ACCESS MANAGEMENT.

DESCRIPTION MODIFIED TO CLARIFY SCOPE AT MPO / FHWA REQUEST.

[NOTE: NO CHANGE TO FUNDING OR SCHEDULES]

U-5503  
WAKE

SR 3014 (MORRISVILLE- CARPENTER ROAD), WEST OF SR 1613 (DAVIS DRIVE) TO EAST OF OLD SAVANNAH DRIVE IN MORRISVILLE. CONSTRUCT TURN LANE, REALIGN INTERSECTION AND PROVIDE PEDESTRIAN AND SAFETY ENHANCEMENTS.

DESCRIPTION REVISED TO CLARIFY SCOPE IDENTIFIED AS PREFERRED ALTERNATIVE.

[NOTE: NO CHANGE TO FUNDING OR SCHEDULES]

## DIVISION 6

I-5500  
HARNETT

I-95, I-95 AT LONGBRANCH ROAD (EXIT 71). SAFETY IMPROVEMENTS.

CONSTRUCTION FY 2014 - \$325,000 (NHPIM)  
\$325,000

DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME TO COORDINATE SCHEDULE WITH B-5545.

R-2561C  
COLUMBUS

NC 87, NC 11 TO US 74/US 76

UTILITIES FY 2018 - \$1,000,000 (T)  
RIGHT-OF-WAY FY 2018 - \$21,000,000 (T)  
CONSTRUCTION FY 2020 - \$25,334,000 (T)  
FY 2021 - \$25,333,000 (T)  
FY 2022 - \$25,333,000 (T)  
\$98,000,000

DELAY RIGHT OF WAY FROM FY 15 TO FY 18 AND CONSTRUCTION FROM FY 17 TO FY 20 TO ALLOW ADDITIONAL TIME TO FOR PLANNING AND DESIGN.

## DIVISION 7

U-2524BC  
GUILFORD

I-73 / I-840, SR 2085 (BRYAN BOULEVARD) INTERCHANGE MODIFICATIONS.

CONSTRUCTION FY 2015 - \$8,600,000 (NHP)  
\$8,600,000

DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.

\* W-4705  
ALAMANCE

NC 54, SR 2142 (MT. WILLEN ROAD-SALEM CHURCH ROAD) INTERSECTION. INSTALL TRAFFIC SIGNAL AND CONSTRUCT TURN LANES ON NC 54.

RIGHT-OF-WAY FY 2013 - \$10,000 (HSIP)  
CONSTRUCTION FY 2013 - \$500,000 (HSIP)  
\$510,000

MODIFY SCOPE AND ADD RIGHT OF WAY IN FY 13 NOT PREVIOUSLY PROGRAMMED.

\* INDICATES FEDERAL AMENDMENT

Thursday, May 02, 2013

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

## DIVISION 9

* U-2827BA FORSYTH	US 421, NC 150 (PETERS CREEK PARKWAY) INTERCHANGE / BRIDGE NO. 278 <u>DELAY RIGHT-OF-WAY FROM FY 15 TO FY 16; PROJECT COMBINED WITH U-2827BB FOR DESIGN- BUILD DELIVERY AS U-2827B.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2016 - \$1,000,000 (HP) FY 2016 - \$1,500,000 (HP) FY 2016 - \$8,500,000 (NHP) \$11,000,000
U-2827BB FORSYTH	US 421, WEST OF FOURTH STREET TO EAST OF CHURCH STREET <u>ACCELERATE RIGHT-OF-WAY AND CONSTRUCTION FROM FY 18 TO FY 16; PROJECT TO BE COMBINED WITH U-2827BA FOR DESIGN-BUILD DELIVERY AS U- 2827B.</u>	RIGHT OF WAY CONSTRUCTION	FY 2016 - \$2,700,000 (NHP) FY 2016 - \$1,270,000 (NHP) FY 2017 - \$45,080,000 (NHP) \$49,050,000
U-4909A FORSYTH	SR 2643 (UNION CROSS ROAD), INSTALLATION OF ITS COMPONENTS <u>ITS DEPLOYMENT FOR U-4909.</u>	CONSTRUCTION	FY 2014 - \$331,000 (CMAQ) \$331,000
U-5512 FORSYTH	SR 1969 (PINEY GROVE ROAD), NELSON STREET TO NC 150 (NORTH MAIN STREET) AND NELSON STREET, SR 1969 TO FOOD LION SHOPPING CENTER IN KERNERSVILLE. WIDEN SR 1969, UPGRADE SR 1969- NC 150 INTERSECTION AND CONSTRUCT SIDEWALKS. <u>DELAY RIGHT-OF-WAY FROM FY 12 TO FY 13 TO ALLOW TOWN ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2013 - \$196,000 (STPDA) FY 2013 - \$49,000 (C) FY 2013 - \$1,022,000 (STPDA) FY 2013 - \$255,000 (C) \$1,522,000
<b>DIVISION 10</b> C-5557 CABARRUS	CONCORD, CITY OF CONCORD'S NE SUBSET SIDEWALKS. INSTALL SIDEWALKS AT VARIOUS LOCATIONS. <u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 AT THE REQUEST OF THE CITY OF CONCORD</u>	CONSTRUCTION	FY 2014 - \$420,000 (CMAQ) FY 2014 - \$105,000 (C) \$525,000
* U-5008 MECKLENBURG	SR 2975 (SUGAR CREEK ROAD), CONSTRUCT GRADE SEPARATION OVER NORTH CAROLINA RAILROAD/NORFOLK SOUTHERN RAILWAY CROSSING 715 352H AND THE CLOSURE OF CRAIGHEAD ROAD CROSSING 715 355D. <u>REVISE DESCRIPTION AT THE REQUEST OF THE RAIL DIVISION.</u>	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2013 - \$1,000,000 (FED) FY 2013 - \$1,000,000 (FED) FY 2015 - \$5,000,000 (O) FY 2015 - \$4,420,000 (FED) FY 2016 - \$5,000,000 (O) FY 2016 - \$5,000,000 (FED) FY 2017 - \$4,000,000 (O) FY 2017 - \$5,000,000 (FED) \$30,420,000

\* INDICATES FEDERAL AMENDMENT

## REVISIONS TO THE 2012-2020 STIP

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

## DIVISION 11

\* EB-5527  
WATAUGA BLOWING ROCK, MIDDLE FORK GREENWAY, PHASE I. CONSTRUCTION FY 2015 - \$375,000 (STPEB)  
TWEETSIE RAILROAD TO STERLING CREEK PARK. \$375,000  
CONSTRUCT 10 FEET WIDE MULTI-USE PATH ALONG  
MIDDLE FORK NEW RIVER.  
ACCELERATE CONSTRUCTION FROM FY 16 TO FY 15.

R-5525 BLOWING ROCK, BLOWING ROCK POST ACUTE CARE ENGINEERING FY 2013 - \$250,000 (APD)  
WATAUGA FACILITY. CONSTRUCT ACCESS ROAD. CONSTRUCTION FY 2014 - \$2,333,000 (APD)  
DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO  
ALLOW ADDITIONAL TIME FOR PLANNING AND  
DESIGN. \$2,583,000

## DIVISION 14

\* K-3803 US 23/US 74, CONNECT REST AREA WATER AND SEWER TO MUNICIPAL SYSTEM.  
HAYWOOD  
FUNDING FOR SEGMENT B REMOVED - WORK TO BE COMPLETED BY PROJECT K-5002.

\* K-5002 US 23/US 74, ADD NEW SOUTHBOUND REST AREA ON CONSTRUCTION FY 2014 - \$3,237,000 (NHP)  
HAYWOOD NEW LOCATION AS A COMPANION TO EXISTING FY 2015 - \$3,238,000 (NHP)  
NORTHBOUND REST AREA. CONNECT NEW REST AREA TO MUNICIPAL WATER AND SEWER SYSTEM. \$6,475,000  
RENOVATE EXISTING NORTHBOUND REST AREA TO INCLUDE ADA COMPLIANT FAMILY RESTROOM, UPGRADE FIXTURES AND FINISHES AND CONNECT TO MUNICIPAL SEWER SYSTEM.  
DESCRIPTION AND COST REVISED TO REFLECT THAT WORK ORIGINALLY PROPOSED BY PROJECT K-3803 B WILL BE COMPLETED BY PROJECT K-5002.  
ADDITIONALLY, CONSTRUCTION DELAYED FROM FY 13 TO FY 14 TO ALLOW ADDITIONAL TIME FOR DESIGN.

## STIP DELETIONS

## DIVISION 5

\* R-5520 US 158 BYPASS, SR 1521 (TABBS CREEK ROAD), SR DELETE. DESIGNATED COMPANY NOT RELOCATING TO NC.  
GRANVILLE 1524 (WEST TOM PARHAM ROAD,, SR 1521, NORTH OF  
VANCE US 158 TO SR 1524; SR 1524, SR 1521 TO WEST OF I-85; GRANVILLE NORTH HUB SITE ACCESS ROAD.  
STRENGTHEN PAVEMENT, EXTEND ROAD AND ADD TURN LANES ON US 158.

## DIVISION 7

\* W-4707 NC 150, SR 2128 (BUNCH ROAD). INTERSECTION DELETE. PROJECT NO LONGER NEEDED.  
GUILFORD IMPROVEMENTS.

\* INDICATES FEDERAL AMENDMENT

Thursday, May 02, 2013