

## HIGHWAY PROGRAM

## STIP ADDITIONS

## DIVISION 5

|               |   |              |           |           |        |
|---------------|---|--------------|-----------|-----------|--------|
| * C-5567      | EAST LYON STATION GREENWAY, TOWN OF BUTNER        | ENGINEERING  | FY 2014 - | \$28,000  | (CMAQ) |
| GRANVILLE     | GREENWAY EXTENSION. CONSTRUCT MULTI-USE           |              | FY 2014 - | \$7,000   | (C)    |
| PROJ.CATEGORY | PATH.   | RIGHT-OF-WAY | FY 2015 - | \$28,000  | (CMAQ) |
| EXEMPT        | <u>PROJECT ADDED AT REQUEST OF TRANSPORTATION</u> |              | FY 2015 - | \$7,000   | (C)    |
|               | <u>PLANNING BRANCH ON BEHALF OF CAPITAL AREA</u>  | CONSTRUCTION | FY 2015 - | \$144,000 | (CMAQ) |
|               | <u>MPO.</u>                                       |              | FY 2015 - | \$36,000  | (C)    |
|               |   |              |           | \$250,000 |        |
| * C-5568      | VARIOUS, TOWN OF LOUISBURG. CONSTRUCT             | ENGINEERING  | FY 2014 - | \$56,000  | (CMAQ) |
| FRANKLIN      | SIDEWALKS AT VARIOUS LOCATIONS.                   |              | FY 2014 - | \$14,000  | (C)    |
| PROJ.CATEGORY | <u>PROJECT ADDED AT REQUEST OF TRANSPORTATION</u> | CONSTRUCTION | FY 2015 - | \$148,000 | (CMAQ) |
| EXEMPT        | <u>PLANNING BRANCH ON BEHALF OF KERR-TAR RPO.</u> |              | FY 2015 - | \$37,000  | (C)    |
|               |   |              |           | \$255,000 |        |
| * C-5569      | VARIOUS, CITY OF OXFORD. CONSTRUCT SIDEWALK       | ENGINEERING  | FY 2014 - | \$36,000  | (CMAQ) |
| GRANVILLE     | AND CROSSWALK ENHANCEMENTS AT VARIOUS             |              | FY 2014 - | \$9,000   | (C)    |
| PROJ.CATEGORY | LOCATIONS.  | RIGHT-OF-WAY | FY 2015 - | \$20,000  | (CMAQ) |
| EXEMPT        | <u>PROJECT ADDED AT REQUEST OF TRANSPORTATION</u> |              | FY 2015 - | \$5,000   | (C)    |
|               | <u>PLANNING BRANCH ON BEHALF OF KERR-TAR RPO.</u> | CONSTRUCTION | FY 2015 - | \$184,000 | (CMAQ) |
|               |   |              | FY 2015 - | \$46,000  | (C)    |
|               |   |              |           | \$300,000 |        |
| * C-5570      | VARIOUS, TOWN OF STOVALL. CONSTRUCT               | ENGINEERING  | FY 2014 - | \$12,000  | (CMAQ) |
| GRANVILLE     | SIDEWALKS AT STOVALL TOWN CENTER.                 |              | FY 2014 - | \$3,000   | (C)    |
| PROJ.CATEGORY | <u>PROJECT ADDED AT REQUEST OF TRANSPORTATION</u> | CONSTRUCTION | FY 2015 - | \$68,000  | (CMAQ) |
| EXEMPT        | <u>PLANNING BRANCH ON BEHALF OF KERR-TAR RPO.</u> |              | FY 2015 - | \$17,000  | (C)    |
|               |   |              |           | \$100,000 |        |

## STIP MODIFICATIONS

## DIVISION 2

|               |   |              |           |           |         |
|---------------|---|--------------|-----------|-----------|---------|
| * EB-5500     | US 70 (ARENDELL STREET), 35TH STREET TO 25TH    | RIGHT-OF-WAY | FY 2014 - | \$5,000   | (STPEB) |
| CARTERET      | STREET. INSTALL SIDEWALKS ON THE NORTH SIDE.    | CONSTRUCTION | FY 2015 - | \$210,000 | (STPEB) |
| PROJ.CATEGORY | <u>ADD RIGHT-OF-WAY IN FY 14 NOT PREVIOUSLY</u> |              |           | \$215,000 |         |
| DIVISION      | <u>PROGRAMMED.</u>                              |              |           |           |         |
| * EB-5501     | SR 1309 (GLENBURNIE ROAD), ELIZABETH AVENUE TO  | RIGHT-OF-WAY | FY 2014 - | \$5,000   | (STPEB) |
| CRAVEN        | NC 55 (NEUSE BOULEVARD) IN NEW BERN.            | CONSTRUCTION | FY 2015 - | \$455,000 | (STPEB) |
| PROJ.CATEGORY | CONSTRUCT MULTI-USE PATH.                       |              |           | \$460,000 |         |
| DIVISION      | <u>ADD RIGHT-OF-WAY IN FY 14 NOT PREVIOUSLY</u> |              |           |           |         |
|               | <u>PROGRAMMED.</u>                              |              |           |           |         |

\* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM  
STIP MODIFICATIONS**

**DIVISION 2**

|  |  |                              |                        |                                   |                    |
|--|--|------------------------------|------------------------|-----------------------------------|--------------------|
| * EB-5502<br>CRAVEN<br>PROJ.CATEGORY<br>DIVISION | NC 55 (NEUSE BOULEVARD), NC 55 (1ST STREET) TO<br>SR 1309/SR 1402 (GLENBURNIE ROAD) IN NEW BERN.<br>CONSTRUCT SIDEWALK.<br><u>ADD RIGHT-OF-WAY IN FY 14 NOT PREVIOUSLY<br/>PROGRAMMED.</u> | RIGHT-OF-WAY<br>CONSTRUCTION | FY 2014 -<br>FY 2015 - | \$5,000<br>\$425,000<br>\$430,000 | (STPEB)<br>(STPEB) |
|--|--|------------------------------|------------------------|-----------------------------------|--------------------|

**DIVISION 5**

|   |   |              |                        |                                  |               |
|---|---|--------------|------------------------|----------------------------------|---------------|
| E-5502<br>DURHAM<br>PROJ.CATEGORY<br>DIVISION | BENNETT MEMORIAL ROAD, BENNETT PLACE<br>HISTORIC SITE IN DURHAM. RENOVATION OF VISITOR<br>CENTER TO INCLUDE NEW EXHIBITS AND CLIMATE<br>CONTROL SYSTEM, AND RENOVATION OF GIFT SHOP.<br><u>DELAY CONSTRUCTION FROM FY 13 TO FY 14<br/>PENDING EXECUTION OF AGREEMENT.</u> | CONSTRUCTION | FY 2014 -<br>FY 2014 - | \$73,000<br>\$18,000<br>\$91,000 | (STPE)<br>(O) |
|---|---|--------------|------------------------|----------------------------------|---------------|

|   |   |   |   |   |   |
|---|---|---|---|---|---|
| * U-4437<br>WAKE<br>PROJ.CATEGORY<br>REGIONAL | NC 54 (HILLSBOROUGH STREET) SR 1664 / SR 3074<br>(BLUE RIDGE ROAD) SR 3042, VICINITY OF NC<br>RAILROAD CORRIDOR (CSX TRANSPORTATION<br>SYSTEM AND SOUTHERN RAILROAD) IN RALEIGH.<br>CONSTRUCT GRADE SEPARATIONS.<br><u>DELAY RIGHT-OF-WAY FROM FY 15 TO FY 16 AND<br/>CONSTRUCTION FROM FY 18 TO FY 19 TO<br/>COORDINATE WITH I-5311/I-5338 AND U-2719 PENDING<br/>ADOPTION OF NEXT STIP.</u> | UTILITIES<br>RIGHT-OF-WAY<br>CONSTRUCTION | FY 2016 -<br>FY 2016 -<br>FY 2019 -<br>FY 2020 -<br>FY 2021 - | \$650,000<br>\$5,680,000<br>\$6,767,000<br>\$6,767,000<br>\$6,766,000<br>\$26,630,000 | (NHP)<br>(NHP)<br>(NHP)<br>(NHP)<br>(NHP) |
|---|---|---|---|---|---|

**DIVISION 7**

|   |   |                              |                        |   |            |
|---|---|------------------------------|------------------------|---|------------|
| EB-4707A<br>DURHAM<br>ORANGE<br>PROJ.CATEGORY<br>DIVISION | SR 1838 / SR 2220, US 15-501 IN ORANGE COUNTY TO<br>SR 1113 (POPE ROAD) IN DURHAM COUNTY<br><u>DELAY CONSTRUCTION FROM FY 14 TO FY 15<br/>PENDING TOWN OF CHAPEL HILL DECISION ON<br/>PROVIDING REQUIRED MATCH FUNDS.</u> | RIGHT-OF-WAY<br>CONSTRUCTION | FY 2014 -<br>FY 2015 - | \$2,650,000<br>\$2,950,000<br>\$5,600,000 | (O)<br>(O) |
|---|---|------------------------------|------------------------|---|------------|

**DIVISION 10**

|  |  |              |           |                        |       |
|--|--|--------------|-----------|------------------------|-------|
| * R-4902A<br>MECKLENBURG<br>PROJ.CATEGORY<br>STATEWIDE | I-485, SEPARATE ITS CONTRACT FOR R-4902<br><u>ACCELERATE CONSTRUCTION FROM FY 17 TO FY 15<br/>TO COORDINATE ITS SCHEDULE WITH<br/>CONSTRUCTION COMPLETION OF MAIN PROJECT.</u> | CONSTRUCTION | FY 2015 - | \$750,000<br>\$750,000 | (NHP) |
|--|--|--------------|-----------|------------------------|-------|

|  |  |                              |                      |  |            |
|--|--|------------------------------|----------------------|--|------------|
| * U-4910A<br>CABARRUS<br>PROJ.CATEGORY<br>DIVISION | SR 1445 (DERITA ROAD), SR 2894 (CONCORD MILLS<br>BOULEVARD) TO AVIATION BOULEVARD. WIDEN TO<br>MULTI-LANES.<br><u>BREAK PROJECT U-4910 INTO SEGMENTS A AND B<br/>AND ADJUST COSTS AND SCHEDULES TO REFLECT<br/>LATEST INFORMATION. ROW DELAYED FROM FY 12<br/>TO POST YEARS AND CONSTRUCTION DELAYED<br/>FROM FY 13 TO POST YEARS.</u> | RIGHT-OF-WAY<br>CONSTRUCTION | POST YR.<br>POST YR. | \$600,000<br>\$9,900,000<br>\$10,500,000 | (T)<br>(T) |
|--|--|------------------------------|----------------------|--|------------|

\* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM  
STIP MODIFICATIONS**

**DIVISION 10**

|  |   |                                  |   |
|--|---|----------------------------------|---|
| U-4910B<br>CABARRUS<br>PROJ.CATEGORY<br>EXEMPT | SR 1445 (DERITA ROAD), AVIATION BOULEVARD TO SR<br>1394 (POPLAR TENT ROAD). WIDEN TO MULTI-LANES.<br><u><i>BREAK PROJECT U-4910 INTO SEGMENTS A AND B<br/>AND ADJUST COSTS AND SCHEDULES TO REFLECT<br/>LATEST INFORMATION. ROW DELAYED FROM FY 12<br/>TO FY 14 AND CONSTRUCTION DELAYED FROM FY 13<br/>TO FY 15.</i></u> | RIGHT-OF-WAY<br><br>CONSTRUCTION | FY 2014 - \$1,960,000 (HP)<br>FY 2014 - \$490,000 (C)<br>FY 2015 - \$7,680,000 (HP)<br>FY 2015 - <u>\$1,920,000</u> (C)<br>\$12,050,000 |
|--|---|----------------------------------|---|

**DIVISION 13**

|   |  |                              |   |
|---|--|------------------------------|---|
| B-5196<br>BUNCOMBE<br>PROJ.CATEGORY<br>DIVISION | MONTREAT (TEXAS ROAD), REPLACE BRIDGE NO. 528<br>OVER FLAT CREEK.<br><u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO<br/>ALLOW ADDITIONAL TIME FOR PLANNING.</i></u> | RIGHT-OF-WAY<br>CONSTRUCTION | FY 2014 - \$50,000 (STPOFF)<br>FY 2015 - <u>\$575,000</u> (STPOFF)<br>\$625,000 |
|---|--|------------------------------|---|

|   |  |              |  |
|---|--|--------------|--|
| R-2519B<br>MITCHELL<br>YANCEY<br>PROJ.CATEGORY<br>STATEWIDE | US 19 E, NC 80 IN YANCEY COUNTY TO MULTI-LANES<br>WEST OF SPRUCE PINE IN MITCHELL COUNTY.<br><u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO<br/>ALLOW ADDITIONAL TIME TO ACQUIRE RIGHT-OF-<br/>WAY AND RE-LOCATE UTILITIES.</i></u> | CONSTRUCTION | FY 2015 - \$29,250,000 (T)<br>FY 2016 - \$29,250,000 (T)<br>\$58,500,000 |
|---|--|--------------|--|

**DIVISION 14**

|  |   |                              |  |
|--|---|------------------------------|--|
| B-5905<br>JACKSON<br>PROJ.CATEGORY<br>REGIONAL | US 23 BUSINESS, REPLACE BRIDGE NO. 27 OVER<br>SCOTT CREEK AND SOUTHERN RAILROAD.<br><u><i>ACCELERATE RIGHT-OF-WAY FROM POST YEARS TO<br/>FY 17 AND CONSTRUCTION FROM POST YEARS TO FY<br/>18. THIS IS A POSTED BRIDGE NCDOT WOULD LIKE<br/>TO REPLACE EARLIER TO IMPROVE INDUSTRY<br/>MOBILITY. (NOTE: DRAFT STIP HAD ROW IN FY 21 AND<br/>CONST IN FY 22).</i></u> | RIGHT-OF-WAY<br>CONSTRUCTION | FY 2017 - \$270,000 (STPON)<br>FY 2018 - <u>\$5,400,000</u> (STPON)<br>\$5,670,000 |
|--|---|------------------------------|--|

|   |   |   |  |
|---|---|---|--|
| R-2594<br>TRANSYLVANIA<br>PROJ.CATEGORY<br>REGIONAL | NC 215 BALSAM GROVE SUNBURST, FH 32, US 64 AT<br>CHERRYFIELD TO SR 1326 (MACEDONIA CHURCH<br>ROAD) SOUTH OF BALSAM GROVE. TWO LANES ON<br>NEW LOCATION.<br><u><i>DELAY RIGHT-OF-WAY FROM FY 16 TO FY 18 AND<br/>CONSTRUCTION FROM FY 18 TO FY 20 TO ALLOW<br/>ADDITIONAL TIME FOR PLANNING.</i></u> | UTILITIES<br>RIGHT-OF-WAY<br>MITIGATION<br>CONSTRUCTION | FY 2018 - \$600,000 (STP)<br>FY 2018 - \$3,500,000 (STP)<br>FY 2019 - \$1,246,000 (STP)<br>FY 2020 - \$20,650,000 (STP)<br>FY 2021 - \$20,650,000 (STP)<br>FY 2022 - \$20,650,000 (STP)<br>FY 2023 - <u>\$20,650,000</u> (STP)<br>\$87,946,000 |
|---|---|---|--|

|   |  |              |   |
|---|--|--------------|---|
| U-5104<br>TRANSYLVANIA<br>PROJ.CATEGORY<br>REGIONAL | US 64 BUSINESS, SR 1348 (PROBART STREET) TO US<br>64 IN BREVARD. WIDEN ROADWAY.<br><u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO<br/>ALLOW ADDITIONAL TIME TO ACQUIRE RIGHT-OF-<br/>WAY.</i></u> | CONSTRUCTION | FY 2015 - <u>\$2,000,000</u> (STP)<br>\$2,000,000 |
|---|--|--------------|---|

\* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM  
STIP MODIFICATIONS**

**DIVISION 14**

|  |  |                              |                        |                          |                |
|--|--|------------------------------|------------------------|--------------------------|----------------|
| * U-5105<br>HENDERSON<br>PROJ.CATEGORY<br>REGIONAL | HENDERSONVILLE, NC 225/SR 1164 (ERKWOOD DRIVE)/SR 1779 (SHEPHERD STREET) IN HENDERSONVILLE. IMPROVE INTERSECTION.<br><u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR PLANNING.</u> | RIGHT-OF-WAY<br>CONSTRUCTION | FY 2015 -<br>FY 2016 - | \$200,000<br>\$1,500,000 | (STP)<br>(STP) |
|  |  |                              |                        | \$1,700,000              |                |

|   |  |                              |                        |                          |                  |
|---|--|------------------------------|------------------------|--------------------------|------------------|
| * W-5119<br>CLAY<br>PROJ.CATEGORY<br>REGIONAL | NC 175, GEORGIA STATE LINE TO US 64. INSTALL PAVED SHOULDERS AND REALIGN CURVE.<br><u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR PLANNING.</u> | RIGHT-OF-WAY<br>CONSTRUCTION | FY 2015 -<br>FY 2016 - | \$100,000<br>\$1,800,000 | (HSIP)<br>(HSIP) |
|   |  |                              |                        | \$1,900,000              |                  |

**STATEWIDE**

|   |  |                              |                                     |                                   |                               |
|---|--|------------------------------|-------------------------------------|-----------------------------------|-------------------------------|
| * EB-3314<br>STATEWIDE<br>PROJ.CATEGORY<br>DIVISION | VARIOUS, STATEWIDE PEDESTRIAN FACILITIES PROGRAM.<br><u>ADD RIGHT-OF-WAY IN FY 14 NOT PREVIOUSLY PROGRAMMED.</u> | RIGHT-OF-WAY<br>CONSTRUCTION | FY 2014 -<br>FY 2014 -<br>FY 2015 - | \$5,000<br>\$145,000<br>\$150,000 | (STPEB)<br>(STPEB)<br>(STPEB) |
|   |  |                              |                                     | \$300,000                         |                               |

**STIP DELETIONS**

**DIVISION 11**

|  |   |                              |                        |                          |                      |
|--|---|------------------------------|------------------------|--------------------------|----------------------|
| * B-5530<br>WATAUGA<br>PROJ.CATEGORY<br>DIVISION | SR 1559 (CHURCH ROAD). REPLACE BRIDGE NO. 6 OVER WATAUGA RIVER.<br><u>DELETE, BRIDGE TO BE REPLACED WITH OTHER FUNDS.</u> | RIGHT-OF-WAY<br>CONSTRUCTION | FY 2019 -<br>FY 2020 - | \$160,000<br>\$1,625,000 | (STPOFF)<br>(STPOFF) |
|  |   |                              |                        | \$1,785,000              |                      |

|  |   |                              |                        |                       |                      |
|--|---|------------------------------|------------------------|-----------------------|----------------------|
| * B-5538<br>ALLEGHANY<br>PROJ.CATEGORY<br>DIVISION | SR 1113 (DEWITT ROAD). REPLACE BRIDGE NO. 109 OVER CREEK.<br><u>DELETE, BRIDGE TO BE REPLACED WITH OTHER FUNDS.</u> | RIGHT-OF-WAY<br>CONSTRUCTION | FY 2019 -<br>FY 2020 - | \$30,000<br>\$300,000 | (STPOFF)<br>(STPOFF) |
|  |   |                              |                        | \$330,000             |                      |

\* INDICATES FEDERAL AMENDMENT

Thursday, April 03, 2014

## HIGHWAY PROGRAM

ITEM N SUMMARY

|               |             |               |
|---------------|-------------|---------------|
| ADDITIONS     | 4 PROJECTS  | \$905,000     |
| MODIFICATIONS | 17 PROJECTS |               |
| DELETIONS     | 2 PROJECTS  | \$2,115,000   |
|               | 23 PROJECTS | (\$1,210,000) |

\* INDICATES FEDERAL AMENDMENT

Thursday, April 03, 2014