

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 2

* U-5713 US 70, NEUSE RIVER BRIDGE TO GRANTHAM ROAD.
 CRAVEN UPGRADE ROADWAY TO FREEWAY.
 PROJ.CATEGORY PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
 STATEWIDE STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

DIVISION 3

* AV-5702	WILMINGTON INTERNATIONAL, REHABILITATE	CONSTRUCTION	FY 2015 -	\$500,000	(T)
NEW HANOVER	GENERAL AVIATION APRON NORTH.		FY 2015 -	<u>\$3,000,000</u>	(O)
PROJ.CATEGORY	<u>ADD CONSTRUCTION IN FY 15 NOT PREVIOUSLY</u>			\$3,500,000	
STATEWIDE	<u>PROGRAMMED.</u>				

* U-5702 NC 132 (COLLEGE ROAD), SR 2048 (GORDON ROAD) TO
 NEW HANOVER US 421 (CAROLINA BEACH ROAD). WIDEN WITH
 PROJ.CATEGORY ACCESS IMPROVEMENTS.
 STATEWIDE PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

* U-5704 US 76 (OLEANDER DRIVE), US 117/NC 132 (COLLEGE
 NEW HANOVER ROAD) INTERSECTION. CONVERT AT-GRADE
 PROJ.CATEGORY INTERSECTION TO SINGLE POINT URBAN
 STATEWIDE INTERCHANGE.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

* U-5710 US 74 (EASTWOOD ROAD), SR 1409 (MILITARY CUTOFF
 NEW HANOVER ROAD) INTERSECTION. CONVERT AT-GRADE
 PROJ.CATEGORY INTERSECTION TO AN INTERCHANGE.
 STATEWIDE PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

* U-5716 NC 24, US 258/NC 24 (RICHLANDS HIGHWAY)
 ONSLOW INTERSECTION. CONVERT AT-GRADE INTERSECTION
 PROJ.CATEGORY TO INTERCHANGE.
 STATEWIDE PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

* INDICATES FEDERAL AMENDMENT

Thursday, July 10, 2014

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 3

* U-5719
 ONSLOW
 PROJ.CATEGORY
 STATEWIDE

US 258 (RICHLANDS HIGHWAY), SR 1219 (BLUE CREEK ROAD)/SR 1396 (RIDGE ROAD). REALIGN INTERSECTIONS TO FORM ONE AT-GRADE INTERSECTION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

DIVISION 5

* I-5700
 WAKE
 PROJ.CATEGORY
 STATEWIDE

I-40, SR 3015 (AIRPORT BOULEVARD) INTERCHANGE. CONVERT EXISTING INTERCHANGE TO A DIVERGING DIAMOND.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5701
 WAKE
 PROJ.CATEGORY
 STATEWIDE

I-40 / US 64, I-440 / US 1 / US 64 TO SR 1370 (LAKE WHEELER ROAD) IN RALEIGH. WIDEN FROM SIX TO EIGHT LANES.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5702
 DURHAM
 WAKE
 PROJ.CATEGORY
 STATEWIDE

I-40, US 15 / US 501 IN DURHAM COUNTY TO I-40 / US 1 / US 64 IN WAKE COUNTY. CONSTRUCT MANAGED LANES.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5703
 WAKE
 PROJ.CATEGORY
 STATEWIDE

I-40, I-440 / US 1 / US 64 INTERCHANGE IN RALEIGH. RECONSTRUCT INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5704
 WAKE
 PROJ.CATEGORY
 STATEWIDE

I-40, WEST OF SR 1728 (WADE AVENUE) TO EAST OF I-440 / US 1 / US 64. WIDEN FROM SIX TO EIGHT LANES AND REHABILITATE PAVEMENT.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* INDICATES FEDERAL AMENDMENT

Thursday, July 10, 2014

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 5

* I-5705
 DURHAM
 PROJ.CATEGORY STATEWIDE
 I-40, NC 54 INTERCHANGE IN DURHAM. INTERCHANGE IMPROVEMENTS.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5707
 DURHAM
 PROJ.CATEGORY STATEWIDE
 I-40, NC 55 (ALSTON AVENUE) TO NC 147 (DURHAM FREEWAY / TRIANGLE EXPRESSWAY) IN DURHAM. CONSTRUCT WESTBOUND AUXILIARY LANE.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5708
 WAKE
 PROJ.CATEGORY STATEWIDE
 I-440 / US 1, SR 2000 (WAKE FOREST ROAD) INTERCHANGE IN RALEIGH. CONSTRUCT DIVERGING DIAMOND INTERCHANGE.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5710
 WAKE
 PROJ.CATEGORY STATEWIDE
 I-540, SR 1829 (LEESVILLE ROAD) TO SR 2000 (FALLS OF NEUSE ROAD) IN RALEIGH. INSTALL RAMP METERS AT FOUR INTERCHANGES.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5870
 WAKE
 PROJ.CATEGORY STATEWIDE
 I-440 / US 1, WEST OF RIDGE ROAD TO EAST OF US 70 (GLENWOOD AVENUE) IN RALEIGH. CONSTRUCT NEW INTERCHANGE AT RIDGE ROAD TO CONNECT WITH CRABTREE VALLEY AVENUE, REALIGN I-440 / US 1 INTERCHANGE WITH US 70 (GLENWOOD AVENUE), AND REALIGN AND WIDEN CRABTREE VALLEY AVENUE BETWEEN SR 3009 (EDWARDS MILL ROAD) AND RIDGE ROAD.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* U-5717
 DURHAM
 PROJ.CATEGORY STATEWIDE
 US 15 / US 501, SR 1116 (GARRETT ROAD) IN DURHAM. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.
PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* INDICATES FEDERAL AMENDMENT

Thursday, July 10, 2014

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 5

* U-5720
 DURHAM
 PROJ.CATEGORY STATEWIDE
 US 70 (MIAMI BOULEVARD), SR 1959 (SOUTH MIAMI BOULEVARD) / SR 1811 (SHERRON ROAD) INTERSECTION. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

DIVISION 7

* AV-5708
 GUILFORD
 PROJ.CATEGORY STATEWIDE
 PIEDMONT TRIAD INTERNATIONAL, CONSTRUCT TAXIWAY OVER FUTURE I-73 EAST OF SR 2085 (BRYAN BOULEVARD).

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5711
 ALAMANCE
 PROJ.CATEGORY STATEWIDE
 I-40 / I-85, SR 1007 (MEBANE-OAKS ROAD) IN MEBANE. INTERCHANGE IMPROVEMENTS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5712
 GUILFORD
 PROJ.CATEGORY STATEWIDE
 I-40 / US 421, SR 1850 (SANDY RIDGE ROAD) INTERCHANGE) IN GREENSBORO. REALIGN EASTBOUND AND WESTBOUND RAMPS, CONSTRUCT LOOP RAMPS IN NORTHEAST AND SOUTHWEST QUADRANTS, AND WIDEN SR 1850 THROUGH INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDIES ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

DIVISION 10

* I-5714
 MECKLENBURG
 PROJ.CATEGORY STATEWIDE
 I-77, SR 2136 (GILEAD ROAD) INTERCHANGE. UPGRADE EXISTING DIAMOND INTERCHANGE TO DIVERGING DIAMOND INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* I-5715
 MECKLENBURG
 PROJ.CATEGORY STATEWIDE
 I-77, NC 73 INTERCHANGE. UPGRADE EXISTING INTERCHANGE TO SPLIT DIAMOND CONFIGURATION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* INDICATES FEDERAL AMENDMENT

Thursday, July 10, 2014

**HIGHWAY PROGRAM
STIP ADDITIONS**

DIVISION 10

* U-5703
UNION
PROJ.CATEGORY
STATEWIDE

US 74 (ROOSEVELT BLVD), SR 1514 (ROCKY RIVER ROAD) INTERSECTION. RECONFIGURE TO SUPERSTREET.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* U-5712
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

NC 160 (WEST BOULEVARD), SR 5901 (BILLY GRAHAM PARKWAY) INTERSECTION. UPGRADE INTERSECTION TO INTERCHANGE.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* U-5714
MECKLENBURG
PROJ.CATEGORY
STATEWIDE

SR 5901 (BILLY GRAHAM PARKWAY), MORRIS FIELD DRIVE INTERSECTION. CONSTRUCT GRADE SEPARATION.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* U-5723
UNION
PROJ.CATEGORY
STATEWIDE

EXISTING US 74, US 601 INTERCHANGE. CONSTRUCT IMPROVEMENTS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

DIVISION 11

* U-5705
WATAUGA
PROJ.CATEGORY
STATEWIDE

US 221/321, NC 105 INTERSECTION. CONSTRUCT UPGRADES.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* U-5715
WATAUGA
PROJ.CATEGORY
STATEWIDE

US 321/421, NC 194 (KING STREET), COLLEGE STREET INTERSECTION. CONSTRUCT IMPROVEMENTS.

PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI STATEWIDE PROJECT.

* INDICATES FEDERAL AMENDMENT

Thursday, July 10, 2014

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 12

* I-5713 I-85, SR 2200 (COX ROAD) INTERCHANGE. ADD 1 LANE
 GASTON TO EACH OFF RAMP. (COORDINATE WITH I-5719)
 PROJ.CATEGORY PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
 STATEWIDE STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

* I-5716 I-40, SR 1007 (LENOIR RHYNE BOULEVARD)
 CATAWBA INTERCHANGE. CONSTRUCT RAMP IN THE
 PROJ.CATEGORY NORTHEAST QUADRANT .
 STATEWIDE PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

* I-5717 I-77, NC 150 INTERCHANGE. RECONSTRUCT
 IREDELL INTERCHANGE TO DIVERGING DIAMOND.
 PROJ.CATEGORY PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
 STATEWIDE STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

* I-5719 I-85, US 321 TO NC 273. WIDEN TO EIGHT LANES.
 GASTON (COORDINATE WITH I-5713)
 PROJ.CATEGORY PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
 STATEWIDE STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

* U-2567 US 74 (DIXON BLVD), NC 150 (DEKALB STREET)
 CLEVELAND INTERSECTION. CONSTRUCT INTERCHANGE.
 PROJ.CATEGORY PROGRAMMED FOR PLANNING AND ENVIRONMENTAL
 STATEWIDE STUDY ONLY TO EXPEDITE DELIVERY OF NEW STI
STATEWIDE PROJECT.

STATEWIDE

W-5601	VARIOUS, RUMBLE STRIPS, GUARDRAIL, SAFETY AND	RIGHT-OF-WAY	FY 2015 -	\$1,400,000	(HSIP)
STATEWIDE	LIGHTING IMPROVEMENTS AT SELECTED LOCATIONS.	CONSTRUCTION	FY 2015 -	\$8,400,000	(HSIP)
PROJ.CATEGORY	<u>ADD RIGHT-OF-WAY IN FY 15 AND CONSTRUCTION IN</u>			\$9,800,000	
STATEWIDE	<u>FY 15 NOT PREVIOUSLY PROGRAMMED.</u>				
REGIONAL					
DIVISION					

* INDICATES FEDERAL AMENDMENT

Thursday, July 10, 2014

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 1

F-5003 HYDE PROJ.CATEGORY DIVISION	NC 45, SWAN QUARTER VISITORS CENTER. REPLACEMENT.	CONSTRUCTION	FY 2015 - <u>\$850,000</u> \$850,000	(S)
	<u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO OBTAIN PLAN APPROVAL FROM STATE CONSTRUCTION OFFICE.</i></u>			
K-4700 CURRITUCK PROJ.CATEGORY STATEWIDE	US 158/NC 168, REST AREA ON NEW LOCATION TO REPLACE EXISTING FACILITY TO ACCOMMODATE SEWER SYSTEM AND FUTURE BUILDING AND PARKING NEEDS.	RIGHT-OF-WAY CONSTRUCTION	FY 2015 - \$2,000,000 FY 2018 - <u>\$5,600,000</u> \$7,600,000	(NHP) (NHP)
	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME TO EVALUATE PRELIMINARY RESULTS FROM PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD THAT PROJECT WILL ADVANCE TO CONSTRUCTION.</i></u>			
R-2582A NORTHAMPTON PROJ.CATEGORY STATEWIDE	US 158/NC 46, I-95/NC 46 IN ROANOKE RAPIDS TO SR 1312 (ST. JOHN CHURCH ROAD) IN NORTHAMPTON COUNTY	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2015 - \$440,000 FY 2015 - \$7,600,000 FY 2017 - <u>\$54,000,000</u> \$62,040,000	(T) (T) (T)
	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME TO EVALUATE PRELIMINARY RESULTS FROM PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD THAT PROJECT WILL ADVANCE TO</i></u>			
R-2582B NORTHAMPTON PROJ.CATEGORY STATEWIDE	US 158/NC 46, SR 1312 (ST. JOHN CHURCH ROAD) TO SR 1333 (MT. CARMEL CHURCH ROAD) EAST OF JACKSON	RIGHT-OF-WAY MITIGATION CONSTRUCTION	FY 2016 - \$5,400,000 FY 2016 - \$128,000 FY 2018 - <u>\$61,400,000</u> \$66,928,000	(T) (T) (T)
	<u><i>DELAY RIGHT-OF-WAY FROM FY 15 TO FY 16 AND CONSTRUCTION FROM FY 17 TO FY 18 TO ALLOW ADDITIONAL TIME FOR DESIGN.</i></u>			
R-3826 MARTIN PROJ.CATEGORY REGIONAL	NC 125, SR 1182 (EAST COLLEGE ROAD) TO NC 125 NORTHWEST OF WILLIAMSTON. TWO LANES, MOST ON NEW LOCATION.	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2015 - \$255,000 FY 2015 - \$2,400,000 FY 2017 - <u>\$10,800,000</u> \$13,455,000	(STP) (STP) (STP)
	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME TO EVALUATE PRELIMINARY RESULTS FROM PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD THAT PROJECT WILL ADVANCE TO</i></u>			

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 3

EB-4705 ON SLOW PROJ.CATEGORY DIVISION	JACKSONVILLE, LEJEUNE BOULEVARD GREENWAY, SOUTH SIDE OF NC 24 (LEJEUNE BOULEVARD), MONTFORD POINT ROAD TO U-5132 GREENWAY TERMINI.	CONSTRUCTION	FY 2015 -	\$1,550,000	(STPEB)
				\$1,550,000	

**DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO
ALLOW ADDITIONAL TIME FOR RIGHT OF WAY
ACQUISITION.**

* I-5302 PENDER PROJ.CATEGORY STATEWIDE	I-40, US 117 (MILE POST 389.5) TO NC 53 (MILE POST 398.9). PAVEMENT REHABILITATION.	CONSTRUCTION	FY 2018 -	\$3,575,000	(NPPIM)
			FY 2019 -	\$3,575,000	(NHPIM)
				\$7,150,000	

**DELAY CONSTRUCTION FROM FY 15 TO FY 18.
PROJECT SCHEDULE CHANGED WITH I-5357 BASED
ON PAVEMENT CONDITION NEEDS.**

* I-5357 PENDER NEW HANOVER PROJ.CATEGORY STATEWIDE	I-40, SOUTH OF NC 210 (MILE POST 408.6) IN PENDERS COUNTY TO END OF I-40 (MILE POST 420) IN NEW HANOVER COUNTY. PAVEMENT REHABILITATION.	CONSTRUCTION	FY 2015 -	\$8,600,000	(NHPIM)
				\$8,600,000	

**ACCELERATE CONSTRUCTION FROM FY 18 TO FY 15.
PROJECT SCHEDULE CHANGED WITH I-5302 BASED
ON PAVEMENT CONDITION NEEDS.**

DIVISION 4

I-3318BB JOHNSTON PROJ.CATEGORY STATEWIDE	I-95, REPLACE BRIDGE NO. 114 AND BRIDGE NO. 116 AND APPROACHES OVER LITTLE RIVER	UTILITIES	FY 2014 -	\$23,000	(NHPIM)
		RIGHT-OF-WAY	FY 2014 -	\$177,000	(NHPIM)
		CONSTRUCTION	FY 2016 -	\$12,500,000	(NHPIM)
				\$12,700,000	

**DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO
COORDINATE WITH MORATORIUM.**

W-5500 WAYNE PROJ.CATEGORY DIVISION	SR 1556 (WAYNE MEMORIAL DRIVE), SR 1622 (WOODSIDE DRIVE) TO SR 1752 (SAULSTON- PATETOWN ROAD). SAFETY IMPROVEMENTS INCLUDING WIDENING, SHOULDERS, SUPERELEVATION REVISIONS, OVERLAYING PAVEMENT MARKINGS AND SIGNING.	RIGHT-OF-WAY	FY 2015 -	\$1,428,000	(HSIP)
		CONSTRUCTION	FY 2016 -	\$1,505,000	(HSIP)
				\$2,933,000	

**DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND
CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW
ADDITIONAL TIME FOR PLANNING AND DESIGN.**

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 5

* B-5102 PERSON PROJ.CATEGORY STATEWIDE	US 158, REPLACE BRIDGE NO. 11 OVER SOUTH HYCO CREEK. <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>	UTILITIES RIGHT-OF-WAY MITIGATION CONSTRUCTION	FY 2015 - FY 2015 - FY 2015 - FY 2016 -	\$67,000 \$290,000 \$1,000 \$3,300,000	(S(E)) (S(E)) (S(E)) (S(E))
				<u>\$3,658,000</u>	

C-5527 FRANKLIN PROJ.CATEGORY EXEMPT	SR 1229 (SOUTH MAIN STREET), EXISTING SIDEWALK TO NC 56 WEST IN LOUISBURG. CONSTRUCT SIDEWALK. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN BY TOWN.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2014 - FY 2014 - FY 2015 - FY 2015 -	\$4,000 \$1,000 \$473,000 \$118,000	(CMAQ) (C) (CMAQ) (C)
				<u>\$596,000</u>	

EB-5515 WAKE PROJ.CATEGORY DIVISION	VARIOUS, INSTALLATION OF LOCAL WAYFINDING BICYCLE SIGNS AND BICYCLE RACK - COMFORT STATIONS IN RALEIGH. <u>PROJECT DESCRIPTION AND FUNDING PHASE CORRECTED AT REQUEST OF DIVISION OF BICYCLE AND PEDESTRIAN TRANSPORTATION.</u>	CONSTRUCTION	FY 2015 -	\$125,000 \$125,000	(STPEB)
--	--	--------------	-----------	------------------------	---------

R-2814C WAKE FRANKLIN PROJ.CATEGORY REGIONAL	US 401, NC 96 TO SR 1103 (FLAT ROCK CHURCH ROAD / CLIFTON POND ROAD) <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 PENDING RESULTS OF STI PRIORITIZATION.</u>	UTILITIES RIGHT-OF-WAY MITIGATION CONSTRUCTION	FY 2015 - FY 2015 - FY 2016 - FY 2017 - FY 2018 - FY 2019 -	\$973,000 \$9,388,000 \$93,000 \$8,200,000 \$8,200,000 \$8,200,000	(STP) (STP) (STP) (STP) (STP) (STP)
				<u>\$35,054,000</u>	

DIVISION 6

P-4900A ROBESON PROJ.CATEGORY STATEWIDE	PEMBROKE, RAILROAD BYPASS OF PEMBROKE TO ALLOW NORTH TO SOUTH SHIPMENTS TO TURN EAST. GRADING AND STRUCTURES FOR NEW RAIL CONNECTOR IN NORTHEAST QUADRANT BETWEEN CSX A-LINE AND CSX SE LINE. <u>PROJECT SEGMENTED TO IMPROVE CONSTRUCTABILITY. NO CHANGE IN SCHEDULE FOR THIS SEGMENT.</u>	CONSTRUCTION	FY 2015 -	\$8,200,000 \$8,200,000	(T)
--	--	--------------	-----------	----------------------------	-----

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 6

P-4900B ROBESON PROJ.CATEGORY STATEWIDE	PEMBROKE, RAILROAD BYPASS OF PEMBROKE TO ALLOW NORTH TO SOUTH SHIPMENTS TO TURN EAST. REALIGN SR 1571 (JONES ROAD) TO ACCOMMODATE RAILROAD TRACK REALIGNMENT. <u>PROJECT SEGMENTED TO IMPROVE CONSTRUCTABILITY. CONSTRUCTION FOR THIS SEGMENT DELAYED FROM FY 15 TO FY 16.</u>	CONSTRUCTION	FY 2016 -	\$2,700,000	(T)
				\$2,700,000	
P-4900C ROBESON PROJ.CATEGORY STATEWIDE	PEMBROKE, RAILROAD BYPASS OF PEMBROKE TO ALLOW NORTH TO SOUTH SHIPMENTS TO TURN EAST. RAILROAD TRACK CONSTRUCTION FOR NEW RAIL CONNECTOR IN NORTHEAST QUADRANT BETWEEN CSX A-LINE AND CSX SE LINE. <u>PROJECT SEGMENTED TO IMPROVE CONSTRUCTABILITY. CONSTRUCTION FOR THIS SEGMENT DELAYED FROM FY 15 TO FY 16.</u>	CONSTRUCTION	FY 2016 -	\$4,600,000	(T)
				\$4,600,000	
U-2809A CUMBERLAND PROJ.CATEGORY DIVISION	SR 1132 (LEGION ROAD), SR 1131 (CAMERON ROAD) TO SR 1363 (ELK ROAD) <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME TO EVALUATE PRELIMINARY RESULTS FROM PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD THAT PROJECT WILL ADVANCE TO CONSTRUCTION.</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2015 - FY 2015 - FY 2017 - FY 2018 - FY 2019 -	\$135,000 \$1,325,000 \$3,600,000 \$3,600,000 \$3,600,000	(STP) (STP) (STP) (STP) (STP)
				\$12,260,000	
U-4706 CUMBERLAND PROJ.CATEGORY DIVISION	SR 1131 (CAMERON ROAD), WEST OF NC 59 (MAIN STREET) TO EAST OF SR 1132 (LEGION ROAD) IN HOPE MILLS. WIDEN TO MULTI-LANES. <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME TO EVALUATE PRELIMINARY RESULTS FROM PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD THAT PROJECT WILL ADVANCE TO</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2015 - FY 2015 - FY 2017 -	\$400,000 \$2,800,000 \$4,800,000	(STP) (STP) (STP)
				\$8,000,000	
DIVISION 7 * B-5344 GUILFORD PROJ.CATEGORY DIVISION	SR 2821 (HARVEST ROAD), REPLACE BRIDGE NO. 161 OVER SOUTH BUFFALO CREEK. <u>ACCELERATE RIGHT-OF-WAY FROM FY 16 TO FY 15 AND CONSTRUCTION FROM FY 17 TO FY 16 AT REQUEST OF DIVISION.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2015 - FY 2016 -	\$120,000 \$1,225,000	(STPOFF) (STPOFF)
				\$1,345,000	

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 7

* C-5179	SR 1750 (NORTH ESTES DRIVE), NC 86 (MARTIN LUTHER KING, JR. BOULEVARD) TO CASWELL DRIVE IN CHAPEL HILL. CONSTRUCT FIVE FOOT SIDEWALKS AND FIVE FOOT BIKE LANES.	ENGINEERING	FY 2014 -	\$176,000	(STPDA)
ORANGE			FY 2014 -	\$44,000	(C)
PROJ.CATEGORY		RIGHT-OF-WAY	FY 2015 -	\$240,000	(CMAQ)
EXEMPT			FY 2015 -	\$60,000	(C)
	NC 86 (MARTIN LUTHER KING, JR. BOULEVARD) TO ELLIOTT ROAD IN CHAPEL HILL. CONSTRUCT TEN FOOT MULTIUSE PATH.	CONSTRUCTION	FY 2016 -	\$1,630,000	(CMAQ)
			FY 2016 -	\$408,000	(C)
				<u>\$2,558,000</u>	

ADD CONGESTION MITIGATION / AIR QUALITY (CMAQ) FUNDS, ADD ENGINEERING IN FY 14 NOT PREVIOUSLY PROGRAMMED, DELAY RIGHT OF WAY FROM FY 14 TO FY 15 AND DELAY CONSTRUCTION FROM FY 15 TO FY 16 AT REQUEST OF TRANSPORTATION PLANNING BRANCH, MPO AND TOWN.

U-3109A	NC 119 RELOCATION, I-40 / I-85 TO NORTH OF SR 1921 (MEBANE ROGERS ROAD).	UTILITIES	FY 2015 -	\$1,284,000	(STP)
ALAMANCE		RIGHT-OF-WAY	FY 2015 -	\$17,813,000	(STP)
PROJ.CATEGORY	<u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 16 TO FY 17 PENDING RESULTS OF STI PRIORITIZATION.</u>	UTILITIES	FY 2016 -	\$1,283,000	(STP)
REGIONAL		RIGHT-OF-WAY	FY 2016 -	\$17,812,000	(STP)
		MITIGATION	FY 2016 -	\$10,000	(STP)
		CONSTRUCTION	FY 2017 -	\$11,950,000	(STP)
			FY 2018 -	\$11,950,000	(STP)
			FY 2019 -	\$11,950,000	(STP)
			FY 2020 -	\$11,950,000	(STP)
				<u>\$86,002,000</u>	

DIVISION 8

U-5305	NC 49 SR 1144 (MACK ROAD), SR 1144 (MACK ROAD) INTERSECTION AND APPROACHES IN ASHEBORO. OPERATIONAL / GEOMETRIC IMPROVEMENTS AND ROADWAY RELOCATION / REALIGNMENT.	CONSTRUCTION	FY 2015 -	<u>\$2,300,000</u>	(STP)
RANDOLPH				\$2,300,000	
PROJ.CATEGORY	<u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME TO RESOLVE RIGHT-OF-WAY ISSUES.</u>				
STATEWIDE					

W-5145	US 501, SR 1614 (BARNES BRIDGE ROAD). REALIGN SR 1614 EASTBOUND LEG TO A LOCATION SOUTH OF THE INTERSECTION AND WIDEN US 501 TO THREE LANES THROUGHOUT THE AFFECTED AREA.	RIGHT-OF-WAY	FY 2015 -	\$100,000	(HSIP)
SCOTLAND		CONSTRUCTION	FY 2015 -	\$675,000	(HSIP)
PROJ.CATEGORY	<u>DELAY RIGHT-OF-WAY AND CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>			\$775,000	
REGIONAL					

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 9

* U-5539	VARIOUS, STREETScape IMPROVEMENT PROJECTS IN THE WINSTON-SALEM URBAN AREA METROPOLITAN PLANNING ORGANIZATION (MPO) AREA. <u>ADD RIGHT OF WAY AND CONSTRUCTION IN FY 15, FY 16 AND FY 17 NOT PREVIOUSLY PROGRAMMED, AT REQUEST OF MPO.</u>	ENGINEERING	FY 2014 -	\$80,000	(STPDA)
DAVIE		ENGINEERING	FY 2014 -	\$20,000	(L)
STOKES		ENGINEERING	FY 2015 -	\$80,000	(STPDA)
DAVIDSON		ENGINEERING	FY 2015 -	\$20,000	(L)
FORSYTH		ENGINEERING	FY 2016 -	\$10,000	(STPDA)
PROJ.CATEGORY		ENGINEERING	FY 2016 -	\$3,000	(L)
DIVISION		ENGINEERING	FY 2017 -	\$80,000	(STPDA)
		ENGINEERING	FY 2017 -	\$20,000	(L)
		RIGHT-OF-WAY	FY 2014 -	\$160,000	(STPDA)
		RIGHT-OF-WAY	FY 2014 -	\$40,000	(L)
		RIGHT-OF-WAY	FY 2015 -	\$160,000	(STPDA)
		RIGHT-OF-WAY	FY 2015 -	\$40,000	(L)
		RIGHT-OF-WAY	FY 2016 -	\$20,000	(STPDA)
		RIGHT-OF-WAY	FY 2016 -	\$5,000	(L)
		RIGHT-OF-WAY	FY 2017 -	\$160,000	(STPDA)
		RIGHT-OF-WAY	FY 2017 -	\$40,000	(L)
		CONSTRUCTION	FY 2014 -	\$560,000	(STPDA)
	CONSTRUCTION	FY 2014 -	\$140,000	(L)	
	CONSTRUCTION	FY 2015 -	\$560,000	(STPDA)	
	CONSTRUCTION	FY 2015 -	\$140,000	(L)	
	CONSTRUCTION	FY 2016 -	\$70,000	(STPDA)	
	CONSTRUCTION	FY 2016 -	\$18,000	(L)	
	CONSTRUCTION	FY 2017 -	\$560,000	(STPDA)	
	CONSTRUCTION	FY 2017 -	\$140,000	(L)	
			\$3,126,000		

DIVISION 10

* C-5543	SUNSET ROAD, SUNSET ROAD, I-77 TO STATESVILLE ROAD IN CHARLOTTE. CONSTRUCT SIDEWALKS ON SOUTH SIDE AND INSTALL SIDEWALK ON THE I-77 OVERPASS. <u>ACCELERATE RIGHT-OF-WAY FROM FY 15 TO FY 14 AND CONSTRUCTION FROM FY 16 TO FY 15 AT REQUEST OF CITY OF CHARLOTTE.</u>	ENGINEERING	FY 2014 -	\$234,000	(CMAQ)
MECKLENBURG		ENGINEERING	FY 2014 -	\$78,000	(C)
PROJ.CATEGORY		RIGHT-OF-WAY	FY 2014 -	\$79,000	(CMAQ)
EXEMPT		RIGHT-OF-WAY	FY 2014 -	\$26,000	(C)
		CONSTRUCTION	FY 2015 -	\$1,073,000	(CMAQ)
		CONSTRUCTION	FY 2015 -	\$358,000	(C)
			\$1,848,000		
* U-0209BA	US 74 (INDEPENDENCE BOULEVARD), SEPARATE ITS CONTRACT FOR U-209 B <u>DELAY CONSTRUCTION FROM FY 14 TO FY 16 TO BETTER ALIGN SCHEDULE WITH COMPLETION OF MAIN CONTRACT.</u>	CONSTRUCTION	FY 2016 -	\$1,400,000	(CMAQ)
MECKLENBURG		CONSTRUCTION		\$1,400,000	
PROJ.CATEGORY					
STATEWIDE					

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 10

U-5008	SR 2975 (SUGAR CREEK ROAD), CONSTRUCT GRADE	CONSTRUCTION	FY 2015 -	\$1,000,000	(S)
MECKLENBURG	SEPARATION OVER NORTH CAROLINA		FY 2015 -	\$13,000,000	(O)
PROJ.CATEGORY	RAILROAD/NORFOLK SOUTHERN RAILWAY CROSSING		FY 2015 -	\$24,000,000	(FED)
DIVISION	715 352H AND THE CLOSURE OF CRAIGHEAD ROAD		FY 2015 -	\$5,000,000	(C)
	CROSSING 715 355D.			\$43,000,000	
	<u><i>PROJECT BEING UPDATED TO BETTER DEFINE FUNDING SOURCES AND AMOUNTS.</i></u>				

DIVISION 11

R-2915C	US 221, NORTH OF SOUTH FORK NEW RIVER TO	UTILITIES	FY 2015 -	\$720,000	(STP)
ASHE	SOUTH OF NC 194	RIGHT-OF-WAY	FY 2015 -	\$15,000,000	(STP)
PROJ.CATEGORY	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 TO</i></u>	MITIGATION	FY 2015 -	\$2,000	(STP)
REGIONAL	<u><i>ALLOW ADDITIONAL TIME TO EVALUATE RESULTS</i></u>	CONSTRUCTION	FY 2017 -	\$11,000,000	(STP)
	<u><i>FROM PRIORITIZATION 3.0 AND DETERMINE</i></u>		FY 2018 -	\$11,000,000	(STP)
	<u><i>LIKELIHOOD THAT PROJECT WILL ADVANCE TO</i></u>		FY 2019 -	\$11,000,000	(STP)
	<u><i>CONSTRUCTION.</i></u>		FY 2020 -	\$11,000,000	(STP)
				\$59,722,000	

DIVISION 12

R-3100A	NC 16, SR 1895 (TOWER ROAD) TO SR 1814 (CALDWELL	UTILITIES	FY 2015 -	\$1,600,000	(STP)
CATAWBA	ROAD)	RIGHT-OF-WAY	FY 2015 -	\$8,500,000	(STP)
PROJ.CATEGORY	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND</i></u>	CONSTRUCTION	FY 2017 -	\$12,050,000	(STP)
REGIONAL	<u><i>CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW</i></u>		FY 2018 -	\$12,050,000	(STP)
	<u><i>ADDITIONAL TIME TO EVALUATE RESULTS FROM</i></u>			\$34,200,000	
	<u><i>PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD</i></u>				
	<u><i>THAT PROJECT WILL ADVANCE TO CONSTRUCTION.</i></u>				

R-3100B	NC 16, SR 1814 (CALDWELL ROAD) TO SR 1801	UTILITIES	FY 2015 -	\$70,000	(STP)
CATAWBA	(CLAREMONT ROAD)	RIGHT-OF-WAY	FY 2015 -	\$4,200,000	(STP)
PROJ.CATEGORY	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND</i></u>	CONSTRUCTION	FY 2017 -	\$8,500,000	(STP)
REGIONAL	<u><i>CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW</i></u>		FY 2018 -	\$8,500,000	(STP)
	<u><i>ADDITIONAL TIME TO EVALUATE RESULTS FROM</i></u>			\$21,270,000	
	<u><i>PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD</i></u>				
	<u><i>THAT PROJECT WILL ADVANCE TO CONSTRUCTION.</i></u>				

U-3633	NC 273 (SOUTH MAIN STREET), TUCKASEEGEE ROAD	UTILITIES	FY 2015 -	\$1,350,000	(NHP)
GASTON	(AT BEATTY DRIVE) TO HIGHLAND STREET (AT A & E	RIGHT-OF-WAY	FY 2015 -	\$2,500,000	(NHP)
PROJ.CATEGORY	DRIVE) IN MOUNT HOLLY. WIDEN TO FOUR-LANES	CONSTRUCTION	FY 2016 -	\$6,200,000	(NHP)
REGIONAL	DIVIDED.		FY 2017 -	\$6,200,000	(NHP)
	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 TO</i></u>			\$16,250,000	
	<u><i>ALLOW ADDITIONAL TIME TO EVALUATE RESULTS</i></u>				
	<u><i>FROM PRIORITIZATION 3.0 AND DETERMINE</i></u>				
	<u><i>LIKELIHOOD THAT PROJECT WILL ADVANCE TO</i></u>				
	<u><i>CONSTRUCTION.</i></u>				

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 13

I-5372 MADISON PROJ.CATEGORY STATEWIDE	I-26, MILE MARKER 9 TO BUNCOMBE COUNTY LINE. PAVEMENT REHABILITATION.	CONSTRUCTION	FY 2015 -	\$4,000,000	(NHPIM)
				\$4,000,000	
	<u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR DESIGN.</i></u>				

R-0204D McDOWELL PROJ.CATEGORY STATEWIDE	US 221, US 221/NC 226 INTERSECTION SOUTH OF MARION TO I-40	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2015 - FY 2015 - FY 2017 - FY 2018 - FY 2019 -	\$280,000 \$11,700,000 \$10,067,000 \$10,066,000 \$10,067,000	(T) (T) (T) (T) (T)
				\$42,180,000	
	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME TO EVALUATE RESULTS FROM PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD THAT PROJECT WILL ADVANCE TO CONSTRUCTION.</i></u>				

R-3612 RUTHERFORD PROJ.CATEGORY REGIONAL	US 221A, SR 1920 (MAIN STREET) IN HENRIETTA TO SR 1941 (MELTON STREET) IN CAROLEEN. WIDENING AND RESURFACING.	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2015 - FY 2015 - FY 2016 -	\$300,000 \$900,000 \$4,800,000	(STP) (STP) (STP)
				\$6,000,000	
	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME TO EVALUATE RESULTS FROM PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD THAT PROJECT WILL ADVANCE TO CONSTRUCTION.</i></u>				

U-5189 BUNCOMBE PROJ.CATEGORY DIVISION	US 25 HENDERSONVILLE ROAD, I-40 SOUTH TO NC 146 (LONG SHOALS ROAD). CONSTRUCT SIDEWALK AND CROSSING IMPROVEMENTS.	CONSTRUCTION	FY 2015 - FY 2015 -	\$3,300,000 \$825,000	(STPDA) (C)
				\$4,125,000	
	<u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR PLANNING.</i></u>				

DIVISION 14

R-4753 JACKSON PROJ.CATEGORY REGIONAL	NC 107, SR 1002 TO NC 281. UPGRADE EXISTING ROADWAY.	RIGHT-OF-WAY MITIGATION CONSTRUCTION	FY 2015 - FY 2015 - FY 2017 - FY 2018 -	\$5,000,000 \$267,000 \$6,800,000 \$6,800,000	(STP) (STP) (STP) (STP)
				\$18,867,000	
	<u><i>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME TO EVALUATE RESULTS FROM PRIORITIZATION 3.0 AND DETERMINE LIKELIHOOD THAT PROJECT WILL ADVANCE TO CONSTRUCTION.</i></u>				

* INDICATES FEDERAL AMENDMENT

HIGHWAY PROGRAM

STIP DELETIONS

DIVISION 7

* C-5177	NC 86 (MARTIN LUTHER KING, JR. BOULEVARD), MLK,	RIGHT-OF-WAY	FY 2014 -	\$180,000	(CMAQ)
ORANGE	JR. SHARED PATHWAY IN CHAPEL HILL. CONSTRUCT		FY 2014 -	\$45,000	(C)
PROJ.CATEGORY	PATHWAY ALONG MLK, JR. BOULEVARD, SR 1777	CONSTRUCTION	FY 2014 -	\$545,000	(CMAQ)
EXEMPT	(HOMESTEAD ROAD) TO PINEY MOUNTAIN ROAD.		FY 2014 -	\$136,000	(C)
	<u>PROJECT DELETED AT TOWN REQUEST.</u>			\$906,000	

DIVISION 9

* C-5210	VARIOUS, SIDEWALK IMPROVEMENTS AT SELECTED	ENGINEERING	FY 2013 -	\$38,000	(CMAQ)
DAVIDSON	LOCATIONS IN DENTON.		FY 2013 -	\$10,000	(C)
PROJ.CATEGORY	<u>PROJECT DELETED AT REQUEST OF</u>	CONSTRUCTION	FY 2013 -	\$122,000	(CMAQ)
EXEMPT	<u>TRANSPORTATION PLANNING BRANCH - PROJECT</u>		FY 2013 -	\$31,000	(C)
	<u>DECLINED BY TOWN</u>			\$201,000	

* EL-5108	VARIOUS, STREETScape IMPROVEMENTS IN THE	CONSTRUCTION	FY 2012 -	\$500,000	(STPDA)
DAVIE	WINSTON-SALEM MPO AREA.		FY 2012 -	\$125,000	(C)
STOKES	<u>PROJECT DELETED; HAS BEEN REPLACED BY</u>		FY 2013 -	\$500,000	(STPDA)
DAVIDSON	<u>PROJECT U-5539.</u>		FY 2013 -	\$125,000	(C)
FORSYTH				\$1,250,000	
PROJ.CATEGORY					
DIVISION					

DIVISION 14

* EB-5538	WAYNESVILLE, WAYNESVILLE RECREATION CENTER	CONSTRUCTION	FY 2015 -	\$230,000	(STPEB)
HAYWOOD	TO RICHLAND CREEK GREENWAY. CONSTRUCT			\$230,000	
PROJ.CATEGORY	SIDEWALK.				
DIVISION	<u>DELETE, WORK WAS COMPLETED BY TOWN OF</u>				
	<u>WAYNESVILLE.</u>				

* INDICATES FEDERAL AMENDMENT

HIGHWAY PROGRAM

ITEM N SUMMARY

ADDITIONS	36	PROJECTS	\$13,300,000
MODIFICATIONS	37	PROJECTS	
DELETIONS	4	PROJECTS	\$2,587,000
	77	PROJECTS	\$10,713,000

* INDICATES FEDERAL AMENDMENT

Thursday, July 10, 2014