

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 5

* U-5543	VARIABLE MESSAGE SIGNS FOR TRAFFIC	ENGINEERING	FY 2014 -	\$75,000	(STPDA)
ORANGE	MANAGEMENT ON MAJOR CORRIDORS IN CHAPEL		FY 2014 -	<u>\$19,000</u>	(C)
DURHAM	HILL.			\$94,000	
PROJ.CATEGORY	<u>PROJECT ADDED AT REQUEST OF DURHAM-CHAPEL</u>				
REGIONAL	<u>HILL-CARRBORO MPO.</u>				

DIVISION 13

* I-5608	I-240, I-40/I-26 TO SR 1781 (BROADWAY STREET).	CONSTRUCTION	FY 2014 -	<u>\$5,800,000</u>	(NHPIM)
BUNCOMBE	PAVEMENT REHABILITATION.			\$5,800,000	
PROJ.CATEGORY	<u>PROJECT WAS INCLUDED IN THE DRAFT 2013 - 2023</u>				
STATEWIDE	<u>STIP RELEASED SEPTEMBER 2012. ADD PROJECT TO</u>				
	<u>THE CURRENT STIP TO ADDRESS DETERIORATED</u>				
	<u>PAVEMENT CONDITIONS.</u>				

STIP MODIFICATIONS

DIVISION 2

F-5000	NC 306, CHERRY BRANCH VISITOR'S CENTER.	CONSTRUCTION	FY 2015 -	<u>\$800,000</u>	(S)
CRAVEN	REPLACEMENT.			\$800,000	
PROJ.CATEGORY	<u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO</u>				
REGIONAL	<u>ALLOW ADDITIONAL DESIGN TIME DUE TO SCOPE</u>				
	<u>CHANGE.</u>				

R-1015	US 70 (HAVELOCK BYPASS), NORTH OF PINE GROVE	UTILITIES	FY 2015 -	\$845,000	(NHP)
CRAVEN	TO NORTH OF CARTERET COUNTY LINE. FOUR LANE	RIGHT-OF-WAY	FY 2015 -	\$11,425,000	(NHP)
PROJ.CATEGORY	DIVIDED FACILITY ON NEW LOCATION.	CONSTRUCTION	FY 2017 -	\$40,000,000	(NHP)
STATEWIDE	<u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND</u>		FY 2018 -	\$40,000,000	(NHP)
	<u>CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW</u>		FY 2019 -	\$40,000,000	(NHP)
	<u>ADDITIONAL TIME FOR PLANNING.</u>		FY 2020 -	<u>\$40,000,000</u>	(NHP)
				\$172,270,000	

DIVISION 5

* B-5237	SR 2703 (NEW BETHEL CHURCH ROAD), REPLACE	RIGHT-OF-WAY	FY 2015 -	\$65,000	(STPOFF)
WAKE	BRIDGE NO. 248 OVER MAHLER'S CREEK IN GARNER.	MITIGATION	FY 2015 -	\$12,000	(STPOFF)
PROJ.CATEGORY	<u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND</u>	CONSTRUCTION	FY 2016 -	<u>\$650,000</u>	(STPOFF)
DIVISION	<u>CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW</u>			\$727,000	
	<u>ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>				

* INDICATES FEDERAL AMENDMENT

Thursday, May 01, 2014

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 5

U-0071 DURHAM PROJ.CATEGORY STATEWIDE	EAST END CONNECTOR, NC 147 (DURHAM FREEWAY) TO NORTH OF NC 98 IN DURHAM. FOUR-LANE DIVIDED FREEWAY WITH AUXILIARY LANES, PART ON NEW LOCATION. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY AND UTILITIES.</u>	CONSTRUCTION	FY 2015 - \$237,590 (STPDA) FY 2015 - \$35,175,000 (T) FY 2015 - \$59,398 (C) FY 2016 - \$35,175,000 (T) FY 2017 - \$35,175,000 (T) FY 2018 - \$35,175,000 (T) \$140,996,988
--	---	--------------	--

* U-5517 DURHAM PROJ.CATEGORY REGIONAL	NC 54, SR 1110 (FARRINGTON ROAD) TO I-40 EASTBOUND ENTRANCE RAMP IN DURHAM. CONSTRUCT SLIP RAMP. <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 16 AND CONSTRUCTION FROM FY 15 TO FY 17 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2016 - \$300,000 (NHP) FY 2017 - \$1,300,000 (NHP) \$1,600,000
---	--	------------------------------	---

DIVISION 6

U-2519CB CUMBERLAND PROJ.CATEGORY STATEWIDE	I-295 FAYETTEVILLE OUTER LOOP, SOUTH OF SR 1400 (CLIFFDALE ROAD) TO EAST OF SR 1415 (CLEARWATER ROAD) <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME TO COORDINATE WITH FORT BRAGG ON DESIGN ISSUES.</u>	CONSTRUCTION	FY 2015 - \$41,867,000 (T) FY 2016 - \$41,867,000 (T) FY 2017 - \$41,866,000 (T) \$125,600,000
--	---	--------------	---

DIVISION 7

U-3615B GUILFORD PROJ.CATEGORY DIVISION	SR 1820 (SKEET CLUB ROAD), EAST OF SR 1818 (JOHNSON STREET) TO WEST OF NC 68 (EASTCHESTER DRIVE) IN HIGH POINT. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>	CONSTRUCTION	FY 2015 - \$10,600,000 (STP) FY 2016 - \$10,600,000 (STP) FY 2017 - \$10,600,000 (STP) \$31,800,000
--	--	--------------	--

W-5305 GUILFORD PROJ.CATEGORY REGIONAL	SR 1129 (GROOMETOWN ROAD), SR 1129 AT SR 4019 (GROOMETOWN ROAD); NC 62 AT SR 1129 (GROOMETOWN ROAD). REALIGN BOTH INTERSECTIONS AND REMOVE ACCESS BETWEEN SR 4019 AND NC 62. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>	UTILITIES RIGHT-OF-WAY CONSTRUCTION	FY 2014 - \$50,000 (HSIP) FY 2014 - \$50,000 (HSIP) FY 2015 - \$490,000 (HSIP) \$590,000
---	---	---	---

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 9

C-4908E ROWAN PROJ.CATEGORY EXEMPT	SR 1002 (BRINGLE FERRY ROAD), LONG STREET TO NEWSOME ROAD IN SALISBURY. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO REFLECT CITY'S DELIVERY TIMELINE</u>	CONSTRUCTION	FY 2015 - \$239,000 (CMAQ) FY 2015 - <u>\$60,000</u> (C) \$299,000
---	---	--------------	--

C-5160 ROWAN PROJ.CATEGORY EXEMPT	NEWSOME ROAD, CITY OF SALISBURY - CONSTRUCT BIKE LANES. <u>DELAY RIGHT-OF-WAY AND CONSTRUCTION FROM FY 14 TO FY 15 TO REFLECT CITY'S DELIVERY TIMELINE.</u>	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2014 - \$11,000 (CMAQ) FY 2014 - \$3,000 (C) FY 2015 - \$101,000 (CMAQ) FY 2015 - \$25,000 (C) FY 2015 - \$1,005,000 (CMAQ) FY 2015 - <u>\$251,000</u> (C) \$1,396,000
--	---	---	---

EB-4020C FORSYTH PROJ.CATEGORY DIVISION	BRUSHY FORK GREENWAY, LOWERY STREET TO REYNOLDS PARK ROAD IN WINSTON-SALEM. <u>DELAY RIGHT-OF-WAY FROM FY 12 TO FY 15 AND CONSTRUCTION FROM FY 13 TO FY 15 TO REFLECT CITY'S REVISED DELIVERY TIMELINE.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2015 - \$8,000 (STPDA) FY 2015 - \$2,000 (C) FY 2015 - \$592,000 (STPDA) FY 2015 - \$300,000 (STPEB) FY 2015 - <u>\$148,000</u> (C) \$1,050,000
--	---	----------------------------------	---

EB-5005 DAVIE PROJ.CATEGORY DIVISION	RICH PARK GREENWAY, US 158, SR 1400 (CAMPBELL ROAD), AND RICH PARK IN MOCKSVILLE. CONSTRUCT MULTI-USE PATH. <u>DELAY ENGINEERING FROM FY 12 TO FY 14 PENDING EXECUTION OF MUNICIPAL AGREEMENT.</u>	ENGINEERING CONSTRUCTION	FY 2014 - \$200,000 (STPEB) FY 2015 - <u>\$700,000</u> (STPEB) \$900,000
---	---	-----------------------------	--

EB-5523 FORSYTH PROJ.CATEGORY DIVISION	MUDDY CREEK / CEDAR TRAIL CONNECTION, CEDAR TRAIL TO MUDDY CREEK GREENWAY IN WINSTON- SALEM. CONSTRUCT MULTI-USE PATH AND PEDESTRIAN BRIDGE OVER MUDDY CREEK. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW CITY ADDITIONAL TIME FOR PLANNING, DESIGN, AND RIGHT OF WAY.</u>	CONSTRUCTION	FY 2015 - \$240,000 (STPDA) FY 2015 - \$500,000 (STPEB) FY 2015 - \$60,000 (C) \$800,000
---	---	--------------	---

DIVISION 10

C-4916C CABARRUS PROJ.CATEGORY EXEMPT	OAKWOOD AVENUE, WINDSOR DRIVE TO ROGERS LAKE ROAD <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 14 TO FY 15 AT THE REQUEST OF THE CITY OF KANNAPOLIS.</u>	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2014 - \$83,000 (CMAQ) FY 2014 - \$21,000 (C) FY 2015 - \$98,000 (CMAQ) FY 2015 - \$25,000 (C) FY 2015 - \$449,000 (CMAQ) FY 2015 - <u>\$112,000</u> (C) \$788,000
--	--	---	---

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 10

C-5157	HARRISBURG, CONSTRUCT SIDEWALKS ON TOM	ENGINEERING	FY 2015 -	\$73,000	(CMAQ)
CABARRUS	QUERY ROAD, ROBINSON CHURCH ROAD AND		FY 2015 -	\$18,000	(C)
PROJ.CATEGORY	STALLINGS ROAD IN HARRISBURG.	CONSTRUCTION	FY 2015 -	\$378,000	(CMAQ)
EXEMPT	<u>DELAY PRELIMINARY ENGINEERING FROM FY 14 TO</u>		FY 2015 -	\$95,000	(C)
	<u>FY 15 AND CONSTRUCTION FROM FY 14 TO FY 15 TO</u>			\$564,000	
	<u>BETTER COORDINATE THE SCHEDULE WITH RAIL</u>				
	<u>WORK BEING DONE IN THE VICINITY.</u>				

U-5522	CONCORD, CONCORD TRAFFIC MANAGEMENT SYSTEM	CONSTRUCTION	FY 2014 -	\$880,000	(DP)
CABARRUS	<u>DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO</u>		FY 2014 -	\$220,000	(C)
PROJ.CATEGORY	<u>ALLOW ADDITIONAL TIME FOR DESIGN.</u>			\$1,100,000	
STATEWIDE					

DIVISION 11

W-5503	NC 268, NC 268 EAST OF NORTH WILKESBORO. WIDEN	RIGHT-OF-WAY	FY 2014 -	\$3,125,000	(HSIP)
WILKES	MULTIPLE SECTIONS AND IMPROVE SHOULDERS.	CONSTRUCTION	FY 2015 -	\$2,925,000	(HSIP)
PROJ.CATEGORY	<u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO</u>			\$6,050,000	
REGIONAL	<u>ALLOW ADDITIONAL TIME FOR DESIGN.</u>				

DIVISION 12

* C-5532	LINCOLNTON, GENERAL BOULEVARD-MAIN STREET	ENGINEERING	FY 2015 -	\$70,000	(CMAQ)
LINCOLN	PEDESTRIAN IMPROVEMENTS IN LINCOLNTON.		FY 2015 -	\$18,000	(C)
PROJ.CATEGORY	CONSTRUCT HIGH VISIBILITY CROSSWALKS,	RIGHT-OF-WAY	FY 2016 -	\$20,000	(CMAQ)
EXEMPT	PEDESTRIAN REFUGE ISLANDS AND INSTALL		FY 2016 -	\$5,000	(C)
	COUNTDOWN TIMERS.	CONSTRUCTION	FY 2017 -	\$375,000	(CMAQ)
	<u>DELAY PRELIMINARY ENGINEERING FROM FY 14 TO</u>		FY 2017 -	\$94,000	(C)
	<u>FY 15, RIGHT-OF-WAY FROM FY 14 TO FY 16 AND</u>			\$582,000	
	<u>CONSTRUCTION FROM FY 14 TO FY 17 TO ALLOW</u>				
	<u>ADDITIONAL TIME TO ANALYZE THE FEASIBILITY OF</u>				
	<u>ADDING SAFETY FUNDS TO EXPAND THE SCOPE OF</u>				
	<u>THE PROJECT.</u>				

DIVISION 13

U-3301	NC 63 (LEICESTER HIGHWAY), SR 1615 (GILBERT	UTILITIES	FY 2015 -	\$3,100,000	(STP)
BUNCOMBE	ROAD) TO WEST OF SR 1004 (NEWFOUND ROAD) IN	RIGHT-OF-WAY	FY 2015 -	\$6,500,000	(STP)
PROJ.CATEGORY	ASHEVILLE. WIDEN TO MULTI-LANES, SOME	CONSTRUCTION	FY 2015 -	\$7,467,000	(STP)
STATEWIDE	RELOCATION.		FY 2016 -	\$7,466,000	(STP)
	<u>DELAY RIGHT OF WAY AND UTILITIES FROM FY 13 TO</u>		FY 2017 -	\$7,467,000	(STP)
	<u>FY 15. PROJECT IS TO BE CONSTRUCTED UTILIZING</u>			\$32,000,000	
	<u>THE DESIGN-BUILD PROCESS INSTEAD OF THE</u>				
	<u>CONVENTIONAL DESIGN-BID-BUILD PROCESS.</u>				

* INDICATES FEDERAL AMENDMENT

Thursday, May 01, 2014

HIGHWAY PROGRAM

STIP DELETIONS

DIVISION 9

* C-5544	CONSTRUCT SIDEWALKS IN TWO UNINCORPORATED	CONSTRUCTION	FY 2014 -	\$192,000	(CMAQ)
DAVIDSON	COMMUNITIES IN DAVIDSON COUNTY.		FY 2014 -	<u>\$48,000</u>	(C)
PROJ.CATEGORY	<u>PROJECT DELETED AT REQUEST OF</u>			\$240,000	
DIVISION	<u>TRANSPORTATION PLANNING BRANCH.</u>				

DIVISION 10

* C-5535	NC 16 (BROOKSHIRE BOULEVARD) AND LAWTON ROAD	ENGINEERING	FY 2014 -	\$225,000	(CMAQ)
MECKLENBURG	IN CHARLOTTE. CONSTRUCT AN ADDITIONAL RIGHT		FY 2014 -	\$75,000	(C)
PROJ.CATEGORY	TURN LANE ONTO NORTHBOUND LAWTON ROAD.	RIGHT-OF-WAY	FY 2014 -	\$53,000	(CMAQ)
EXEMPT	<u>DELETE AT THE REQUEST OF THE CITY OF</u>		FY 2014 -	\$18,000	(C)
	<u>CHARLOTTE.</u>	CONSTRUCTION	FY 2014 -	\$1,118,000	(CMAQ)
			FY 2014 -	<u>\$373,000</u>	(C)
				\$1,862,000	

DIVISION 12

* B-5520	SR 1131 (PITTSTOWN ROAD), REPLACE BRIDGE NO. 45	RIGHT-OF-WAY	FY 2019 -	\$55,000	(STPOFF)
CATAWBA	OVER HOP CREEK.	CONSTRUCTION	FY 2020 -	<u>\$550,000</u>	(STPOFF)
PROJ.CATEGORY	<u>DELETE, WORK TO BE COMPLETED UNDER PROJECT</u>			\$605,000	
DIVISION	<u>17BP.12.R.20.</u>				

* C-5185	GASTON MALL - FRANKLIN SQUARE AREA AND	ENGINEERING	FY 2013 -	\$520,000	(CMAQ)
GASTON	BELMONT AREA. CONSTRUCT PARK AND RIDE LOTS.		FY 2013 -	\$130,000	(C)
PROJ.CATEGORY	<u>DELETE, FUNDS WERE FLEXED TO FTA FOR</u>	RIGHT-OF-WAY	FY 2014 -	\$200,000	(CMAQ)
EXEMPT	<u>COMPLETION OF PROJECT.</u>		FY 2014 -	\$50,000	(C)
		CONSTRUCTION	FY 2014 -	\$80,000	(CMAQ)
			FY 2014 -	\$20,000	(C)
				\$1,000,000	

ITEM N SUMMARY

ADDITIONS	2	PROJECTS	\$5,894,000
MODIFICATIONS	19	PROJECTS	
DELETIONS	4	PROJECTS	\$3,707,000
	25	PROJECTS	\$2,187,000

* INDICATES FEDERAL AMENDMENT