

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 5

* B-5556	LAKE DAM ROAD, REPLACE BRIDGE 910490 OVER	RIGHT-OF-WAY	FY 2016 -	\$75,000	(STPOFF)
WAKE	WALNUT CREEK IN RALEIGH.	CONSTRUCTION	FY 2017 -	<u>\$750,000</u>	(STPOFF)
PROJ.CATEGORY	<u>ADD PROJECT AT REQUEST OF CITY OF RALEIGH.</u>			\$825,000	
DIVISION	<u>MUNICIPAL BRIDGE PROJECT.</u>				

DIVISION 10

* C-5541	PROVIDENCE ROAD, PROVIDENCE ROAD IN	RIGHT-OF-WAY	FY 2015 -	\$400,000	(CMAQ)
MECKLENBURG	CHARLOTTE. CONSTRUCT A SIDEWALK ON		FY 2015 -	\$100,000	(L)
PROJ.CATEGORY	SOUTHWEST SIDE.	CONSTRUCTION	FY 2015 -	\$350,000	(CMAQ)
EXEMPT	<u>ADD RIGHT-OF-WAY IN FY 15 NOT PREVIOUSLY</u>		FY 2015 -	<u>\$88,000</u>	(L)
	<u>PROGRAMMED, AND DELAY CONSTRUCTION FROM FY</u>			\$938,000	
	<u>14 TO FY 15.</u>				

DIVISION 14

C-5564	VARIOUS, LAND OF SKY RPO TO WORK WITH	IMPLEMENTATION	FY 2014 -	\$42,000	(CMAQ)
BUNCOMBE	REGIONAL CLEAN AIR CAMPAIGN AND CLEAN VEHICLE		FY 2014 -	\$11,000	(L)
TRANSYLVANIA	COALITION TO IMPLEMENT AN EDUCATIONAL AND		FY 2015 -	\$23,000	(CMAQ)
MADISON	OUTREACH PROGRAM IN COMMUNITIES ADJACENT TO		FY 2015 -	\$6,000	(L)
HAYWOOD	GREAT SMOKY MOUNTAINS NATIONAL PARK.		FY 2016 -	\$30,000	(CMAQ)
PROJ.CATEGORY	<u>ADD FUNDING IN FY 16 NOT PREVIOUSLY</u>		FY 2016 -	<u>\$8,000</u>	(L)
EXEMPT	<u>PROGRAMMED.</u>			\$120,000	

STATEWIDE

M-0479	STATEWIDE PROJECT DEVELOPMENT AND	ENGINEERING	FY 2015 -	<u>\$500,000</u>	(T)
STATEWIDE	ENVIRONMENTAL ANALYSIS, PRELIMINARY			\$500,000	
PROJ.CATEGORY	ENGINEERING FOR MISCELLANEOUS PROJECTS.				
STATEWIDE	<u>ADD PRELIMINARY ENGINEERING IN FY 15 NOT</u>				
	<u>PREVIOUSLY PROGRAMMED.</u>				

* INDICATES FEDERAL AMENDMENT

**REVISIONS TO THE 2012-2020 STIP
HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 2

EB-5539 PITT PROJ.CATEGORY DIVISION	GREENVILLE, SOUTH TAR RIVER GREENWAY. PHASE 3: PITT STREET TOWARD MOYE BOULEVARD IN VICINITY OF PITT MEMORIAL HOSPITAL. CONSTRUCT GREENWAY USING EXISTING SIDEWALKS, ROADS AND ON NEW LOCATION ALONG THE RIVER. <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 TO ALLOW MUNICIPALITY ADDITIONAL TIME TO COMPLETE THE DESIGN.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2015 - \$60,000 (DP) FY 2015 - \$15,000 (L) FY 2015 - \$660,000 (DP) FY 2015 - \$903,000 (STPEB) FY 2015 - <u>\$165,000</u> (C) \$1,803,000
--	--	------------------------------	---

U-5606 PITT PROJ.CATEGORY DIVISION	SR 1598 (DICKINSON AVENUE), NC 11 TO READE CIRCLE. IMPROVE ROADWAY. <u>DELAY CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY ACQUISITION.</u>	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2015 - \$1,355,000 (STP) FY 2015 - \$860,000 (STP) FY 2017 - <u>\$9,900,000</u> (STP) \$12,115,000
---	---	---	--

W-5319 CARTERET PROJ.CATEGORY REGIONAL	US 70, WEST OF WILLIS ROAD TO BANKS STREET. CONSTRUCT A RAISED MEDIAN. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME TO COORDINATE WITH LOCAL GOVERNMENT ON PROJECT.</u>	CONSTRUCTION	FY 2015 - <u>\$1,926,000</u> (HSIP) \$1,926,000
---	--	--------------	--

W-5329 GREENE PROJ.CATEGORY REGIONAL	US 258, NORTH OF SR 1117 (FRED HARRISON ROAD) TO SOUTH OF SR 1101 (BROWNTOWN ROAD). WIDEN TO PROVIDE A LEFT TURN LANE. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL DESIGN TIME.</u>	CONSTRUCTION	FY 2015 - <u>\$1,175,000</u> (HSIP) \$1,175,000
---	--	--------------	--

DIVISION 5

C-5504 WAKE PROJ.CATEGORY EXEMPT	SR 1321 (AVENT FERRY ROAD) SR 1348 (TRAILWOOD, CONSTRUCT PEDESTRIAN RETROFITS AT SR 1321 (AVENT FERRY ROAD), SR 1427 (LAKE DAM ROAD), SR 1348 (TRAILWOOD ROAD), SR 1655 (TRENTON ROAD), AND SR 2542 (ROCK QUARRY ROAD) OVERPASSES OF I-40 IN RALEIGH, AND AT SR 1664 (BLUE RIDGE ROAD) OVERPASS OF SR 1728 (WADE AVENUE) IN RALEIGH. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW CITY ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>	CONSTRUCTION	FY 2015 - \$1,640,000 (CMAQ) FY 2015 - <u>\$410,000</u> (L) \$2,050,000
---	--	--------------	---

* INDICATES FEDERAL AMENDMENT

Thursday, November 06, 2014

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 5

E-5502 DURHAM PROJ.CATEGORY DIVISION	BENNETT MEMORIAL ROAD, BENNETT PLACE HISTORIC SITE IN DURHAM. RENOVATION OF VISITOR CENTER TO INCLUDE NEW EXHIBITS AND CLIMATE CONTROL SYSTEM, AND RENOVATION OF GIFT SHOP. <u>DELAY CONSTRUCTION FROM FY 13 TO FY 15.</u> <u>PENDING DEPARTMENT OF CULTURAL RESOURCES</u> <u>SECURING NON-FEDERAL MATCH.</u>	CONSTRUCTION	FY 2015 - \$73,000 (STPE) FY 2015 - <u>\$18,000</u> (L) \$91,000
---	---	--------------	--

DIVISION 7

U-5306B GUILFORD PROJ.CATEGORY REGIONAL	US 220 (BATTLEGROUND AVENUE), INTERSECTION WITH WESTRIDGE ROAD AND APPROACHES <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 TO</u> <u>ALLOW CITY ADDITIONAL TIME FOR PLANNING AND</u> <u>DESIGN.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2015 - \$430,000 (NHP) FY 2016 - <u>\$3,100,000</u> (NHP) \$3,530,000
--	--	------------------------------	--

DIVISION 8

* W-5145 SCOTLAND PROJ.CATEGORY REGIONAL	US 501, SR 1614 (BARNES BRIDGE ROAD) INTERSECTION. CONSTRUCT TURN LANES ON US 501. <u>REVISE SCOPE AT REQUEST OF TRANSPORTATION</u> <u>MOBILITY AND SAFETY DIVISION.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2015 - \$100,000 (HSIP) FY 2015 - <u>\$675,000</u> (HSIP) \$775,000
---	---	------------------------------	--

DIVISION 9

* B-3159 DAVIDSON PROJ.CATEGORY REGIONAL	NC 8, REPLACE BRIDGE NO. 27 OVER US 29 / US 64 / US 70 / I-85 BUSINESS IN LEXINGTON. <u>DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO</u> <u>ALLOW ADDITIONAL TIME FOR RIGHT OF WAY AND</u> <u>UTILITIES.</u>	CONSTRUCTION	FY 2016 - \$6,450,000 (NHPB) FY 2017 - <u>\$6,450,000</u> (NHPB) \$12,900,000
---	---	--------------	---

* B-4626 ROWAN PROJ.CATEGORY STATEWIDE	NC 8 / NC 49 (EASTBOUND), REPLACE BRIDGE 790003 OVER YADKIN RIVER AND WINSTON-SALEM SOUTHBOUND RAILROAD. <u>REVISE SCOPE AT REQUEST OF PRECONSTRUCTION.</u> <u>ADJUST COST, AND ADD RIGHT OF WAY AND</u> <u>UTILITIES IN FY 18 AND CONSTRUCTION IN FY 20 NOT</u> <u>PREVIOUSLY PROGRAMMED.</u>	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2018 - \$1,300,000 (NHPB) FY 2018 - \$1,300,000 (NHPB) FY 2020 - \$9,700,000 (NHPB) \$12,300,000
---	--	---	--

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 9

* C-5158	VARIOUS, CONSTRUCT SIDEWALKS ON KERN STREET,	ENGINEERING	FY 2015 -	\$29,000	(CMAQ)
ROWAN	SALISBURY AVENUE, CROOK STREET, OAK STREET		FY 2015 -	\$7,000	(L)
PROJ.CATEGORY	AND BALFOUR QUARRY ROAD IN GRANITE QUARRY.	RIGHT-OF-WAY	FY 2015 -	\$4,000	(CMAQ)
EXEMPT	<u>REVISE SCOPE AND DELAY ENGINEERING AND RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 14 TO FY 16 AT REQUEST OF TRANSPORTATION PLANNING BRANCH.</u>	CONSTRUCTION	FY 2015 -	\$1,000	(L)
			FY 2016 -	\$325,000	(CMAQ)
			FY 2016 -	\$81,000	(L)
				\$447,000	

* C-5216	SR 3346 (SOUTH MAIN STREET), EXTEND SIDEWALKS	ENGINEERING	FY 2016 -	\$107,000	(CMAQ)
DAVIDSON	ON SOUTH MAIN STREET AND PROVIDE WIDE PAVED		FY 2016 -	\$27,000	(L)
PROJ.CATEGORY	SHOULDERS ON ANNA LEWIS DRIVE AND EMERGENCY	CONSTRUCTION	FY 2016 -	\$481,000	(CMAQ)
EXEMPT	DRIVE TO PROVIDE BICYCLE ACCESS TO LEXINGTON		FY 2016 -	\$120,000	(L)
	MEMORIAL HOSPITAL IN LEXINGTON.			\$735,000	
	<u>DELAY ENGINEERING AND CONSTRUCTION FROM FY 14 TO FY 16 TO REFLECT CITY'S CURRENT DELIVERY SCHEDULE.</u>				

DIVISION 10

* C-5228	CHARLOTTE, DAVID COX ROAD-NC 115 IN	RIGHT-OF-WAY	FY 2015 -	\$120,000	(CMAQ)
MECKLENBURG	CHARLOTTE. INTERSECTION IMPROVEMENTS. ADD		FY 2015 -	\$30,000	(L)
PROJ.CATEGORY	LEFT TURN LANES ON ALL FOUR APPROACHES.	CONSTRUCTION	FY 2016 -	\$1,291,000	(CMAQ)
EXEMPT	<u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION.</u>		FY 2016 -	\$323,000	(L)
				\$1,764,000	

* C-5533	CHARLOTTE, SR 5469 (SHOPTON ROAD) AND SR 1156	RIGHT-OF-WAY	FY 2016 -	\$65,000	(CMAQ)
MECKLENBURG	(BEAM ROAD) IN CHARLOTTE. CONSTRUCT		FY 2016 -	\$125,000	(L)
PROJ.CATEGORY	ROUNDBOUT.	CONSTRUCTION	FY 2017 -	\$995,000	(CMAQ)
EXEMPT	<u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 16 AND CONSTRUCTION FROM FY 14 TO FY 17 TO ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION.</u>		FY 2017 -	\$275,000	(L)
				\$1,460,000	

* C-5538	CHARLOTTE, INTERSECTION OF TUCKASEEGEE-	ENGINEERING	FY 2015 -	\$240,000	(L)
MECKLENBURG	BERRYHILL-THRIFT ROADS IN CHARLOTTE.	RIGHT-OF-WAY	FY 2015 -	\$150,000	(L)
PROJ.CATEGORY	CONSTRUCT A TRAFFIC CIRCLE.	CONSTRUCTION	FY 2017 -	\$1,847,000	(CMAQ)
EXEMPT	<u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 15 TO FY 17 TO ALLOW COORDINATION OF RIGHT OF WAY ACQUISITION.</u>		FY 2017 -	\$563,000	(L)
				\$2,800,000	

* INDICATES FEDERAL AMENDMENT

**HIGHWAY PROGRAM
STIP MODIFICATIONS**

DIVISION 10

U-3467A UNION PROJ.CATEGORY DIVISION	SR 1316 (REA ROAD) EXTENSION, NC 16 TO TWELVE MILE CREEK ROAD/NC 84 (WEDDINGTON ROAD). CONSTRUCT FOUR LANE ROADWAY. <u>DELAY RIGHT-OF-WAY FROM FY 16 TO FY 17 AND CONSTRUCTION FROM FY 18 TO FY 19 TO ALLOW ADDITIONAL TIME FOR PLANNING.</u>	RIGHT-OF-WAY UTILITIES MITIGATION CONSTRUCTION	FY 2017 - \$2,400,000 (STP) FY 2017 - \$2,200,000 (STP) FY 2017 - \$350,000 (STP) FY 2019 - \$15,600,000 (STP)	
			\$20,550,000	
U-4713B MECKLENBURG PROJ.CATEGORY DIVISION	CAMPUS RIDGE ROAD REALIGNMENT, SR 1009 (JOHN STREET) TO SR 3457 (CAMPUS RIDGE ROAD) <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	CONSTRUCTION	FY 2015 - \$1,600,000 (STPDA) FY 2015 - \$400,000 (L)	
			\$2,000,000	
* U-4910B CABARRUS PROJ.CATEGORY DIVISION	SR 1445 (DERITA ROAD), AVIATION BOULEVARD TO SR 1394 (POPLAR TENT ROAD). WIDEN TO MULTI-LANES. <u>DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR ACQUIRING RIGHT-OF- WAY.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2014 - \$2,480,000 (HP) FY 2014 - \$620,000 (L) FY 2016 - \$7,160,000 (HP) FY 2016 - \$1,790,000 (L)	
			\$12,050,000	
U-5511 MECKLENBURG PROJ.CATEGORY REGIONAL	MATTHEWS, INTERSECTION OF NC 51 AND MATTHEWS- MINT HILL ROAD. CONSTRUCT A SUPERSTREET. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR RIGHT-OF-WAY.</u>	CONSTRUCTION	FY 2015 - \$526,000 (DP) FY 2015 - \$132,000 (C)	
			\$658,000	

DIVISION 12

* C-5200 IREDELL PROJ.CATEGORY EXEMPT	MOORESVILLE, NC 115 AND NC 150 IN MOORESVILLE. CONSTRUCT SOUTHBOUND NC 115 RIGHT TURN LANE AT NC 150 AND WESTBOUND NC 150 SHARED THROUGH-RIGHT LANE AT NC 115. <u>DELAY RIGHT-OF-WAY FROM FY 15 TO FY 16 AND CONSTRUCTION FROM FY 15 TO FY 17 TO ALLOW ADDITIONAL TIME FOR PLANNING.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2016 - \$92,000 (CMAQ) FY 2016 - \$29,000 (L) FY 2017 - \$836,000 (CMAQ) FY 2017 - \$264,000 (L)	
			\$1,221,000	

* INDICATES FEDERAL AMENDMENT

HIGHWAY PROGRAM STIP MODIFICATIONS

DIVISION 12

C-5505 GASTON PROJ.CATEGORY EXEMPT	BELMONT, RAIL TRAIL, WOODLAWN AVENUE TO BELMONT ABBEY COLLEGE AND DOWNTOWN. CONVERT ABANDONED NCDOT RAILROAD LINE TO A PEDESTRIAN TRAIL.	CONSTRUCTION	FY 2015 - \$1,040,000 (CMAQ) FY 2015 - <u>\$260,000</u> (L) \$1,300,000
	<u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME TO RESOLVE RIGHT-OF- WAY ISSUES.</i></u>		

DIVISION 13

A-0010AA BUNCOMBE PROJ.CATEGORY STATEWIDE	I-26 (US 19/US 23), SR 1781 (BROADWAY STREET) - EXIT 25 IN ASHEVILLE TO US 25	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - \$1,000,000 (NHP) FY 2022 - \$22,250,000 (T) FY 2023 - \$22,250,000 (T) FY 2024 - \$22,250,000 (T) FY 2025 - <u>\$22,250,000</u> (T) \$90,000,000
	<u><i>DELAY RIGHT-OF-WAY FROM FY 18 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 22 TO ALLOW ADDITIONAL TIME FOR PLANNING.</i></u>		

DIVISION 14

R-2594 TRANSYLVANIA PROJ.CATEGORY REGIONAL	NC 215 BALSAM GROVE SUNBURST, FH 32, US 64 AT CHERRYFIELD TO SR 1326 (MACEDONIA CHURCH ROAD) SOUTH OF BALSAM GROVE. TWO LANES ON NEW LOCATION.	RIGHT-OF-WAY UTILITIES MITIGATION CONSTRUCTION	FY 2019 - \$3,500,000 (STP) FY 2019 - \$600,000 (STP) FY 2019 - \$1,246,000 (STP) FY 2021 - \$20,650,000 (STP) FY 2022 - \$20,650,000 (STP) FY 2023 - \$20,650,000 (STP) FY 2024 - \$20,650,000 (STP) \$87,946,000
	<u><i>DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19 AND CONSTRUCTION FROM FY 20 TO FY 21 TO ALLOW ADDITIONAL TIME FOR PLANNING.</i></u>		
R-5529 SWAIN PROJ.CATEGORY EXEMPT	NC 28, CONSTRUCT HELIPAD ADJACENT TO NC 28 NEAR TSALI FOREST SERVICE RECREATIONAL AREA. FEDERAL AID NUMBER NC FLAP SWN HPAD(1)	ENGINEERING CONSTRUCTION	FY 2014 - \$5,000 (FLAP) FY 2014 - \$1,000 (L) FY 2015 - \$52,000 (FLAP) FY 2015 - \$13,000 (L) \$71,000
	<u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW ADDITIONAL TIME FOR FUNDING.</i></u>		

STIP DELETIONS**DIVISION 10**

* U-2507AA MECKLENBURG PROJ.CATEGORY DIVISION	NEW ROUTE, SR 2467 (MALLARD CREEK ROAD) TO IBM DRIVE. CONSTRUCT NEW CONNECTOR ROAD AND MULTI-USE PATH.	RIGHT-OF-WAY CONSTRUCTION	FY 2015 - \$100,000 (S) FY 2015 - <u>\$1,700,000</u> (S) \$1,800,000
	<u><i>DELETE, WORK TO BE ACCOMPLISHED UNDER PROJECT U-2507A.</i></u>		

* INDICATES FEDERAL AMENDMENT

HIGHWAY PROGRAM

STIP DELETIONS

DIVISION 11

* B-3315	REPLACE BRIDGE NO. 333 OVER DUCK CREEK.	RIGHT-OF-WAY	FY 2018 -	\$50,000	(STPOFF)
CALDWELL	<u>DELETE, WORK TO BE ACCOMPLISHED WITH OTHER</u>	CONSTRUCTION	FY 2019 -	\$625,000	(STPOFF)
PROJ.CATEGORY	<u>FUNDS.</u>			\$675,000	
DIVISION					

DIVISION 12

* C-5526	US 70A/NC 16/2ND AVENUE NORTHEAST IN CONOVER.	ENGINEERING	FY 2015 -	\$85,000	(CMAQ)
CATAWBA	INTERSECTION IMPROVEMENTS.		FY 2015 -	\$21,000	(L)
PROJ.CATEGORY	<u>DELETE AT THE REQUEST OF CITY.</u>	CONSTRUCTION	FY 2015 -	\$773,000	(CMAQ)
EXEMPT			FY 2015 -	\$321,000	(L)
				\$1,200,000	

* C-5566	GASTONIA, GPS AUTOMATIC VEHICLE LOCATOR	IMPLEMENTATION	FY 2014 -	\$64,000	(CMAQ)
GASTON	PROGRAM FOR FLEET VEHICLES.		FY 2014 -	\$16,000	(L)
PROJ.CATEGORY	<u>DELETE AT THE REQUEST OF MPO.</u>		FY 2015 -	\$64,000	(CMAQ)
EXEMPT			FY 2015 -	\$16,000	(L)
			FY 2016 -	\$64,000	(CMAQ)
			FY 2016 -	\$16,000	(L)
				\$240,000	

STATEWIDE

* C-5552	VARIOUS, RAIL, FOURTH DAILY FREQUENCY BETWEEN	OPERATIONS	FY 2015 -	\$3,263,000	(CMAQ)
STATEWIDE	RALEIGH AND CHARLOTTE.		FY 2015 -	\$653,000	(L)
PROJ.CATEGORY	<u>DELETE, WORK TO BE ACCOMPLISHED UNDER</u>			\$3,916,000	
EXEMPT	<u>PROJECT P-2918.</u>				

* INDICATES FEDERAL AMENDMENT

Thursday, November 06, 2014

HIGHWAY PROGRAM

ITEM N SUMMARY

ADDITION S	4	PROJECTS	\$2,383,000
MODIFICATION S	24	PROJECTS	
DELETION S	5	PROJECTS	\$7,831,000
	33	PROJECTS	(\$5,448,000)

* INDICATES FEDERAL AMENDMENT

Thursday, November 06, 2014