

**REVISIONS TO THE 2012-2020 STIP  
HIGHWAY PROGRAM  
STIP ADDITIONS**

**DIVISION 5**

* W-5522 WAKE PROJ.CATEGORY DIVISION	SR 1656 (TRINITY ROAD), SR 1658 (YOUTH CENTER DRIVE) INTERSECTION IN RALEIGH. CONSTRUCT PEDESTRIAN TUNNEL UNDER SR 1656 (TRINITY ROAD). <u>PROJECT ADDED AT REQUEST OF TRANSPORTATION MOBILITY AND SAFETY DIVISION.</u>	CONSTRUCTION	FY 2017 -	\$3,200,000 (HSIP) \$3,200,000
---	--	--------------	-----------	-----------------------------------

**STIP MODIFICATIONS****DIVISION 1**

B-2500B DARE PROJ.CATEGORY REGIONAL	NC 12, PHASE II, LONG-TERM IMPROVEMENTS AT RODANTHE. <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 14 TO FY 15 FOR PLANNING AND DESIGN.</u>	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2015 - FY 2015 - FY 2015 - FY 2015 - FY 2015 - FY 2016 - FY 2016 - FY 2017 - FY 2017 -	\$1,530,000 (ER) \$3,570,000 (NHP) \$250,000 (NHP) \$19,800,000 (ER) \$46,200,000 (NHP) \$19,800,000 (ER) \$46,200,000 (NHP) \$19,800,000 (ER) <u>\$46,200,000 (NHP)</u> \$203,350,000
--	---	---	---	---

EB-4991 PASQUOTANK PROJ.CATEGORY DIVISION	ELIZABETH CITY, US 17 BYPASS TO PRITCHARD STREET. CONSTRUCT GREENWAY. <u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW CITY OF ELIZABETH CITY TIME TO OBTAIN CONSTRUCTION EASMENTS.</u>	CONSTRUCTION	FY 2015 -	\$550,000 (HP) \$550,000
--	--	--------------	-----------	-----------------------------

R-2545AA TYRRELL PROJ.CATEGORY STATEWIDE	US 64, EAST OF COLUMBIA TO WEST OF SR 1229 (OLD US 64) AT ALLIGATOR RIVER. <u>DELAY RIGHT-OF-WAY FROM FY 16 TO FY 17 AND CONSTRUCTION FROM FY 18 TO FY 19 TO ALLOW ADDITIONAL TIME TO RESOLVE WILDLIFE CROSSING ISSUES.</u>	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2017 - FY 2017 - FY 2019 - FY 2020 - FY 2021 -	\$1,730,000 (T) \$1,250,000 (T) \$5,934,000 (T) \$5,933,000 (T) <u>\$5,933,000 (T)</u> \$20,780,000
---	--	---	---	--

R-2545AB TYRRELL PROJ.CATEGORY STATEWIDE	US 64, WEST OF SR 1229 (OLD US 64) AT ALLIGATOR RIVER TO WEST OF ALLIGATOR RIVER. <u>DELAY RIGHT-OF-WAY FROM FY 16 TO FY 18 AND CONSTRUCTION FROM FY 18 TO FY 20 TO ALLOW ADDITIONAL TIME TO RESOLVE WILDLIFE CROSSING ISSUES.</u>	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2018 - FY 2018 - FY 2020 - FY 2021 - FY 2022 -	\$1,300,000 (T) \$2,050,000 (T) \$13,834,000 (T) \$13,833,000 (T) <u>\$13,833,000 (T)</u> \$44,850,000
---	---	---	---	---

\* INDICATES FEDERAL AMENDMENT

Thursday, September 04, 2014

**REVISIONS TO THE 2012-2020 STIP  
HIGHWAY PROGRAM  
STIP MODIFICATIONS**

**DIVISION 1**

R-4467	US 17 BUSINESS/ NC 37, EAST OF PERQUIMANS RIVER	RIGHT-OF-WAY	FY 2017 -	\$975,000 (T)
PERQUIMANS	BRIDGE TO NC 37 IN HERTFORD. CONSTRUCT A NEW	UTILITIES	FY 2017 -	\$130,000 (T)
<b>PROJ.CATEGORY</b>	ROADWAY ON PILINGS AND REPLACE BRIDGE NO. 8.	CONSTRUCTION	FY 2019 -	\$9,400,000 (T)
REGIONAL	INCLUDES B-4923.		FY 2020 -	\$9,400,000 (T)
	<u>DELAY RIGHT-OF-WAY FROM FY 16 TO FY 17 AND</u>		FY 2021 -	\$9,400,000 (T)
	<u>CONSTRUCTION FROM FY 18 TO FY 19 TO ALLOW</u>			\$29,305,000
	<u>ADDITIONAL TIME TO COORDINATE WITH TOWN OF</u>			
	<u>HERTFORD.</u>			

**DIVISION 2**

W-5008	SR 1306 (15TH STREET), US 17 BUSINESS (CAROLINA	CONSTRUCTION	FY 2015 -	\$2,250,000 (HSIP)
BEAUFORT	AVENUE) TO PEARCE STREET IN WASHINGTON.			\$2,250,000
<b>PROJ.CATEGORY</b>	WIDEN TO FOUR LANE DIVIDED FACILITY WITH MEDIAN.			
DIVISION	<u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO</u>			
	<u>ALLOW ADDITIONAL DESIGN TIME TO COORDINATE</u>			
	<u>WITH MUNICIPALITY.</u>			

**DIVISION 3**

R-5023B	NC 53 (BURGAW HIGHWAY), SR 1116 (ONSLow PINES	CONSTRUCTION	FY 2015 -	\$1,140,000 (STP)
ONSLow	ROAD) TO SR 1105 (HAWs RUN ROAD)			\$1,140,000
<b>PROJ.CATEGORY</b>	<u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO</u>			
REGIONAL	<u>ALLOW ADDITIONAL TIME FOR DESIGN BY DIVISION.</u>			

R-5023C	NC 53 (BURGAW HIGHWAY), SR 1105 (HAWs RUN	CONSTRUCTION	FY 2015 -	\$760,000 (STP)
ONSLow	ROAD) TO WEST OF SR 1109 (HOLLY SHELTER ROAD)			\$760,000
<b>PROJ.CATEGORY</b>	<u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO</u>			
REGIONAL	<u>ALLOW ADDITIONAL TIME FOR DESIGN BY DIVISION.</u>			

U-4751	SR 1409 (MILITARY CUTOFF ROAD EXTENSION),	RIGHT-OF-WAY	FY 2015 -	\$22,500,000 (T)
NEW HANOVER	SR 1409 (MILITARY CUTOFF ROAD) TO US 17 IN.		FY 2016 -	\$22,500,000 (T)
<b>PROJ.CATEGORY</b>	WILMINGTON. MULTI-LANES ON NEW LOCATION.	UTILITIES	FY 2015 -	\$650,000 (T)
STATEWIDE	<u>DELAY CONSTRUCTION FROM FY 17 TO FY 18 FOR</u>	MITIGATION	FY 2016 -	\$3,271,000 (T)
	<u>PLANNING AND DESIGN.</u>	CONSTRUCTION	FY 2018 -	\$14,750,000 (T)
			FY 2019 -	\$14,750,000 (T)
			FY 2020 -	\$14,750,000 (T)
			FY 2021 -	\$14,750,000 (T)
				\$107,921,000

\* INDICATES FEDERAL AMENDMENT

Thursday, September 04, 2014

**REVISIONS TO THE 2012-2020 STIP  
HIGHWAY PROGRAM  
STIP MODIFICATIONS**

**DIVISION 5**

* B-5161 WAKE PROJ.CATEGORY DIVISION	SR 1162 (APEX BARBECUE ROAD), REPLACE BRIDGE NO. 362 OVER BEAVER CREEK IN APEX. <u>DELAY RIGHT-OF-WAY FROM FY 15 TO FY 16 AND CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>	RIGHT-OF-WAY MITIGATION CONSTRUCTION	FY 2016 - FY 2016 - FY 2017 -	\$70,000 (S(E)) \$5,000 (S(E)) \$700,000 (S(E)) \$775,000
U-5500 WAKE PROJ.CATEGORY DIVISION	SR 1605 / SR 1615 (GREEN LEVEL WEST ROAD), SR 1600 (GREEN LEVEL CHURCH ROAD) TO NC 55 IN CARY. WIDEN FROM TWO TO FOUR LANES. <u>REVISE PROJECT DESCRIPTION TO REFLECT PROPOSED CROSS SECTION AND ADD BREAKS AS INDICATED BELOW.</u>			
U-5500A WAKE PROJ.CATEGORY DIVISION	SR 1605 / SR 1615 (GREEN LEVEL WEST ROAD), SR 1600 (GREEN LEVEL CHURCH ROAD) TO NC 540 IN CARY. WIDEN TO 4-LANE DIVIDED FACILITY WITH 4 - FOOT PAVED SHOULDERS. <u>ADD NEW PROJECT BREAK FOR PLANNING AND ENVIRONMENTAL STUDY ONLY.</u>	RIGHT-OF-WAY CONSTRUCTION	POST YR- POST YR-	\$1,558,000 (C) <u>\$5,565,000 (C)</u> \$7,123,000
* U-5500B WAKE PROJ.CATEGORY DIVISION	SR 1605 / SR 1615 (GREEN LEVEL WEST ROAD), NC 540 TO NC 55 IN CARY. WIDEN TO 4-LANE DIVIDED FACILITY WITH WIDE OUTSIDE LANES AND SIDEWALKS. <u>ADD NEW BREAK WITH RIGHT OF WAY IN FY 14 AND CONSTRUCTION IN FY 16 NOT PREVIOUSLY PROGRAMMED.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2014 - FY 2016 -	\$250,000 (C) <u>\$4,400,000 (C)</u> \$4,650,000
* U-5516 DURHAM PROJ.CATEGORY REGIONAL	US 501 (ROXBORO ROAD), SR 1448 (LATTA ROAD) / SR 1639 (INFINITY ROAD) INTERSECTION IN DURHAM. ADD LANES THROUGH INTERSECTION. <u>DELAY RIGHT-OF-WAY FROM FY 15 TO FY 17 AND CONSTRUCTION FROM FY 16 TO FY 18 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN AND TO DETERMINE COST PARTICIPATION BY CITY.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2017 - FY 2018 -	\$2,000,000 (C) <u>\$2,100,000 (NHP)</u> \$4,100,000
* W-5515 VANCE PROJ.CATEGORY DIVISION	SR 1518 (STEWART FARM ROAD), HENDERSON CITY LIMIT TO SR 1515 (SOUTH COKESBURY ROAD). CONSTRUCT PAVED SHOULDERS. <u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 AND CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2015 - FY 2016 -	\$135,000 (HSIP) <u>\$1,350,000 (HSIP)</u> \$1,485,000

\* INDICATES FEDERAL AMENDMENT

Thursday, September 04, 2014

**REVISIONS TO THE 2012-2020 STIP  
HIGHWAY PROGRAM  
STIP MODIFICATIONS**

**DIVISION 7**

* C-5181	JONES CREEK GREENWAY, CONSTRUCT A 100 FOOT	CONSTRUCTION	FY 2016 -	\$247,000 (CMAQ)
ORANGE	BRIDGE AND 650 FOOT PAVED TRAIL IN CARRBORO TO		FY 2016 -	\$61,000 (C)
<b>PROJ.CATEGORY</b>	FILL GAP BETWEEN THE UPPER BOLIN TRAIL AND TWIN	IMPLEMENTATION	FY 2017 -	\$10,000 (CMAQ)
EXEMPT	CREEKS GREENWAY AND IMPLEMENT PROGRAM TO		FY 2017 -	\$2,000 (C)
	SUPPORT NON-VEHICLE TRIPS TO MORRIS GROVE			\$320,000
	ELEMENTRY SCHOOL.			
	<u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 16 AND</i></u>			
	<u><i>IMPLEMENTATION FROM FY 15 TO FY 17 TO REFLECT</i></u>			
	<u><i>TOWN DELIVERY SCHEDULE.</i></u>			

W-5142	US 220, SR 1110 (ELLISBORO ROAD) SOUTH OF	RIGHT-OF-WAY	FY 2015 -	\$20,000 (HSIP)
ROCKINGHAM	MADISON. FIRST MEDIAN OPENING SOUTH OF	CONSTRUCTION	FY 2015 -	\$525,000 (HSIP)
<b>PROJ.CATEGORY</b>	INTERSECTION, PROVIDE A LIMITED MOVEMENT			\$545,000
STATEWIDE	CROSSOVER, CONSTRUCT A BULB-OUT AND UPGRADE			
	TWO LEFT-TURN LANES.			
	<u><i>DELAY RIGHT-OF-WAY FROM FY 12 TO FY 15 AND</i></u>			
	<u><i>CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW</i></u>			
	<u><i>ADDITIONAL TIME FOR PLANNING AND DESIGN.</i></u>			

W-5143	SR 1004 (EFLAND- CEDAR GROVE ROAD), NORTH OF	CONSTRUCTION	FY 2015 -	\$325,000 (HSIP)
ORANGE	INTERSECTION WITH SR 1332 (HIGHLAND FARM ROAD).			\$325,000
<b>PROJ.CATEGORY</b>	IMPROVE HORIZONTAL ALIGNMENT OF CURVE TO			
DIVISION	PROVIDE A MINIMUM OF 60 MPH DESIGN SPEED.			
	<u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO</i></u>			
	<u><i>ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN.</i></u>			

**DIVISION 8**

W-5513	US 1 US 1 BUSINESS US 15 / US 501, US 1 / US 15-501	RIGHT-OF-WAY	FY 2015 -	\$110,000 (HSIP)
LEE	INTERCHANGE. CONSTRUCT ROUNDABOUTS AT RAMP	CONSTRUCTION	FY 2015 -	\$1,850,000 (HSIP)
<b>PROJ.CATEGORY</b>	TERMINALS.			\$1,960,000
STATEWIDE	US 1 BUSINESS / SR 1420 (AMOS BRIDGES ROAD)			
	INTERSECTION. CONSTRUCT LEFTOVER.			
	US 15-501 / SR 1444 (BEECHTREE ROAD)			
	INTERSECTION. CONSTRUCT LEFT TURN LANE.			
	<u><i>DELAY CONSTRUCTION FROM FY 14 TO FY 15 PENDING</i></u>			
	<u><i>EXECUTION OF UTILITY AGREEMENT.</i></u>			

**DIVISION 9**

* W-5314	NC 801, SR 1951 (PARKS ROAD), NC 801 AT SR 2048	RIGHT OF WAY	FY 2015 -	\$119,000 (HSIP)
ROWAN	(COOL SPRINGS ROAD / WOODLEAF ROAD), SR 1951	CONSTRUCTION	FY 2016 -	\$800,000 (HSIP)
<b>PROJ.CATEGORY</b>	(PARKS ROAD) AT SR 2048 (WOODLEAF ROAD) AND NC			\$919,000
REGIONAL	801 AT SR 2004 (WOODLEAF BARBER ROAD / QUARRY			
	ROAD). WIDENING, INTERSECTION REALIGNMENT, TURN			
	LANES AND GEOMETRIC IMPROVEMENTS.			
	<u><i>DELAY RIGHT-OF-WAY FROM FY 13 TO FY 15 AND</i></u>			
	<u><i>CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW</i></u>			
	<u><i>ADDITIONAL TIME FOR PLANNING AND DESIGN.</i></u>			

\* INDICATES FEDERAL AMENDMENT

Thursday, September 04, 2014

**REVISIONS TO THE 2012-2020 STIP  
HIGHWAY PROGRAM  
STIP MODIFICATIONS**

**DIVISION 10**

C-5538	CHARLOTTE, INTERSECTION OF TUCKASEEGEE-	ENGINEERING	FY 2014 -	\$240,000 (C)
MECKLENBURG	BERRYHILL-THRIFT ROADS IN CHARLOTTE.	RIGHT-OF-WAY	FY 2014 -	\$150,000 (C)
<b>PROJ.CATEGORY</b>	CONSTRUCT A TRAFFIC CIRCLE.	CONSTRUCTION	FY 2015 -	\$1,847,000 (CMAQ)
EXEMPT	<u>INCREASE FEDERAL FUNDING.</u>		FY 2015 -	\$563,000 (C)
				\$2,800,000

* U-5108 (STPDA)	NORTHCROSS DRIVE EXTENSION, END OF NORTHCROSS		RIGHT-OF-WAY FY 2016 -	\$955,000
MECKLENBURG	DRIVE TO WESTMORELAND ROAD IN CORNELIUS.		FY 2016 -	\$421,000 (C)
<b>PROJ.CATEGORY</b>	CONSTRUCT ROAD ON NEW LOCATION.	CONSTRUCTION	FY 2017 -	\$4,765,000 (STPDA)
DIVISION	<u>ADD RIGHT-OF-WAY IN FY 16 NOT PREVIOUSLY PROGRAMMED. DELAY CONSTRUCTION FROM FY 14 TO FY 17 AS REQUESTED BY THE TOWN OF CORNELIUS.</u>		FY 2017 -	\$2,091,000 (C)
				\$8,232,000

U-5507B	RIDGE ROAD TO PROSPERITY CHURCH ROAD.	CONSTRUCTION	FY 2015 -	\$2,000,000 (STPDA)
MECKLENBURG	<u>DELAY CONSTRUCTION FROM FY 14 TO FY 15 AS</u>		FY 2015 -	\$2,580,000 (C)
<b>PROJ.CATEGORY</b>	<u>REQUESTED BY THE CITY OF CHARLOTTE TO ALLOW</u>			\$4,580,000
DIVISION	<u>ADDITIONAL TIME TO ACQUIRE RIGHTS OF WAY.</u>			

**DIVISION 12**

W-5311	US 321, US 321 AT SR 2416 (ROBINSON ROAD), AND US	CONSTRUCTION	FY 2015 -	\$1,900,000 (HSIP)
GASTON	321 JUST NORTH OF SR 2416. REPLACE OVERHEAD			\$1,900,000
<b>PROJ.CATEGORY</b>	RAILROAD BRIDGE TO ALLOW FOR CONSTRUCTION OF			
STATEWIDE	TWO-LANE, TWO-WAY ROAD FOR SR 2416, CONSTRUCT			
	RIGHT TURN LANE FOR US 321 NORTHBOUND			
	APPROACH AND CONSTRUCT TWO LIMITED MOVEMENT			
	CROSSOVERS, AND REVISE EXISTING FLASHER.			
	<u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 15 TO ALLOW</u>			
	<u>ADDITIONAL TIME FOR COORDINATION WITH</u>			
	<u>RAILROAD.</u>			

**DIVISION 13**

U-4700A	US 321, US 70 IN HICKORY TO US 321A	RIGHT-OF-WAY	FY 2018 -	\$50,750,000 (NHP)
CATAWBA	<u>DELAY CONSTRUCTION FROM FY 20 TO FY 21 TO</u>		FY 2019 -	\$50,750,000 (NHP)
CALDWELL	<u>ALLOW ADDITIONAL TIME FOR PLANNING. NOTE THAT</u>	MITIGATION	FY 2020 -	\$586,000 (NHP)
BURKE	<u>DUE TO THE TIME HORIZON OF THE CURRENT STIP,</u>	CONSTRUCTION	POST YR-	\$8,350,000 (HP)
<b>PROJ.CATEGORY</b>	<u>PROJECT IS SHOWN IN POST YEARS.</u>		POST YR-	\$61,750,000 (NHP)
STATEWIDE				\$172,186,000

\* INDICATES FEDERAL AMENDMENT

Thursday, September 04, 2014

**REVISIONS TO THE 2012-2020 STIP  
HIGHWAY PROGRAM  
STIP DELETIONS**

**DIVISION 6**

B-5690	NC 410, REPLACE BRIDGE NO. 13 OVER BEAVERDAM	RIGHT-OF-WAY	FY 2020 -	\$24,000 (STPON)
COLUMBUS	SWAMP.	CONSTRUCTION	FY 2021 -	<u>\$486,000</u> (STPON)
<b>PROJ.CATEGORY</b>	<u>DELETE, WORK TO BE ACCOMPLISHED UNDER DIVISION</u>			\$510,000
REGIONAL	<u>PROJECT.</u>			

B-5697	SR 1005 (PEACOCK ROAD), REPLACE BRIDGE NO. 126	RIGHT-OF-WAY	FY 2021 -	\$24,000 (STPOFF)
COLUMBUS	OVER GUM SWAMP.	CONSTRUCTION	FY 2022 -	<u>\$475,000</u> (STPOFF)
<b>PROJ.CATEGORY</b>	<u>DELETE, WORK TO BE ACCOMPLISHED UNDER DIVISION</u>			\$499,000
DIVISION	<u>PROJECT.</u>			

**DIVISION 9**

* SF-4909G	NC 150, SR 1453 (WEST CENTER STREET EXTENSION).	RIGHT-OF-WAY	FY 2014 -	\$1,000 (HRRR)
DAVIDSON	CONSTRUCT TURN LANES.	CONSTRUCTION	FY 2015 -	<u>\$359,000</u> (HRRR)
<b>PROJ.CATEGORY</b>	<u>PROJECT DELETED AT REQUEST OF DIVISION.</u>			\$360,000
REGIONAL				

**DIVISION 13**

* B-4713	SR 1381 (RABBIT HOME ROAD), REPLACE BRIDGE NO. 30	RIGHT-OF-WAY	FY 2018 -	\$45,000 (STPOFF)
BUNCOMBE	OVER NEWFOUND CREEK.	CONSTRUCTION	FY 2019 -	<u>\$450,000</u> (STPOFF)
<b>PROJ.CATEGORY</b>	<u>DELETE, WORK WAS ACCOMPLISHED BY STATE</u>			\$495,000
DIVISION	<u>FORCES.</u>			

ADDITIONS	1 PROJECTS	\$3,200,000
MODIFICATIONS	25 PROJECTS	
DELETIONS	4 PROJECTS	\$1,864,000
	30 PROJECTS	\$1,336,000

\* INDICATES FEDERAL AMENDMENT

Thursday, September 04, 2014