

## REVISIONS TO THE 2012-2020 AND 2016-2025 STIPS

## HIGHWAY PROGRAM

## STIP ADDITIONS

## DIVISION 7

* C-5700	OAKDALE ROAD, EXISTING SIDEWALK EAST OF EAST	ENGINEERING	FY 2016 -	\$20,000	(CMAQ)
GUILFORD	MAIN STREET TO CHIMNEY COURT IN JAMESTOWN.		FY 2016 -	\$5,000	(L)
PROJ.CATEGORY	EXTEND SIDEWALK.	RIGHT-OF-WAY	FY 2017 -	\$4,000	(CMAQ)
EXEMPT	<u>PROJECT ADDED AT REQUEST OF TRANSPORTATION</u>		FY 2017 -	\$1,000	(L)
	<u>PLANNING BRANCH.</u>	CONSTRUCTION	FY 2017 -	\$136,000	(CMAQ)
			FY 2017 -	\$34,000	(L)
				\$200,000	

## DIVISION 14

* R-5756	SR 1326 (PEA RIDGE ROAD), REALIGNMENT OF SR	CONSTRUCTION	FY 2016 -	\$1,600,000	(T)
POLK	1326 (PEA RIDGE ROAD) AND JOHN SHEEHAN ROAD			\$1,600,000	
PROJ.CATEGORY	AND CONSTRUCTION OF A ROUNDABOUT AT THE				
DIVISION	INTERSECTION WITH US 74.				
	<u>ADD CONSTRUCTION IN FY 16 NOT PREVIOUSLY</u>				
	<u>PROGRAMMED.</u>				

## STIP MODIFICATIONS

## DIVISION 5

* EB-5513	US 15, HILLSBOROUGH STREET TO NC 56 IN	CONSTRUCTION	FY 2016 -	\$560,000	(STPEB)
GRANVILLE	CREEDMOOR. CONSTRUCT SIDEWALK / PATH.			\$560,000	
PROJ.CATEGORY	<u>DELAY CONSTRUCTION FROM FY 15 TO FY 16 FOR</u>				
TRANSITION	<u>STRATEGIC LETTING PURPOSES, AT REQUEST OF</u>				
	<u>DIVISION AND CITY.</u>				
* U-3308	NC 55 (ALSTON AVENUE), NC 147 (DURHAM FREEWAY)	CONSTRUCTION	FY 2016 -	\$10,300,000	(STP)
DURHAM	TO US 70 BUSINESS / NC 98 (HOLLOWAY STREET) IN		FY 2016 -	\$229,000	(STPDA)
PROJ.CATEGORY	DURHAM. WIDEN TO FOUR-LANE DIVIDED FACILITY		FY 2016 -	\$57,000	(L)
TRANSITION	FROM NC 147 TO MAIN STREET AND REPLACE		FY 2017 -	\$10,300,000	(STP)
	NORFOLK SOUTHERN RAILROAD BRIDGES.		FY 2018 -	\$10,300,000	(STP)
	MODERNIZE FROM MAIN STREET TO US 70 BUSINESS /			\$31,186,000	
	NC 98 (HOLLOWAY STREET) INCLUDING ADDITION OF				
	ON-STREET PARKING, BICYCLE LANES, TURN LANES,				
	MEDIAN AND ACCESS MANAGEMENT.				
	<u>DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO</u>				
	<u>ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION</u>				
	<u>AND RAILROAD COORDINATION.</u>				

\* INDICATES FEDERAL AMENDMENT

Thursday, August 06, 2015

## REVISIONS TO THE 2012-2020 AND 2016-2025 STIPS

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

**DIVISION 7**

B-4807	SR 2426 (CUNNINGHAM MILL ROAD), REPLACE BRIDGE	RIGHT-OF-WAY	FY 2017 -	\$24,000	(HFB)
ROCKINGHAM	780006 OVER HAW RIVER.	UTILITIES	FY 2017 -	\$23,000	(HFB)
PROJ.CATEGORY	<u>DELAY RIGHT-OF-WAY FROM FY 16 TO FY 17 AND</u>	CONSTRUCTION	FY 2018 -	<u>\$1,600,000</u>	(HFB)
HWY FUNDS	<u>CONSTRUCTION FROM FY 17 TO FY 18 TO ALLOW</u>			\$1,647,000	
	<u>ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>				

* B-4960	SR 3058 (JUDGE ADAMS ROAD), REPLACE BRIDGE	RIGHT-OF-WAY	FY 2016 -	\$475,000	(STPOFF)
GUILFORD	400214 OVER LITTLE ALAMANCE CREEK.	UTILITIES	FY 2016 -	\$154,000	(STPOFF)
PROJ.CATEGORY	<u>DELAY RIGHT-OF-WAY FROM FY 14 TO FY 16 AND</u>	CONSTRUCTION	FY 2017 -	\$1,600,000	(STPOFF)
DIVISION	<u>CONSTRUCTION FROM FY 15 TO FY 17 TO ALLOW</u>			\$2,229,000	
	<u>ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>				

* W-5143	SR 1004 (EFLAND- CEDAR GROVE ROAD), NORTH OF	CONSTRUCTION	FY 2016 -	\$325,000	(HSIP)
ORANGE	INTERSECTION WITH SR 1332 (HIGHLAND FARM			\$325,000	
PROJ.CATEGORY	ROAD). IMPROVE HORIZONTAL ALIGNMENT OF CURVE				
TRANSITION	TO PROVIDE A MINIMUM OF 60 MPH DESIGN SPEED.				
	<u>DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO</u>				
	<u>ALLOW ADDITIONAL TIME FOR COORDINATION WITH</u>				
	<u>TOWN OF HILLSBOROUGH RESERVOIR PROJECT.</u>				

**DIVISION 9**

* B-4746	SR 2264 (AKRON DRIVE), REPLACE BRIDGE 330229	RIGHT-OF-WAY	FY 2016 -	\$300,000	(HFB)
FORSYTH	OVER NORFOLK SOUTHERN RAILROAD IN WINSTON-	CONSTRUCTION	FY 2018 -	<u>\$6,330,000</u>	(HFB)
PROJ.CATEGORY	SALEM.			\$6,630,000	
DIVISION	<u>DELAY RIGHT-OF-WAY FROM FY 15 TO FY 16 AND</u>				
	<u>CONSTRUCTION FROM FY 17 TO FY 18 TO ALLOW</u>				
	<u>ADDITIONAL TIME FOR PLANNING AND DESIGN.</u>				

\* INDICATES FEDERAL AMENDMENT

## REVISIONS TO THE 2012-2020 AND 2016-2025 STIPS

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

## DIVISION 9

* I-3802B	I-85, SR 2180 (LANE STREET) IN CABARRUS COUNTY	RIGHT-OF-WAY	FY 2016 -	\$267,000	(NHP)
ROWAN	TO US 29 / US 601 CONNECTOR IN ROWAN COUNTY		FY 2016 -	\$3,333,000	(S(M))
PROJ.CATEGORY	<u>ACCELERATE RIGHT-OF-WAY FROM FY 18 TO FY 16</u>	CONSTRUCTION	FY 2016 -	\$5,750,000	(NHP)
STATEWIDE	<u>AND CONSTRUCTION FROM FY 20 TO FY 16 - PROJECT</u>		FY 2016 -	\$7,500,000	(S(M))
	<u>WILL UTILIZE DESIGN-BUILD DELIVERY AND GARVEE</u>		FY 2017 -	\$5,750,000	(NHP)
	<u>BONDS (NOTE: REVISED SCHEDULE / FUNDING</u>		FY 2017 -	\$7,500,000	(S(M))
	<u>ALREADY CONFORMS TO 2016-2025 STIP).</u>		FY 2018 -	\$5,750,000	(NHP)
			FY 2018 -	\$7,500,000	(S(M))
			FY 2019 -	\$5,750,000	(NHP)
			FY 2019 -	\$7,500,000	(S(M))
		GARVEE CON.	FY 2016 -	\$7,722,000	(NHP)
			FY 2017 -	\$7,722,000	(NHP)
			FY 2018 -	\$7,722,000	(NHP)
			FY 2019 -	\$7,722,000	(NHP)
			FY 2020 -	\$7,722,000	(NHP)
			FY 2021 -	\$7,722,000	(NHP)
			FY 2022 -	\$7,722,000	(NHP)
			FY 2023 -	\$7,722,000	(NHP)
			FY 2024 -	\$7,722,000	(NHP)
			FY 2025 -	\$7,722,000	(NHP)
			POST YR-	\$38,610,000	(NHP)
		GARVEE ROW	FY 2016 -	\$858,000	(NHP)
			FY 2017 -	\$858,000	(NHP)
			FY 2018 -	\$858,000	(NHP)
			FY 2019 -	\$858,000	(NHP)
			FY 2020 -	\$858,000	(NHP)
			FY 2021 -	\$858,000	(NHP)
			FY 2022 -	\$858,000	(NHP)
			FY 2023 -	\$858,000	(NHP)
			FY 2024 -	\$858,000	(NHP)
			FY 2025 -	\$858,000	(NHP)
			POST YR-	\$4,290,000	(NHP)
				\$185,300,000	
U-5551	NEW ROUTE, EAST OF SR 1101 (HARPER ROAD) TO SR	CONSTRUCTION	FY 2016 -	\$2,000,000	T
FORSYTH	1103 (LEWISVILLE-CLEMMONS ROAD) IN CLEMMONS.		FY 2016 -	\$1,900,000	L
PROJ.CATEGORY	CONSTRUCT 3-LANE FACILITY ON NEW LOCATION.			\$3,900,000	
DIVISION	<u>DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO</u>				
	<u>ALLOW ADDITIONAL TIME FOR PLANNING AND</u>				
	<u>DESIGN.</u>				

\* INDICATES FEDERAL AMENDMENT

Thursday, August 06, 2015

## REVISIONS TO THE 2012-2020 AND 2016-2025 STIPS

## HIGHWAY PROGRAM

## STIP MODIFICATIONS

## DIVISION 11

* R-2603	NC 268, NC 18 TO SR 1966 (AIRPORT ROAD).	CONSTRUCTION	FY 2016 -	\$8,400,000	(T)
WILKES	CONSTRUCT SIDEWALK FROM NC 18 TO SHAVER		FY 2017 -	\$8,400,000	(T)
PROJ.CATEGORY	STREET. WIDEN TO FIVE-LANES FROM SHAVER		FY 2018 -	\$8,400,000	(T)
TRANSITION	STREET TO FAIRPLAINS ROAD. WIDEN TO FOUR-LANES DIVIDED FROM FAIRPLAINS ROAD TO SR 1966 (AIRPORT ROAD).			\$25,200,000	

DELAY CONSTRUCTION FROM FY 15 TO FY 16.  
FUNDING SOURCE WAS CHANGED FROM FEDERAL TO STATE AND SINCE CONSTRUCTION IS SCHEDULED IN SEPTEMBER, THIS CHANGES THE FISCAL YEAR.

* R-2915A	US 221, US 421 IN WATAUGA COUNTY TO SR 1003	CONSTRUCTION	FY 2016 -	\$13,150,000	(T)
ASHE	(IDLEWILD ROAD) IN ASHE COUNTY		FY 2017 -	\$13,150,000	(T)
WATAUGA				\$26,300,000	

DELAY CONSTRUCTION FROM FY 15 TO FY 16.  
FUNDING SOURCE WAS CHANGED FROM FEDERAL TO STATE AND SINCE CONSTRUCTION IS SCHEDULED IN SEPTEMBER, THIS CHANGES THE FISCAL YEAR.

* R-2915B	US 221, SR 1003 (IDLEWILD ROAD) TO NORTH OF	CONSTRUCTION	FY 2016 -	\$11,550,000	(T)
ASHE	SOUTH FORK NEW RIVER		FY 2017 -	\$11,550,000	(T)
PROJ.CATEGORY				\$23,100,000	

DELAY CONSTRUCTION FROM FY 15 TO FY 16.  
FUNDING SOURCE WAS CHANGED FROM FEDERAL TO STATE AND SINCE CONSTRUCTION IS SCHEDULED IN SEPTEMBER, THIS CHANGES THE FISCAL YEAR.

## DIVISION 12

* B-5549	HICKORY, REPLACE BRIDGE 170327 ON FALLING	CONSTRUCTION	FY 2016 -	\$680,000	(STPOFF)
CATAWBA	CREEK ROAD OVER FALLING CREEK. .		FY 2016 -	\$170,000	(L)
PROJ.CATEGORY				\$850,000	

DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY ACQUISITION AND UTILITY RE-LOCATION.

## DIVISION 13

* B-4442	US 19/US 23/US 25/ US 70, REPLACE BRIDGE 100370,	RIGHT-OF-WAY	FY 2021 -	\$200,000	(NHPB)
BUNCOMBE	AND BRIDGE 100373 OVER REEMS CREEK.	CONSTRUCTION	FY 2022 -	\$2,000,000	(NHPB)
PROJ.CATEGORY				\$2,200,000	

ADD RIGHT-OF-WAY IN FY 21 AND DELAY CONSTRUCTION FROM FY 19 TO FY 22 TO ALLOW ADDITIONAL TIME FOR PLANNING.

\* INDICATES FEDERAL AMENDMENT

Thursday, August 06, 2015

## REVISIONS TO THE 2012-2020 AND 2016-2025 STIPS

### HIGHWAY PROGRAM

#### STIP MODIFICATIONS

#### DIVISION 13

* B-4443 BUNCOMBE PROJ.CATEGORY STATEWIDE	US 19/US 23/US 25/ US 70, REPLACE BRIDGE 100345, AND BRIDGE 100346 OVER SR 1839. <u>DELAY RIGHT-OF-WAY FROM FY 17 TO FY 21 AND CONSTRUCTION FROM FY 18 TO FY 22 TO ALLOW ADDITIONAL TIME FOR PLANNING</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2021 - FY 2022 -	\$720,000 (NHPB) <u>\$7,200,000 (NHPB)</u> \$7,920,000
--	---	------------------------------	------------------------	--

B-4444 BUNCOMBE PROJ.CATEGORY HWY FUNDS	US 19/US 23/US 25/ US 70, REPLACE BRIDGES 100353 AND BRIDGE 100354 OVER SR 1882. <u>ADD RIGHT-OF-WAY IN FY 21 AND DELAY CONSTRUCTION FROM FY 20 TO FY 22 TO ALLOW ADDITIONAL TIME FOR PLANNING.</u>	RIGHT-OF-WAY CONSTRUCTION	FY 2021 - FY 2022 -	\$100,000 (HFB) <u>\$1,000,000 (HFB)</u> \$1,100,000
--	---	------------------------------	------------------------	--

#### DIVISION 14

B-5125 MACON PROJ.CATEGORY HWY FUNDS	US 441 BUSINESS, REPLACE BRIDGE 550022 OVER LITTLE TENNESSEE RIVER. <u>DELAY CONSTRUCTION FROM FY 16 TO FY 17 TO ALLOW ADDITIONAL TIME TO OBTAIN FERC AND 404/401 PERMITS.</u>	CONSTRUCTION	FY 2017 -	<u>\$2,250,000 (HFB)</u> \$2,250,000
---	--	--------------	-----------	---

* U-5104 TRANSYLVANIA PROJ.CATEGORY TRANSITION	US 64 BUSINESS, SR 1348 (PROBART STREET) TO US 64 IN BREVARD. WIDEN ROADWAY. <u>DELAY CONSTRUCTION FROM FY 15 TO FY 16 TO ALLOW ADDITIONAL TIME FOR DESIGN.</u>	CONSTRUCTION	FY 2016 -	<u>\$2,000,000 (STP)</u> \$2,000,000
---	---	--------------	-----------	---

#### STIP DELETIONS

#### DIVISION 2

W-5008 BEAUFORT PROJ.CATEGORY TRANSITION	SR 1306 (15TH STREET), US 17 BUSINESS (CAROLINA AVENUE) TO PEARCE STREET IN WASHINGTON. WIDEN TO FOUR LANE DIVIDED FACILITY WITH MEDIAN. <u>DELETE, WORK TO BE ACCOMPLISHED UNDER PROJECT U-5860.</u>	CONSTRUCTION	FY 2015 -	<u>\$2,250,000 (HSIP)</u> \$2,250,000
---	---	--------------	-----------	--

\* INDICATES FEDERAL AMENDMENT

Thursday, August 06, 2015

## REVISIONS TO THE 2012-2020 AND 2016-2025

## STIPS HIGHWAY PROGRAM

ITEM N SUMMARY

ADDITIONS	2	PROJECTS	\$1,800,000
MODIFICATIONS	17	PROJECTS	
DELETIONS	1	PROJECTS	\$2,250,000
	20	PROJECTS	(\$450,000)

\* INDICATES FEDERAL AMENDMENT

Thursday, August 06, 2015