## HIGHWAY PROGRAM STIP ADDITIONS

\* EB-6021 BEAVER CREEK GREENWAY EXTENSION, KELLY ROAD CONSTRUCTION FY 2020 - \$1,053,000 (TADA)
WAKE PARK TO APEX NATURE PARK IN APEX. GREENWAY FY 2020 - \$5,512,000 (L)

PROJ.CATEGORY EXTENSION. REALIGN ADJACENT SEGMENT OF \$6,565,000

DIVISION EXISTING BEAVER CREEK GREENWAY.

PROJECT ADDED AT THE REQUEST OF MPO.

\* P-5753 CSX S-LINE CSX SA-LINE, CSX S-LINE FROM RALEIGH FRANKLIN TO VIRGINIA STATE LINE AND CSX SA-LINE FROM HALIFAX RALEIGH TO WELDON. AQUIRE RIGHT OF WAY, VANCE UPGRADE EXISTING TRACK AND CONSTRUCT NEW

WAKE TRACK.

WARREN PROGRAMMED FOR PLANNING AND ENVIRONMENTAL

STUDY ONLY

\* Y-4805F FAYETTEVILLE STREET (SR 2513), FAYETTEVILLE CONSTRUCTION FY 2020 - \$1,600,000 (RR)
WAKE STREET AND THE CAROLINA COASTAL RAILWAY \$1,600,000

PROJ.CATEGORY

DIVISION

TRACKS CROSSING CLOSURE IN KNIGHTDALE.

<u>ADD CONSTRUCTION IN FY 20 NOT PREVIOUSLY</u>

<u>PROGRAMMED, AT REQUEST OF RAIL DIVISION.</u>

**DIVISION 10** 

EB-6036 CHARLOTTE, HORNETS NEST PARK ACCESS CONSTRUCTION FY 2022 - \$1,500,000 (BGDA)
MECKLENBURG IMPROVEMENTS INCLUDING SIDEWALKS, A MULTI-USE FY 2022 - \$375,000 (L)

MECKLENBURG IMPROVEMENTS INCLUDING SIDEWALKS, A MULTI-USE F
PROJ.CATEGORY PATH, AND A TRAFFIC SIGNAL WITH LEFT TURN LANES.

DIVISION PROJECT ADDED AT REQUEST OF MPO. FORMERLY

PROJECT C-5613F.

\* I-6065 I-77, I-485 TO NC 150, CONSTRUCT PEAK PERIOD RIGHT-OF-WAY FY 2020 - \$80,000 (BGDA)

IREDELL SHOULDER LANES FY 2020 - \$20,000 (BA)
MECKLENBURG ADD PROJECT AS PART OF FUNDING SWAP WITH MPO. CONSTRUCTION FY 2020 - \$9,380,000 (BGDA)

PROJ.CATEGORY FY 2020 - \$9,380,000 (BA)

PROJ.CATEGORY FY 2020 - \$9,380,000 (BA)

DIVISION FY 2021 - \$14,070,000 (BGDA)

FY 2022 - \$14,070,000 (BGDA)

\$47,000,000

\$1,875,000

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## HIGHWAY PROGRAM STIP ADDITIONS

	NΙ	

* EB-6037	VARIOUS, RAILS TO TRAILS PROGRAM	RIGHT-OF-WAY	FY 2019 -	\$8,000,000	(TALT5)
STATEWIDE	PROJECT ADDED TO REFLECT NEW PROGRAM.		FY 2019 -	\$2,000,000	(L)
PROJ.CATEGORY			FY 2020 -	\$2,000,000	(TALT5)
DIVISION			FY 2020 -	\$500,000	(L)
		CONSTRUCTION	FY 2024 -	\$10,000,000	(L)
				\$22,500,000	

### **STIP MODIFICATIONS**

		_			
ח	I\/	IS	$\sim$	NI	1
u	ıν	I O	w	14	

DIVIDIOIT I					
BR-0117	SR 1313 (HARGRAVES ROAD), REPLACE BRIDGE NO.	RIGHT-OF-WAY	FY 2020 -	\$20,000	(O)
NORTHAMPTON	650052 OVER GUMBERRY SWAMP ON SR 1313	CONSTRUCTION	FY 2020 -	\$400,000	(O)
PROJ.CATEGORY	(HARGRAVES ROAD).		FY 2021 -	\$400,000	(O)
DIVISION	ACCELERATED RIGHT-OF-WAY FROM FY 22 TO FY 19			\$820,000	
	AND CONSTRUCTION FROM FY 23 TO FY 20 DUE TO				
	RECENT AWARD OF FEDERAL BUILD GRANT.				

BR-0118	SR 1203 (JACKS SWAMP ROAD), REPLACE BRIDGE NO.	RIGHT-OF-WAY	FY 2020 -	\$60,000	(O)
NORTHAMPTON	650093 OVER JACKS SWAMP ON SR 1203 (JACKS	CONSTRUCTION	FY 2020 -	\$250,000	(O)
PROJ.CATEGORY	SWAMP ROAD).		FY 2021 -	\$250,000	(O)
DIVISION	ACCELEDATED DIGHT-OF-WAY EDOM EV 22 TO EV 10			\$560,000	

AND CONSTRUCTION FROM FY 23 TO FY 20 DUE TO RECENT AWARD OF FEDERAL BUILD GRANT.

R-5014	SR 1217 (COLLINGTON ROAD), DEAD END TO US 158	CONSTRUCTION	FY 2020 -	\$5,850,000	(BG5200)
DARE	(CROATON HIGHWAY) IN KILL DEVIL HILLS.		FY 2021 -	\$5,850,000	(BG5200)

PROJ.CATEGORY OPERATIONAL-SAFETY IMPROVEMENTS. FY 2021 - \$5,850,000 (BG5200 ) \$11,700,000

DIVISION TO STRATEGICALLY BALANCE LETTINGS, DELAY

**CONSTRUCTION FROM FY 19 TO FY 20.** 

### **DIVISION 2**

AV-5743	WARREN FIELD (OCW), ACQUIRE LAND FOR AND	RIGHT-OF-WAY	FY 2020 -	\$300,000	(T)
BEAUFORT	CONSTRUCT RUNWAY 5-23 EXTENSION AND TAXIWAY.	CONSTRUCTION	FY 2021 -	\$1,638,000	(T)
PROJ.CATEGORY	TO STRATEGICALLY BALANCE LETTINGS, DELAY		FY 2022 -	\$1,638,000	(T)
DIVISION	RIGHT-OF-WAY FROM FY 19 TO FY 20 AND			\$3,576,000	
	CONSTRUCTION FROM FY 20 TO FY 21.				

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## **HIGHWAY PROGRAM** STIP MODIFICATIONS

**DIVISION 2** 

B-4605 SR 1777 (BLACK JACK GRIMESLAND ROAD), REPLACE CONSTRUCTION FY 2020 -\$950,000 (BGOFF)

BRIDGE 730005 OVER CHICOD CREEK. PITT \$950,000

**PROJ.CATEGORY** TO STRATEGICALLY BALANCE LETTINGS, DELAY

DIVISION **CONSTRUCTION FROM FY 19 TO FY 20.** 

B-5995 SR 1302 (JANIERO ROAD), REPLACE BRIDGE 680057 RIGHT-OF-WAY FY 2020 -\$600,000 (BGOFF)

FY 2021 -PAMLICO OVER DAWSON CREEK. CONSTRUCTION \$3,000,000 (BGOFF)

PROJ.CATEGORY FY 2022 -\$3,000,000 (BGOFF) TO ALLOW ADDITIONAL TIME FOR PLANNING AND

DIVISION \$6,600,000 DESIGN, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20

AND CONSTRUCTION FROM FY 20 TO FY 21.

# HIGHWAY PROGRAM STIP MODIFICATIONS

### **DIVISION 2**

R-4463A CRAVEN PROJ.CATEGORY REGIONAL	NC 43 CONNECTOR, US 17 BUSINESS TO SOUTH OF US17/US 70.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20.	ENGINEERING	FY 2020 - FY 2021 - FY 2022 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2028 - FY 2029 -	\$76,000 \$76,000 \$76,000 \$76,000 \$76,000 \$76,000 \$76,000 \$76,000	$\begin{array}{c} (T) \\ (T) \end{array}$
		BUILD NC ROW	POST YR- FY 2020 - FY 2021 - FY 2022 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2028 - FY 2029 - POST YR-	\$85,000 \$85,000 \$85,000 \$85,000 \$85,000 \$85,000 \$85,000 \$85,000 \$85,000	
		BUILD NC CONST	FY 2020 - FY 2021 - FY 2022 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2028 - FY 2029 - POST YR- FY 2020 -	\$386,000 \$386,000 \$386,000 \$386,000 \$386,000 \$386,000 \$386,000 \$386,000 \$386,000 \$1,930,000	(T) (T) (T) (T) (T) (T) (T) (T) (T) (T)
R-5816 CARTERET PROJ.CATEGORY	NC 58 (WEST FORT MACON), ATLANTIC BEACH CAUSEWAY. ADD RIGHT TURN LANE. TO ALLOW ADDITIONAL TIME FOR PLANNING AND	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 -	\$100,000	(T) (T) (T)

DESIGN, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20.

REGIONAL

\$900,000

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## HIGHWAY PROGRAM STIP MODIFICATIONS

HENDERSON FIELD (ACZ), EXTEND RUNWAY TO 5500

TO STRATEGICALLY RALANCE LETTINGS DELAY

	11/1	C	Ю	N	2
U	IVI	Э	w	N	.5

**PROJ.CATEGORY** 

**STATEWIDE** 

FEET.

AV-5744 PENDER

DIVISION	CONSTRUCTION FROM FY 20 TO FY 21.				
B-4636 SAMPSON <b>PROJ.CATEGORY</b> STATEWIDE	NC 24, REPLACE BRIDGE 810056 OVER SIX RUNS CREEK.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 -	\$390,000 \$2,850,000 \$2,850,000 \$6,090,000	(T) (T) (T)
EB-5600 NEW HANOVER PROJ.CATEGORY DIVISION	SR 1219 (SOUTH 17TH STREET), HOSPITAL PLAZA TO INDEPENDENCE BOULEVARD. CONSTRUCT MULTI-USE PATH.  AT THE REQUEST OF THE MUNICIPALITY, DELAY CONSTRUCTION FROM FY 19 TO FY 20.	CONSTRUCTION	FY 2020 - FY 2020 -	\$746,000 \$187,000 \$933,000	(BGANY) (L)
I-5940 DUPLIN PENDER PROJ.CATEGORY	I-40, DUPLIN COUNTY LINE (MILEMARKER 360) TO WEST OF US 117 (MILEMARKER 390). PAVEMENT AND BRIDGE REHABILITATION.  ACCELERATE CONSTRUCTION FROM FY 20 TO FY 19.	GARVEE CONSTR	FY 2019 - FY 2020 - FY 2021 - FY 2022 -	\$2,660,000 \$2,660,000 \$2,660,000 \$2,660,000	(BGIM) (BGIM) (BGIM) (BGIM)

POST YR- \$10,640,000 (BGIM)
CONSTRUCTION FY 2019 - \$11,000,000 (S(M))
\$50,900,000

FY 2023 -

FY 2024 -

FY 2025 -

FY 2026 -

FY 2027 -

FY 2028 -

FY 2029 -

CONSTRUCTION

\$2,660,000 (BGIM)

\$2,660,000 (BGIM)

\$2,660,000 (BGIM)

\$2,660,000 (BGIM)

\$2,660,000 (BGIM)

\$2,660,000 (BGIM)

(BGIM)

\$2,660,000

FY 2020 - \$1,400,000 (NHPIM)

\$1,400,000

CONSTRUCTION FY 2021 - \$6,916,000 (T)

\$6,916,000

I-6036 I-140, US 17 TO NORTH OF US 74. PAVEMENT

BRUNSWICK REHABILITATION.

PROJ.CATEGORY TO STRATEGICALLY BALANCE LETTINGS, DELAY

STATEWIDE CONSTRUCTION FROM FY 19 TO FY 20.

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## **HIGHWAY PROGRAM** STIP MODIFICATIONS

DIVISION 4
------------

AV-5740	WAYNE EXECUTIVE JETPORT (GWW), LAND	RIGHT-OF-WAY	FY 2020 -	\$302,000	(T)
WAYNE	ACQUISITION.		FY 2020 -	\$34,000	(O)
PROJ.CATEGORY	TO ALLOW ADDITIONAL TIME FOR PLANNING AND			\$336,000	

DIVISION DESIGN, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20.

AV-5745 JOHNSTON COUNTY AIRPORT (JNX), LAND CONSTRUCTION FY 2020 -\$335,000 (T) ACQUISITION & CLEARING PROJECT. JOHNSTON \$335,000

PROJ.CATEGORY TO ALLOW ADDITIONAL TIME FOR PLANNING AND DIVISION DESIGN, DELAY CONSTRUCTION FROM FY 19 TO FY 20.

B-4933 NC 33, REPLACE BRIDGE 320080 OVER TAR RIVER. **RIGHT-OF-WAY** FY 2020 -\$60,000 (T) EDGECOMBE REPLACE BRIDGE 320049 OVER TAR RIVER FY 2021 -\$800,000 (T)

CONSTRUCTION **PROJ.CATEGORY** OVERFLOW. FY 2021 -\$4,150,000 (T)

REGIONAL TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20

FY 2022 -\$4,150,000 (T) \$9,160,000 AND CONSTRUCTION FROM FY 20 TO FY 21.

#### **DIVISION 5**

AV-5818 PERSON COUNTY EXECUTIVE AIRPORT (TDF), EXTEND CONSTRUCTION FY 2021 -\$5,615,000 (T) FY 2022 - \$5,615,000 (T) PERSON RUNWAY TO TOTAL LENGTH OF 7000 FT, CONSTRUCT **PROJ.CATEGORY** TAXIWAY EXTENSION AND RELOCATE SR 1311 (CATES \$11,230,000

DIVISION MILL ROAD). TO ALLOW ADDITIONAL TIME TO COMPLETE

PLANNING AND DESIGN, DELAY CONSTRUCTION FROM FY 19 TO FY 21.

\* B-5674 US 15 / US 501 NORTHBOUND, REPLACE BRIDGE **RIGHT-OF-WAY** FY 2020 -\$110,000 (NHPB) DURHAM 310080 OVER SR 1308 (CORNWALLIS ROAD) IN CONSTRUCTION FY 2022 -\$2,209,000 (NHPB) **PROJ.CATEGORY** DURHAM. \$2,319,000

REGIONAL TO ALLOW ADDITIONAL TIME TO COMPLETE PLANNING AND DESIGN, DELAY RIGHT-OF-WAY FROM

FY 19 TO FY 20 AND CONSTRUCTION FROM FY 21 TO FY 22.

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

_	 			_
		Ю	N I	_
	 -		м	~

* B-5684 WAKE PROJ.CATEGORY REGIONAL	US 401 (CAPITAL BOULEVARD), REPLACE BRIDGE 910146 OVER CRABTREE CREEK IN RALEIGH.  TO ALLOW ADDITIONAL TIME TO CORDINATE WITH PROJECT I-5970 CONCEPTS, DELAY RIGHT OF WAY FROM FY 20 TO FY 21 AND CONSTRUCTION FROM FY 21 TO FY 22, AT REQUEST OF STRUCTURE DIVISION.	RIGHT-OF-WAY CONSTRUCTION	FY 2021 - FY 2022	\$430,000 \$8,607,000 \$9,037,000	
C-5567 GRANVILLE <b>PROJ.CATEGORY</b> EXEMPT	EAST LYON STATION GREENWAY, TOWN OF BUTNER GREENWAY EXTENSION. CONSTRUCT MULTI-USE PATH.  TO ALLOW ADDITIONAL TIME NEEDED FOR MUNICIPAL BUDGET ADJUSTMENT DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTUCTION FROM FY 19 TO FY 21.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$28,000 \$7,000 \$144,000 \$36,000 \$215,000	(L) (CMAQ)
EB-5894 WAKE PROJ.CATEGORY DIVISION	BLACK CREEK GREENWAY, PHASES I, II AND V, WEST DYNASTY DRIVE TO OLD REEDY CREEK ROAD IN CARY. CONSTRUCT GREENWAY.  TO ALLOW TOWN ADDITIONAL TIME TO COMPLETE ENVIRONMENTAL DOCUMENT AND DESIGN, DELAY CONSTRUCTION FROM FY 20 TO FY 21.	CONSTRUCTION	FY 2021 - FY 2021	\$4,000,000 \$1,000,000 \$5,000,000	•
P-5707 WAKE <b>PROJ.CATEGORY</b> REGIONAL	CSX S LINE, CONSTRUCT GRADE SEPARATION AT ROGERS ROAD EXTENSION CROSSING (633905Y) IN WAKE FOREST.  TO ALLOW ADDITIONAL TIME FOR STRATEGIC LETTING REVIEW DELAY CONSTRUCTION FROM FY 20 TO FY 21.	CONSTRUCTION	FY 2021 - FY 2022 - FY 2023 - FY 2024 -	\$1,155,000 \$7,315,000 \$7,315,000 \$7,315,000 \$23,100,000	(T) (T)
U-4724 DURHAM	SR 1158 (CORNWALLIS ROAD), SR 2295 (SOUTH ROXBORO STREET) TO SR 1127 (CHAPEL HILL ROAD) IN DURHAM. BICYCLE AND PEDESTRIAN FEATURES.  ADD RIGHT-OF-WAY IN FY 20 NOT PREVIOUSLY PROGRAMMED AND TO ALLOW ADDITIONAL TIME TO COMPLETE ENVIRONMENTAL DOCUMENT AND DESIGN, DELAY CONSTRUCTION FROM FY 20 TO FY 21 AT THE REQUEST OF MPO.	RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2021 - FY 2021 - FY 2021 - FY 2021 -	\$852,000	(L) (STBG) (STBGDA) (L)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## HIGHWAY PROGRAM STIP MODIFICATIONS

STIP MODIFICATIONS						
DIVISION 5 U-5501 WAKE PROJ.CATEGORY DIVISION	SR 1650 (REEDY CREEK ROAD), NC 54 (NE MAYNARD ROAD) TO SR 1652 (HARRISON AVENUE) IN CARY. WIDEN FROM 2 TO 3 LANES, TO INCLUDE ROUNDABOUTS, AS WELL AS PEDESTRIAN AND BICYCLE ENHANCEMENTS.  TO ALLOW ADDITIONAL TIME TO COMPLETE	CONSTRUCTION	FY 2020 - \$4,526,000 FY 2020 - \$3,166,000 \$7,692,000	(BGDA) (L)		
U-5529 WAKE <b>PROJ.CATEGORY</b> DIVISION	ENVIRONMENTAL DOCUMENT AND DESIGN, DELAY CONSTRUCTION FROM FY 19 TO FY 20.  SR 1115 (AVENT FERRY ROAD), WEST OF SR 1101 (PINEY GROVE - WILBON ROAD) TO VILLAGE WALK DRIVE IN HOLLY SPRINGS. OPERATIONAL IMPROVEMENTS. TO ALLOW ADDITIONAL TIME TO EVALUATE DESIGN ALTERNATIVES, DELAY CONSTRUCTION FROM FY 19	CONSTRUCTION	FY 2020 - \$1,584,000 FY 2020 - \$396,000 \$1,980,000	(BGDA) (L)		
U-5890 VANCE <b>PROJ.CATEGORY</b> DIVISION	TO FY 20.  SR 1162 (DABNEY DRIVE), COBLE BOULEVARD TO US 158 BUSINESS IN HENDERSON. CORRIDOR UPGRADE. TO ALLOW ADDITIONAL TIME TO COMPLETE SURVEY DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21.	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2021 - \$706,000 FY 2022 - \$2,119,000 FY 2021 - \$551,000 FY 2022 - \$1,652,000 FY 2022 - \$4,250,000 FY 2023 - \$4,250,000 \$13,528,000	(T) (T) (T) (T) (T) (T)		
U-5969A PERSON <b>PROJ.CATEGORY</b> DIVISION	US 501, SOUTH OF US 158 TO NC 157.  TO ALLOW ADDITIONAL TIME TO COMPLETE SURVEYS  DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21.	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2021 - \$3,143,000 FY 2021 - \$777,000 FY 2022 - \$6,278,000 \$10,198,000	(T) (T) (T)		
U-5969B PERSON <b>PROJ.CATEGORY</b> REGIONAL	US 501, NC 157 TO SR 1596 (WEST MOREHEAD STREET)  TO ALLOW ADDITIONAL TIME TO COMPLETE SURVEYS  DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21.		FY 2021 - \$3,118,000 FY 2022 - \$7,348,000 \$10,466,000			
U-5969C	US 501 / NC 49, SR 1596 (WEST MOREHEAD STREET)	RIGHT-OF-WAY	FY 2021 - \$3,389,000	(T)		

PERSON

REGIONAL

PROJ.CATEGORY

TO SR 1601 (NORTH MAIN STREET)

TO ALLOW ADDITIONAL TIME TO COMPLETE SURVEYS

DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21.

CONSTRUCTION FY 2022 - \$7,847,000 (T)

\$11,236,000

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## HIGHWAY PROGRAM STIP MODIFICATIONS

STIP MODIFICATIONS						
DIVISION 5 U-6094 WAKE PROJ.CATEGORY DIVISION	SR 1152 (HOLLY SPRINGS ROAD), EAST OF NC 55 TO FLINT POINT LANE IN HOLLY SPRINGS. WIDEN FROM 2 TO 4 LANES.  TO ALLOW ADDITIONAL TIME TO COMPLETE ENVIRONMENTAL DOCUMENT AND EVALUATE DESIGN ALTERNATIVES, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21.	RIGHT-OF-WAY CONSTRUCTION	FY 2021	\$798,000 \$199,000 \$1,217,000 \$304,000 \$2,518,000	(BGDA) (L) (BGDA) (L)	
U-6095 WAKE <b>PROJ.CATEGORY</b> DIVISION	US 64 BUSINESS (NEW BERN AVENUE), FREEDOM DRIVE TO PATRIOT DRIVE IN RALEIGH. ADD LANE IN EASTBOUND DIRECTION.  TO REFLECT CURRENT CITY DELIVERY SCHEDULE,  DELAY RIGHT OF WAY AND CONSTRUCTION FROM FY  19 TO FY 20	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 - FY 2020 -	\$90,000 \$22,000 \$320,000 \$80,000 \$512,000	(BGDA) (L) (BGDA) (L)	
DIVISION 6 AV-5734 CUMBERLAND PROJ.CATEGORY REGIONAL	FAYETTEVILLE REGIONAL AIRPORT (FAY), REPLACE PERIMETER FENCING AND ROAD.  AT THE REQUEST OF THE AIRPORT, DELAY CONSTRUCTION FROM FY 19 TO FY 22 FOR STRATEGIC LETTING PURPOSES.	CONSTRUCTION		\$300,000 \$3,140,000 \$3,440,000	(T) (O)	
AV-5747 ROBESON <b>PROJ.CATEGORY</b> DIVISION	LUMBERTON REGIONAL AIRPORT (LBT), PARTIAL PARALLEL TAXIWAY RUNWAY 5.  TO STRATEGICALLY BALANCE LETTINGS, DELAY CONSTRUCTION FROM FY 20 TO FY 21.	CONSTRUCTION	FY 2021	\$1,600,000 \$1,600,000	(T)	
AV-5748 COLUMBUS PROJ.CATEGORY DIVISION	COLUMBUS COUNTY AIRPORT (CPC), APRON EXPANSION.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, DELAY CONSTRUCTION FROM FY 20 TO FY 21.	CONSTRUCTION	FY 2021	\$380,000 \$380,000	(T)	

OF CSX RAIL LINE.

FAYETTEVILLE, NORTH OF CSX RAIL LINE TO SOUTH

TO ALLOW ADDITIONAL TIME FOR PERMITTING,

EB-4539BC

CUMBERLAND

PROJ.CATEGORY

\$600,000 (TA)

\$150,000 (L)

\$750,000

CONSTRUCTION FY 2020 -

FY 2020 - \_\_\_

TRANSITION <u>DELAY CONSTRUCTION FROM FY 19 TO FY 20.</u>

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

# HIGHWAY PROGRAM STIP MODIFICATIONS

DIVISI	ON	6
--------	----	---

EB-6030 CUMBERLAND PROJ.CATEGORY DIVISION	US 401 BYPASS (SKIBO ROAD), CONSTRUCT SIDEWALK FROM RICHWOOD COURT TO NC 24 (BRAGG BOULEVARD).  AT THE REQUEST OF THE MUNICIPALITY, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21.	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$60,000 \$15,000 \$60,000 \$15,000 \$360,000 \$90,000	(TADA) (L) (TADA) (L) (TADA) (L)
I-5986B HARNETT JOHNSTON PROJ.CATEGORY STATEWIDE	I-95, SR 1001 (LONG BRANCH ROAD - EXIT 71) TO I-40 (EXIT 81). WIDEN TO EIGHT LANES.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20.	RIGHT-OF-WAY UTILITIES CONSTRUCTION		\$2,105,000 \$39,995,000 \$700,000 \$34,800,000 \$34,800,000 \$34,800,000 \$34,800,000 \$34,800,000 \$216,800,000	(T) (T) (T) (T) (T) (T) (T)
* B-5713 GUILFORD PROJ.CATEGORY DIVISION	WILLOW ROAD, REPLACE BRIDGE 400352 OVER I-40 / BUSINESS 85 IN GREENSBORO.  TO COORDINATE WITH OTHER PROJECTS IN VICINITY, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 22 AND CONSTRUCTION FROM FY 20 TO FY 23 AT REQUEST OF STRUCTURES MANAGEMENT UNIT.	RIGHT-OF-WAY CONSTRUCTION	FY 2022 - FY 2023	\$166,000 \$3,318,000 \$3,484,000	(NHPB) (NHPB)
* B-5718 GUILFORD <b>PROJ.CATEGORY</b> DIVISION	PATTON AVENUE, REPLACE BRIDGE 400329 OVER I-40 / BUSINESS 85 / US 29 / US 70 / US 220 IN GREENSBORO. TO COORDINATE WITH OTHER PROJECTS IN VICINITY, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 22 AND CONSTRUCTION FROM FY 20 TO FY 23 AT REQUEST OF STRUCTURES MANAGEMENT UNIT.	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2022 - FY 2022 - FY 2023 - FY 2024 -	\$218,000 \$74,000 \$1,675,000 \$1,675,000 \$3,642,000	(NHPB) (NHPB) (NHPB) (NHPB)
EB-5874 GUILFORD PROJ.CATEGORY DIVISION	NC 68 (EASTCHESTER DRIVE), JOHNSON STREET TO SR 1278 (NORTH COLLEGE DRIVE) IN HIGH POINT. CONSTRUCT SIDEWALK. TO ALLOW TIME FOR CITY TO FINALIZE PROJECT DELIVERY SCHEDULE, DELAY CONSTRUCTION FROM	CONSTRUCTION	FY 2020 - FY 2020	\$114,000 \$28,000 \$142,000	(TA5200) (L)

FY 19 TO FY 20.

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

	11/1	S		N I	7
ப	IVI	Э	w	I	•

EB-5877 GUILFORD PROJ.CATEGORY DIVISION	FARMINGTON DRIVE, HOLDEN ROAD TO SR 4121 (WEST GATE CITY BOULEVARD) IN GREENSBORO. CONSTRUCT SIDEWLAKS.  TO ALLOW ADDITIONAL TIME FOR CITY TO COMPLETE DESIGN, DELAY RIGHT OF WAY FROM FY 19 TO FY 20.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 - FY 2020 -	\$48,000 \$12,000 \$240,000 \$60,000 \$360,000	(TAANY) (L) (TAANY) (L)
EB-5878 GUILFORD <b>PROJ.CATEGORY</b> DIVISION	WEST MEADOWVIEW ROAD, SR 1007 (RANDLEMAN ROAD) TO SOUTH ELM-EUGENE STREET IN GREENSBORO. CONSTRUCT SIDEWALKS.  TO ALLOW ADDITIONAL TIME FOR CITY TO COMPLETE DESIGN, DELAY RIGHT OF WAY FROM FY 19 TO FY 20.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 - FY 2020 -	\$41,000 \$10,000 \$207,000 \$52,000 \$310,000	
EB-5879 ALAMANCE <b>PROJ.CATEGORY</b> DIVISION	US 70 (NORTH CHURCH STREET), SR 1716 (GRAHAM-HOPEDALE ROAD) TO SR 1719 (SELLARS MILL ROAD) IN BURLINGTON. CONSTRUCT SIDEWALK.  TO ALLOW ADDITIONAL TIME FOR CITY TO COMPLETE DESIGN, DELAY RIGHT OF WAY AND CONSTRUCTION FROM FY 19 TO FY 20.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 - FY 2020 -	\$22,000 \$6,000 \$53,000 \$13,000 \$94,000	(TA5200) (L) (TA5200) (L)
P-5721 GUILFORD PROJ.CATEGORY STATEWIDE	NORFOLK SOUTHERN, JAMESTOWN SIDING IN JAMESTOWN. CONSTRUCT EXTENSION.  TO ALLOW TIME TO COORDINATE WITH RAILROAD CAPITAL PROGRAM, DELAY CONSTRUCTION FROM FY 19 TO FY 20 AT REQUEST OF RAIL DIVISION.	CONSTRUCTION	FY 2020 - FY 2020 - FY 2021	\$102,000 \$2,035,000 \$1,933,000 \$4,070,000	(T) (O) (T)
U-5852 GUILFORD PROJ.CATEGORY DIVISION	SR 2085 (BENJAMIN PARKWAY / BRYAN BOULEVARD), SR 2254 (WENDOVER AVENUE) TO HOLDEN ROAD IN GREENSBORO. ADD LANES. TO ALLOW TIME TO COMPLETE DESIGN, DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21, AT REQUEST OF PROJECT MANAGEMENT.	RIGHT-OF-WAY UTILITIES BUILD NC CONST	FY 2021 - FY 2021 - FY 2022 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2028 - FY 2029 - POST YR- FY 2022 -	\$686,000 \$686,000 \$686,000 \$686,000 \$686,000 \$686,000 \$4,802,000 \$2,229,000	(T) (T) (T) (T) (T) (T) (T) (T) (T) (T)
			FY 2023	\$2,229,000 \$15,706,000	(T)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

\$365,000 (T)

\$365,000

FY 2021 - \$1,909,000 (T)

\$1,909,000

\$400,000 (T)

\$400,000

FY 2021 - \$6,200,000 (T)

\$6,200,000

\$56,000 (BGOFF)

(L)

(BGOFF)

\$14,000

\$560,000

\$770,000

\$140,000 (L)

\$135,000 (TADA)

\$34,000 (L)

\$169,000

#### **REVISIONS TO THE 2018-2027 STIP**

## **HIGHWAY PROGRAM** STIP MODIFICATIONS

**RIGHT-OF-WAY** 

CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

FY 2021 -

FY 2021 -

FY 2020 -

FY 2020 -

FY 2022 -

FY 2022 -

FY 2020 -

FY 2020 -

**DIVISION 8** 

**PROJ.CATEGORY** 

AV-5736 SILER CITY MUNICIPAL AIRPORT (SCR), ACQUIRE CHATHAM

NAVIGATION EASEMENTS IN RUNWAY 4 AND RUNWAY 22 APPROACHES, AND REMOVE OBSTRUCTIONS IN

DIVISION EASEMENTS.

> TO ALLOW TIME TO ANTICIPATE LAND ACQUISITION DELAY RIGHT-OF-WAY FROM FY 19 TO FY 21.

**DIVISION 9** 

AV-5738 SMITH REYNOLDS AIRPORT (INT), ACQUIRE LAND AND

**FORSYTH** CLEAR TERRAIN OBSTRUCTIONS EAST OF RUNWAY 15-

**PROJ.CATEGORY** 33 TO DRAIN AND GRADE MATERIAL IN PLACE.

DIVISION TO ALLOW ADDITIONAL TIME FOR DESIGN, DELAY

CONSTRUCTION FROM FY 19 TO FY 21 AT REQUEST

OF AVIATION DIVISION.

AV-5820 ROWAN COUNTY AIRPORT (RUQ), ACQUIRE RIGHT OF

**ROWAN** WAY FOR AIRCRAFT APRON / HELIPAD.

**PROJ.CATEGORY** TO ALLOW MORE TIME TO COORDINATE LAND

DIVISION ACQUISITION WITH U-5901, DELAY RIGHT OF WAY FROM FY 19 TO FY 21 AT REQUEST OF AVIATION

DIVISION.

AV-5832 SMITH REYNOLDS AIRPORT (INT), CONSTRUCT NEW

FORSYTH TAXILANE.

**PROJ.CATEGORY** 

THIS PROJECT WILL BE LET WITH AV-5738. DELAY DIVISION CONSTRUCTION FROM FY 19 TO FY 21 AT REQUEST

OF AVIATION DIVISION.

\* B-5007 WEST FIRST STREET, REPLACE BRIDGE 330296 OVER RIGHT-OF-WAY

NORFOLK SOUTHERN RAILWAY IN WINSTON-SALEM. **FORSYTH** 

PROJ.CATEGORY TO REFLECT CITY'S CURRENT PROJECT DELIVERY

DIVISION SCHEDULE, DELAY RIGHT-OF-WAY FROM FY 19 TO FY

20 AND CONSTRUCTION FROM FY 21 TO FY 22.

EB-5619A GRANTS CREEK GREENWAY, VICINITY OF CONSTRUCTION

ROWAN FORESTDALE DRIVE TO CATAWBA COLLEGE IN SALISBURY. CONSTRUCT LOW-WATER BRIDGE **PROJ.CATEGORY** 

DIVISION GREENWAY CONNECTION.

> TO REFLECT CITY'S CURRENT PROJECT DELIVERY SCHEDULE, DELAY CONSTRUCTION FROM FY 19 TO

FY 20.

Thursday, September 5, 2019

12

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

DI	V	SI	0	N	9

EB-5722 FORSYTH PROJ.CATEGORY DIVISION	NC 67 (SILAS CREEK PARKWAY), BOLTON STREET TO LOCKLAND AVENUE IN WINSTON-SALEM. CONSTRUCT SIDEWALK ON NORTH SIDE TO CONNECT EXISTING SECTIONS.  TO REFLECT CITY'S CURRENT PROJECT DELIVERY SCHEDULE, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 - FY 2021 - FY 2021 -	\$728,000 \$182,000 \$102,000 \$360,000 \$116,000 \$1,488,000	(BGANY) (L) (BGDA) (TAANY) (L)
EB-5952 FORSYTH PROJ.CATEGORY DIVISION	FAIRLAWN DRIVE, NC 67 (REYNOLDA ROAD) TO SR 1528 (SILAS CREEK PKWY) IN WINSTON-SALEM. CONSTRUCT SIDEWALK.  TO REFLECT CITY'S CURRENT PROJECT DELIVERY SCHEDULE, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$198,000 \$50,000 \$593,000 \$148,000 \$989,000	(BGANY) (L) (BGDA) (L)
EB-5953 FORSYTH PROJ.CATEGORY DIVISION	SR 4000 (UNIVERSITY PARKWAY), SR-1686 (SHATTALON DRIVE) TO ROBIN WOOD LANE IN WINSTON-SALEM. CONSTRUCT SIDEWALK.  TO REFLECT CITY'S CURRENT PROJECT DELIVERY SCHEDULE, DELAY CONSTRUCTION FROM FY 19 TO FY 21.	CONSTRUCTION	FY 2021 - FY 2021	\$508,000 \$127,000 \$635,000	(BGDA) (L)
EB-5954 FORSYTH PROJ.CATEGORY DIVISION	GRIFFITH ROAD, KIMWELL DRIVE TO BURKE MILL ROAD IN WINSTON-SALEM. CONSTRUCT SIDEWALK.  TO REFLECT CITY'S CURRENT PROJECT DELIVERY  SCHEDULE, DELAY RIGHT-OF-WAY AND  CONSTRUCTION FROM FY 19 TO FY 21.	RIGHT-OF-WAY CONSTRUCTION	FY 2021 - FY 2021 - FY 2021 - FY 2021 -	\$34,000 \$8,000 \$1,296,000 \$324,000 \$1,662,000	(BGANY) (L) (BGANY) (L)
EB-5955 FORSYTH PROJ.CATEGORY DIVISION	SR 1348 (ROBINHOOD ROAD), SPEAKS FARM ROAD TO MUDDY CREEK GREENWAY IN WINSTON-SALEM. CONSTRUCT SIDEWALK.  TO REFLECT CITY'S CURRENT PROJECT DELIVERY SCHEDULE, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 19 TO FY 21.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$53,000 \$13,000 \$376,000 \$94,000 \$536,000	(BGANY) (L) (BGANY) (L)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

	11/	Ю	N I	$\mathbf{a}$
U	ıvı	w	IV	9

EB-5956 FORSYTH PROJ.CATEGORY DIVISION	SR 1992 (SULLIVANTOWN ROAD), US 311 AT HARLEY DRIVE TO WALKERTOWN HIGH/MIDDLE SCHOOL IN WALKERTOWN. INSTALL BICYCLE AND PEDESTRIAN FACILITIES AND CONSTRUCT SIDEWALK.  TO REFLECT TOWN'S CURRENT PROJECT DELIVERY SCHEDULE, DELAY RIGHT-OF-WAY AND CONSTRUCTION FROM FY 19 TO FY 20.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 - FY 2020 -	\$8,000 \$2,000 \$440,000 \$110,000 \$560,000	(BGANY) (L) (BGDA) (L)
P-5722 DAVIDSON <b>PROJ.CATEGORY</b> REGIONAL	NORFOLK SOUTHERN, KIMBERLY CLARK IN LEXINGTON. CONSTRUCT LEAD.  TO ALLOW TIME TO COORDINATE WITH RAILROAD CAPITAL PROGRAM, DELAY CONSTRUCTION FROM FY 19 TO FY 20 AT REQUEST OF RAIL DIVISION.	CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 -	\$51,000 \$1,019,000 \$968,000 \$2,038,000	(T) (O) (T)
P-5726 ROWAN <b>PROJ.CATEGORY</b> REGIONAL	NORFOLK SOUTHERN, NS MAINLINE IN ROWAN COUNTY. CONSTRUCT TRACK IMPROVEMENTS, SECOND PLATFORM, PEDESTRIAN UNDERPASS, SITEWORK, RETAINING WALL AND SIGNAL EQUIPMENT. TO ALLOW TIME TO FINALIZE FUNDING, DELAY CONSTRUCTION FROM FY 20 TO FY 21 AT REQUEST OF RAIL DIVISION.	CONSTRUCTION	FY 2021 - FY 2021 - FY 2022 - FY 2023 -	\$269,000 \$780,000 \$2,691,000 \$2,691,000 \$6,431,000	(T) (O) (T) (T)
U-2579AA FORSYTH <b>PROJ.CATEGORY</b> REGIONAL	FUTURE I-74, WINSTON-SALEM NORTHERN BELTWAY, EASTERN SECTION, I-74 / US 311 TO I-40  TO COORDINATE PROJECT COMPLETION DATES WITH U-2579AB, DELAY CONSTRUCTION FROM FY 20 TO FY 21, AT REQUEST OF THE DIVISION OFFICE.	GARVEE CONSTR	FY 2022 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2028 - FY 2029 -	\$5,148,000 \$5,148,000 \$5,148,000 \$5,148,000 \$5,148,000 \$5,148,000 \$5,148,000 \$5,148,000 \$5,148,000 \$5,148,000 \$5,148,000 \$5,148,000	(NHP) (NHP) (NHP) (NHP) (NHP) (NHP) (NHP) (NHP) (NHP) (NHP)
		CONSTRUCTION	FY 2021 - FY 2021 - FY 2022 - FY 2022 - FY 2023 - FY 2023 - FY 2024 - FY 2024 -	\$6,050,000 \$5,000,000 \$6,050,000 \$5,000,000 \$6,050,000 \$5,000,000 \$6,050,000 \$5,000,000 \$121,420,000	(NHP) (S(M)) (NHP) (S(M)) (NHP) (S(M)) (NHP) (S(M))

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

EB-5723 UNION PROJ.CATEGORY DIVISION	US 74, SR 1520 (INDIAN TRAIL FAIRVIEW ROAD) TO SR 1367 (UNIONVILLE INDIAN TRAIL ROAD). CONSTRUCT A MULTI-USE PATH. SR 1367 (UNIONVILLE INDIAN TRAIL ROAD) TO OAKWOOD LANE. CONSTRUCT A MULTI-USE GREENWAY.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2021 - FY 2021 - FY 2021 -	\$145,000 \$36,000 \$100,000 \$25,000 \$2,879,000 \$868,000 \$1,020,000 \$5,073,000	(TAANY) (L) (TAANY) (L) (BGDA) (TAANY) (L)
* EB-5732 CABARRUS PROJ.CATEGORY DIVISION	BRUTON SMITH BLVD/ CONCORD MILLS BLVD/ PORTION OF WEDDINGTON ROAD, US 29 TO WEDDINGTON ROAD. CONSTRUCT SIDEWALK ON BOTH SIDES OF THE ROAD, INCLUDING A PORTION OF WEDDINGTON ROAD.  ADD RIGHT-OF-WAY IN FY 20 NOT PREVIOUSLY PROGRAMMED.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$80,000 \$20,000 \$4,800,000 \$1,200,000 \$6,100,000	(TAANY) (L) (TAANY) (L)
EB-5779 MECKLENBURG PROJ.CATEGORY DIVISION	MATTHEWS, PLEASANT PLAINS ROAD BICYCLE LANES (TRADE STREET - MCKEE ROAD). CONSTRUCT MULTI-USE PATH.  TO ALLOW ADDITIONAL TIME FOR PLANNING, DELAY PRELIMINIARY ENGINEERING FROM FY 19 TO FY 20 AND RIGHT-OF-WAY FROM FY 20 TO FY 21.	ENGINEERING RIGHT-OF-WAY	FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$132,000 \$33,000 \$88,000 \$22,000 \$275,000	(TADA) (L) (BGDA) (L)
EB-5819 UNION PROJ.CATEGORY DIVISION	WAXHAW, DOWNTOWN WAXHAW PEDESTRIAN AND BICYCLE FACILITY ENHANCEMENTS.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	CONSTRUCTION	FY 2020 - FY 2020	\$515,000 \$515,000 \$1,030,000	(BGDA) (L)
EB-5844 CABARRUS PROJ.CATEGORY DIVISION	KANNAPOLIS, LITTLE TEXAS ROAD, LANE STREET TO DALE EARNHARDT BOULEVARD. CONSTRUCT SIDEWALK AND CURB AND GUTTER.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$320,000 \$80,000 \$320,000 \$80,000 \$131,000 \$1,280,000 \$353,000 \$2,564,000	(TA5200) (L) (TA5200) (L) (CMAQ) (TA5200) (L)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

D	W	S		N	1	n
ப	v		w	IV		u

EB-5903 CABARRUS PROJ.CATEGORY DIVISION	CONCORD, UNION STREET. CONSTRUCT SIDEWALK EXTENSION.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2020 - FY 2020 -	\$10,000 \$320,000 \$80,000 \$410,000	(L) (TADA) (L)
EB-5931 UNION PROJ.CATEGORY DIVISION	INDIAN TRAIL, NORTH INDIAN TRAIL ROAD. SOUTH FORK ROAD TO LIBERTY LANE. CONSTRUCT COMPLETE STREET.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	CONSTRUCTION	FY 2020 - FY 2020 -	\$2,510,000 \$1,351,000 \$3,861,000	(BGDA) (L)
* EB-5933 MECKLENBURG <b>PROJ.CATEGORY</b> DIVISION	DAVIDSON, KINCAID MULTIUSE PATH. EUGENIA STREET AND SPRING STREET TO SOUTH PRONG ROCKY RIVER GREENWAY NEAR DAVIDSON ELEMENTARY.  ADD PRELIMARY ENGINEERING IN FY 19 NOT PREVIOUSLY PROGRAMMED.	ENGINEERING CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 -	\$175,000 \$45,000 \$702,000 \$176,000 \$1,098,000	(TADA) (L) (BGDA) (L)
EB-5950 UNION PROJ.CATEGORY DIVISION	WAXHAW, NC 16 TO SUNSET HILL ROAD. KENSINGTON DRIVE CORRIDOR IMPROVEMENT PROJECT.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$421,000 \$170,000 \$1,382,000 \$556,000 \$2,529,000	(BGDA) (L) (BGDA) (L)
I-5715 MECKLENBURG <b>PROJ.CATEGORY</b> STATEWIDE	I-77, NC 73 INTERCHANGE. UPGRADE EXISTING INTERCHANGE TO SPLIT DIAMOND CONFIGURATION.  TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2024 - FY 2024 - FY 2025 -	\$1,550,000 \$10,000,000 \$15,950,000 \$15,950,000 \$43,450,000	(NHP) (NHFP) (NHP) (NHP)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## HIGHWAY PROGRAM STIP MODIFICATIONS

ח	W	ISI	O	N	1	n
	·		•	ıw		.,

P-5705A MECKLENBURG <b>PROJ.CATEGORY</b> STATEWIDE	CHARLOTTE, WYE CONNECTION TRACK AT CHARLOTTE JUNCTION  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY CONSTRUCTION FROM FY 20 TO FY 21	CONSTRUCTION	FY 2021 - FY 2021 - FY 2022 -	\$432,000 \$500,000 \$7,743,000 \$8,675,000	(T) (O) (T)
U-4713A MECKLENBURG PROJ.CATEGORY DIVISION	SR 3440 (MCKEE ROAD) EXTENSION, SR 3448 (PLEASANT PLAINS ROAD) TO SR 1009 (JOHN STREET)  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 20 TO FY 21	ENGINEERING	FY 2020 - FY 2021 - FY 2022 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2028 - FY 2029 - POST YR-	\$58,000 \$58,000 \$58,000 \$58,000 \$58,000 \$58,000 \$58,000 \$58,000 \$58,000 \$58,000 \$590,000	(T) (T) (T) (T) (T) (T) (T) (T) (T)
		BUILD NC ROW	FY 2020 - FY 2021 - FY 2022 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2028 - FY 2029 - POST YR-	\$86,000 \$86,000 \$86,000 \$86,000 \$86,000 \$86,000 \$86,000 \$86,000 \$86,000 \$430,000	(T) (T) (T) (T) (T) (T) (T) (T) (T)
		RIGHT-OF-WAY  UTILITIES  CONSTRUCTION	FY 2020 - FY 2021 - FY 2020 - FY 2021 - FY 2021 - FY 2022 -	\$80,000 \$1,520,000 \$500,000 \$2,050,000 \$2,000,000 \$2,050,000 \$10,360,000	(T) (T) (T) (T) (L) (T)
U-5112 UNION <b>PROJ.CATEGORY</b> TRANSITION	STALLINGS, SR 1364 (PLEASANT PLAINS ROAD) AT SR 1357 (POTTERS ROAD) IN STALLINGS. CONSTRUCT INTERSECTION IMPROVEMENTS INCLUDING LEFT TURN LANES AND MODIFICATION OF TRAFFIC SIGNAL.	CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 -	\$500,000 \$1,600,000 \$400,000 \$2,500,000	(HSIP) (BGDA) (L)

TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY

**CONSTRUCTION FROM FY 19 TO FY 20** 

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

# HIGHWAY PROGRAM STIP MODIFICATIONS

	STIP MODIFICATIO	NO			
DIVISION 10 U-5703B UNION PROJ.CATEGORY STATEWIDE	US 74 (ROOSEVELT BLVD), REALIGN JAMES HAMILTON ROAD TO INTERSECT WITH SR 1514 (ROCKY RIVER ROAD) AT MYERS ROAD.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2021 -	\$500,000 \$650,000 \$1,150,000	(T) (T)
* U-5764 UNION <b>PROJ.CATEGORY</b> REGIONAL	US 74, NC 200 (DICKERSON BOULEVARD) TO SR 1007 (ROCKY RIVER ROAD). WIDEN EXISTING ROADWAY.  TO STRATEGICALLY BALANCE LETTINGS DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 21 TO FY 24	RIGHT-OF-WAY  UTILITIES  CONSTRUCTION	FY 2020 - FY 2021 - FY 2020 - FY 2024 - FY 2025 - FY 2026 -	\$7,450,000 \$22,350,000 \$1,000,000 \$14,467,000 \$14,466,000 \$14,467,000 \$74,200,000	(T) (T) (T) (T) (T) (T)
U-5767 MECKLENBURG PROJ.CATEGORY REGIONAL	US 21 (STATESVILLE ROAD), NORTHCROSS CENTER COURT TO SR 2147 (WESTMORELAND ROAD). WIDEN TO MULTI-LANES.  TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20	RIGHT-OF-WAY  UTILITIES CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 - FY 2024 - FY 2025 - FY 2026 - FY 2027 -	\$500,000 \$300,000 \$1,400,000 \$5,250,000 \$5,250,000 \$5,250,000 \$5,250,000 \$23,200,000	(BA) (T) (T) (T) (T) (T)
* U-5803 MECKLENBURG PROJ.CATEGORY DIVISION	CHARLOTTE, SR 2940 (EASTWAY DRIVE) AND SHAMROCK DRIVE. CONSTRUCT INTERSECTION IMPROVEMENTS.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21 AND CONSTRUCTION FROM FY 22 TO FY 23	RIGHT-OF-WAY BUILD NC CONST	FY 2021 - FY 2021 - FY 2022 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2028 - FY 2029 - POST YR-	\$1,200,000 \$600,000 \$1,200,000 \$429,000 \$429,000 \$429,000 \$429,000 \$429,000 \$429,000 \$429,000 \$432,000	(T) (L) (T) (T) (T) (T) (T) (T) (T)
		CONSTRUCTION	FY 2023 - FY 2023 -	\$300,000 \$2,200,000	(T) (L)

\$300,000 (T)

FY 2024 - \$2,200,000 (L) \$14,435,000

FY 2024 -

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## **HIGHWAY PROGRAM** STIP MODIFICATIONS

STIP MODIFICATIONS							
DIVISION 10 U-5805 MECKLENBURG PROJ.CATEGORY DIVISION	SR 1009 (MONROE ROAD), INTERSECTION OF SR 1009 (MONROE ROAD) AND RAMA ROAD/IDLEWILD ROAD. CONSTRUCT INTERSECTION IMPROVEMENTS.  TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2021 - FY 2022 -	\$750,000 \$1,325,000 \$1,325,000 \$3,400,000	(T)		
* U-5931 UNION <b>PROJ.CATEGORY</b> STATEWIDE	US 74, INTERSECTION OF US 74 AND SECREST SHORTCUT ROAD. CONSTRUCT IMPROVEMENTS.  TO STRATEGICALLY BALANCE LETTINGS, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 21 TO FY 24	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2020 - FY 2021 - FY 2020 - FY 2024 - FY 2025 -	\$2,750,000 \$2,750,000 \$300,000 \$2,300,000 \$2,300,000 \$10,400,000	(T) (T)		
* U-5956 CABARRUS <b>PROJ.CATEGORY</b> REGIONAL	US 29, REALIGN UNION CEMETERY ROAD TO INTERSECT US 29 AT ROCK HILL CHURCH ROAD AND CONSTRUCT IMPROVEMENTS ALONG US 29 FROM 0.6 MILE WEST OF ROCK HILL CHURCH ROAD TO JUST EAST OF ROCK HILL CHURCH ROAD.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 21 TO FY 22	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2020 - FY 2020 - FY 2022 - FY 2023 -	\$1,000,000 \$500,000 \$4,050,000 \$4,050,000 \$9,600,000	(T) (T)		
DIVISION 11 AV-5859 SURRY PROJ.CATEGORY DIVISION	MOUNT AIRY - SURRY COUNTY AIRPORT (MWK), CONSTRUCT GENERAL AVIATION APRON AND AIRCRAFT STORAGE HANGARS. TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	CONSTRUCTION	FY 2020 - FY 2021	\$3,100,000 \$3,100,000 \$6,200,000	(T) (T)		
B-5979	HUNTING HILLS LANE, REPLACE BRIDGE NO. 940346	RIGHT-OF-WAY	FY 2020 -	\$80,000	(BGOFF)		

WATAUGA OVER SOUTH FORK OF NEW RIVER IN BOONE. PROJ.CATEGORY TO ALLOW ADDITIONAL TIME FOR PLANNING AND DIVISION DESIGN DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20

FY 2020 -\$20,000 (L) CONSTRUCTION FY 2021 -\$1,200,000 (BGOFF) FY 2021 -\$300,000 (L) AND CONSTRUCTION FROM FY 19 TO FY 21 \$1,600,000

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## **HIGHWAY PROGRAM** STIP MODIFICATIONS

**DIVISION 11** 

R-2566BA NC 105, CONSTRUCT NEW BRIDGE OVER WATAUGA UTILITIES CONSTRUCTION

WATAUGA RIVER AND LEFT-TURN LANE AT SR 1112

**PROJ.CATEGORY** (BROADSTONE ROAD).

DIVISION TO STRATEGICALLY BALANCE LETTINGS, DELAY

**CONSTRUCTION FROM FY 20 TO FY 21** 

R-2915E US 221, US 221 BYPASS TO US 221 BUSINESS/NC 88 IN CONSTRUCTION FY 2021 -\$5,575,000 (BGLT5)

ASHE **JEFFERSON** FY 2022 -\$5,575,000 (BGLT5)

**PROJ.CATEGORY** FY 2023 -\$5,575,000 (BGLT5) TO STRATEGICALLY BALANCE LETTINGS, DELAY

DIVISION FY 2024 -\$5,575,000 (BGLT5) **CONSTRUCTION FROM FY 20 TO FY 21** 

\$22,300,000

\$2.850,000 (T)

\$4,250,000

FY 2021 - \$1,400,000 (T)

FY 2020 -

SR 1605 (OLD US 421), SR 1146 (SHACKTOWN ROAD) CONSTRUCTION FY 2020 -\$2,050,000 (T) R-5730 YADKIN TO SR 1711 (SPEER BRIDGE ROAD). CONSTRUCT NEW \$2,050,000

**PROJ.CATEGORY** DIVISION

ROADWAY TO REALIGN SR 1605 WITH SR 1711 AND CONSTRUCT A ROUNDABOUT AT THE INTERSECTION

WITH SR 1146.

TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY

**CONSTRUCTION FROM FY 19 TO FY 20** 

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

П	ı۱	/1	C	IO	N	4	1
.,		,,	-				

R-5759 WILKES PROJ.CATEGORY DIVISION	NC 115, US 421 TO 2ND STREET. WIDEN ROADWAY.  TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20	BUILD NC ROW  RIGHT-OF-WAY  UTILITIES  CONSTRUCTION	FY 2020 - FY 2021 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2029 - POST YR- FY 2020 - FY 2021 - FY 2025 - FY 2026 - FY 2027 - FY 2028 - FY 2026 - FY 2027 - FY 2020 - FY 2021 - FY 2020 - FY 2021 - FY 2022 - FY 2023 - FY 2023 - FY 2023 -	\$62,000 \$62,000 \$62,000 \$62,000 \$62,000 \$62,000 \$62,000 \$62,000 \$62,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$515,000 \$51	
* R-5830 WATAUGA <b>PROJ.CATEGORY</b> DIVISION	SR 1522 (DEERFIELD ROAD), STATE FARM ROAD TO SR 1523 (WILSON RIDGE ROAD). UPGRADE ROADWAY.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 18 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 22	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2020 - FY 2020 - FY 2022 - FY 2023 - FY 2024 -	\$150,000 \$100,000 \$1,067,000 \$1,067,000 \$1,066,000 \$3,450,000	(T) (T) (T) (T)
R-5836 SURRY PROJ.CATEGORY DIVISION	US 601, I-74 TO SR 1104 (CODY TRAIL). WIDEN TO 4- LANES.  TO STRATEGICALLY BALANCE LETTINGS, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 21 TO FY 23	RIGHT-OF-WAY  UTILITIES  CONSTRUCTION	FY 2020 - FY 2021 - FY 2020 - FY 2023 - FY 2024 - FY 2025 - FY 2026 -	\$160,000 \$3,040,000 \$500,000 \$12,750,000 \$12,750,000 \$12,750,000 \$54,700,000	(T) (T) (T) (T) (T) (T)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

DIVISION 11 U-4700CA CALDWELL PROJ.CATEGORY REGIONAL	US 321, SR 1160 (MOUNT HERMAN ROAD). UPGRADE INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE LIMITS OF U-4700 C.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020	\$420,000 \$1,750,000 \$2,170,000	(NHP) (NHP)
U-4700CB CALDWELL <b>PROJ.CATEGORY</b> STATEWIDE	US 321, SR 1809/1952 (PINE MOUNTAIN ROAD). UPGRADE INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE LIMITS OF U-4700 C.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 -	\$400,000 \$100,000 \$2,200,000 \$2,700,000	(NHP) (NHP) (NHP)
U-4700CC CALDWELL PROJ.CATEGORY STATEWIDE	US 321, SR 1108 (MISSION ROAD). UPGRADE INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE LIMITS OF U-4700 C.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 -	\$450,000 \$100,000 \$2,200,000 \$2,750,000	(NHP) (NHP) (NHP)
* U-5603 WATAUGA PROJ.CATEGORY DIVISION	NC 105, US 321 (BLOWING ROCK ROAD) TO NC 105 BYPASS. UPGRADE ROADWAY. TO STRATEGICALLY BALANCE LETTINGS DELAY RIGHT-OF-WAY FROM FY 19 TO FY 22 AND CONSTRUCTION FROM FY 21 TO FY 24	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2022 - FY 2023 - FY 2022 - FY 2023 - FY 2024 - FY 2025 -	\$55,000 \$1,045,000 \$1,500,000 \$1,500,000 \$2,700,000 \$2,700,000 \$9,500,000	(T) (T) (T) (T) (T)
* U-5705 WATAUGA <b>PROJ.CATEGORY</b> STATEWIDE	US 221/321, NC 105 INTERSECTION. CONSTRUCT UPGRADES.  TO STRATEGICALLY BALANCE LETTINGS, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 22 AND CONSTRUCTION FROM FY 21 TO FY 24	RIGHT-OF-WAY CONSTRUCTION	FY 2022 - FY 2024 - FY 2025	\$450,000 \$950,000 \$950,000 \$2,350,000	(T) (T) (T)
U-5810 WATAUGA <b>PROJ.CATEGORY</b> DIVISION	SR 1514 (BAMBOO ROAD); SR 1523 (WILSON RIDGE), US 421/US 221 TO SR 1522 (DEERFIELD ROAD). WIDEN ROADWAY TO 12-FEET LANES WITH 4-FEET PAVED SHOULDERS.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20.	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2021 - FY 2022 - FY 2023 -	\$6,674,000 \$1,000,000 \$1,000,000 \$1,000,000 \$9,674,000	(T) (T) (T) (T)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## HIGHWAY PROGRAM STIP MODIFICATIONS

DIVISION	12
A\/ F744	

AV-5741 CATAWBA PROJ.CATEGORY DIVISION	HICKORY REGIONAL AIRPORT (HKY), 600 FEET EXTENSION OF RUNWAY 6 - PHASE I AND II.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 21	CONSTRUCTION	FY 2021 - \$3,460,000 (T FY 2021 - \$384,000 (C \$3,844,000	•
* C-5505 GASTON PROJ.CATEGORY EXEMPT	BELMONT, RAIL TRAIL, WOODLAWN AVENUE TO BELMONT ABBEY COLLEGE AND DOWNTOWN. CONVERT ABANDONED NCDOT RAILROAD LINE TO A PEDESTRIAN TRAIL.  REPURPOSE CONSTRUCTION FUNDS IN FY 19 TO RIGHT-OF-WAY	RIGHT-OF-WAY	FY 2019 - \$1,520,000 (C FY 2019 - \$380,000 (L \$1,900,000	CMAQ) -)
C-5624 CATAWBA <b>PROJ.CATEGORY</b> EXEMPT	CONOVER, CONOVER BIKE LANE PROJECT (1ST STREET/US 70)  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 21	ENGINEERING CONSTRUCTION	FY 2019 - \$60,000 (L	BGDA)
C-5703 GASTON PROJ.CATEGORY REGIONAL	GASTONIA, GASTONIA SIGNAL SYSTEM. UPGRADE CITYWIDE SIGNAL SYSTEM.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 20 TO FY 21	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - \$32,000 (L FY 2019 - \$392,000 (S FY 2020 - \$600,000 (C FY 2020 - \$11,000 (L FY 2021 - \$6,784,000 (C FY 2021 - \$127,000 (L	S(M)) CMAQ) L) S(M)) CMAQ)
EB-5531 GASTON PROJ.CATEGORY TRANSITION	BESSEMER CITY, PHASE I: 12TH STREET, CHADWICK COURT TO KAISER ROAD. PHASE II: YELLOW JACKET LANE/BESS TOWN ROAD, 12TH STREET TO 14TH STREET (NC 274). CONSTRUCT SIDEWALKS.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY	CONSTRUCTION	FY 2020 - \$300,000 (B	BGANY)

**CONSTRUCTION FROM FY 18 TO FY 20** 

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## HIGHWAY PROGRAM STIP MODIFICATIONS

STIP MODIFICATIONS						
DIVISION 12 * EB-5713 GASTON PROJ.CATEGORY DIVISION	VARIOUS, CONSTRUCT PEDESTRIAN IMPROVEMENTS AT THE INTERSECTION OF WILKINSON BOULEVARD AND LAKEWOOD ROAD, WILKINSON BOULEVARD AND MARKET STREET, AND EIGHTH AVENUE AND MARKET STREET.  DELETE, WORK TO BE ACCOMPLISHED UNDER PROJECT U-6043 AND B-5857.	CONSTRUCTION	FY 2019	\$139,000 \$139,000	(SRTS)	
EB-5787 IREDELL PROJ.CATEGORY DIVISION	MOORESVILLE, BELLINGHAM PARK GREENWAY EXTENSION TO JOHNSON DAIRY ROAD. CONSTRUCT GREENWAY.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 18 TO FY 20 AND CONSTRUCTION FROM FY 19 TO FY 21	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$107,000 \$27,000 \$426,000 \$106,000 \$666,000	(BGDA) (L) (BGDA) (L)	
EB-5818 IREDELL PROJ.CATEGORY DIVISION	STATESVILLE, CONSTRUCT GREENWAY CONNECTOR UNDER US 21 (TURNERSBURG HIGHWAY).  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	CONSTRUCTION	FY 2020 - FY 2020 -	\$1,200,000 \$470,000 \$1,670,000	(BGDA) (L)	
EB-5828 CATAWBA <b>PROJ.CATEGORY</b> DIVISION	CLAREMONT, CENTENNIAL BOULEVARD, NORTH OXFORD STREET TO NORTH LOOKOUT STREET. CONSTRUCT SIDEWALK.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19  AND CONSTRUCTION FROM FY 18 TO FY 20	RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 -	\$25,000 \$6,000 \$433,000 \$108,000 \$572,000	(BGDA) (L) (BGDA) (L)	
EB-5930 IREDELL PROJ.CATEGORY DIVISION	TROUTMAN, DOWNTOWN SIDEWALK IMPROVEMENTS. RUMPLE STREET FROM US 21/NC 115 TO THOMAS STREET; WAGNER STREET FROM US 21/NC 115 TO WEST AVENUE; TALLEY STREET FROM US 21/NC 115 TO WEST AVENUE.	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 - FY 2020 - FY 2021 -	\$136,000 \$34,000 \$80,000 \$44,000 \$675,000	(BGDA) (L) (BGDA) (L) (BGDA)	

TO ALLOW ADDITIONAL TIME FOR PLANNING AND

RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21

DESIGN DELAY ENGINEERING FROM FY 19 TO FY 20,

FY 2021 - \_\_\_\_

\$413,000 (L)

\$1,382,000

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

# HIGHWAY PROGRAM STIP MODIFICATIONS

DIVISION 12 EB-5932 IREDELL PROJ.CATEGORY DIVISION	TROUTMAN, RICHARDSON GREENWAY SOUTH. US 21/NC 115 (SOUTH MAIN STREET) FROM TROUTMAN ELEMENTARY SCHOOL TO JACOBS WOODS SUBDIVISION.  TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY ENGINEERING FROM FY 19 TO FY 20, RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$64,000 \$16,000 \$124,000 \$31,000 \$608,000 \$152,000 \$995,000	(BGDA) (L) (BGDA) (L) (BGDA) (L)
EB-5936 CATAWBA PROJ.CATEGORY DIVISION	CONOVER, 5 POINTS PEDESTRIAN/TRAFFIC SIGNAL UPGRADE IN DOWNTOWN CONOVER  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	CONSTRUCTION	FY 2020 - FY 2020	\$792,000 \$198,000 \$990,000	(BGDA) (L)
EB-5937 CATAWBA PROJ.CATEGORY DIVISION	HICKORY, BOOK WALK. CONSTRUCT MULTI-USE PATH FROM CITY WALK TO RIDGEVIEW LIBRARY. <u>TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY</u> <u>RIGHT-OF-WAY FROM FY 19 TO FY 20</u>	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2021 - FY 2021 - FY 2021 -	\$275,000 \$69,000 \$25,000 \$6,000 \$1,500,000 \$200,000 \$425,000 \$2,500,000	(TADA) (L) (TADA) (L) (BGANY) (BGDA) (L)
EB-5938 CATAWBA PROJ.CATEGORY DIVISION	HICKORY, BOOK WALK SOUTH. CONSTRUCT MULTI- USE PATH FROM RIDGEVIEW LIBRARY TO WALMART. <u>TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY</u> <u>RIGHT-OF-WAY FROM FY 19 TO FY 20</u>	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2021 - FY 2021 - FY 2021 -	\$800,000 \$200,000 \$100,000 \$25,000 \$2,400,000 \$100,000 \$625,000 \$4,250,000	(TADA) (L) (TADA) (L) (BGANY) (TADA) (L)
* I-5962 IREDELL PROJ.CATEGORY STATEWIDE	I-77, I-77 AT SR 1302 (CORNELIUS ROAD). CONVERT GRADE SEPARATION TO INTERCHANGE. TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 22 TO FY 23	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2023 - FY 2024 - FY 2023 - FY 2025 - FY 2026 - FY 2027 -	\$950,000 \$950,000 \$500,000 \$7,553,000 \$2,240,000 \$7,554,000 \$7,553,000	(NHP) (NHP) (NHP) (NHP) (O) (NHP) (NHP)

\$27,300,000

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

	1 7		$\sim$	N I	40
DI	IVI	S	Ю	Ν	12

R-5713 CLEVELAND PROJ.CATEGORY REGIONAL	US 74, US 74 BUSINESS TO NC 226. CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2021 -	\$100,000 \$100,000 \$150,000 \$2,850,000 \$3,200,000	(T) (T) (T) (T)
R-5762 ALEXANDER <b>PROJ.CATEGORY</b> DIVISION	NC 16, INTERSECTION OF NC 16 AND SR 1609 (COUNTY HOME ROAD). CONSTRUCT INTERSECTION IMPROVMENTS.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	CONSTRUCTION	FY 2020 - FY 2021		(T) (T)
U-5780 IREDELL PROJ.CATEGORY REGIONAL	NC 150, INTERSECTION OF NC 150 AND SR 2399 (WIGGINS ROAD). REALIGN INTERSECTION.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 20 TO FY 21	RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2020 - FY 2021 -	\$550,000	(T) (T) (T)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

ח	W	ISI	$\mathbf{O}$	N	12
	·		•	ıw	

U-5799 IREDELL PROJ.CATEGORY REGIONAL	US 21, SR 1933 TO FORT DOBBS ROAD. WIDEN TO MULTI-LANES AND REALIGN OFFSET INTERSECTIONS OF SR 1922 AND SR 2171.  TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20	BUILD NC ROW	FY 2020 - FY 2021 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2029 - POST YR- FY 2021 - FY 2021 - FY 2022 - FY 2023 - FY 2024 - FY 2025 - FY 2026 - FY 2027 - FY 2027 - FY 2027 - FY 2028 - FY 2028 - FY 2029 - POST YR-	\$115,000 \$115,000 \$115,000 \$115,000 \$115,000 \$115,000 \$115,000 \$115,000 \$115,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000 \$172,000	(T) (T) (T) (T) (T) (T) (T) (T)
		RIGHT-OF-WAY	FY 2020 - FY 2021 -	\$600,000 \$600,000	(T) (T)
		UTILITIES CONSTRUCTION	FY 2020 - FY 2021 - FY 2022 -	\$400,000 \$5,700,000 \$5,700,000 \$17,305,000	(T) (T) (T)
U-5816 IREDELL	SR 1305 (OATES ROAD - MIDNIGHT LANE), US 21 (CHARLOTTE HIGHWAY) TO SR 1474 (BLUEFIELD	RIGHT-OF-WAY	FY 2020 - FY 2021 -	\$1,049,000 \$1,049,000	(BA) (BA)
PROJ.CATEGORY DIVISION	ROAD). WIDEN TO THREE-LANES WITH OVERPASS OVER I-77.	UTILITIES	FY 2020 - FY 2021 -	\$500,000 \$500,000	(T) (T)
	TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20	CONSTRUCTION	FY 2024 - FY 2025 - FY 2026	\$2,367,000 \$2,367,000	(T) (T) (T)
U-6054 IREDELL PROJ.CATEGORY DIVISION	STATESVILLE, CONSTRUCT BROOKDALE DRIVE-US 21 CONNECTOR.  TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 - FY 2021 -	\$1,063,000 \$477,000 \$820,000 \$368,000 \$2,728,000	

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

	11/	C		N	13
U	IVI		w	N	1.5

* EB-5547 BUNCOMBE PROJ.CATEGORY DIVISION	BLACK MOUNTAIN RIVERWALK GREENWAY, CONSTRUCT MULTI-USE PATH FROM EXISTING FLAT CREEK GREENWAY TRAILHEAD NORTH OF US 70 TO THE INTO THE OAKS TRAIL.  COMBINE SEGMENTS EB-5547A AND EB-5547B PER MPO.	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2020 -	\$597,000 \$150,000 \$80,000 \$20,000 \$2,300,000 \$934,000 \$809,000 \$4,890,000	(BGDA) (L) (BGDA) (L) (BGANY) (BGDA) (L)
* EB-5774 BUNCOMBE <b>PROJ.CATEGORY</b> DIVISION	NC 251 (RIVERSIDE DRIVE) MULTI-USE PATH, US 19/23/70 (EXIT 25) TO US 25. CONSTRUCT MULTI-USE PATH VIA BEAVERDAM CREEK.  TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 19 TO FY 20. MODIFY SCOPE TO INCLUDE LIMITS PREVIOUSLY UNDER EB- 5925; ADD ENGINEERING IN FY 20 FOR PREVIOUS EB- 5925 SECTION	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 - FY 2020 - FY 2021 - FY 2021 - FY 2021 -	\$600,000 \$150,000 \$176,000 \$44,000 \$2,000,000 \$1,824,000 \$1,156,000 \$5,950,000	(BGDA) (L) (BGDA) (L) (BGANY) (BGDA) (L)
EB-5807 BURKE <b>PROJ.CATEGORY</b> DIVISION	MORGANTON, MORGANTON DOWNTOWN GREENWAY CONNECTOR.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2020 -	\$50,000 \$13,000 \$1,000,000 \$285,000 \$321,000 \$1,669,000	(BGDA) (L) (BGANY) (BGDA) (L)
EB-5824 BUNCOMBE PROJ.CATEGORY DIVISION	HOMINY CREEK GREENWAY, CONSTRUCT MULTI-USE PATH FROM HOMINY VALLEY PARK AND ENKA HIGH SCHOOL TO EAST OF SAND HILL ROAD  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	ENGINEERING CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2020 -	\$320,000 \$80,000 \$4,400,000 \$400,000 \$1,200,000 \$6,400,000	(BGDA) (L) (BGANY) (BGDA) (L)
EB-5944 BUNCOMBE PROJ.CATEGORY DIVISION	ASHEVILLE, JOHNSTON BOULEVARD, PATTON AVENUE TO IONA CIRCLE. CONSTRUCT SIDEWALKS.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 21	CONSTRUCTION	FY 2021 - FY 2021	\$1,880,000 \$470,000 \$2,350,000	(BGDA) (L)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

DIV	/10	ION	12
1 11 1	/13	II JIN	

EB-5948 BUNCOMBE PROJ.CATEGORY DIVISION	ASHEVILLE, ONTEORA BOULEVARD, LINCOLN AVENUE TO RALEIGH ROAD. CONSTRUCT SIDEWALKS.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 21	CONSTRUCTION	FY 2021 - FY 2021	\$912,000 \$228,000 \$1,140,000	(BGDA) (L)
* I-4409 BUNCOMBE PROJ.CATEGORY STATEWIDE	SR 2500 (BLUE RIDGE ROAD), CONVERT I-40/SR 2500 (BLUE RIDGE ROAD) GRADE SEPARATION TO INTERCHANGE. WIDEN SR 2500 (BLUE RIDGE ROAD) TO THREE LANES FROM US 70 TO SOUTH OF I-40 AND UPGRADE ROADWAY SOUTH OF I-40 TO SR 2713.  TO STRATEGICALLY BALANACE LETTINGS, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 22 TO FY 23	RIGHT-OF-WAY  UTILITIES CONSTRUCTION	FY 2020 - FY 2021 - FY 2020 - FY 2023 - FY 2024 - FY 2025 -	\$1,300,000 \$1,300,000 \$500,000 \$3,383,000 \$3,384,000 \$3,383,000 \$13,250,000	(NHP) (NHP) (NHP) (NHP) (NHP) (NHP)
* I-5009 BURKE PROJ.CATEGORY REGIONAL	I-40, US 64 (BURKEMONT ROAD). IMPROVE INTERCHANGE.  TO STRATEGICALLY BALANACE LETTINGS, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 23	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2023 - FY 2023 -	\$160,000 \$625,000 \$375,000 \$1,160,000	(NHP) (NHFP) (NHP)
I-5831 MADISON PROJ.CATEGORY STATEWIDE	I-26, TENNESSEE STATE LINE TO MILEMARKER 9. PAVEMENT AND BRIDGE REHABILITATION.  TO STRATEGICALLY BALANCE LETTINGS, DELAY CONSTRUCTION FROM FY 19 TO FY 20	CONSTRUCTION	FY 2020 - FY 2021	\$3,750,000 \$3,750,000 \$7,500,000	(BGIM) (BGIM)
I-5888B BUNCOMBE PROJ.CATEGORY STATEWIDE	I-40, MILE MARKER 37 TO MILE MARKER 44. REHABILITATE BRIDGES. <u>TO STRATEGICALLY BALANCE LETTINGS, DELAY CONSTRUCTION FROM FY 19 TO FY 20</u>	CONSTRUCTION	FY 2020	\$5,000,000 \$5,000,000	(NHPIM)
R-5779 MADISON <b>PROJ.CATEGORY</b> DIVISION	SR 1631 (CROSSROADS PARKWAY), EXTEND SR 1631 (CROSSROADS PARKWAY) TO SR 1632.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 18 TO FY 20	CONSTRUCTION	FY 2020 - FY 2020 - FY 2020 -	\$1,611,000 \$1,510,000 \$950,000 \$4,071,000	(APD) (T) (O)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

# HIGHWAY PROGRAM STIP MODIFICATIONS

П	ı١	/1	C	N	1	3
.,		,,	-	 ıv		•

* U-5019E BUNCOMBE PROJ.CATEGORY DIVISION	RIVERWAY MULTI-MODAL NETWORK, CRAVEN STREET BRIDGE IMPROVEMENTS OVER THE FRENCH BROAD RIVER TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 18 TO FY 22	CONSTRUCTION	FY 2022 - FY 2022 -	\$4,200,000 \$1,050,000 \$5,250,000	(BGANY) (L)
U-5190 BUNCOMBE <b>PROJ.CATEGORY</b> TRANSITION	NEW LEICESTER HIGHWAY, NEW LEICESTER HIGHWAY, CITY LIMITS TO PATTON AVENUE IN ASHEVILLE. CONSTRUCT SIDEWALK. TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 20 TO FY 21	RIGHT-OF-WAY CONSTRUCTION	FY 2020 - FY 2020 - FY 2021 - FY 2021 - FY 2021 -	\$193,000 \$48,000 \$2,199,000 \$459,000 \$664,000 \$3,563,000	(BGDA) (L) (BGANY) (BGDA) (L)
* U-5835 McDOWELL PROJ.CATEGORY DIVISION	US 221 BUSINESS, US 221/NC 226 TO GEORGIA AVENUE. WIDEN EXISTING ROADWAY. TO STRATEGICALLY BALANACE LETTINGS, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 21 TO FY 24	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2020 - FY 2020 - FY 2024 - FY 2025 - FY 2026 -	\$1,400,000 \$170,000 \$4,000,000 \$4,000,000 \$4,000,000 \$13,570,000	(T) (T) (T) (T) (T)
* U-5837 BUNCOMBE <b>PROJ.CATEGORY</b> DIVISION	SR 2002 (RICEVILLE ROAD), US 70 (TUNNEL ROAD) TO SR 2285 (CLEAR VISTA LANE). UPGRADE ROADWAY.  TO STRATEGICALLY BALANCE LETTINGS, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 21 AND CONSTRUCTION FROM FY 20 TO FY 23	RIGHT-OF-WAY CONSTRUCTION	FY 2021 - FY 2023 - FY 2024 -	\$100,000 \$950,000 \$950,000 \$2,000,000	(T) (T) (T)
U-5971A BUNCOMBE PROJ.CATEGORY REGIONAL	ASHEVILLE, US 19 (PATTON AVENUE) AND NC 63 (NEW LEICESTER HIGHWAY). CONSTRUCT INITIAL INTERSECTION IMPROVEMENTS.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY	CONSTRUCTION	FY 2020 - <sub>-</sub>	\$500,000 \$500,000	(T)

CONSTRUCTION FROM FY 19 TO FY 20

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

## **HIGHWAY PROGRAM** STIP MODIFICATIONS

* U-5971B	ASHEVILLI
RUNCOMBE	LEICESTE

**DIVISION 13** 

**PROJ.CATEGORY** 

REGIONAL

E, US 19 (PATTON AVENUE) AND NC 63 (NEW LEICESTER HIGHWAY). CONSTRUCT FINAL

INTERSECTION IMPROVEMENTS.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND **DESIGN DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20** 

AND CONSTRUCTION FROM FY 22 TO FY 23

**RIGHT-OF-WAY** FY 2020 -\$400,000 (T) UTILITIES FY 2020 -\$100,000 (T)

CONSTRUCTION FY 2023 -\$1,100,000 (T) FY 2024 - \$1,100,000 (T)

\$2,700,000

U-5973 BUNCOMBE **PROJ.CATEGORY REGIONAL** 

WEAVERVILLE, US 19 BUSINESS (WEAVERVILLE HIGHWAY) AND SR 1740 (NEW STOCK ROAD). CONSTRUCT INTERSECTION IMPROVEMENTS.

TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY

RIGHT-OF-WAY FROM FY 19 TO FY 20

RIGHT-OF-WAY FY 2020 -\$200,000 (T) UTILITIES FY 2020 -\$100,000 (T)

CONSTRUCTION FY 2020 -\$1,000,000 (T)

\$1,300,000

### **DIVISION 14**

\* B-3186 **HAYWOOD PROJ.CATEGORY** 

**STATEWIDE** 

US 23/US 74, REPLACE BRIDGE 430155, AND BRIDGE 430158 OVER RICHLAND CREEK.

TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21

AND CONSTRUCTION FROM FY 21 TO FY 22

**RIGHT-OF-WAY** FY 2021 -\$800,000 (NHPB) CONSTRUCTION

FY 2022 -\$3.050.000 (NHPB) FY 2023 -\$3,050,000 (NHPB)

\$6,900,000

\$150,000 (NHPB)

\* B-5898

US 23 US 74, REPLACE BRIDGE 430168 OVER US 19 AND US 23. **HAYWOOD** 

**PROJ.CATEGORY STATEWIDE** 

TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21

AND CONSTRUCTION FROM FY 21 TO FY 22

**RIGHT-OF-WAY** FY 2021 -CONSTRUCTION

FY 2022 -\$1,550,000 (NHPB) \$1,550,000 (NHPB)

FY 2023 -

\$3,250,000

EB-5926 HAYWOOD US 19 (SOCO ROAD), US 276 TO FIE TOP ROAD. CONSTRUCT BICYCLE AND PEDESTRIAN

IMPROVEMENTS.

PROJ.CATEGORY DIVISION

TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY

**CONSTRUCTION FROM FY 19 TO FY 20** 

CONSTRUCTION FY 2020 -\$1,440,000 (BGDA) FY 2020 -\$360,000 (L)

\$1,800,000

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

	1 7		$\sim$	N I	4 4	
U	IVI	5	w	N	14	

R-2822B GRAHAM PROJ.CATEGORY REGIONAL	NC 143, WEST BUFFALO CREEK TO NC 143 BUSINESS. UPGRADE CORRIDOR.  TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2021 - \$500,000 FY 2021 - \$635,000 FY 2024 - \$6,425,000 FY 2025 - \$6,425,000 FY 2027 - \$6,425,000 \$26,835,000	(T) (T) (T) (T) (T)
R-4751 SWAIN PROJ.CATEGORY REGIONAL	US 19, SR 1152 (HUGHES BRANCH ROAD) IN BRYSON CITY TO SR 1195 (US 19A). MODERNIZE ROADWAY.  TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY RIGHT-OF-WAY FROM FY 20 TO FY 21	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2021 - \$400,000 FY 2021 - \$100,000 FY 2022 - \$4,250,000 FY 2023 - \$9,000,000	
U-5548 HAYWOOD <b>PROJ.CATEGORY</b> DIVISION	BROWN AVENUE, REALIGNMENT OF BROWN AVENUE FROM BOYD AVENUE TO APPROXIMATELY 1200 FEET SOUTH OF THE INTERSECTION. PROJECT INCLUDES CONSTRUCTION OF NEW ROADWAY (SCHOOL STREET), RAISED CROSSWALK, PAINTED CROSSWALKS, REFUGE ISLAND, BULBOUT AND SIGNAGE.  TO ALLOW ADDITIONAL TIME FOR DESIGN DELAY CONSTRUCTION FROM FY 19 TO FY 20	CONSTRUCTION	FY 2020 - \$400,000 FY 2020 - \$100,000 \$500,000	(BGDA) (L)
* U-5783 HENDERSON <b>PROJ.CATEGORY</b> REGIONAL	US 64, SR 1180 (BLYTHE STREET) TO SR 1173 (WHITE PINE DRIVE)/SR 1186 (DANIEL DRIVE). WIDEN ROADWAY.  TO STRATEGICALLY BALANACE LETTINGS, DELAY RIGHT-OF-WAY FROM FY 19 TO FY 20 AND CONSTRUCTION FROM FY 21 TO FY 24	RIGHT-OF-WAY UTILITIES CONSTRUCTION	FY 2020 - \$925,000 FY 2021 - \$925,000 FY 2020 - \$220,000 FY 2024 - \$5,267,000 FY 2025 - \$5,266,000 FY 2026 - \$5,267,000 \$17,870,000	(T) (T) (T) (T) (T)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

# HIGHWAY PROGRAM STIP MODIFICATIONS

D	W	S	0	N	14	
			•	14		

U-5839	US 276 (RUSS AVENUE), US 23/74 TO US 23 BUSINESS	ENGINEERING	FY 2020 -	\$172,000	(T)
HAYWOOD	(MAIN STREET). UPGRADE CORRIDOR.		FY 2021 -	\$172,000	(T)
PROJ.CATEGORY	TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY		FY 2022 -	\$172,000	(T)
DIVISION	RIGHT-OF-WAY FROM FY 19 TO FY 20		FY 2023 -	\$172,000	(T)
			FY 2024 -	\$172,000	(T)
			FY 2025 -	\$172,000	(T)
			FY 2026 -	\$172,000	(T)
			FY 2027 -	\$172,000	(T)
			FY 2028 -	\$172,000	(T)
			FY 2029 -	\$172,000	(T)
			POST YR-	\$860,000	(T)
		BUILD NC ROW	FY 2020 -	\$258,000	(T)
			FY 2021 -	\$258,000	(T)
			FY 2022 -	\$258,000	(T)
			FY 2023 -	\$258,000	(T)
			FY 2024 -	\$258,000	(T)
			FY 2025 -	\$258,000	(T)
			FY 2026 -	\$258,000	(T)
			FY 2027 -	\$258,000	(T)
			FY 2028 -	\$258,000	(T)
			FY 2029 -	\$258,000	(T)
			POST YR-	\$1,290,000	(T)
		RIGHT-OF-WAY	FY 2020 -	\$160,000	(T)
			FY 2021 -	\$3,040,000	(T)
		UTILITIES	FY 2020 -	\$750,000	(T)
		CONSTRUCTION	FY 2021 -	\$3,600,000	(T)
			FY 2022 -	\$3,600,000	(T)
			FY 2023 -		(T)
				\$21,200,000	
U-5887	SR 1783 (HIGHLAND LAKE ROAD), NC 225 TO US 176.	RIGHT-OF-WAY	FY 2020 -	\$500,000	(T)
HENDERSON	UPGRADE ROADWAY.	CONSTRUCTION	FY 2021 -	\$1,300,000	(T)
PROJ.CATEGORY	TO ALLOW ADDITIONAL TIME FOR PLANNING DELAY		FY 2022 -	\$1,300,000	(T)
DIVISION	RIGHT-OF-WAY FROM FY 19 TO FY 20		<del>-</del>	\$3,100,000	

## **STIP DELETIONS**

DI	VIS	ION	10
. ,,	VI.	IL JIV	

* C-5159	KANNAPOLIS, ROXIE STREET, NC 3 AND DALE	<b>ENGINEERING</b>	FY 2019 -	\$108,000	(CMAQ)
CABARRUS	EARNHARDT BOULEVARD IN KANNAPOLIS. STREET		FY 2019 -	\$27,000	(L)
PROJ.CATEGORY	IMPROVEMENTS.	CONSTRUCTION	FY 2020 -	\$432,000	(CMAQ)
EXEMPT	DELETE, PROJECT FUNDING SHIFTED TO C-5161.		FY 2020 -	\$108,000	(L)
				\$675,000	

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

# HIGHWAY PROGRAM STIP DELETIONS

	1		N	13
ப	v	w	IV	1.3

* EB-5547A BUNCOMBE <b>PROJ.CATEGORY</b> DIVISION	BLACK MOUNTAIN RIVERWALK GREENWAY, CONSTRUCT MULTI-USE PATH FROM EXISTING FLAT CREEK GREENWAY TRAILHEAD NORTH OF US 70 TO BLACK MOUNTAIN AVENUE. <u>DELETE AT THE REQUEST OF MPO.</u>	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2019 - FY 2019 - FY 2020 - FY 2020 - FY 2020 -	\$487,000 \$122,000 \$80,000 \$20,000 \$2,300,000 \$334,000 \$659,000 \$4,002,000	(BGDA) (L) (BGDA) (L) (BGANY) (BGDA) (L)
* EB-5547B BUNCOMBE <b>PROJ.CATEGORY</b> DIVISION	BLACK MOUNTAIN RIVERWALK GREENWAY, CONSTRUCT MULTI-USE PATH FROM BLACK MOUNTAIN AVENUE TO THE INTO THE OAKS TRAIL. DELETE AT THE REQUEST OF MPO.	ENGINEERING CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 -	\$110,000 \$28,000 \$600,000 \$150,000 \$888,000	(BGDA) (L) (BGDA) (L)
* EB-5925 BUNCOMBE <b>PROJ.CATEGORY</b> DIVISION	BEAVERDAM CREEK GREENWAY, NC 251 TO US 25. CONSTRUCT MULTI-USE PATH. <u>DELETE, WORK TO BE ACCOMPLISHED UNDER</u> <u>PROJECT EB-5774</u>	ENGINEERING CONSTRUCTION	FY 2019 - FY 2019 - FY 2020 - FY 2020 -	\$600,000 \$150,000 \$1,600,000 \$400,000 \$2,750,000	(BGDA) (L) (BGDA) (L)
DIVISION 14  * C-5203 SWAIN PROJ.CATEGORY EXEMPT	EASTERN BAND OF CHEROKEE INDIANS (EBCI), BIG COVE MIXED USE PATH, CHEROKEE CENTRAL SCHOOL NORTHWARD ON BOTH SIDES OF THE OCONALUFTEE RIVER TO THE EXISTING BIG COVE ROAD MIXED USE TRAIL. CONSTRUCT PEDESTRIAN AND BIKE PATH, PHASES 3 AND 4.  DELETE AT THE REQUEST OF DIVISION.	ENGINEERING RIGHT-OF-WAY CONSTRUCTION	FY 2019 - FY 2019 - FY 2019 - FY 2019 - FY 2020 - FY 2020 -	\$39,000 \$10,000 \$77,000 \$19,000 \$77,000 \$19,000 \$241,000	(CMAQ) (L) (CMAQ) (L) (CMAQ) (L)

<sup>\*</sup> INDICATES FEDERAL AMENDMENT

### **HIGHWAY PROGRAM**

### **ITEM N SUMMARY**

ADDITIONS 6	6	PROJECTS	\$79,540,000
-------------	---	----------	--------------

MODIFICATIONS 142 PROJECTS

DELETIONS 5 PROJECTS \$8,556,000

153 PROJECTS \$70,984,000