



PASQUOTANK  
COUNTY-NC



Advancing NC's Mobility Future  
**Transportation  
Planning Division**

## AARPO Camden Currituck and Pasquotank (CCP) Regional CTP Status Report May 30, 2025

### Study Contacts

- ❑ TPB Project Engineer: Wongoo Lee; (919) 707-0925; [wlee3@ncdot.gov](mailto:wlee3@ncdot.gov)
- ❑ TPB Project Engineer: Hemal Shah; (919)-707-0992; [hjshah@ncdot.gov](mailto:hjshah@ncdot.gov)
- ❑ RPO Contact: Ethan Sommers; (252) 426-5775; [www.albemarlecommission.org](http://www.albemarlecommission.org)
- ❑ Division one Contact: Chris Slachta; (252) 482-1879; [cslachta@ncdot.gov](mailto:cslachta@ncdot.gov)

### Study Schedule

|                          |                             |
|--------------------------|-----------------------------|
| Start of Study Letter    | Completed (5/13/2025)       |
| First CTP Meeting        | In Progress (due 6/30/2025) |
| Develop CTP Vision       | -----due 12/31/2025         |
| Collect/Forecast SE Data | -----due 4/30/2026          |
| Develop Analysis Tool    | -----due 6/30/2026          |
| Deficiency Analysis      | -----due 10/31/2026         |
| Develop Draft CTP        | -----due 1/31/2027          |
| Draft CTP to Locals      | -----due 3/31/2027          |
| Local Adoption (County)  | -----due 7/27/2027          |
| RPO Endorsement          | -----due 7/27/2027          |
| NCDOT Adoption           | -----due 9/30/2027          |
| CTP Maps Distributed     | ----- due 10/31/2027        |
| Final Documentation      | ----- due 10/31/2027        |
| Final Study Close Out    | -----due 10/31/2027         |

### Activities This Quarter

- ❑ Kickoff meeting was held on May 1<sup>st</sup>, 2025
- ❑ Establishing CTP steering committee
- ❑ Prepared Draft Community Understanding Report (CUR)

### Upcoming Activities

- ❑ First Steering Committee meeting is scheduled for June 2025