

Beaufort County CTP

(Includes: Aurora, Bath, Belhaven, Pantego, Chocowinity, Washington and Washington Park)

Status Report

October 16, 2014

Study Contacts

- ❑ TPB Project Engineer: Hemang Surti, PE; (919) 707-0989; hmsurti@ncdot.gov
- ❑ RPO Contact: Bryant Buck; (252) 974-1844; bbuck@mideastcom.org
- ❑ Division 2 Contact: John Rouse, PE; (252) 439-2800; jwrouse@ncdot.gov
- ❑ Local Contact: Randell Woodruff; (252) 946-0079; randell.woodruff@co.beaufort.nc.us

Study Schedule

Start of Study Letter	Complete (July 2011)
First CTP Meeting	Complete (August 2011)
Develop CTP Vision	Complete (September 2011)
Collect/Forecast SE Data	Complete (January 2012)
Develop Analysis Tool	Complete (June 2012)
Deficiency Analysis	Complete (August 2012)
Develop Draft CTP	Complete (April 2013)
Draft CTP to Locals	Complete (July 2013)
Local Adoption(s)	Complete (March 2014)
NCDOT Adoption	Complete (May 2014)
CTP Maps Distributed	Complete (May 2014)
Documentation	Complete (August 2014)
Study Close Out	Complete (August 2014)

Recent Activities

- ❑ Distributed final CTP Report
- ❑ Closed out study

Upcoming Activities

- ❑ None.