

# Bladen County CTP

October 2017

## Study Contacts

- ❑ TPB Project Engineer: Phil Geary, PE; (919) 707-0930; pageary@ncdot.gov
- ❑ RPO Contact: Mike Rutan; (910) 323-4191 Ext. 31; mrutan@mccog.org
- ❑ Division 6 Planning Engineer: Joe Bailey, PE; (910) 486-1493; jwbailey1@ncdot.gov

## Study Schedule

Start of Study Letter .....	Complete (March 2014)
First CTP Meeting .....	Complete (March 2014)
Develop CTP Vision.....	Complete (September 2014)
Collect/Forecast SE Data.....	Complete (October 2014)
Develop Analysis Tool.....	Complete (November 2014)
Deficiency Analysis .....	Complete (December 2014)
Develop Draft CTP.....	Complete (June 2015)
Draft CTP to Locals .....	Complete (September 2015)
Local Adoption(s) .....	Complete (January 2016)
NCDOT Adoption.....	Complete (April 2016)
CTP Maps Distributed.....	Complete (April 2016)
Documentation .....	Complete (October 2017)
Study Close Out .....	Complete (October 2017)

## Activities This Quarter

- ❑ Completed Report

## Upcoming Activities