

Brunswick County CTP

Status Report

April 22, 2021

Study Contacts

- ❑ TPD Project Engineer: Chris Palsgrove; (919) 707-0989; cdpalsgrove@ncdot.gov
- ❑ TPD Project Engineer: Nazia Sarder; (919) 707-0980; nsarder@ncdot.gov
- ❑ RPO Contact: Patrick Flanagan; 910.395.4553 x 214; pflanagan@capefearcog.org

Study Schedule (Milestones)

CTP Assigned	Completed 1/1/2020
Scoping and Kickoff Meeting	Completed 10/27/2020
Collect study area data	Completed 12/17/2020
CTP supporting maps	Completed 12/10/2020
Develop Goals & Objectives survey	Completed 02/1/2021
“CUR” and Title VI requirements	Completed 12/10/2020
Develop BY traffic deficiency analysis	Completed 03/3/2021
Develop FY traffic deficiency analysis	In Progress (<i>due 9/30/2021</i>)
Develop, evaluate, and analyze alternatives	In Progress (<i>due 12/31/2021</i>)
<i>Last Anticipated Steering Committee Meeting*</i>	3/31/2022
Internal TPD Review	In Progress (<i>due 3/31/2022</i>)
Draft CTP for Steering Committee Review	In Progress (<i>due 3/31/2022</i>)
Local Adoption	In Progress (<i>due 8/31/2022</i>)
CTP Maps Distributed	In Progress (<i>due 8/31/2022</i>)
Documentation	In Progress (<i>due 10/31/2022</i>)
Final Study Close Out	In Progress (<i>due 10/31/2022</i>)

** Anticipating the last steering committee meeting will be no later than 3/31/2022. Committee will continue to review documents until closeout of study but will not be meeting after draft document is ready for review and adoption. Final documents are due two days after Decision Meeting.*

Current Activities

- ❑ Future Year Roadway Network Final Map (Decision Meeting)
- ❑ Bicycle and Pedestrian Draft Map (Review Meeting)
- ❑ Survey Open Period

Upcoming Activities

- ❑ May 13th: Decision Meeting on Bicycle and Pedestrian Network Map. Review Meeting of Transit and Rail Network
- ❑ May 27th: Decision Meeting on Transit and Rail Network.
- ❑ Survey Open period: March 11 – June 9