

# Carteret County CTP

April 22, 2015

## Study Contacts

- ❑ TPB Project Engineer: Carlos Moya-Astudillo; (919) 707-0934; [cemoya@ncdot.gov](mailto:cemoya@ncdot.gov)
- ❑ RPO Contact: Patrick Flanagan; (252) 638-3185 Ext. 3031; [pflanagan@eccog.org](mailto:pflanagan@eccog.org)
- ❑ NCDOT Division 2 Contact: Betty Ann Caldwell, PE; (252) 830-3490; [bacaldwell@ncdot.gov](mailto:bacaldwell@ncdot.gov)
- ❑ Local Contact: Jim Jennings, AICP, Carteret County Planning Director; (252) 728-8497; [jimj@carteretcountygov.org](mailto:jimj@carteretcountygov.org)

## Study Schedule

Start of Study Letter.....	Complete—February 4, 2010
First CTP Meeting.....	Complete—February 4, 2010
Develop CTP Vision.....	Complete—April 30, 2010
Collect/Forecast Data.....	Complete—May, June, 2010
Deficiency Analysis.....	Complete—November 30, 2011
Develop Draft CTP.....	Complete—November 13, 2013
Draft CTP to Locals.....	Complete—May 30, 2012
Local Adoption(s).....	Completed-December 05, 2013
NCDOT Adoption.....	Completed-January 09, 2014
CTP Maps Distributed.....	Completed- January 23, 2014
<b>Documentation .....</b>	<b>January 22, 2015</b>
<b>Study Close out.....</b>	<b>January 30, 2015</b>

## Activities This Quarter

- ❑ Documentation and Study Close out.

## Upcoming Activities

- ❑ None

[https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study\\_id=Carteret County](https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Carteret%20County)