

Clay County CTP

(Includes: Hayesville)

Status Report

December 5, 2012

Study Contacts

- ❑ TPB Contact: Matt Quesenberry; (919) 707-0977; mnquesenberry@ncdot.gov
- ❑ RPO Contact: Philip Moore; (828) 339-2213; phil@regiona.org
- ❑ Division 14 Contact: Joel Setzer, PE; (828) 586-2141; jsetzer@ncdot.gov

Study Schedule

Start of Study Letter	Complete (August 2010)
First CTP Meeting	Complete (December 2010)
Develop CTP Vision	Complete (February 2011)
Collect/Forecast SE Data	Complete (April 2011)
Develop Analysis Tool	Complete (May 2011)
Deficiency Analysis	Complete (June 2011)
Develop Draft CTP	Complete (October 2011)
Draft CTP to Locals	Complete (January 2012)
Local Adoption(s)	Complete (May 2012)
NCDOT Adoption	Complete (June 2012)
CTP Maps Distributed	Complete (June 2012)
Documentation	Complete (July 2012)
Study Close Out	Complete (September 2012)

Activities This Quarter

- ❑ None