

Cleveland County CTP

(Includes: Boiling Springs, Kings Mountain, Shelby, Belwood, Casar, Earl, Fallston, Grover, Kingstown, Lattimore, Lawndale, Mooresboro, Patterson Springs, Polkville, & Waco)

Status Report

July 13, 2012

Study Contacts

- TPB Project Engineers: David Keilson; (919) 707-0972; dpkeilson@ncdot.gov
Linda Dosse; (919) 707-0973; ldosse@ncdot.gov
- RPO Contact: Bjorn Hansen; (704) 688-6501; BHansen@centralina.org
- Division 12 Contact: Mike Holder; (704) 480-9025; MHolder@ncdot.gov
- Local Contact: Bill McCarter, County Planning Director; (704) 484-4947; bill.mccarter@clevelandcounty.com

Study Schedule

Start of Study Letter	Complete
First CTP Meeting.....	Complete
Develop CTP Vision	Complete (April 2009)
Collect/Forecast SE Data	Complete (July 2009)
Develop Analysis Tool.....	Complete (November 2009)
Deficiency Analysis	Complete (December 2009)
Develop Draft CTP	Complete (January 2010)
Draft CTP to Locals	Complete (April 2010)
Local Adoption(s)	Complete (May 2011)
NCDOT Adoption.....	Complete (July 2011)
CTP Maps Distributed	Complete (August 2011)
Documentation	Complete (July 2012)
Study Close Out.....	July 2012

Activities This Quarter

- Completed internal and external review/revision of CTP report.

Upcoming Activities

- Finalize CTP report and distribute.
- Close out study.