

Columbus County CTP

Status Report

February 2020

Study Contacts

- ❑ TPD Lead Engineer: Phil Geary, PE; (919) 707-0930; pageary@ncdot.gov
- ❑ RPO Contact: Allen Serkin, AICP, CZO; (910) 395-4553 ext. 206; aserkin@capefearcog.org
- ❑ Division 6 Contact: Darius Sturdivant; (910) 486-1493; ddsturdivant@ncdot.gov
- ❑ Local Contact: Gary Lanier; (910) 640-6608; glanier@columbusco.org

Study Schedule

Start of Study Letter	Completed (February 02, 2016)
First CTP Meeting	Completed (June 21, 2016)
Develop CTP Vision	Completed (January 18, 2017)
Collect/Forecast SE Data	n/a
Develop Analysis Tool.....	Completed (March 29, 2017)
Deficiency Analysis	Completed (March 29, 2017)
Develop Draft CTP.....	September 30, 2018
Draft CTP to Locals	June 30, 2020
Local Adoption(s)	June 30, 2020
NCDOT Adoption	June 30, 2020
CTP Maps Distributed.....	June 30, 2020
Documentation	June 30, 2020
Study Close-out.....	June 30, 2020

Activities This Quarter

- Public Involvement

Upcoming Activities

- Adoption