

Duplin County CTP

Status Report

October -December, 2015

Study Contacts

- TPB Project Engineer: Nastasha Earle-Young ; (919) 707-0931; nbearle@ncdot.gov
- RPO Contact: Patrick Flanagan; (252) 638-3185 ext. 3031; pflanagan@eccog.org
- Division 3 Contact: Patrick Riddle, PE; (910) 341-2000; priddle@ncdot.gov
- Local Contact: Mike Aldridge; (910) 296-2100; mikea@rduplincountync.com

Study Schedule

Start of Study Letter	Complete (January 2015)
First CTP Meeting	Complete (January 2015)
Develop CTP Vision.....	Complete (August 2015)
Collect/Forecast SE Data.....	Complete (December 2015)
Develop Analysis Tool.....	November 2015
Deficiency Analysis	December 2015
Develop Draft CTP.....	March 2016
Draft CTP to Locals	June 2016
Local Adoption(s)	September 2016
NCDOT Adoption.....	November 2016
CTP Maps Distributed.....	December 2016
Documentation	February 2017
Study Close-out.....	March 2017

Activities This Quarter

- Calibrate Wallace Model
- Forecast SE Data in Model Area
- Start defining roadway capacities
- Start inventory table

Upcoming Activities

- Analysis data
- Volume/ Capacity Maps