

Duplin County CTP

Status Report

April-June, 2016

Study Contacts

- ❑ TPB Project Engineer: Nastasha Earle-Young ; (919) 707-0931; nbearle@ncdot.gov
- ❑ RPO Contact: Patrick Flanagan; (252) 638-3185 ext. 3031; pflanagan@eccog.org
- ❑ Division 3 Contact: vacant; (910) 341-2000
- ❑ Local Contact: Mike Aldridge; (910) 296-2100; mikea@rduplincountync.com

Study Schedule

Start of Study Letter	Complete (January 2015)
First CTP Meeting	Complete (January 2015)
Develop CTP Vision.....	Complete (August 2015)
Collect/Forecast SE Data.....	Complete (December 2015)
Develop Analysis Tool.....	Complete (January 2016)
Deficiency Analysis	May 2016
Develop Draft CTP.....	July 2016
Draft CTP to Locals	October 2016
Local Adoption(s)	December 2016
NCDOT Adoption.....	January 2017
CTP Maps Distributed.....	March 2017
Documentation	March 2017
Study Close-out.....	March 2017

Activities This Quarter

- Make corrections to Volume/Capacity Maps from RPO comments
- Volume/Capacity Maps reviewed by management
- Make corrections to Volume/Capacity Maps based on Management comments
- Presented Volume/Capacity Maps to Steering Committee
- Presented High Frequency Crash Intersection Maps to Steering Committee
- Changes were made to Volume/Capacity Maps based on comments received from the steering committee
- The steering committee requested more crash information

- The RPO provided P4.0 Crash Safety data for me to put into maps for the steering committee.
-

Upcoming Activities

- Present Corrections to Volume/ Capacity Maps to steering committee
- Present steering committee with additional crash maps
- Develop draft maps and problem statements
-