

Franklin County & Louisburg CTP

Status Report

April 4, 2014

Study Contacts

- ❑ TPB Project Engineer: Julie Bollinger; (919) 707-0945; jbollinger@ncdot.gov
- ❑ TPB Project Engineer (Louisburg): Rupal Desai; (919) 707-0942; rpdesai@ncdot.gov
- ❑ RPO Contact: Mike Ciriello; (252) 436-2048; mciriello@kerrtarcog.org
- ❑ MPO Contact: Shelby Powell; (919) 996-4393; Shelby.Powell@campo-nc.us
- ❑ Division 5 Contact: J. Wally Bowman; (919) 220-4600; wbowman@ncdot.gov
- ❑ Local Contact: Scott Hammerbacher, County Planning Director; (919) 496-2909; shammerbacher@franklincountync.us

Study Schedule

Deficiency Analysis	Complete (February 21, 2009)
Develop Draft CTP	Complete (December 13, 2010)
Draft CTP to Locals	Complete (September 22, 2010)
Local Adoption(s).....	Complete (June 2011)
NCDOT Adoption.....	Complete (July 2011)
CTP Maps Distributed	Complete (August 2011)
Documentation.....	Complete (March 2014)
Study Close Out.....	April 2014
	(Delayed due to unavailability of staff)

Activities This Quarter

- ❑ Finalized and distributed Documentation

Upcoming Activities

- ❑ Close Out