

# Harnett County CTP Amendment

*(Includes: Town of Angier, Town of Coats, City of Dunn, Town of Erwin, City of Lillington, Harnett County portion of CAMPO and FAMPO)*

## *Status Report*

August 5, 2016

### **Study Contacts**

- ❑ TPB Project Engineer: Hemal Shah; (919) 707-0992; [hjshah@ncdot.gov](mailto:hjshah@ncdot.gov)
- ❑ TPB Project Engineer: Dock Rosenthal; (919) 707-0922; [dsrosenthal@ncdot.gov](mailto:dsrosenthal@ncdot.gov)
- ❑ RPO Contact: Mike Rutan; (910) 323-4190; [mrutan@mccog.org](mailto:mrutan@mccog.org)
- ❑ Division 6 Contact: Joseph Bailey (910) 468-14930; [jwbailey1@ncdot.gov](mailto:jwbailey1@ncdot.gov)

### **Study Schedule**

Start of Study Letter.....	N/A
First CTP Meeting.....	June 2016
Develop CTP Vision .....	N/A
Collect/Forecast SE Data.....	N/A
Develop Analysis Tool.....	N/A
Deficiency Analysis .....	N/A
<b>Develop Draft CTP.....</b>	<b>October 2016</b>
<b>Draft CTP to Locals.....</b>	<b>October 2016</b>
<b>Local Adoption(s).....</b>	<b>December 2016</b>
<b>NCDOT Adoption .....</b>	<b>February 2017</b>
<b>CTP Maps Distributed.....</b>	<b>February 2017</b>
<b>Documentation .....</b>	<b>February 2017</b>
<b>Study Close Out.....</b>	<b>March 2017</b>

### **Recent Activities**

- ❑ Met with local municipalities, MPOs, County and Campbell university to discuss the CTP project recommendations
- ❑ Developed CTP working maps and documentation addendum to the report.

### **Upcoming Activities**

- ❑ Internal review of the working maps and documentation
- ❑ Present draft CTP to local
- ❑ CTP Adoption