

# Johnston County CTP

## Status Report

July – September, 2015

### Study Contacts

- ❑ TPB Project Engineer: Tobline Thigpen; (919) 707-0946; [tthigpen@ncdot.gov](mailto:tthigpen@ncdot.gov)
- ❑ RPO: James Salmons; (252)459-1545; [jsalmons@ucprpo.org](mailto:jsalmons@ucprpo.org)
- ❑ MPO: Chris Lukasina; (919) 996-4402; [Chris.Lukasina@campo-nc.us](mailto:Chris.Lukasina@campo-nc.us)
- ❑ Division 4: Tim Little; (919) 731-7938; [timlittle@ncdot.gov](mailto:timlittle@ncdot.gov)
- ❑ Local: Berry Gray, County Planner; (919) 989-5150; [berry.gray@johnstonmc.com](mailto:berry.gray@johnstonmc.com)

### Study Schedule

|                            |                             |
|----------------------------|-----------------------------|
| Start of Study Letter..... | Complete (March 2009)       |
| First CTP Meeting.....     | Complete (April 2009)       |
| Develop CTP Vision.....    | Complete (June 2009)        |
| Needs Assessment.....      | Complete (February 2010)    |
| Develop Analysis Tool..... | Complete (November 2009)    |
| Deficiency Analysis.....   | Complete (November 2010)    |
| Develop Draft CTP.....     | Complete (January 2011)     |
| Draft CTP to Locals.....   | Complete (May 2011)         |
| Local Adoption(s).....     | Complete (November 2011)    |
| NCDOT Adoption.....        | Complete (January 2012)     |
| CTP Maps Distributed.....  | Complete (March/April 2012) |
| Documentation.....         | Complete (September 2015)   |
| <b>Study Closeout.....</b> | <b>TBD</b>                  |

### Recent Activities

- ❑ Edits made and document reviewed
- ❑ Draft Report uploaded to website (September 16, 2015)

### Upcoming Activities

- ❑ Report will be sent out October 2015
- ❑ Close out study