



# Lenoir County CTP

(Includes: Grifton, Kinston, La Grange, and Pink Hill)  
*Status Report*

June 27, 2016

## **Study Contacts**

- TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; [jabailey@ncdot.gov](mailto:jabailey@ncdot.gov)
- RPO Contact: Patrick Flanagan; (252) 638-3185; [pflanagan@eccog.org](mailto:pflanagan@eccog.org)
- Division 2 Contact: Jeff Cabaniss, PE; (252) 439-2800; [jcanbaniss@ncdot.gov](mailto:jcanbaniss@ncdot.gov)
- Local Contact: Gary O'Neal; (252) 559-2260; [goneal@co.lenoir.nc.us](mailto:goneal@co.lenoir.nc.us)

## **Study Schedule**

Start of Study Letter .....	Complete (February 2016)
First CTP Meeting.....	June 2016*
<b>Develop CTP Vision .....</b>	<b>August 2016</b>
<b>Collect/Forecast SE Data .....</b>	<b>October 2016</b>
<b>Develop Analysis Tool.....</b>	<b>February 2017</b>
<b>Deficiency Analysis.....</b>	<b>March 2017</b>
<b>Develop Draft CTP.....</b>	<b>July 2017</b>
<b>Draft CTP to Locals .....</b>	<b>October 2017</b>
<b>Local Adoption(s).....</b>	<b>December 2017</b>
<b>NCDOT Adoption .....</b>	<b>February 2018</b>
<b>CTP Maps Distributed.....</b>	<b>February 2018</b>
<b>Documentation .....</b>	<b>March 2018</b>
<b>Study Close Out.....</b>	<b>March 2018</b>

## **Recent Activities**

- CTP introductory presentations to Lenoir County and its municipalities (April 2016)
- First CTP Steering Committee Meeting with local officials and stakeholders (June 8, 2016)

## **Upcoming Activities**

- Develop CTP Vision (August 2016)
- Develop Goals and Objectives Survey (August 2016)

\*Schedule Revised 04/15/2016