



Lumberton CTP

(Includes: Lumberton)

Status Report

March 24, 2016

Study Contacts

- ❑ TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov
- ❑ RPO Contact: Janet Robertson; (910) 272-5049; jfr@lrcog.org
- ❑ Division 6 Contact: Joe Bailey, PE; (910) 486-1493; jwbailey1@ncdot.gov
- ❑ Local Contact: Brandon Love; (910) 671-3976; blove@ci.lumberton.nc.us

Study Schedule

Start of Study Letter	Complete (December 2013)
First CTP Meeting.....	Complete (March 2014)
Develop CTP Vision.....	Complete (April 2014)
Collect/Forecast SE Data	Complete (June 2014)
Develop Analysis Tool	Complete (October 2014)
Deficiency Analysis	Complete (January 2015)
Develop Draft CTP	Complete (August 2015)
Draft CTP to Locals	Complete (November 2015)
Local Adoption(s)	Complete (January 2016)
NCDOT Adoption.....	Complete (February 2016)
CTP Maps Distributed	Complete (February 2016)
Documentation	Complete (March 2016)
Study Close Out	Complete (March 2016)

Recent Activities

- ❑ Adoption of the CTP by Robeson County January 19, 2016
- ❑ Endorsement of the CTP by the Lumber River RPO January 25, 2016
- ❑ Mutual Adoption of the CTP by the NC Board of Transportation February 4, 2016
- ❑ CTP Maps Distributed on February 8, 2016
- ❑ Complete final review of Draft CTP Report in March 1, 2016
- ❑ Final CTP Report distributed on March 22, 2016
- ❑ CTP closed out on March 23, 2016

Upcoming Activities

- ❑ N/A