



Lumberton CTP

(Includes: Lumberton)

Status Report

April 16, 2014

Study Contacts

- ❑ TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov
- ❑ RPO Contact: Janet Robertson; (910) 272-5049; jfr@lrcog.org
- ❑ Division 6 Contact: Joe Bailey, PE; (910) 486-1493; jwbailey1@ncdot.gov
- ❑ Local Contact: Brandon Love; (910) 671-3976; blove@ci.lumberton.nc.us

Study Schedule

Start of Study Letter.....	Complete (December 2013)
First CTP Meeting.....	Complete (March 2014)
Develop CTP Vision	April 2014
Collect/Forecast SE Data	June 2014
Develop Analysis Tool.....	October 2014
Deficiency Analysis.....	November 2014
Develop Draft CTP.....	March 2015
Draft CTP to Locals.....	June 2015
Local Adoption(s).....	August 2015
NCDOT Adoption	October 2015
CTP Maps Distributed.....	October 2015
Documentation	November 2015
Study Close Out.....	November 2015

Recent Activities

- ❑ Held meeting with local staff, RPO, and Division 6 staff to discuss development of the Lumberton CTP. Lumberton staff would make recommendations to the Lumberton City Council on the selection of steering committee members.
- ❑ CTP Steering Committee Kick-off meeting held on March 6, 2014. Introduced the CTP planning process and an overview of the meetings to take place over the next year and a half. Also discussed were the CTP vision, public involvement plan, and CTP boundary and roads to be studied/evaluated as a part of the CTP.

Upcoming Activities

- ❑ Finalize CTP boundary and highway network
- ❑ Develop CTP vision
- ❑ Develop CTP public survey and release to public
- ❑ Collect/Forecast and approve SE data

<https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx>