

Martin County CTP / Williamston CTP

July 10th, 2017

Study Contacts

- ❑ TPB Project Engineer: Carlos Moya–Astudillo, EI; (919) 707 - 0934; cemoya@ncdot.gov
- ❑ RPO Contact: Ben Rogers; (252) 974-1822; brogers@mideastcom.org
- ❑ RPO Contact: Jamie Heath; (252) 974-1843; jheath@mideastcom.org
- ❑ NCDOT Division 1 Planning Engineer Contact: Gretchen A. Byrum, PE; (252) 482 - 1879; gabyrum@ncdot.gov

Study Schedule

Start of Study Letter.....	Completed—February 13, 2015
First CTP Meeting.....	Completed—March 11, 2015
Develop CTP Vision.....	Completed—February 23, 2016
Deficiency Analysis.....	Completed—January 31, 2016
Develop Draft CTP.....	Completed—June 30, 2016
Draft CTP to Locals.....	Completed—July 31, 2016
Local Adoption(s).....	August - September, 2017
NCDOT Adoption.....	October 31, 2017
CTP Maps Distributed.....	July 31, 2017
Documentation.....	September 30, 2017
Study Close-Out.....	October 31, 2017

Activities This Quarter

- ❑ Developing CTP Technical Report
- ❑ Reviewed / Status of each CTP element:
 - a. Highway maps / Problem Statements
 - b. Public Transit / Rail map
 - c. Bicycle maps
 - d. Pedestrian maps
 - e. Volume / Capacity (2015 Present & 2040 Future) maps
 - f. Crash map

- g. Deficient Bridges map
- h. Environmental Features maps
- i. Title VI maps

Upcoming Activities

- ❑ Local Adoptions
- ❑ MERPO Endorsement
- ❑ Board of Transportation (BOT) Adoption

- ❑ Keep developing CTP Technical Report
- ❑ Continue developing TransCAD™ Model for Town of Williamston