

McDowell County CTP

(Includes: Old Fort)

Status Report

October 1, 2013

Study Contacts

- ❑ TPB Project Engineer: Linh Nguyen, PE; (919) 707-0981; lnguyen@ncdot.gov
- ❑ RPO Contact: Karyl Fuller; (828) 287-2281 ext. 1226; kfuller@regionc.org
- ❑ Division 13 Contact: Jay Swain, Jr., PE; (828) 251-6171; jswain@ncdot.gov

Study Schedule

Start of Study Letter	Complete (December 2010)
First CTP Meeting.....	Complete (February 2011)
Develop CTP Vision	Complete (March 2011)
Collect/Forecast SE Data	Complete (October 2011)
Develop Analysis Tool	Complete (November 2011)
Deficiency Analysis	Complete (November 2011)
Develop Draft CTP	Complete (August 2012)
Draft CTP to Locals	Complete (August 2012)
Local Adoption(s)	Completed (February 2013)
NCDOT Adoption.....	Completed (April 2013)
CTP Maps Distributed	Completed (July 2013)
Documentation	Completed (August 2013)
Study Close Out	Completed (September 2013)

Recent Activities

- ❑ Report reproduction and distribution
- ❑ Closed out CTP study

Upcoming Activities

- ❑ None