

**Moore County CTP
Status Report
July - September, 2016**

Study Contacts

- ❑ TPB Project Engineer: Scott Walston; (919) 707-0941; swalston@ncdot.gov
- ❑ RPO Contact: Matt Day; (919) 558-9397; mday@tjcog.org
- ❑ Division 8 Contact: Brandon Jones; (910) 944-2344; bhjjones@ncdot.gov
- ❑ Division 8 Planning Engineer: vacant
- ❑ Local Contact: Debra Ensminger; Planning Director; Moore County Planning and Community Development; 910-947-5010

Study Schedule

Will be developed in the next few months.

Activities this Quarter

Development of volume to capacity maps.

The Moore County Transportation Committee agreed to meet on the last Wednesday of each month at 2pm.

Upcoming Activities

Moore County Transportation Committee.....October 26, 2016
Midway Charrette Report deferred until meeting can be held to address the LEP factor.....In progress