

Moore County CTP
Status Report
April - June, 2016

Study Contacts

- ❑ TPB Project Engineer: Scott Walston; (919) 707-0941; swalston@ncdot.gov
- ❑ RPO Contact: Matt Day; (919) 558-9397; mday@tjcog.org
- ❑ Division 8 Contact: Brandon Jones; (910) 944-2344; bhjjones@ncdot.gov
- ❑ Division 8 Planning Engineer: Darius Sturdivant (910) 944-2344; ddsturdivant@ncdot.gov
- ❑ Local Contact: Debra Ensminger; Planning Director; Moore County Planning and Community Development; 910-947-5010

Study Schedule

Will be developed in the next few months.

Activities this Quarter

A consensus of the Western Connector Subcommittee was Scenario #7, which was endorsed by the Moore County Transportation Committee on June 29, 2016. A consensus on the Carthage Byway was also reached.

The Moore County Transportation Committee agreed to meet on the last Wednesday of each month at 2pm.

Upcoming Activities

Moore County Transportation Committee.....July 27, 2016
Midway Charrette Report deferred until meeting can be held to address the LEP factor.....In progress