

Moore County CTP Status Report

July-September, 2017

Study Contacts

- ❑ TPB Project Engineer: Scott Walston; (919) 707-0941; swalston@ncdot.gov
- ❑ RPO Contact: Matt Day; (919) 558-9397; mday@tjcog.org
- ❑ Division 8 Contact: Brandon Jones; (910) 944-2344; bhjones@ncdot.gov
- ❑ Division 8 Planning Engineer: Bryan Kluchar (910) 944-2344; bdkluchar@ncdot.gov
- ❑ Local Contact: Debra Ensminger; Planning Director; Moore County Planning and Community Development; 910-947-5010

Study Schedule

Will be developed in the next few months.

Activities this Quarter

A consensus of the draft recommendations for the Comprehensive Transportation Plan has allowed NCDOT to work on the documentation. The draft documentation is online for public review.

Upcoming Activities

Comprehensive Transportation Plan Presentation update to individual municipalities and county. Next round of public involvement is early 2018.