

**Moore County CTP**  
**Status Report**  
**October – December, 2015**

**Study Contacts**

- ❑ TPB Project Engineer: Scott Walston; (919) 707-0941; [swalston@ncdot.gov](mailto:swalston@ncdot.gov)
- ❑ RPO Contact: Matt Day; (919) 558-9397; [mday@tjcog.org](mailto:mday@tjcog.org)
- ❑ Division 8 Contact: Robert Stone, PE; (910) 944-2344; [robstone@ncdot.gov](mailto:robstone@ncdot.gov)
- ❑ Division 8 Planning Engineer: Darius Sturdivant (910) 944-2344; [ddsturdivant@ncdot.gov](mailto:ddsturdivant@ncdot.gov)
- ❑ Local Contact: Debra Ensminger; Planning Director; Moore County Planning and Community Development; 910-947-5010

**Study Schedule**

Presentation of county deficiencies to public .....March 2015  
Estimate of US-1 corridor by Congestion Management.....January 2015  
Base year model.....Complete (September 2014)  
Completion of future data and local approval of inputs by MCTC.....Complete April 2014  
Campaign to meet with all Moore County Boards for approval.....September 2014  
Socio-Economic Data: Existing and Future .....Complete 2013

**Activities this Quarter**

None. Waiting on County to set up subcommittees.

**Upcoming Activities**

Western Moore and Carthage Subcommittees .....TBD  
*Midway Charrette Report deferred until meeting can be held to address the LEP factor.....In progress*