

# Town of Mooresville CTP Amendment

## *Status Report*

June 30, 2013

### **Study Contacts**

- ❑ Local Project Engineer: Neil Burke; (704) 663-2891; [nburke@ci.mooresville.nc.us](mailto:nburke@ci.mooresville.nc.us)
- ❑ TPB Project Engineer (interim): Reuben Crummy; (919) 707-0971; [rcrummy@ncdot.gov](mailto:rcrummy@ncdot.gov)
- ❑ RPO Contact: Bjorn Hansen; (704) 688-6501; [BHansen@centralina.org](mailto:BHansen@centralina.org)
- ❑ Division 12 Contact: Mike Holder; (704) 480-9025; [MHolder@ncdot.gov](mailto:MHolder@ncdot.gov)

### **Study Schedule**

Start of Study Agreement.....	Complete (March 2012)
First CTP Meeting.....	Complete (April 2012)
Develop CTP Vision.....	n/a
Collect/Forecast SE Data.....	n/a
Develop Analysis Tool.....	n/a
Deficiency Analysis.....	Complete (September 2012)
Develop Draft CTP.....	Complete (November 2012)
Draft CTP to Locals.....	Complete (November 2012)
Local Adoption(s).....	Complete (February 2013)
NCDOT Adoption.....	Complete (April 2013)
CTP Maps Distributed.....	Complete (April 2013)
Documentation.....	Complete (April 2013)
Study Close Out.....	Complete (May 2013)

### **Activities This Quarter**

- ❑ Adoption by NCBOT
- ❑ Distribute CTP Maps
- ❑ Final review of CTP report
- ❑ Distribute CTP report
- ❑ Closeout study

### **Upcoming Activities**

- ❑ Has been closed out