

# Town of Mount Olive CTP

October 5, 2015

## Study Contacts

- ❑ TPB Project Engineer: Carlos Moya-Astudillo; (919) 707-0934; [cemoya@ncdot.gov](mailto:cemoya@ncdot.gov)
- ❑ RPO Contact: Patrick Flanagan; (252) 638-3185 Ext. 3031; [pflanagan@eccog.org](mailto:pflanagan@eccog.org)
- ❑ Division 4 Contact: T.M. (Tim) Little, P.E.; (919) 731-7938; [timlittle@ncdot.gov](mailto:timlittle@ncdot.gov)
- ❑ Local Contact: Charles S. Brown, Town Manager; (919) 658-9539 Ext. 107; [manager@townofmountolivenc.com](mailto:manager@townofmountolivenc.com)

## Study Schedule

Start of Study Letter .....	Completed-November, 2010
First CTP Meeting .....	Completed-September 8, 2010
Develop CTP Vision.....	Completed-December, 2010
Deficiency Analysis .....	Completed-September, 2012
Develop Draft CTP.....	Completed- January 22, 2014
Draft CTP to Locals .....	Completed- January 22, 2014
Local Adoption(s) .....	Completed- April 15, 2014
NCDOT Adoption.....	Completed- May 1, 2014
CTP Maps Distributed.....	Completed- May 29, 2014
Documentation .....	Completed- July 22, 2015
Study Close Out .....	Completed- August 15, 2015

## Activities This Quarter

- ❑ Finalized the Report.
- ❑ Close out

## Upcoming Activities

- ❑ None