

Onslow County CTP

Status Report

August 05, 2015

Study Contacts

- ❑ TPB Project Engineer: Nazia Sarder; (919) 707-0980; nsarder@ncdot.gov
- ❑ RPO Contact: Patrick Flanagan; (252) 638-3185 Ext. 3031; pflanagan@eccog.org
- ❑ MPO Contact: Peggy Holland; (910) 938-5073; pholland@ci.jacksonville.nc.us
- ❑ Division one Contact: Patrick Riddle; (910) 341-2000; priddle@ncdot.gov

Study Schedule

Start of Study Letter	Completed 8/11/2015
First CTP Meeting	Completed 10/13/2015
Develop CTP Vision	Completed 1/12/2016
Collect/Forecast SE Data	Completed 3/8/2016
Develop Analysis Tool	Completed 4/21/2016
Deficiency Analysis	Completed 5/26/2016
Develop Draft CTP	8/30/2016
Draft CTP to Locals	10/31/2016
Local Adoption	1/31/2017
NCDOT Adoption	3/31/2017
CTP Maps Distributed	4/30/2017
Final Documentation	6/30/2017
Final Study Close Out	6/30/2017

Activities This Quarter

- ❑ Develop Analysis Tool
- ❑ Deficiency Analysis

Upcoming Activities

- ❑ Develop Draft CTP
- ❑ Draft CTP to Locals

https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Onslow County