

Pasquotank County Elizabeth City CTP (Model)

Status Report

October 04, 2015

Study Contacts

- ❑ TPB Project Engineer: Reza Jafari; (919) 707-0921; rrjafari@ncdot.gov
- ❑ RPO Contact: Angela M. Welsh; (252) 426-5775; www.albemarlecommission.org
- ❑ Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov

❑ **Study Schedule**

Start of Study Letter	Completed (June 27, 2011)
First CTP Meeting	Completed (June 30, 2011)
Develop CTP Vision	Completed (September 29, 2011)
Collect/Forecast SE Data	Completed (February 28, 2012)
Develop Analysis Tool	Completed (May 24, 2012)
Deficiency Analysis	Completed (June 13, 2012)
Develop Draft CTP	Completed (September 18, 2015)
Draft CTP to Locals	Completed (September 18, 2015)
Local Adoptions	December 15, 2015
NCDOT Adoption	January 31, 2016
CTP Maps Distributed	February 28, 2016
Final Documentation and Close Out	June 31, 2016

Activites This Quarter

- ❑ Developed Draft CTP.
- ❑ Sent Draft CTP to locals.

Upcoming Activities

- ❑ Local Adoption.

[https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Pasquotank County](https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Pasquotank%20County)