

Pasquotank County Elizabeth City CTP (Model)

Status Report

August 05, 2016

Study Contacts

- ❑ TPB Project Engineer: Reza Jafari; (919) 707-0921; rrjafari@ncdot.gov
- ❑ RPO Contact: Angela M. Welsh; (252) 426-5775; www.albemarlecommission.org
- ❑ Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov

❑ **Study Schedule**

Start of Study Letter	Completed (June 27, 2011)
First CTP Meeting	Completed (June 30, 2011)
Develop CTP Vision	Completed (September 29, 2011)
Collect/Forecast SE Data	Completed (February 28, 2012)
Develop Analysis Tool	Completed (May 24, 2012)
Deficiency Analysis	Completed (June 13, 2012)
Develop Draft CTP	Completed (September 18, 2015)
Draft CTP to Locals	Completed (September 18, 2015)
Local Adoptions	Completed (January 27 2016)
NCDOT Adoption	Completed (February 04, 2016)
CTP Maps Distributed	Completed (March 09, 2016)
Final Documentation and Close Out	September 30, 2016

Activites This Quarter

- ❑ Worked on Draft Report.

Upcoming Activities

- ❑ Final Documentation and Close Out.

[https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Pasquotank County](https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=PasquotankCounty)