

# **Rocky Mount MPO CTP**

## *Status Report*

April – June, 2016

### **Study Contacts**

- TPB Project Engineer: Suzette Morales; (919) 707-0947; smorales@ncdot.gov
- MPO: Bob League; (252) 972-1129; [bob.league@rockymountnc.gov](mailto:bob.league@rockymountnc.gov)
- Division 4: Jimmy Eatmon; (919) 237-6164; jeatmon@ncdot.gov

### **Study Schedule**

Start of Study Letter .....	Complete (December 2013)
First CTP Meeting.....	Complete (January 2014)
Develop CTP Vision .....	Complete (February 2014)
Collect/Forecast SE Data.....	Complete (due to model)
Develop Analysis Tool.....	Complete (due to model)
Deficiency Analysis .....	Complete (November 2015)
Develop Draft CTP .....	Complete (April 2016)
Draft CTP to Locals .....	Complete (May 2016)
<b>Local Adoption(s).....</b>	<b>In Progress</b>
<b>NCDOT Adoption .....</b>	<b>7/31/2016</b>
<b>CTP Maps Distributed.....</b>	<b>8/31/2016</b>
<b>Documentation .....</b>	<b>8/31/2016</b>
<b>Study Closeout.....</b>	<b>9/30/2016</b>

### **Recent Activities**

- 05/2/2016 - Presentation of CTP to TCC
- 05/16/2016 - Presentation of CTP to TAC

### **Upcoming Activities**

- 9/19/16 – Anticipated TAC adoption of the Rocky Mount Urban Area MPO CTP