

Rocky Mount Urban Area MPO CTP

Status Report

May 18, 2017

Study Contacts

- ❑ TPB Project Engineer: Suzette Morales; (919) 707-0947; smorales@ncdot.gov
- ❑ MPO: Bob League; (252) 972-1129; bob.league@rockymountnc.gov
- ❑ Division 4: Jimmy Eatmon; (919) 237-6164; jeatmon@ncdot.gov

Study Schedule

Start of Study Letter	Complete (December 2013)
First CTP Meeting	Complete (January 2014)
Develop CTP Vision	Complete (February 2014)
Collect/Forecast SE Data	Complete (due to model)
Develop Analysis Tool	Complete (due to model)
Deficiency Analysis	Complete (November 2015)
Develop Draft CTP	Complete (April 2016)
Draft CTP to Locals	Complete (May 2016)
Local Adoption(s)	Complete (September 2016)
NCDOT Adoption	Complete (December 2016)
CTP Maps Distributed	Complete (December 2016)
Documentation	Complete (April 2017)
Study Closeout	Complete (May 2017)

Recent Activities

- ❑ Distribution of Rocky Mount Urban Area CTP Report
- ❑ Study Closeout

Upcoming Activities

- ❑ N/A