

# Rocky Mount MPO CTP

## *Status Report*

October– December, 2015

### **Study Contacts**

- ❑ TPB Project Engineer: Suzette Morales; (919) 707-0947; [smorales@ncdot.gov](mailto:smorales@ncdot.gov)
- ❑ MPO: Bob League; (252) 972-1129; [bob.league@rockymountnc.gov](mailto:bob.league@rockymountnc.gov)
- ❑ Division 4: Tim Little; (919) 731-7938; [timlittle@ncdot.gov](mailto:timlittle@ncdot.gov)

### **Study Schedule**

Start of Study Letter.....	Complete (December 2013)
First CTP Meeting.....	Complete (January 2014)
Develop CTP Vision .....	Complete (February 2014)
Collect/Forecast SE Data.....	Complete (due to model)
Develop Analysis Tool.....	Complete (due to model)
Deficiency Analysis .....	Complete (November 2015)
<b>Develop Draft CTP.....</b>	<b>In Progress</b>
<b>Draft CTP to Locals.....</b>	<b>TBD</b>
<b>Local Adoption(s).....</b>	<b>TBD</b>
<b>NCDOT Adoption .....</b>	<b>TBD</b>
<b>CTP Maps Distributed.....</b>	<b>TBD</b>
<b>Documentation .....</b>	<b>TBD</b>
<b>Study Closeout.....</b>	<b>TBD</b>

### **Recent Activities**

- ❑ CTP Meetings Highway, Bicycle, Pedestrian and Public Transportation & Rail recommendations – 11/18/2015

### **Upcoming Activities**

- ❑ TBD – TAC/TCC workshop on projects, review of projects by town and city councilmen, public workshop.