

Stanly County CTP Amendment

(Includes: Locust & Red Cross)

Status Report

April 15, 2014

Study Contacts

- TPB Project Engineer: Reuben Crummy; (919) 707-0971; rcrummy@ncdot.gov
- RPO Contact: Dana Stoogenke; (980) 581-6589; dstoogenke@rockyriverrpo.org
- Division 10 Contact: Louis Mitchell, PE; (704) 982-0101; lmitchell@ncdot.gov
- Local Contact: Tim Fesperman, Locust City Manager; (704) 888-5260; tfesperman@locustnc.com
- Local Contact: Larry Smith, Red Cross Mayor; (704) 485-3203; lwsmith@redcrossnc.com
- Local Contact: Michael Sandy, Planning Director; (704) 986-3665; MSandy@stanlycountync.gov

Study Schedule

Start of Study Letter	Complete (March 2013)
First CTP Meeting.....	Complete (April 2013)
Develop CTP Vision	Complete (April 2013)
Collect/Forecast SE Data	Complete (April 2013)
Develop Analysis Tool.....	Completed (July 2013)
Deficiency Analysis	Completed (July 2013)
Develop Draft CTP.....	April 2014*
Draft CTP to Locals.....	May 2014
Local Adoption(s).....	July 2014
NCDOT Adoption	September 2014
CTP Maps Distributed.....	September 2014
Documentation	October 2014
Study Close Out.....	October 2014

Activities This Quarter

- Meeting held on January 14, 2014 to review/discuss/select a CTP preferred alternative for NC 27/27. However, neither of the two remaining alternatives was selected. The identified deficiency will be documented without a recommended CTP project proposal. All alternatives evaluated will be documented as part of the study report.

Upcoming Activities

- Finalize Draft CTP maps and hold local workshops
- Continued documentation for the draft CTP report

*Schedule Revised 4/15/2014