

Wayne County CTP

Status Report

April-June, 2016

Study Contacts

- ❑ TPB Project Engineer: Nastasha Earle-Young ; (919) 707-0931; nbearle@ncdot.gov
- ❑ TPB Project Engineer: Dominique Boyd; (919)-707-0932; dboyd1@ncdot.gov
- ❑ RPO Contact: Patrick Flanagan; (252) 638-3185 ext. 3031; pflanagan@eccog.org
- ❑ MPO Contact: Jennifer Collins; (919) 580-4327; jcollins@goldsboronc.gov
- ❑ Division 4 Contact: Jimmy Eatmon, PE; (252) 237-6164; jeatmon@ncdot.gov
- ❑ Local Contact: Chip Crumpler III; (919) 731-1650; chip.crumpler@waynegov.com

Study Schedule

| | |
|----------------------------|-------------|
| Draft CTP to Locals | March 2016 |
| Local Adoption(s) | May 2016 |
| NCDOT Adoption | June 2016 |
| CTP Maps Distributed | August 2016 |
| Documentation | August 2016 |
| Study Close-out | August 2016 |

Activities This Quarter

- Finished corrections to the Draft Maps
- Public Involvement Drop in Session
- Adoption from the Municipalities, County, Eastern Carolina RPO, and Goldsboro MPO
- Problem statements

Upcoming Activities

- Finish problem statements
- Decide if we are going to change the alternative that is displayed on the mapping for Future I-795
- Make minor corrections to maps
- NCDOT Adoption