

Statewide - Changes to FY 2021 HMIP as of January 8, 2021

New Plan Year	Original Plan Year	Change Type	County	Route	Begin Description	End Description	Length	Budget Group	Treatment	Justification for Change
FY 2021		Addition to plan	Alamance	Woody Dr.	SR 2270	END PVMT	0.17	Preservation	Seal - Double and Fog Seal	Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Alamance	Boggs Ranch Rd.	NC 87	DEAD END	1	Preservation	Seal - Double and Fog Seal	Treated by Another Project
FY 2020	FY 2021	Advancement to past year	Alexander	SR 1334	SR 1331	SR 1335	2.878	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1131	NC 16	Bridge #125 (Lower Little River)	1.74	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1138	SR 1137	DEAD END	1.228	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1185	SR 1138	DEAD END	0.79	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1303	SR 1304	Dead End	2.329	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1310	SR 1334	SR 1334	1.659	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1347	SR 1303	DEAD END	0.48	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1429	SR 1423	SR 1412	2.013	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1451	SR 1451	Dead End	0.597	Resurfacing	1.0" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1452	SR 1453	Dead End	0.687	Resurfacing	1.0" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1461	SR 1001	Iredell CL	3.887	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1488	SR 1479	Iredell CL	0.795	Resurfacing	1.0" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	SR 1525	SR 1411	Dead End	0.367	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alexander	Sr 1557	SR 1451	Dead End	0.353	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2021	FY 2022	Advancement from future year	Alleghany	SR 1310	VA LINE	EOP	1.05	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Alleghany	SR 1312	SR 1310	ASHE CO	0.44	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2025	Advancement from future year	Alleghany	SR 1421	US 21	END Maintenance	1.21	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Alleghany	SR 1433	BRP	SR 1464	0.58	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Alleghany	SR 1433	SR 1464	SR 1444	2.33	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2024	Advancement from future year	Alleghany	SR 1433	SR 1422	NC 18	3.43	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Alleghany	SR 1456	SR 1433	CDS	0.5	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2020	FY 2021	Advancement to past year	Alleghany	SR 1139	BOP	SR 1135	0.57	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2020	FY 2021	Advancement to past year	Alleghany	SR 1154	SR 1153	SR 1152	0.55	Preservation	Seal - Triple	Accelerated Pavement Deterioration
FY 2020	FY 2021	Advancement to past year	Alleghany	SR 1358	SR 1317	VA LINE	1.19	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Alleghany	NC 18	US 21	SR 1424	1.89	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alleghany	NC 18	SR 1424	SR 1515	6.15	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alleghany	NC 18	SR 1515	SR 1440	0.38	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Alleghany	SR 1147	NC 113	MP 0.71	0.71	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Alleghany	SR 1147	MP 0.71	SR 1149	2.6	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2027	FY 2021	Defer to future year	Alleghany	SR 1149	SR 1161	SR 1147	2.75	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Alleghany	SR 1170	BEG PVMT	US 221	0.69	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Alleghany	SR 1301	SR 1300	US 221	0.96	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Alleghany	SR 1317	NC 93	SR 1318	2.04	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Alleghany	SR 1345	NC 93	Bridge # 0265 over the New River	1.39	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Alleghany	SR 1357	US 221	EOM	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2027	FY 2021	Defer to future year	Alleghany	SR 1411	SR 1412	EOP	1.14	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Alleghany	SR 1441	NC 18	VA LINE	0.4	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2027	FY 2021	Defer to future year	Alleghany	SR 1458	SR 1457	SR 1459	0.76	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2027	FY 2021	Defer to future year	Alleghany	SR 1471	SR 1463	SR 1470	1.22	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2027	FY 2021	Defer to future year	Alleghany	SR 1522	SR 1453	END Maintenance	0.12	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2027	FY 2021	Defer to future year	Alleghany	SR 1523	SR 1448	END Maintenance	0.405	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021	FY 2023	Advancement from future year	Anson	SR 1748 Power Plant Rd	US 74	DE	2.524	Preservation	Seal - Double	Proximity of Other Planned Work
FY 2025	FY 2021	Defer to future year	Anson	US 52 N	Pvmnt jt. above SR 1649 Dennis Rd	SR 1634 Grassy Island Rd	3.27	Resurfacing	#67 Mat Seal and 2.0" S9.5C	Decrease in Funding
FY 2020	FY 2021	Advancement to past year	Ashe	SR 1302	TN LINE	SR 1386	1.96	Preservation	Seal - Triple	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Ashe	SR 1302	SR 1386	END PVMT	2.57	Preservation	Seal - Triple	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Ashe	SR 1317	NC 88	SR 1319	3.12	Preservation	Seal - Triple	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Ashe	SR 1109	SR 1106	SR 1110	1.9	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Ashe	SR 1110	SR 1112	SR 1109	0.88	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1112	SR 1110	SR 1113	0.17	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1113	NC 194	SR 1112	1.35	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1125	SR 1194	SR 1133	1.2	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1149	NC 163	US 221	2.09	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1149	US 221	US 221 BUS	0.44	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1151	SR 1149	EOM	0.835	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1152	US 221	SR 1149	0.08	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1152	SR 1149	MT Jefferson State Park	1.249	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1178	US 221	EOM	1.31	Preservation	Seal - Cape	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1211	SR 1112	END MAINT	0.48	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1212	SR 1149	END MAINT	0.1	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1253	US 221 BUS	END MAINT	0.34	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1262	SR 1212	END MAINT	0.24	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1500	SR 1513	SR 1523	2.31	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1513	SR 1573	Bridge # 0044 over N. Fork New River	0.6	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1313	SR 1313	SR 1500	2.55	Preservation	Seal - Cape	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1522	SR 1500	END PVMT	0.87	Preservation	Seal - Cape	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1522	BEG PVMT	END PVMT	0.21	Preservation	Seal - Cape	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1523	SR 1500	SR 1539	2.99	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1539	END PVMT	SR 1523	1.48	Preservation	Seal - Cape	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Ashe	SR 1582	US 221	SR 1586	1.36	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Ashe	SR 1583	SR 1582	US 221	1.29	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Ashe	SR 1639	SR 1500	EOM	0.21	Preservation	Seal - Cape	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Ashe	SR 1642	SR 1501	SR 1501	1.95	Preservation	Seal - Cape	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Ashe	SR 1670	SR 1583	AIRPORT	0.33	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2027	FY 2021	Defer to future year	Avery	SR 1109	NC 194	EOM	1.5	Preservation	Seal - Triple	Decrease in Funding

FY 2028	FY 2021	Defer to future year	Avery	SR 1113	US 221	EOM	0.6	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Avery	SR 1117	SR 1114	EOM	1.32	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Avery	SR 1119	SR 1114	SR 1138	2.9	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2028	FY 2021	Defer to future year	Avery	SR 1145	SR 1144	EOM	0.2	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Avery	SR 1301	SR 1300	EOP	1.91	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2027	FY 2021	Defer to future year	Avery	SR 1343	SR 1342	EOM	1.02	Preservation	Seal - Triple	Decrease in Funding
FY 2028	FY 2021	Defer to future year	Avery	SR 1504	US 221	DE	0.24	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Avery	SR 1504	SR 1505	US221	0.58	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Avery	SR 1505	US 221	SR 1504	0.19	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2027	FY 2021	Defer to future year	Avery	SR 1511	BOP	SR 1530	1.017	Preservation	Seal - Triple	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Avery	SR 1518	BRP	US 221	1.18	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2028	FY 2021	Defer to future year	Avery	SR 1521	NC 181	DE	0.2	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2021		Addition to plan	Beaufort	NC 45	HYDE COUNTY	NC 45/99 INTERSECT	0.53	Rehabilitation	Mill 2.5" and 2.5" I19.0C and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Beaufort	NC 45	NC 45/99 INTERSECT	HYDE COUNTY	3.24	Rehabilitation	Mill 2.5" and 2.5" I19.0C and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Beaufort	SR 1106	NC 33	SR 1100	2.114	Preservation	Seal - Double	Relative Pavement Condition
FY 2021		Addition to plan	Beaufort	SR 1107	SR 1100	DEAD END	0.8	Preservation	Seal - Double	Relative Pavement Condition
FY 2021		Addition to plan	Beaufort	SR 1109	SR 1106	END MAINTENANCE	0.596	Preservation	Seal - Double	Relative Pavement Condition
FY 2021		Addition to plan	Beaufort	SR 1179	SR 1107	END MAINTENANCE	0.27	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Beaufort	US 17	CRAVEN COUNTY	4 LANE SPLIT	3.386	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Beaufort	SR 1423	MARTIN COUNTY	NC 171	1.57	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Beaufort	SR 1949	SR 1950	NC 33	1.664	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Beaufort	SR 1950	SR 1100	SR 1932	4.887	Preservation	Seal - Double	Relative Pavement Condition
FY 2026	FY 2021	Defer to future year	Beaufort	SR 1128	SR 1127	SR 1129	1.05	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Beaufort	SR 1511	SR 1422	US 17	2	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Beaufort	SR 1528	NC 32	US 264	5.44	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1001	SR 1366	US 17 Bus	3.672	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1002	NC 42	SR 1325	1.44	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1105	Dead End	US 13	1.11	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1108	SR 1109	SR 1125	7.731	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1109	SR 1108	SR 1110	1.26	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1110	SR 1109	SR 1111	1.33	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1119	SR 1120	NC 11	1.1	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1143	NC 11	SR 1108	0.43	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1215	SR 1200	Dead End	1.21	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1221	SR 1260	NC 305	3.142	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1223	Dead End	SR 1224	0.4	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1234	Hertford Co	NC 305	0.25	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Bertie	SR 1240	Hertford Co	SR 1235	1.86	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1241	Dead End	SR 1200	0.15	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1252	Dead End	NC 305	0.509	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1259	Dead End	NC 305	0.21	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1260	SR 1247	SR 1221	1.33	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1300	Pavement Change	SR 1301	1.13	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Bertie	SR 1306	SR 1304	SR 1307	1.59	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Bertie	SR 1307	SR 1312	SR 1310	1.8	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Bertie	SR 1309	Dead End	SR 1307	0.4	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Bertie	SR 1346	SR 1301	SR 1344	3.61	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Bertie	SR 1372	Dead End	SR 1307	0.63	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Bertie	SR 1373	Dead End	SR 1310	0.25	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Bertie	SR 1377	SR 1315	Dead End	0.36	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Bertie	SR 1384	Dead End	NC 45	0.638	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Bertie	SR 1523	SR 1521	US 13	2.03	Preservation	Seal - Double	Decrease in Funding
FY 2021		Addition to plan	Brunswick	US 17	NC 904	SR 1316	4.96	Resurfacing	Mill 1.5" and 1.5" S9.5C	
FY 2021		Addition to plan	Brunswick	US 17	SR 1316	NC 904	4.96	Resurfacing	Mill 1.5" and 1.5" S9.5C	
FY 2021		Addition to plan	Brunswick	SR 1340	SR 1342	NC 211	5.933	Preservation	Full Depth Patching	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Brunswick	SR 1415	SR 1700	R X R	0.155	Resurfacing	Patching and #78 Mat Seal and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Brunswick	SR 1419	SR 1426	Columbus Co. Line	2.23	Preservation	Full Depth Patching	
FY 2021		Addition to plan	Brunswick	SR 1420	SR 1419	Dead End	0.417	Preservation	.75" S4.75A	
FY 2021		Addition to plan	Brunswick	SR 1422	SR 1426	Gist Creek	2.94	Preservation	Full Depth Patching	
FY 2021		Addition to plan	Brunswick	SR 1426	SR 1428	SR 1472	5.087	Preservation	Full Depth Patching	
FY 2021		Addition to plan	Brunswick	40001429	SR 1426	CDS	0.42	Preservation	1.0" S4.75A	
FY 2021		Addition to plan	Brunswick	SR 1975	SR 1137	END MAINT	0.527	Resurfacing	#67 Mat Seal and 1.5" S9.5B	Route Added to State System
FY 2021		Addition to plan	Brunswick	Ramp 463	US 17N	NC 133	0.2	Resurfacing	1.5" S9.5C	
FY 2021	FY 2022	Advancement from future year	Brunswick	NC 904	SR 1304	US 17	2.695	Resurfacing	Patching and #78 Mat Seal and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Brunswick	SR 1335	SR 1340	SR 1339	0.333	Resurfacing	Full Depth Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Brunswick	SR 1335	SR 1339	MP 8.3	2.673	Rehabilitation	Mill 1.25" and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Brunswick	SR 1335	MP 8.30	SR 1331	2.342	Rehabilitation	Mill 1.25" and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Brunswick	SR 1335	SR 1331	SR 1332	1.343	Rehabilitation	Mill 1.25" and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Brunswick	SR 1335	SR 1332	NC 130	1.075	Rehabilitation	Mill 1.25" and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Brunswick	SR 1340	SR 1335	MP 1.30	1.299	Rehabilitation	Mill 1.25" and 1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Brunswick	SR 1340	MP 1.30	JUNIPR CRK	1.329	Rehabilitation	Mill 1.25" and 1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Brunswick	SR 1340	JUNIPR CRK	SR 1342	1.519	Resurfacing	Full Depth Patching and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Brunswick	SR 1343	SR 1342	SR 1361	1.166	Rehabilitation	Full Depth Patching and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Brunswick	SR 1343	SR 1361	NC 211	1.383	Resurfacing	Full Depth Patching and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Brunswick	US 17 N	SR 1461 Pvm Joint North of	US 74	3.9	Rehabilitation	Mill 2.0" and 2.0" S9.5C	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Brunswick	US 17 S	US 74 W	SR 1461 North of 0.23 mile	3.917	Rehabilitation	Mill 2.0" and 2.0" S9.5C	Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Brunswick	SR 1413	SR 1701	SR 1411	1.05	Rehabilitation	Mill 1.25" and 1.25" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Brunswick	SR 1419	SR 1426	Columbus Co. Line	2.234	Resurfacing	Mill 1.25" and 1.25" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Brunswick	SR 1422	SR 1426	MP 1.50	1.5	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Brunswick	SR 1422	MP 1.50	PVMT CHG	1.438	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding

FY 2024	FY 2021	Defer to future year	Brunswick	SR 1453	SR 1430	END MAINT	1.4	Resurfacing	Full Depth Patching and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Brunswick	SR 1514	US 17	SR 1582	1.596	Resurfacing	Mill 1.25" and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Brunswick	SR 1514	SR 1582	PVMT CHG	0.609	Resurfacing	Mill 1.25" and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Brunswick	SR 1514	PVMT CHG	NC 87	0.408	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2021		Addition to plan	Cabarrus	SR 1161 Stallings Rd	Stallings Park	Raging Ridge Rd	0.47	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cabarrus	SR 2899 Opus Court	SR 2898 Hawick Commons	cul-de-sac	0.025	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cabarrus	SR 2900 Drayton Lane	SR 2898 Hawick Commons	cul-de-sac	0.02	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cabarrus	SR 2901 Somerled Court	SR 2898 Hawick Commons	cul-de-sac	0.02	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cabarrus	SR 2956 Fairwoods Dr	SR 2955 Northgreen Dr	SR 1449 Harris Rd	0.379	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2025	Advancement from future year	Cabarrus	SR 1223 Appaloosa Ln	cul de sac	SR 1168 Robinson Ch Rd	0.4	Resurfacing	Mill 1.25" and 1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Cabarrus	SR 1223 Appaloosa Ln	SR 1168 Robinson Ch Rd	cul-de-sac	0.25	Resurfacing	Mill 1.0" and 1.0" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Cabarrus	SR 1224 Diablo Ct	SR 1223 Appaloosa Ln	Cul De Sac	0.09	Resurfacing	Mill 1.5" and 2.0" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Cabarrus	SR 1565 Blackberry Trail	Scalcybark	Polkberry Trail	0.69	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Cabarrus	SR 1576 Bent Oak Trail	Scalcybark	Cul-de-sac	0.42	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Cabarrus	SR 1955 Hidden Forest Ln	cul-de-sac	cul-de-sac	0.385	Resurfacing	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2025	Advancement from future year	Cabarrus	SR 1956 Spring Chase	SR 1955 Hidden Forest	cul de sac	0.07	Resurfacing	Full Depth Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Cabarrus	SR 2316 Sivlerton Dr	SR 1223 Appaloosa Ln	cul-de-sac	0.28	Resurfacing	Mill 1.25" and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Cabarrus	SR 2317 Mendora Dr	SR 1223 Appaloosa Ln	dead end	0.16	Resurfacing	Mill 1.25" and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Cabarrus	SR 2318 Fellows Ln	SR 2317 Mendora Dr	dead end	0.085	Resurfacing	Mill 1.25" and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Caldwell	US 321 NB	SR 1109	SR 1108	2.23	Resurfacing	Mill 1.5" and 1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	US 321 NB	SR 1108	SR 1160	2.21	Resurfacing	Mill 1.5" and 1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	NC 18	SR 1550	SR 1812	2.77	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	NC 268	SR 1514	Bridge # 020 over Yadkin River	1.83	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1100	US 321 ALT	EOM	0.5	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1109	Winchester Ave (NS)	SR 1108	0.27	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1109	SR 1108	US 321	0.21	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1113	SR 1115	SR 1114	0.23	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1114	SR 1223	SR 1113	0.06	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Caldwell	SR 1123	MP 1.13	SR 1124	1.49	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1124	SR 1001	SR 1123	0.71	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1127	SR 1123	US 321 ALT	4.47	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Caldwell	SR 1133	SR 1131	SR 1156	1.18	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1136	SR 1134	SR 1137	0.48	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1140	SR 1139	EOM	1.15	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1150	SR 1933	SCL Lenoir	0.3	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1190	US 64	SR 1387	0.77	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1212	SR 1127	EOM	0.43	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1221	SR 1001	MP .32	0.32	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1221	MP 0.32	BEG 16' PVT	0.22	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1221	BEG 16' PVT	EOM	0.12	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1227	SR 1131	SR 1133	0.52	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1243	SR 1143	SR 1273	0.48	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1262	SR 1142	SR 1263	0.07	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1263	SR 1142	SR 1262	0.13	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1268	SR 1266	CDS	0.14	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1269	SR 1266	SR 1269	0.21	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1270	SR 1266	SR 1266	0.12	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1273	SR 1243	SR 1243	0.27	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1280	SR 1001	DE	0.19	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1282	SR 1280	EOM	0.22	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1287	SR 1145	EOM	0.57	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1290	SR 1287	Cul-de-Sac	0.49	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1322	SR 1324	SR 1143	0.51	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1323	SR 1143	EOM	0.36	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1340	SR 1310	NC 90	1.75	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1367	SR 1362	NC 90	0.99	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1377	SR 1323	EOM	0.51	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1380	SR 1387	SR 1320	0.51	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1416	SR 1303	EOM	0.36	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1418	SR 1142	EOM	0.24	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1717	SR 1809	SR 1718	1.79	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1748	SR 1749	SR 1751	1.59	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1749	SR 1748	SR 1786	0.54	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1749	SR 1786	SR 1002	0.63	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1751	SR 1749	SR 1748	0.9	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1901	SR 1112	EOM	0.19	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1902	SR 1221	SR 1925	0.37	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1903	SR 1902	CUL-DE-SAC	0.14	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1909	SR 1287	CUL-DE-SAC	0.05	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1910	SR 1287	EOM	0.05	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1911	SR 1287	CUL-DE-SAC	0.05	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1912	SR 1287	CUL-DE-SAC	0.12	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1913	SR 1290	CUL-DE-SAC	0.07	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1914	SR 1290	EOM	0.05	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1915	SR 1290	EOM	0.08	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1916	SR 1290	CUL-DE-SAC	0.05	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1922	SR 1124	EOM	0.08	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1925	SR 1902	CUL-DE-SAC	0.08	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1934	SR 1933	EOM	0.17	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1940	SR 1142	CUL-DE-SAC	0.44	Preservation	Seal - Double and Fog Seal	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Caldwell	SR 1941	SR 1940	CUL-DE-SAC	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1942	SR 1940	CUL-DE-SAC	0.12	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1943	SR 1940	CUL-DE-SAC	0.12	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1944	SR 1940	CUL-DE-SAC	0.12	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1953	US 64	EOM	0.25	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1954	SR 1134	CUL-DE-SAC	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1955	SR 1136	EOM	0.29	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Caldwell	SR 1961	SR 1902	EOM	0.2	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	US 17 NB	Pasquotank Co	Va Line	9.56	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	US 17 SB	VA Line	Pasquotank Co	9.553	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1213	SR 1215	Dead End	0.181	Preservation	1.25" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1214	US 17	Dead End	0.16	Preservation	1.25" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1215	SR 1245	Dead End	0.36	Preservation	1.25" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1216	SR 1215	Dead End	0.08	Preservation	1.25" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1216	Dead End	US 17	0.261	Preservation	1.25" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1218	SR 1216	US 17	0.07	Preservation	1.25" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1245	Dead End	US 17	0.51	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1247	Dead End	US 17	0.13	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1252	Dead End	SR 1219	0.35	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1253	Dead End	SR 1224	0.5	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1254	SR 1255	US 17	0.05	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1255	SR 1256	SR 1254	0.07	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1256	CDS	SR 1255	0.24	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1258	US 17	US 17 Bypass	0.07	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1266	Dead End	SR 1266	0.04	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1267	Dead End	SR 1213	0.11	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1269	Dead End	SR 1236	0.37	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1280	Dead End	NC 343	0.303	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1281	Dead End	SR 1224	0.316	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1282	Dead End	SR 1225	0.065	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1283	Dead End	SR 1282	0.174	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1284	SR 1286	US 17	0.497	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1285	Dead End	SR 1286	0.756	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1286	SR 1288	SR 1285	0.842	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1287	Dead End	SR 1286	0.055	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Camden	SR 1288	SR 1284	SR 1233	0.128	Preservation	1.0" S4.75A	Decrease in Funding
FY 2021		Addition to plan	Carteret	SR 1774	SR 1646	DEAD END	0.079	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Carteret	SR 1781	SR 1646	DEAD END	0.067	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2023	Advancement from future year	Carteret	SR 1176	SR 1627	SR 1177	2.245	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2023	FY 2021	Defer to future year	Carteret	US 70 E	SR 1151	5 LANE SECTION	0.94	Resurfacing	Mill 1.5" and 1.5" S9.5C	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Carteret	SR 1150	US 70	END MAINTENANCE	0.687	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Carteret	SR 1175	US 70	END MAINT	0.534	Resurfacing	1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Carteret	SR 1205	END MAINT	END MAINT	0.919	Resurfacing	1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Carteret	SR 1268	NC 24	DEAD END	0.419	Resurfacing	1.25" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Carteret	SR 1299	NC 101	Campen Road	0.337	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Carteret	SR 1300	NELSON BAY ROAD	SR 1318	5.358	Resurfacing	2.5" I19.0C and 1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Carteret	SR 1318	SR 1300	SR 1407	2.36	Resurfacing	2.5" I19.0C and 1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Carteret	US 70	BRIDGE 29	SR 1301	3.145	Resurfacing	Mill 1.75" and 1.75" S9.5C	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2022	FY 2021	Defer to future year	Carteret	US 70	BRIDGE 29	SR 1301	0.082	Resurfacing	Mill 1.75" and 1.75" S9.5C	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2021		Addition to plan	Caswell	Little Mill Creek Rd.	SR 1360	END MAINT	0.192	Resurfacing	#78 Mat Seal and 1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Caswell	Shadow Ridge Rd.	SR 1379	DEAD END	0.104	Resurfacing	#78 Mat Seal and 1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Caswell	Hines Hatchet Rd.	SR 1500	END MAINT	0.79	Preservation	Seal - Double and Fog Seal	Relative Pavement Condition
FY 2021		Addition to plan	Caswell	Zimmerman Rd.	NC 62	END MAINT	1.4	Preservation	Seal - Double and Fog Seal	Relative Pavement Condition
FY 2021		Addition to plan	Catawba	SR 1166	SR 1005	Dead End	0.59	Resurfacing	Full Depth Patching and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1127	SR 1130	US 64	2.49	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1351	SR 1350	SR 1345	2.06	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1366	SR 1368	SR 1370	0.97	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1370	SR 1366	SR 1373	1.35	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1426	US 19	US 19	2.6	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1531	SR 1670	SR 1687	1.38	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1532	SR 1531	SR 1531	2.95	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1554	SR 1555	SR 1651	1.33	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1555	SR 1531	SR 1544	2.07	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1590	US 129	EOM	3.66	Preservation	Seal - Double Mat and Double Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1651	US 19	SR 1554	0.17	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Cherokee	SR 1670	NC 141	SR 1533	0.94	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2020	FY 2021	Advancement to past year	Cherokee	SR 1342	SR 1331	SR 1345	1.47	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2020	FY 2021	Advancement to past year	Cherokee	SR 1345	SR 1331	EOM	3.95	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2020	FY 2021	Advancement to past year	Cherokee	SR 1347	SR 1345	EOP	1.09	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2020	FY 2021	Advancement to past year	Cherokee	SR 1407	SR 1331	SR 1331	0.63	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1154	SR 1156	SR 1147	1.56	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1157	SR 1150	NC 294	1.8	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1302	SR 1301	SR 1303	1.24	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1315	SR 1314	END MAINT	0.901	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1339	SR 1331	EOM	0.57	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1346	SR 1331	EOM	0.67	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1348	SR 1331	EOM	1.6	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1349	SR 1331	EOM	0.91	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1353	SR 1345	EOM	1.64	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1358	SR 1326	EOM	0.59	Preservation	Seal - Double and Fog Seal	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Cherokee	SR 1359	US 19	EOM	0.13	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1361	SR 1326	SR 1326	0.7	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1453	SR 1454	END MAINT	0.78	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1593	US 64	SR 1667	0.93	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cherokee	SR 1594	SR 1596	SR 1593	0.75	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021		Addition to plan	Chowan	SR 1204	SR 1204	US 17 Bypass	0.407	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Chowan	SR 1129	End Maint	NC 94	1.16	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1130	US 17 Bus	US 17 Bus	0.25	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1131	SR 1129	NC 94	0.39	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1135	SR 1136	US 17 Bus	0.23	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1137	SR 1135	SR 1138	0.07	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1138	SR 1136	SR 1201	0.25	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1139	SR 1138	US 17	0.12	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1150	CDS	CDS	0.07	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1162	Dead End	SR 1129	0.07	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1168	Dead End	NC 94	0.13	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1171	NC 94	NC 94	0.418	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1174	SR 1174	US 17	0.256	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1201	SR 1136	US 17 Bus	0.24	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Chowan	SR 1265	Dead End	SR 1202	0.11	Preservation	.75" S4.75A	Decrease in Funding
FY 2021		Addition to plan	Clay	SR 1123	SR 1100	SR 1100	1.263	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Clay	SR 1125	SR 1100	SR 1100	2.258	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Clay	SR 1127	SR 1126	SR 1126	1.019	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Clay	SR 1191	SR 1100	EOM	0.609	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Clay	SR 1192	SR 1100	SR 1125	0.46	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Clay	SR 1123	SR 1100	SR 1100	1.263	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Clay	SR 1125	SR 1100	SR 1100	2.258	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Clay	SR 1126	SR 1100	US 64	4.146	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Clay	SR 1127	SR 1126	SR 1126	1.019	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Clay	SR 1191	SR 1100	END MAINT	0.609	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Clay	SR 1192	SR 1100	SR 1125	0.46	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Cleveland	US 74	Rutherford Co	Bridge	2.77	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Cleveland	NC 182	N.C. 18	S.R. 1001	0.529	Resurfacing	1.5" S9.5B	
FY 2024	FY 2021	Defer to future year	Cleveland	NC 182	S.R. 1001	Lincoln Co Line	2.18	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Cleveland	SR 1005	SR 1809	SR 1827	5.04	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1190	SR 1003	SR 1189	0.39	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Cleveland	40001323	SR 1341	SR 1313	1.57	Resurfacing	1.5" S9.5B	
FY 2024	FY 2021	Defer to future year	Cleveland	SR 1327	SR 1388	SR 1351	4.61	Resurfacing	1.5" S9.5B and Widen	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1328	SR 1327	Rutherford Co	0.67	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1329	SR 1327	SR 1328	1.07	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1330	SR 1337	SR 1168	2.554	Preservation	Seal - Double	
FY 2024	FY 2021	Defer to future year	Cleveland	SR 1332	SR 1327	SR 1330	0.7	Preservation	Seal - Double	
FY 2024	FY 2021	Defer to future year	Cleveland	SR 1334	SR 1325	SR 1337	1.12	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Cleveland	SR 1339	SR 1337	SR 1313	1.158	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1341	SR 1313	SR 1350	4.03	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1353	SR 1325	SR 1327	0.77	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1367	SR 1351	SR 1352	1.58	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1371	SR 1387	SR 1369	1.5	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1373	SR 1361	SR 1376	0.872	Preservation	Seal - Double	Duplicate Record / Error
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1373	SR 1361	SR 1376	0.036	Preservation	Seal - Double	Duplicate Record / Error
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1380	SR 1327	Rutherford Co	0.42	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1381	SR 1380	Rutherford Co	0.15	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1383	SR 1351	Rutherford Co	0.23	Preservation	Seal - Double	
FY 2024	FY 2021	Defer to future year	Cleveland	SR 1387	SR 1376	Rutherford Co	1.33	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1393	NC 226	SR 1376	0.48	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1525	SR 1523	SR 1529	1.242	Preservation	Seal - Double	
FY 2026	FY 2021	Defer to future year	Cleveland	SR 1530	SR 1533	SR 1536	0.97	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Cleveland	SR 1536	Rutherford co line	SR 1530	0.71	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Cleveland	SR 1560	SR 1529	Dead End	0.4	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Cleveland	40001846	SR 1842	SR 1827	0.211	Resurfacing	1.5" S9.5B	
FY 2021		Addition to plan	Columbus	SR 1321	SR 1322	SR 1323	1.16	Preservation	Seal - Double	Split Original Section (Treatment; Shoulder Type; Etc)
FY 2023	FY 2021	Defer to future year	Columbus	SR 1732	Bladen Co.	SR 1731	0.85	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Columbus	SR 1748	SR 1735	End Pvmnt	0.41	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1800	NC 214	US 74	0.67	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1801	SR 1740	SR 1800	1.82	Preservation	Seal - Double	Treated by Another Project
FY 2023	FY 2021	Defer to future year	Columbus	SR 1802	Bladen Co.	SR 1800	1.658	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1803	SR 1801	End Maint.	0.5	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1806	SR 1836	NC 214	3.88	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1806	NC 214	SR 1800	1.04	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1807	Bladen Co.	SR 1740	0.096	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1808	NC 87	SR 1740	2.24	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1809	Bladen Co.	SR 1808	0.827	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1810	Bladen Co.	NC 87	0.265	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1811	NC 87	Dead End	0.5	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1812	NC 11	Cul De Sac	0.58	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1813	SR 1812	SR 1814	0.99	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1815	SR 1740	NC 87	0.69	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1816	NC 87	End Maint	0.88	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1818	SR 1820	Brunswick Co	2.37	Preservation	Seal - Double	Treated by Another Project
FY 2023	FY 2021	Defer to future year	Columbus	SR 1819	SR 1818	End Maint	0.25	Preservation	Seal - Double	Decrease in Funding

FY 2023	FY 2021	Defer to future year	Columbus	SR 1820	Brunswick Co.	SR 1878	1.188	Preservation	Seal - Double	Treated by Another Project
FY 2023	FY 2021	Defer to future year	Columbus	SR 1821	US 74	Dead End	0.529	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1822	US 74	SR 1823	0.37	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1822	US 74	Dead End	0.552	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1823	US 74	SR 1824	1.164	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1824	SR 1843	US 74	4.141	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1844	US 74	NC 11	0.86	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1845	SR 1740	SR 1846	1.46	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1847	SR 1740	Dead End	0.83	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1852	Bladen Co.	Bladen Co.	0.445	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1853	Bladen Co.	SR 1740	0.121	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1867	SR 1809	Bladen Co.	0.672	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1870	US 74	SR 1820	1.036	Preservation	Seal - Double	Treated by Another Project
FY 2023	FY 2021	Defer to future year	Columbus	SR 1871	SR 1820	SR 1882	0.3	Preservation	Seal - Double	Treated by Another Project
FY 2023	FY 2021	Defer to future year	Columbus	SR 1875	SR 1740	Dead End	0.19	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1876	SR 1740	Dead End	0.47	Preservation	Seal - Double	Treated by Another Project
FY 2023	FY 2021	Defer to future year	Columbus	SR 1877	SR 1878	End Sect	0.074	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1878	NC 87	US 74	1.943	Preservation	Seal - Double	Treated by Another Project
FY 2023	FY 2021	Defer to future year	Columbus	SR 1882	SR 1871	SR 1884	0.32	Preservation	Seal - Double	Subdivision Route
FY 2023	FY 2021	Defer to future year	Columbus	SR 1883	SR 1882	SR 1884	0.2	Preservation	Seal - Double	Subdivision Route
FY 2023	FY 2021	Defer to future year	Columbus	SR 1884	Onslow Road	SR 1882	0.678	Preservation	Seal - Double	Subdivision Route
FY 2023	FY 2021	Defer to future year	Columbus	SR 1886	SR 1740	Bladen Co.	0.057	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1889	SR 1800	End Sect	0.03	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1890	SR 1889	Dead End	0.068	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Columbus	SR 1892	SR 1821	SR 1822	0.57	Preservation	Seal - Double	Decrease in Funding
FY 2021		Addition to plan	Craven	US 17 NB	375' S Railroad	2 Lane PVMT Joint	2.34	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	US 17 SB	2 Lane PVMT Joint	375' S Railroad	2.2	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	US 17	NC 43	VANCEBORO BYPASS	3.84	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	US 17	VANCEBORO BYPASS	BEAUFORT COUNTY	4.52	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	US 17	US 17 NORTH	US 17 NORTH	0.365	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	US 17	US 17 BYP N	US 17 / NC 43	0.592	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	US 17 BUS N.	US 17 / NC 43	US 17	0.243	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	US 17 BUS	US 17 BUS MAIN ST	US 17 BYP N	0.102	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	US 17 BUS	US 17 BYPASS	US 17 BUS MAIN ST	0.16	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	US 17 BUS S.	US 17 BUS	US 17 S	0.189	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	SR 1714	SR 1711	END MAINTENANCE	0.96	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Craven	RMP 6164	US 17 S	US 17 N	0.072	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	RMP 6165	US 17 N	US 17 S	0.028	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Craven	RMP 6458	US 17 BYP N	US 17 BUS SB	0.054	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Craven	SR 1122	SR 1113	DEAD END	0.1	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Craven	SR 1132	BEGIN MAINTENANCE	SR 1155	0.16	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Craven	SR 1135	SR 1113	SR 1133	0.17	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Craven	SR 1170	SR 1113	CUL-DE-SAC	0.25	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Craven	SR 1639	SR 1638	END MAINTENANCE	1.69	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Craven	SR 1700	CARTERET COUNTY	SR 1704	5.961	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Craven	SR 1770	SR 1711	END MAINTENANCE	0.35	Rehabilitation	2.5" 119.08 and 1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Craven	SR 1795	SR 1770	SR 1714	0.34	Rehabilitation	2.5" 119.08 and 1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Craven	SR 1912	SR 1916	SR 1113	0.11	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Craven	SR 1914	SR 1916	DEAD END	0.13	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Craven	SR 1915	SR 1916	SR 1113	0.16	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Craven	NC 55	NC 43	BACHLOR CREEK BRIDGE #61	3.939	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1107	US 70	END MAINTENANCE	0.67	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1176	US 70	SR 1904	1.53	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1182	SR 1176	END MAINTENANCE	0.25	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1183	SR 1184	END MAINTENANCE	0.05	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1184	SR 1182	END MAINTENANCE	0.13	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1215	NC 55	SR 1278	0.98	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1395	US 17	NC 55	1.31	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1495	SR 1494	SR 1494	0.3	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1508	SR 1444	CUL-DE-SAC	0.28	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1602	BEGIN MAINTENANCE	END MAINTENANCE	0.477	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1604	SR 1662	SR 1609	0.62	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1656	SR 1615	DEAD END	0.193	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1661	US 17	DEAD END	0.34	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Craven	SR 1662	SR 1661	DEAD END	0.14	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1665	SR 1600	END MAINTENANCE	1.007	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1904	BEGIN MAINTENANCE	SR 1905	0.896	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1905	SR 1904	END MAINTENANCE	0.57	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1906	SR 1905	END MAINTENANCE	0.1	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1907	SR 1905	CUL-DE-SAC	0.06	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1910	SR 1905	DEAD END	0.04	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1913	SR 1916	SR 1113	0.13	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1927	SR 1176	SR 1936	0.21	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1928	SR 1927	DEAD END	0.14	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 1929	SR 1928	DEAD END	0.02	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Craven	SR 2057	SR 1904	CUL-DE-SAC	0.172	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2021		Addition to plan	Currituck	US 158	Wright Memorial Bridge	SR 1127(Garrenton Rd)	10.535	Resurfacing	Mill .75" and .75" OGFC FC-1	Duplicate Record / Error
FY 2021		Addition to plan	Currituck	SR 1534	CDS	CDS	0.16	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Currituck	SR 1544	SR 1384	Dead End	0.08	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Currituck	SR 1255	Dead End	NC 615	0.976	Preservation	.75" S4.75A	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Currituck	SR 1256	NC 615	NC 615	1.866	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1258	SR 1256	NC 615	0.43	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1259	Dead End	NC 615	0.84	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1260	Dead End	NC 615	0.09	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1261	Dead End	SR 1265	0.17	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1265	Dead End	NC 615	0.32	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1299	Dead End	SR 1255	0.39	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1350	Dead End	SR 1255	0.25	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1370	Dead End	NC 615	0.23	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1385	Dead End	SR 1384	0.14	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1396	Dead End	SR 1256	0.158	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Currituck	SR 1397	SR 1534	NC 615	0.431	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	US 64	US 264	US 64	1.655	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	US 64	US 64 Bypass	Manns Harbor Bridge	2.233	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	US 64 Bypass	US 64	VA Dare Bridge	0.132	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1164	Dead End	US 264	0.185	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1169	Dead End	US 64	0.451	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1207	SR 1206	SR 1208	0.403	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1211	Dead End	SR 1208	1.381	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1215	Dead End	SR 1206	0.394	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1216	Beacon Dr	SR 1206	0.459	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1229	End Maint	SR 1224	0.62	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1242	End Maint	NC 12	0.27	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1290	End Maint	SR 1232	0.305	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1299	CDS	NC 12	0.119	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1318	Dead End	US 64	0.203	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1358	CDS	SR 1318	0.058	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1359	CDS	SR 1318	0.059	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1406	End Maint	NC 12	0.27	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1409	SR1409	NC 12	0.674	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1410	Dead End	SR 1409	0.05	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1417	CDS	NC 12	0.488	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1425	CDS	NC 12	0.523	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1466	CDS	SR1226	0.2	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1469	CDS	NC 12	0.275	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1473	CDS	Dead End	0.458	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1474	SR 1473	NC 12	0.263	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1475	SR 1473	NC 12	0.263	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1476	SR 1473	NC 12	0.27	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1477	SR 1473	NC 12	0.284	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1478	SR 1473	NC 12	0.289	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1479	SR 1473	NC 12	0.287	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1484	CDS	NC 12	0.281	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1503	End Maint	SR 1226	0.1	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1504	End Maint	NC 12	0.294	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1507	End Maint	NC 12	0.22	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1517	CDS	SR 1466	0.12	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1518	SR 1519	NC 12	0.497	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1519	CDS	NC 12	0.072	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1520	Dead End	SR 1504	0.087	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1523	End Maint	NC 12	0.198	Preservation	.75" S4,75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Dare	SR 1539	CDS	SR 1538	0.098	Preservation	.75" S4,75A	Decrease in Funding
FY 2021		Addition to plan	Davidson	I-85 NBL	MP 5.73	MP 9.5	3.77	Preservation	Crack Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davidson	I-85 SBL	MP 13	MP 16.76	3.76	Preservation	Crack Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davidson	SR1472	SR 1481	SR 3010	2.301	Resurfacing	Mill 1.5" and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davidson	SR 1481	SR 1493	SR 1472	1.739	Resurfacing	Mill 1.5" and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davidson	SR 1493	NC 150	SR 1481	0.26	Resurfacing	Mill 1.5" and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davidson	SR 1512	SR 1512	NC 150	0.11	Resurfacing	Mill 1.5" and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davidson	SR 1522	NC 150	SR 1493	1.267	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davidson	SR 2031	SR 2124	SR 2123	1.31	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davidson	SR 2205	SR 2222	SR 2260	5.154	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davidson	SR 2572	NC 8	EOM	1.835	Preservation	Seal - Double and Fog Seal	Duplicate Record / Error
FY 2021	FY 2022	Advancement from future year	Davidson	SR 1417	NC 8	SR 1457	0.976	Resurfacing	1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021	FY 2025	Advancement from future year	Davidson	SR 1520	NC 150	SR 1537	1.908	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2025	Advancement from future year	Davidson	SR 1585	NC 150	END	0.128	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Davidson	SR 2554	NC 49	MONTGOMERY CO	0.845	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Davidson	BUS 85 NBL	SR 1798	RANDOLPH CO	6.199	Resurfacing	Mill 1.5" and 1.5" S9.5C	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	BUS 85 SBL	RANDOLPH CO	SR 2004	6.21	Resurfacing	Mill 1.5" and 1.5" S9.5C	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Davidson	SR 1107	SR 1396	SR 1304	1.255	Preservation	Crack Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Davidson	SR 1304	SR 1108	SR 1107	2.115	Preservation	Crack Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Davidson	SR 1499	NC 150	SR 3010	4.401	Preservation	Crack Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Davidson	SR 1505	SR 1511	SR 1499	2.251	Preservation	Crack Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Davidson	SR 1506	SR 1505	SR 2932	2.089	Preservation	Crack Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Davidson	SR 1510	SR 1508	SR 1511	0.779	Preservation	Crack Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Davidson	SR 1511	SR 1508	SR 1512	1.607	Preservation	Crack Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Davidson	SR 1512	NC 150	SR 1511	1.265	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Davidson	SR 2010	SR 2184	US 64	7.806	Resurfacing	1.5" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Davidson	SR 2294	SR 2429	SR 2380	1.81	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Davidson	SR 2998	SR 3117	END	0.052	Preservation	Seal - Double and Fog Seal	Treated by Another Project
FY 2022	FY 2021	Defer to future year	Davidson	SR 3104	SR 1220	END	0.21	Preservation	Seal - Double and Fog Seal	Treated by Another Project

FY 2022	FY 2021	Defer to future year	Davidson	SR 3111	SR 3104	END	0.087	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3113	SR 1387	SR 1220	0.097	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3117	SR 1384	SR 1385	0.465	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3120	SR 1385	END	0.145	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3129	SR 1147	SR 1220	0.302	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3130	SR 3113	SR 1387	0.264	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3144	SR 1399	END	0.219	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3149	SR 1385	END	0.321	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3150	SR 1147	END	0.087	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3151	SR 3150	END	0.087	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3152	SR 1220	END	0.13	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3153	SR 3152	END	0.217	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3154	END	END	0.12	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3162	SR 1385	END	0.095	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Davidson	SR 3166	SR 3149	END	0.122	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Davie	SR 1427	SR 1428	EOM	0.97	Preservation	Seal - Mat and Triple Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Davie	SR 1502	SR 1452	EOM	0.329	Preservation	Seal - Double and Fog Seal	Relative Pavement Condition
FY 2021		Addition to plan	Davie	SR 1613	SR 1611	SR 1698	0.962	Preservation	Seal - Mat and Triple Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Davie	SR 1615	SR 1611	EOM	0.32	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Davie	SR 1698	SR 1613	EOP	0.202	Preservation	Seal - Mat and Triple Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Davie	SR 1699	SR 1698	EOM	0.18	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Davie	SR 1725	SR 1656	EOM	0.1	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Davie	SR 1751	SR 1656	SR 1656	0.409	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2025	Advancement from future year	Davie	SR 1620	NC 801	EOM	0.638	Preservation	Seal - Mat and Triple Seal	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Davie	SR 1624	SR 1656	NC 801	0.98	Preservation	Seal - Mat and Triple Seal	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Davie	SR 1646	SR 1650	EOM	1.676	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Davie	SR 1661	NC 801	NC 801	0.465	Preservation	Seal - Mat and Triple Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1662	SR 1656	SR 1661	0.265	Preservation	Seal - Mat and Triple Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1663	SR 1662	SR 1656	0.151	Preservation	Seal - Mat and Triple Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1665	SR 1661	SR 1671	0.444	Preservation	Seal - Mat and Triple Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1666	SR 1665	SR 1624	0.2	Preservation	Seal - Mat and Triple Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1667	SR 1665	SR 1668	0.139	Preservation	Seal - Mat and Triple Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1668	SR 1656	SR 1706	0.69	Preservation	Seal - Mat and Triple Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1669	SR 1668	EOM	0.082	Preservation	Seal - Mat and Triple Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1670	SR 1668	SR 1656	0.162	Preservation	Seal - Mat and Triple Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1671	SR 1665	EOM	0.115	Preservation	Seal - Double and Fog Seal	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Davie	SR 1676	NC 801	EOM	0.749	Preservation	Seal - Mat and Triple Seal	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Davie	SR 1695	SR 1611	SR 1696	0.334	Preservation	Seal - Double and Fog Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1696	SR 1695	EOM	0.235	Preservation	Seal - Double and Fog Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1706	SR 1624	EOM	0.384	Preservation	Seal - Double and Fog Seal	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Davie	SR 1908	SR 1668	EOM	0.041	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2020	FY 2021	Advancement to past year	Davie	SR 1158	IREDELL CO	NC 901	1.037	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Davie	SR 1147	SR 1116	SR 1143	2.016	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Davie	SR 1415	US 601	SR 1411	3.312	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021		Addition to plan	Duplin	NC 111	Onslow County	SR 1800	4.96	Preservation	Patching	
FY 2021		Addition to plan	Duplin	NC 903	NC 24	NC 11	1.09	Preservation	Patching	
FY 2021		Addition to plan	Duplin	SR 1101	NC 903	SR 1102	1.85	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1109	SR 1108	Sampson County Line	0.275	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1172	US 117	SR 1163	1.91	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1182	NC 41	NC 41	0.335	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1184	SR 1149	SR 1185	0.059	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1185	SR 1184	Dead End	0.04	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1186	SR 1149	Dead End	0.197	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1398	SR 1301	Dead End	0.58	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1409	NC 24	SR 1415	0.55	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1410	SR 1409	SR 1415	0.34	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1415	SR 1410	BRWD Lane	0.3	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1505	SR 1501	SR 1004	3.9	Preservation	Patching - Wheelpath	
FY 2021		Addition to plan	Duplin	SR 1809	SR 1801	SR 1715	1.667	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1939	NC 11	US 117	0.85	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 1975	SR 1974	SR 1827	0.94	Preservation	Patching	
FY 2021		Addition to plan	Duplin	SR 1978	NC 50	End Maint.	0.5	Preservation	1.0" S4.75A	
FY 2021		Addition to plan	Duplin	SR 1983	US 117	Dead End	0.34	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021		Addition to plan	Duplin	SR 2000	SR 1163	Dead End	0.25	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Duplin	NC 11	SR 1141	NC 24	6	Resurfacing	Patching and #78 Mat Seal and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Duplin	NC 111	NC 11	Wayne County Line	9.233	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Duplin	SR 1004	NC 11	SR 1300	3.6	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Duplin	SR 1004	SR 1511	SR 1306	1.76	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Duplin	SR 1004	NC 403	Wayne County	2.56	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Duplin	SR 1006	WAYNE CO	US 117	2.04	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Duplin	SR 1119	NC 903	SR 1117	0.51	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Duplin	SR 1155	SR 1156	Pender County	1.24	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Duplin	SR 1163	SR 1172	US 117	0.26	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Duplin	SR 1173	NC 41	NC 41	1.28	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Duplin	SR 1192	Sampson County Line	Sampson County Line	3.15	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Duplin	SR 1305	NC 50	SR 1307	3.71	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Duplin	SR 1305	SR 1307	SR 1304	1.78	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Duplin	SR 1305	SR 1306	SR 1358	2.75	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Duplin	SR 1383	NC 11	NC 24 BUS	0.12	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Duplin	SR 1519	SR 1501	NC 111	8.23	Preservation	Patching	Relative Pavement Condition

FY 2021	FY 2023	Advancement from future year	Duplin	SR 1531	NC 111	SR 1532	1.59	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Duplin	SR 1531	SR 1532	SR 1306	1	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Duplin	SR 1532	NC 111	SR 1531	0.58	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Duplin	SR 1554	SR 1555	NC 11	1.37	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Duplin	SR 1711	NC 241	SR 1710	1.15	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Duplin	SR 1711	SR 1710	NC 41	2.48	Preservation	Patching	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Duplin	SR 1715	SR 1809	SR 1811	1.89	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Duplin	SR 1715	SR 1811	NC 111	1.45	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Duplin	SR 1975	SR 1974	SR 1977	1.59	Resurfacing	#67 Mat Seal and 1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Duplin	SR 1998	NC 11	NC 41	0.25	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Duplin	SR 1999	SR 1162	SR 1150	0.37	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Duplin	SR 2004	SR 2000	Cul-de-sac	0.16	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Duplin	SR 1111	NC 24 Bus	Dead End	0.92	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1154	NC 41	SR 1155	2.393	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1156	NC 41	NC 41	3.52	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1339	SR 1342	SR 1301	0.96	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1347	NC 50	GUM ST	0.34	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1355	SR 1354	SR 1356	1.36	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1358	SR 1304	SR 1305	1.19	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1408	SR 1330	SCL Calypso	0.08	Preservation	Patching	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Duplin	SR 1513	SR 1306	SR 1500	2.78	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1804	SR 1801	NC 41	1.927	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1810	SR 1715	SR 1811	2.3	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1908	SR 1927	Dead End	1.17	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1949	SR 1953	SR 1953	1.27	Preservation	Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Duplin	SR 1992	SR 1983	SR 1983	0.37	Preservation	1.0" S4.75A	Decrease in Funding
FY 2021		Addition to plan	Durham	I-85 North	Begin UTBWC	Granville County	0.687	Preservation	Patching and Crack Seal	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Durham	I-85 South	End UTBWC	Granville County	0.68	Preservation	Patching and Crack Seal	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Durham	US 501 Bus	Begin Divided	I-85	0.052	Resurfacing	Mill 1.5" and 1.5" S9.5C	Duplicate Record / Error
FY 2021	FY 2022	Advancement from future year	Durham	Farrington Rd	Pavement Joint	SR 1113	0.958	Resurfacing	Full Depth Patching and 1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Durham	E Cornwallis Rd	SR 1118	SR 2295	0.66	Resurfacing	Mill 1.5" and 1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Durham	Erwin Rd	NC 751	BUS 70	2.275	Resurfacing	Mill 1.5" and 1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Durham	Goodwin Rd	US 501	SR 1639	2.29	Resurfacing	Full Depth Patching and 1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Durham	Stallings Rd	SR 1811	SR 1815	1.858	Resurfacing	Full Depth Patching and 1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Durham	Clayton Rd	NC 98	SR 1800	1.84	Resurfacing	Full Depth Patching and 1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2024	FY 2021	Defer to future year	Durham	US 15 Bus	SR 1183	I-85	3.522	Resurfacing	Mill 1.5" and 1.5" S9.5C	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2024	FY 2021	Defer to future year	Durham	US 15 Bus	US 15 Bus Split	US 15 Bus Split	1.722	Resurfacing	Mill 1.5" and 1.5" S9.5C	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2023	FY 2021	Defer to future year	Durham	US 70 Bus	W Main St	N Great St	0.496	Resurfacing	Mill 1.5" and 1.5" S9.5C	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2021		Addition to plan	Edgecombe	NC 43	SR 1126	SR 1126	5.902	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Edgecombe	NC 43	NC 43 Bus	US 64 Alt	1.99	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Edgecombe	SR 1002	SR 1006	Rocky Mount SCL	2.69	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Edgecombe	SR 1220	NC 1218	SR 1006	1.92	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2024	Advancement from future year	Edgecombe	SR 1253	NC 97	NC 33	3.38	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Edgecombe	SR 1426	NC 33	SR 1429	2.96	Resurfacing	1.25" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Edgecombe	SR 1427	NC 33	SR 1429	2.83	Resurfacing	1.5" S9.5B and Widen	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Edgecombe	SR 1149	SR 1006	Dead End	0.85	Resurfacing	1.25" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Forsyth	SR 1958	STOKES CO	MP 0.44	0.444	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Forsyth	SR 1109	US 158	SR 1891	1.76	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Forsyth	SR 1160	SR 1110	SR 1156	0.98	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Forsyth	SR 2008	SR 1965	SR 1992	0.94	Resurfacing	Mill 1.5" and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2023	FY 2021	Defer to future year	Forsyth	NC 8	NC 66	STOKES CO. LINE	4.72	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Forsyth	NC 66	US 158	SR 2377	2.48	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1902	NC 66	STOKES COUNTY	1.068	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1908	NC 65	EOM	0.282	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1925	NC 66	NC 66	0.756	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1926	SR 1925	SR 1924	0.091	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1927	NC 66	SR 1924	0.094	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1928	NC 66	EOM	0.096	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1929	NC 66	EOM	0.503	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1930	NC 66	EOM	0.382	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1933	SR 1946	EOM	0.352	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 1936	NC 66	EOM	0.208	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 2083	NC 66	SR 2512	0.197	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 2084	SR 2518	SR 2085	0.193	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 2085	SR 2512	EOM	0.306	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 2102	SR 1946	EOM	0.304	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Forsyth	SR 2104	SR 1929	EOM	0.268	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Franklin	NC39	Pavement Joint	Vance County	0.23	Resurfacing	Full Depth Patching and 1.5" S9.5C	Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Franklin	NC 96	WAKE CO	SR 1100	3.35	Resurfacing	Full Depth Patching and 1.5" S9.5B	Unforeseen Event (Weather; Economic Development; Etc)
FY 2021	FY 2023	Advancement from future year	Gaston	SR1446	NC274	BRIDGE	1.61	Preservation	Microsurface	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2023	FY 2021	Defer to future year	Gaston	US 29/74S	SR 1303	SR1122	2.153	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2023	FY 2021	Defer to future year	Gaston	US 29/74N	SR1122	SR 1303	2.144	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Gaston	US 29/74 & Ramps	SR 1303	CLEVELAND CO LINE	2.005	Resurfacing	1.5" S9.5C	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2023	FY 2021	Defer to future year	Gaston	NC274	NC161	SR1408	3.019	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2023	FY 2021	Defer to future year	Gaston	NC275	Stanley City Limit	W. Carpenter St.	0.69	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Gaston	SR 1305	NC 161	DEAD END	0.943	Preservation	Microsurface	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Gaston	SR1369	NC 275	SR1370	0.2	Resurfacing	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Gaston	SR1370	SR1369	CDS	0.197	Resurfacing	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Gaston	SR 1403	SR 1405	SR 1401	1.065	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2023	FY 2021	Defer to future year	Gaston	SR1407	NC216	SR1402	1.291	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)

FY 2022	FY 2021	Defer to future year	Gaston	SR 1452	NC 274	NC 279	3.88	Preservation	Microsurface	
FY 2022	FY 2021	Defer to future year	Gaston	SR 1459	NC 274	D END	0.483	Preservation	Microsurface	
FY 2022	FY 2021	Defer to future year	Gaston	SR 1481	SR 1459	D END	0.262	Preservation	Microsurface	
FY 2022	FY 2021	Defer to future year	Gaston	SR1500	NC279	D.END	0.1	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Gaston	SR 1528	SR 1409	D END	0.63	Preservation	Microsurface	
FY 2022	FY 2021	Defer to future year	Gaston	SR1540	SR1425	D.END	0.361	Resurfacing	.75" S4.75A	
FY 2022	FY 2021	Defer to future year	Gaston	SR 1610	SR 1607	SR 1609	1.053	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Gaston	SR 1630	NC 150	NC 279	0.9	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Gaston	SR1638	SR1651	END PVT	0.471	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Gaston	SR 1652	NC 150	SR 1651	1.788	Preservation	Microsurface	
FY 2023	FY 2021	Defer to future year	Gaston	SR 1680	LINC CO	LINC CO.	0.406	Resurfacing	.75" S4.75A	
FY 2023	FY 2021	Defer to future year	Gaston	SR 1736	NC 279	CDS	0.328	Resurfacing	.75" S4.75A	
FY 2023	FY 2021	Defer to future year	Gaston	SR1753	SR1602	CDS	0.149	Resurfacing	.75" S4.75A	
FY 2022	FY 2021	Defer to future year	Gaston	SR 1806	SR 1802	US 321 B	0.924	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Gaston	SR 1823	SR1827	SR1837	1.639	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR 1828	NC 27	SR1844	1.67	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR 1830	NC 27	NC27	0.891	Resurfacing	1.5" S9.5B	
FY 2025	FY 2021	Defer to future year	Gaston	SR1923	BRIDGE	WOODLAWN	1	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR1923	WOODLAWN	SR2198	0.783	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR1924	SR 2085	NC 27	0.77	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR 1965	NC 27	ESM	0.402	Resurfacing	.75" S4.75A	
FY 2023	FY 2021	Defer to future year	Gaston	SR2017	US 29/74	us 29/74	0.246	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR2019	SR2020	SR2121	0.384	Resurfacing	.75" S4.75A	
FY 2023	FY 2021	Defer to future year	Gaston	SR2020	SR2019	D.END	0.092	Resurfacing	.75" S4.75A	
FY 2023	FY 2021	Defer to future year	Gaston	SR2041	SR 2040	SR2036	0.968	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR 2060	SR 1924	SR 1924+-119	0.119	Resurfacing	.75" S4.75A	
FY 2023	FY 2021	Defer to future year	Gaston	SR 2148	SR 2147	DE	0.064	Resurfacing	.75" S4.75A	
FY 2023	FY 2021	Defer to future year	Gaston	SR2380	NC 7	ESM	0.38	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR2392	SR2207	ESM	0.375	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR2424	S.C.	SR2423	0.596	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR2563	SR2017	SR2017	0.347	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR2564	SR2017	SR2563	0.25	Resurfacing	.75" S4.75A	
FY 2023	FY 2021	Defer to future year	Gaston	SR2715	SR2711	SR2442	0.457	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR2717	NC 273	ESM	0.647	Resurfacing	1.5" S9.5B	
FY 2023	FY 2021	Defer to future year	Gaston	SR3018	SR2523	D.END	0.5	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Gaston	SR3096	NC 279	CDS	0.266	Resurfacing	.75" S4.75A	
FY 2022	FY 2021	Defer to future year	Gaston	SR3135	SR3123	CDS	0.168	Resurfacing	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Gaston	SR3136	SR3135	CDS	0.367	Resurfacing	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Gaston	SR3137	SR3136	CDS	0.062	Resurfacing	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	US 13	Hertford Co	US 158	5.75	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Gates	US 158	US 13	US 158 Alt	5.036	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	US 13	Hertford Co	US 158	5.622	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	NC 32	SR 1320	VA Line	7.3	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1107	SR 1106	SR 1100	0.78	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1109	End Pavement	NC 37	0.5	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1130	NC 37	NC 37	0.205	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1223	End Maint	NC 37	0.19	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1232	Louise St	SR 1345	0.349	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1233	End Maint	SR 1345	0.393	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1310	Dead End	SR 1308	1	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1314	Dead End	SR 1300	0.59	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1323	End Maint	NC 32	0.08	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1338	NC 32	End Maint	0.72	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1344	Dead End	SR 1308	0.199	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1345	CDS	SR 1304	0.441	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1431	NC 32	NC 32	0.21	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1434	Dead End	US 158	0.51	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Gates	SR 1435	End Pavement	SR 1413	0.359	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Gates	US 158	US 13	US 158 Alt	0.18	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2021		Addition to plan	Graham	SR 1242	MP 5.20	NC 28	6.54	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Graham	NC 28	SR 1234	Swain CL	1.97	Resurfacing	Mill 1.5" and 1.5" S9.5C	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Graham	SR 1122	SR 1121	EOM	1.864	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Graham	SR 1129	SR 1134	END MAINT	1.03	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Graham	SR 1140	US 129	EOM	0.21	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Graham	SR 1150	US 129	EOM	0.49	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Graham	SR 1236	SR 1235	NC 28	5.38	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021		Addition to plan	Granville	I-85 North	Durham County	End UTBWC	0.91	Preservation	Patching and Crack Seal	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Granville	I-85 South	Begin UTBWC	Durham County	0.877	Preservation	Patching and Crack Seal	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Granville	Main St/E Front St/Henderson St	Begin Divided	End Divided	0.211	Resurfacing	Mill 1.5" and 1.5" S9.5B	Duplicate Record / Error
FY 2021		Addition to plan	Greene	SR 1147	SR 1146	NC 903	1.54	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Greene	US 13	WAYNE CO	Snow Hill C&G	8.213	Rehabilitation	2.5" 19.0C and 1.5" S9.5C	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Greene	NC 58	US 13	WILSON COUNTY	11.581	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Greene	SR 1103	NC 58	US 258	3.22	Resurfacing	1.75" S9.5A	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Greene	SR 1113	SR 1103	SR 1102	1.002	Resurfacing	1.75" S9.5A	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Greene	SR 1133	SR 1132	SR 1132	2.251	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Greene	SR 1135	NC 903	SR 1140	3.766	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Greene	SR 1326	SR 1300	SR 1301	1.195	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Greene	SR 1350	SR 1354	NC 903	0.14	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Greene	SR 1352	BEGIN MAINTENANCE	SR 1350	0.28	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Greene	SR 1353	NC 903	SR 1356	0.14	Resurfacing	1.5" S9.5B	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Greene	SR 1356	NC 123	SR 1353	0.14	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Greene	SR 1442	SR 1091	DEAD END	0.32	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Greene	SR 1443	SR 1351	NC 123	0.23	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Greene	SR 1445	SR 1091	DEAD END	0.21	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2021		Addition to plan	Guilford	Cedar Ridge Rd.	SR 1007	DEAD END	0.678	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Saferlight Rd.	SR 1137	END PVMT.	0.41	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Hohn Ct.	SR 1113	END MAINT	0.75	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Faulkner Rd.	NC 62	SR 1286	0.4	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Kellywood Dr.	SR 1193	END MAINT	0.13	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Cox Court	SR 1188	CUL-DE-SAC	0.15	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Welty Rd.	SR 1286	SR 1253	0.12	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Exeter Rd.	SR 1285	SR 1283	0.156	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Beane Rd.	SR 2133	US 220	1.43	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Village Rd.	SR 3143	CHG PVMT	0.2	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Guilford	Wheaton Circle	SR 3528	SR 3511	0.181	Resurfacing	#78 Mat Seal and 1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Guilford	Fitzhugh Trail	SR 2133	END MAINT	0.17	Resurfacing	#78 Mat Seal and 1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Guilford	Cedar Valley Dr.	SR 1100	END MAINT	0.217	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Guilford	Hogan Rd.	SR 1007	END MAINT	0.7	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Guilford	Wall Rd.	SR 1129	SR 1137	1.8	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Guilford	Frazier-Marsh Rd.	NC 62	RCL	0.5	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Guilford	Hickory Creek Rd.	SR 1113	END MAINT	2.6	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Guilford	Dresden Rd.	PVMT CHANGE	END MAINT	0.7	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2023	Advancement from future year	Guilford	Andrews Farm Rd.	SR 3000	DEAD END	0.849	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Guilford	Ingold Rd.	SR 3045	DEAD END	1.43	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Guilford	Abernathy Rd.	SR 5402	END MAINT	1	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Guilford	Armps Rd.	END MAINT	SR 3056	0.41	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2023	Advancement from future year	Guilford	Angus Rd.	SR 3045	DEAD END	0.436	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2023	Advancement from future year	Guilford	Onnie Lane	SR 3103	DEAD END	0.351	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2023	Advancement from future year	Guilford	Silver Springs Rd.	END MAINT	NC 61	0.41	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2023	Advancement from future year	Guilford	Nature Rd.	NC 61	END MAINT	0.4	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2023	Advancement from future year	Guilford	Ferncliff Rd.	BEG. MAINT	NC 62	0.197	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Guilford	Gray Farm Rd.	SR 1156	END MAINT	0.5	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Guilford	Molding Grove	SR 4045	CUL-DE-SAC	0.126	Preservation	Seal - Cape	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Steeple Chase Rd.	SR 1104	SR 3433	1.86	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2025	FY 2021	Defer to future year	Guilford	Stack Rd.	SR 2007	END MAINT.	0.43	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2029	FY 2021	Defer to future year	Guilford	Sherfield Rd.	SR 2007	END MAINT.	0.23	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2025	FY 2021	Defer to future year	Guilford	Sweetmeadow Rd.	SR 1917	END MAINT.	0.1	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2029	FY 2021	Defer to future year	Guilford	Pratt Rd.	SR 1008	FCL	0.52	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2028	FY 2021	Defer to future year	Guilford	Ira Dr.	SR 1008	END MAINT.	0.1	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2029	FY 2021	Defer to future year	Guilford	Kidd Dr.	SR 1008	END MAINT.	0.5	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2029	FY 2021	Defer to future year	Guilford	Crouse Rd.	SR 2000	END MAINT.	0.1	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2028	FY 2021	Defer to future year	Guilford	Athens Rd.	US 158	END MAINT.	1.2	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2028	FY 2021	Defer to future year	Guilford	Flatrock Rd.	US 158	END MAINT.	0.82	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2027	FY 2021	Defer to future year	Guilford	Medearis St.	SR 2117	END MAINT.	0.12	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2027	FY 2021	Defer to future year	Guilford	ShadySide Dr.	SR 2117	END MAINT.	0.39	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2027	FY 2021	Defer to future year	Guilford	Parsonage Rd.	US 220	SR 2117	0.161	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2027	FY 2021	Defer to future year	Guilford	Belford Rd.	NC 150	END MAINT.	0.6	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2028	FY 2021	Defer to future year	Guilford	Moritz Dr.	SR 2103	US 158	0.47	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2028	FY 2021	Defer to future year	Guilford	Hudson-James Rd.	US 158	END MAINT.	1.13	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Stillwell Rd.	SR 2347	END MAINT	0.2	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2028	FY 2021	Defer to future year	Guilford	Robinson Rd.	SR 1002	END MAINT.	0.71	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2027	FY 2021	Defer to future year	Guilford	Martin Lake Rd.	NC 150	END MAINT.	0.2	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Fallen Oak Rd.	SR 1001	DEAD END	0.2	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Edgemore/Pax Rd.	SR 2371	DEAD END	0.3	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Dixon St.	SR 1001	SR 2372	0.27	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2028	FY 2021	Defer to future year	Guilford	Keller Dr.	US158	RCL	0.1	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2028	FY 2021	Defer to future year	Guilford	Rumbley Rd.	US 158	END MAINT.	0.4	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Mosley Rd.	SR 2349	DEAD END	0.2	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Oak Tree Rd.	SR 2335	SR 2334	0.3	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Bonnie Lane	SR 2305	SR 2455	0.2	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Anjou Court	SR 2454	CUL-DE-SAC	0.05	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Fairbluff Ct.	SR 2347	CUL-DE-SAC	0.18	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Kalon Dr.	SR 2523	END MAINT.	0.25	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Gilchrist Rd.	SR 2523	DEAD END	0.2	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	Guilford	Old Mine Rd.	SR 2531	END MAINT.	0.1	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Oak Valley Lane	SR 2672	SR 2676	0.54	Resurfacing	#78 Mat Seal and 1.5" S9.5B	Relative Pavement Condition
FY 2026	FY 2021	Defer to future year	Guilford	Hopkins Rd.	SR 2514	END PVMT	1.02	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Poley Rd.	NC 150	SR 2703	1.5	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Brann Rd.	SR 2705	RCL	1.29	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Pritchett Rd.	SR 2705	RCL	1.74	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Brooks Bridge Rd.	SR 2705	ACL	1.9	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Busick Quarry Rd.	SR 2705	DEAD END	1.49	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Molly Rd.	SR 2717	SR 2715	0.45	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Tickle Rd.	NC 61	SR 2705	2.58	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Abb Rd.	SR 2717	SR 2705	1.4	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Jackson School Rd.	NC 150	SR 2733	1.99	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Baldwin Rd.	SR 2735	SR 2737	0.9	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Ludgate Rd.	NC 61	SR 2739	1.92	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Stone Quarry Rd.	SR 2790	DEAD END	0.3	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work
FY 2023	FY 2021	Defer to future year	Guilford	Sweetgum Rd.	SR 2746	DEAD END	0.35	Preservation	Seal - Double and Fog Seal	Proximity of Other Planned Work

FY 2023	FY 2021	Defer to future year	Guilford	Timbermill Rd.	SR 2819		END MAINT.	0.6	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Chicory Lane	SR 2835		DEAD END	0.24	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Desmond Rd.	PVMT CHG		END MAINT	0.04	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Taylorcrest Rd.	SR 2835		SR 2866	0.29	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Parnell Dr.	SR 2867		SR 2865	0.2	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Triangle Dr.	SR 2868		SR 2867	0.17	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Oldway Rd.	NC 150		SR 2819	0.4	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Hunsucker Rd.	SR 2565		DEAD END	0.1	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2026	FY 2021	Defer to future year	Guilford	Arborlinda Dr.	SR 2565		DEAD END	0.2	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2023	FY 2021	Defer to future year	Guilford	Jesse Rd.	SR 2798		DEAD END	0.4	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Guilford	Sumac Rd.	SR 3084		END MAINT.	0.3	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Guilford	Bailey Rd.	SR 1005		END MAINT	0.4	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2023	FY 2021	Defer to future year	Guilford	Old Julian Rd.	SR 3374		NC 62	0.43	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Guilford	Blakeshire Rd.	SR 1005		SR 3330	2.1	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Guilford	Appomattox Rd.	SR 3418		SR 3738	0.664	Resurfacing	Mill 1.5" and #67 Mat Seal and 1.5" S9.5A		Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Guilford	Appomattox Rd.	SR 3738		SR 3399	1.9	Resurfacing	#78 Mat Seal and 1.25" S9.5A		Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Guilford	Presbyterian Loop	SR 1005		SR 1005	0.9	Resurfacing	#78 Mat Seal and 1.25" S9.5A		Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Guilford	Bell Tower Ct.	SR 3748		CUL DE SAC	0.127	Resurfacing	#78 Mat Seal and 1.5" S9.5A		Relative Pavement Condition
FY 2028	FY 2021	Defer to future year	Guilford	Patricia Dr.	US 158		SR 2239	0.03	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Guilford	McFarland Ct.	SR 4102		CUL-DE-SAC	0.05	Resurfacing	#78 Mat Seal and 1.5" S9.5A		Relative Pavement Condition
FY 2028	FY 2021	Defer to future year	Guilford	Thoroughbred Dr.	SR 2314		END MAINT.	0.07	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2028	FY 2021	Defer to future year	Guilford	Windswept Rd.	SR 2321		END MAINT.	0.4	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2027	FY 2021	Defer to future year	Guilford	Zane Dr.	SR 4368		END MAINT.	0.15	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Guilford	Ballard Farm Rd.	SR 2010		END MAINT	0.56	Resurfacing	#78 Mat Seal and 1.25" S9.5A		Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Guilford	Fox Crossing Rd.	SR 2687		CUL-DE-SAC	0.1	Resurfacing	#78 Mat Seal and 1.25" S9.5A		Relative Pavement Condition
FY 2024	FY 2021	Defer to future year	Guilford	Sewarn Rd.	SR 2305		SR 1002	0.1	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Guilford	Broken Hill Rd.	SR 3092		END PVMT	0.04	Preservation	Seal - Double and Fog Seal		Proximity of Other Planned Work
FY 2021		Addition to plan	Halifax		NC 481		US 301	1.15	Resurfacing	1.5" S9.5B		Relative Pavement Condition
FY 2021		Addition to plan	Halifax	SR 1124	NC 125		End Maint	0.19	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1164	SR 1003		SR 1165	0.21	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1165	SR 1104		SR 1164	0.12	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1301	NC 4		SR 1001	0.51	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1302	Warren Co. Line		SR 1348	0.172	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1330	NC 561		Warren CL	1.01	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1331	NC 561		Warren CL	0.23	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1348	SR 1302		SR 1301	0.25	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1349	SR 1301		SR 1348	0.13	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1351	SR 1333		End Maint	0.48	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1352	SR 1002		EOP	0.472	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1356	SR 1324		NC 43	0.43	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1361	Warren Co Line		Cul-De-Sac	0.05	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1362	NC 43		End Maint	0.67	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1363	SR 1302		SR 1349	0.07	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1402	E North Main		NC 903	0.427	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1437	SR 1426		EOP	0.15	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1438	SR 1426		SR 1439	0.39	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1439	SR 1438		SR 1400	0.33	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1469	SR 1437		SR 1501	0.13	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1493	SR 1426		SR 1400	0.3	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1501	SR 1426		Cul-De-Sac	0.044	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1523	SR 1426		SR 1525	0.39	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1524	SR 1523		End Maint	0.79	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1525	SR 1524		SR 1523	0.138	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1526	SR 1524		SR 1525	0.3	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1538	SR 1525		End Maint	0.75	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1539	SR 1426		Cul-De-Sac	0.12	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1540	SR 1426		EOP	0.26	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1552	SR 1426		Cul-De-Sac	0.075	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1562	SR 1426		EOP	0.245	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1563	SR 1562		Cul-De-Sac	0.08	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1568	SR 1562		SR 1438	0.17	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1826	SR 1804		End Maint	0.18	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1828	SR 1807		End Maint	0.18	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1906	Pinecrest Ave		End Maint	0.15	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1918	SR 1921		Cul-De-Sac	0.18	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1919	SR 1921		Cul-De-Sac	0.2	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Halifax	SR 1921	Mina St		EOP	0.45	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2024	Advancement from future year	Halifax	SR 1208	SR 1236		SR 1207	1.738	Preservation	.75" S4.75A		Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Halifax	SR 1209	SR 1207		EOP	1.16	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2024	Advancement from future year	Halifax	SR 1244	SR 1206		EOP	0.31	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1353	SR 1002		EOP	0.55	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2024	Advancement from future year	Halifax	SR 1358	SR 1002		EOP	0.47	Preservation	.5" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2024	Advancement from future year	Halifax	SR 1513	SR 1400		SR 1426	0.91	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1542	Warren Co. Line		SR 1592	1.26	Resurfacing	1.0" S4.75A		Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1543	SR 1542		EOP	0.14	Resurfacing	.75" S4.75A		Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1544	SR 1542		EOP	0.04	Resurfacing	.75" S4.75A		Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1545	SR 1542		EOP	0.04	Resurfacing	.75" S4.75A		Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1546	SR 1542		EOP	0.16	Resurfacing	.75" S4.75A		Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1548	NC 48		Cul-de-Sac	0.25	Preservation	.75" S4.75A		Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1557	SR 1542		SR 1542	0.41	Resurfacing	.75" S4.75A		Relative Pavement Condition

FY 2021	FY 2023	Advancement from future year	Halifax	SR 1569	SR 1542	EOP	0.04	Resurfacing	.75" S4.75A	
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1570	SR 1557	EOP	0.06	Resurfacing	.75" S4.75A	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1587	Warren CL	EOP	0.34	Resurfacing	1.0" S4.75A	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1588	Warren CL	SR 1587	0.05	Resurfacing	1.0" S4.75A	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1589	NC 48	SR 1585	0.05	Resurfacing	1.0" S4.75A	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1590	SR 1589	EOP	0.1	Resurfacing	.75" S4.75A	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1591	SR 1542	EOP	0.05	Resurfacing	1.25" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1592	SR 1542	EOP	0.15	Resurfacing	.75" S4.75A	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Halifax	SR 1719	NC 48	SR 1719	0.63	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2025	Advancement from future year	Halifax	SR 1732	NC 48	End Maint.	0.52	Resurfacing	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2025	Advancement from future year	Halifax	SR 1735	SR 1732	SR 1738	0.27	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2025	Advancement from future year	Halifax	SR 1738	SR 1735	End Maint.	0.1	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1812	SR 1820	NC 125	3.08	Resurfacing	1.25" S9.5B	Relative Pavement Condition
FY 2021	FY 2026	Advancement from future year	Halifax	SR 1829	SR 1806	End Maint.	0.47	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1904	SR 1542	EOP	0.07	Resurfacing	.75" S4.75A	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Halifax	SR 1910	SR 1543	EOP	0.05	Resurfacing	.75" S4.75A	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Halifax	SR 1917	SR 1513	End Maint.	0.33	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Halifax	NC 561	SR 1214	SR 1214	4.56	Preservation	Crack Seal	
FY 2023	FY 2021	Defer to future year	Halifax	NC 125	US 258	SR 1003	5.18	Resurfacing	Mill 1.5" and 1.5" S9.5C	
FY 2022	FY 2021	Defer to future year	Halifax	NC 561	SR 1333	NC 4	3.66	Preservation	Crack Seal	
FY 2023	FY 2021	Defer to future year	Halifax	SR 1002	195	481 BUS	4.87	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Halifax	SR 1103	SR 1003	SR 1114	2.85	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Halifax	SR 1125	NC 481	US 301	2.68	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Halifax	SR 1304	NC 4	SR 1001	2.772	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Halifax	SR 1327	SR 1002	SR 1328	1.53	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Halifax	SR 1340	SR 1343	NC 4	4.48	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Halifax	SR 1404	US 158	SR 1001	1.31	Preservation	Seal - Double	
FY 2025	FY 2021	Defer to future year	Halifax	SR 1484	SR 1406	EOP	1.993	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Halifax	SR 1615	SR 1600	NC 561	5.8	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Halifax	SR 1624	NC 125	SR 1657	2.07	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Halifax	SR 1742	State Maint. Begins	EOP	1.281	Resurfacing	Mill 1.5" and 1.5" S9.5C	
FY 2023	FY 2021	Defer to future year	Halifax	SR 1804	SR 1827	SR 1118	4.63	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Harnett	SR 1516	NC 27	SR 1542	3.414	Preservation	Seal - Split	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2022	FY 2021	Defer to future year	Harnett	SR 1567	SR 2084	DEAD END	0.103	Preservation	Seal - Split	Duplicate Record / Error
FY 2022	FY 2021	Defer to future year	Haywood	SR 1130	US 276	DEAD END	0.66	Resurfacing	Full Depth Patching and 1.25" S9.5A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Haywood	SR 1142	SR 1140	DEAD END	0.6	Resurfacing	Full Depth Patching and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1153	SR 1243	DEAD END	0.171	Resurfacing	Full Depth Patching and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1153	SR 1243	DEAD END	1.109	Resurfacing	Full Depth Patching and 1.25" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Haywood	SR 1365	NC 209	SR 1363	1.414	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Haywood	SR 1366	SR 1399	EOM	0.41	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1372	SR 1376	DEAD END	0.43	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1373	SR 1374	SR 1376	0.62	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1374	SR 1376	END MAINT	0.9	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Haywood	SR 1376	SR 1375	SR 1377	2.056	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1378	SR 1377	DEAD END	0.399	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Haywood	SR 1381	SR 1363	EOM	0.68	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1395	US 276	EOP	4.94	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1585	NC 215	SR 1613	1.413	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Haywood	SR 1601	SR 1004	DEAD END	1.26	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Haywood	SR 1613	SR 1004	Buncomb CL	5.813	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Haywood	SR 1824	SR 1823	EOM	0.39	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Haywood	SR 1847	SR 1937	SR 1937	2.905	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1876	NC 110	Pvmnt Change at NC 215	0.538	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1882	SR 1876	Dead End	0.41	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Haywood	SR 1950	NC 110	EOM	0.34	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021		Addition to plan	Henderson	US 25	South Carolina Line	Bridge 111	5.76	Resurfacing	Mill 3.0" and 3.0" I19.0D and 1.5" S9.5D and OGFC FC-1	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	US 25	Bridge 114	South Carolina Line	5.56	Resurfacing	Mill 3.0" and 3.0" I19.0D and 1.5" S9.5D and OGFC FC-1	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1106	SR 1112	NC 225	0.355	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1112	SR 1206	SR 1116	0.941	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1173	US 64	SR 1185	0.848	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1272	SR 2145	DEAD END	0.03	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1276	SR 1127	DEAD END	0.448	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1277	SR 1276	DEAD END	0.13	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1278	SR 1276	DEAD END	0.08	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1279	SR 1276	DEAD END	0.137	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1280	SR 1276	DEAD END	0.09	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR1281	SR 1276	DEAD END	0.08	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1282	SR 1286	DEAD END	0.119	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1284	SR 1203	DEAD END	0.784	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1310	NC191	SR 1309	0.63	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1324	US 64	US 64	0.737	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1392	HCL	US 25 B	0.917	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1418	SR 1359	DEAD END	0.3	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1446	US 25B	EOM	0.109	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1452	US 64	EOP	0.07	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1456	SR 1383	SR 1384	0.167	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1588	SR 1587	DEAD END	0.53	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1603	SR 1602	DEAD END	0.983	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1650	NC 225	DEAD END	0.19	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1667	SR 1625	DE	0.13	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration

FY 2021		Addition to plan	Henderson	SR 1712	SR 1602	SR 1710	0.91	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1720	SR 1719	DE	0.61	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1730	SR 1783	DE	0.7	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1731	SR 1734	DE	0.39	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1734	SR 1525	EOP	0.586	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1781	SR 1722	SR 1722	0.816	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1783	SR 1719	SR 1602	0.68	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1802	BRIDGE 55	POLK	1.2	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1812	NC 225	SR 1825	0.855	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1845	SR 1846	EOM	0.5	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1866	SR 1845	EOM	0.2	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1878	SR 1835	DE	0.5	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1926	SR 1525	SR 1933	0.288	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1927	SR 1525	SR 1926	0.159	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1933	SR 1927	DE	0.5	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1934	SR 1933	DE	0.04	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1957	SR 1006	DE	0.17	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1959	SR 1793	SR 1793	0.2	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1972	SR 1807	SR 2509	0.1	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 1974	SR 1508	SR 1508	0.156	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2002	SR 1365	SR 2003	0.445	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2003	SR 2002	DE	0.28	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2047	SR 2008	DE	0.11	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2143	SR 2145	DE	0.265	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2144	SR 2143	DE	0.05	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2145	SR 2145	DE	0.847	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2154	SR 1171	DE	0.4	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2156	SR 2145	DE	0.12	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2157	SR 1227	EOM	0.1	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2159	SR 1284	EOM	0.11	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2160	SR 1127	DE	0.1	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2236	SR 2351	DE	0.2	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2302	SR 2143	DE	0.088	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2402	SR 1316	SR 2403	0.284	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Henderson	SR 2403	DE	DE	0.238	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Henderson	SR 1219	SR 1191	DEAD END	0.48	Resurfacing	Full Depth Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Henderson	SR 1255	SR 1109	DEAD END	0.104	Resurfacing	Full Depth Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Henderson	SR 1456	SR 1383	SR 1384	0.179	Resurfacing	Full Depth Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Henderson	SR 1668	SR 1652	DEAD END	0.5	Resurfacing	Full Depth Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Henderson	US 25 Bus N	US 176	SR 1503	1.2	Resurfacing	Mill 4.5" and 3.0" 119.08 and 1.5" S9.5B	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2022	FY 2021	Defer to future year	Henderson	US 25 Bus	US 176	EDH	1.1	Resurfacing	Mill 2.5" and 2.5" 119.0C and 1.5" S9.5C and Widen	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2022	FY 2021	Defer to future year	Henderson	US 25 Bus S	US 25 Bus	US 25 Bus	1.03	Resurfacing	Mill 4.5" and 3.0" 119.08 and 1.5" S9.5B	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2022	FY 2021	Defer to future year	Henderson	SR 1006	US 64 E	SR 1734	0.83	Resurfacing	1.25" S9.5A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Henderson	SR 1186	US 64	US 64	0.26	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Henderson	SR 1191	SR 1192	MP 2.81	1.304	Resurfacing	Full Depth Patching and 1.25" S9.5A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Henderson	SR 1191	SR 1205	TRANSYLVANIA CL	3.209	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Henderson	SR 1214	US 64	EOM	0.39	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Henderson	SR 1287	SR 1109	DEAD END	0.37	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Henderson	SR 1308	US 64	DEAD END	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Henderson	SR 1319	SR 1317	SR 1328	1.29	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Henderson	SR 1506	SR 1503	DEAD END	0.3	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Henderson	SR 1508	NCL HENDVL	SR 1503	0.559	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Henderson	SR 1591	SR 1572	SR 1602	4.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Henderson	SR 1709	SR 1602	EOP	0.14	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Henderson	SR 1710	SR 1602	SR 1602	2.94	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Henderson	SR 1793	SR 1525	SR 1006	3.073	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Hertford	NC 45	NC 561	NC 461 (Farmers Chemical Rd)	5.36	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Hertford	SR 1137	SR 1142	SR 1139	1.627	Resurfacing	Seal - Split and 1.5" S9.5B	Proximity of Other Planned Work
FY 2023	FY 2021	Defer to future year	Hertford	SR 1101	SR 1105	US 13	1.27	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1102	Dead End	SR 1100	0.7	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1104	SR 1106	Bertie Co	1.78	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1108	NC 11	NC 461	1.89	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1113	Bertie Co	NC 305	0.76	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1131	NC 461	NC 11	0.45	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1138	Dead End	SR 1137	0.38	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1142	SR 1141	SR 1160	2.81	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1155	NC 561	Northampton Co	2.209	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1156	Dead End	SR 1155	0.35	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1160	Northampton Co	SR 1149	1.33	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1171	Dead End	SR 1169	0.37	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1183	SR 1160	CDS	0.24	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1194	SR 1112	SR 1112	0.32	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1199	Dead End	US 158	0.13	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1211	NC 42	Dead End	0.08	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1228	Dead End	SR 1199	0.19	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1233	Dead End	SR 1100	0.18	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1307	Dead End	SR 1306	0.4	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1308	SR 1306	SR 1309	3.1	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1320	SR 1315	US 258	0.75	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1323	Dead End	SR 1310	0.29	Preservation	.75" S4.75A	Decrease in Funding

FY 2023	FY 2021	Defer to future year	Hertford	SR 1334	Dead End	US 158	0.41	Preservation	.75" S4,75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1335	SR 1337	US 158 Bus	0.28	Preservation	.75" S4,75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1336	SR 1335	SR 1338	0.12	Preservation	.75" S4,75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1337	SR 1335	SR 1338	0.12	Preservation	.75" S4,75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1338	Dead End	SR 1335	0.28	Preservation	.75" S4,75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1344	Dead End	SR 1303	0.7	Preservation	.75" S4,75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1407	Dead End	SR 1403	0.77	Preservation	.75" S4,75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1422	Dead End	NC 561	0.163	Preservation	.75" S4,75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1422	Dead End	NC 561	0.514	Preservation	.75" S4,75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1434	SR 1002	NC 45	3.12	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1463	SR 1409	Dead End	0.16	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1465	SR 1466	Dead End	0.36	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1466	SR 1409	SR 1409	0.44	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hertford	SR 1467	SR 1463	Dead End	0.17	Preservation	Crack Seal	Decrease in Funding
FY 2021		Addition to plan	Hoke	US401	Start of Multi-Lane	US401 BUS	4.97	Preservation	Crack Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Hoke	SR1149	SR1403	NC211	0.662	Resurfacing	Mill 1.5" and 1.5" S9.5B	Duplicate Record / Error
FY 2021		Addition to plan	Hoke	SR1232	SR1214	DEAD END	0.49	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Hoke	SR1403	US401 BUS	NC 20	0.94	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Hoke	SR1466	SR1406	DEAD END	1.3	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Hoke	SR1517	SR1515	DEAD END	0.03	Preservation	Crack Seal	Proximity of Other Planned Work
FY 2021		Addition to plan	Hoke	SR1727	SR1730	DEAD END	0.047	Preservation	Crack Seal	Replacement for Removed Route
FY 2023	FY 2021	Defer to future year	Hyde	SR 1124	SR 1128	Pavement Change	0.89	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1124	Pavement Change	NC 94	1.49	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1139	US 264	SR 1141	3.88	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1141	SR 1143	SR 1139	2.12	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1144	SR 1143	SR 1145	1.13	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1145	SR 1146	SR 1143	2.5	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1146	Dead End	SR 1145	1.37	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1154	US 264	US 264	1.071	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1167	Dead End	US 264	0.496	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1168	Dead End	US 264	0.43	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1305	SR 1304	SR 1364	1.25	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1305	SR 1364	NC 94	7.95	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1305	NC 94	SR 1311	2.77	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Hyde	SR 1315	SR 1311	US 264	2.083	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 70	Catawba CL	SR 1005	5.927	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1112	SR 1100	SR 1267	1.872	Resurfacing	1.5" S9.5B and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1113	SR 1100	Cul-De-Sac	2.506	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 1115	SR 1100	Cul-De-Sac	2.912	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 1125	NC 115	Meck. Co	5.16	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 1138	NC 115	SR 1125	2.444	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 1141	SR 1125	Meck. Co.	0.229	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1151	SR 1150	Rowan CL	2.72	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1164	NC 150	End Maint.	0.307	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 1246	US 21	NC 115	1.024	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1303	US 21	Pvmt Joint	0.884	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1312	US 21	US 21	2.034	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1339	SR 1338	NC 115	0.476	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1467	SR 1395	Sr 1474	1.1	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1500	SR 1501	SR 1502	1.292	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1502	SR 1529	SR 1006	0.125	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1524	SR 1006	SR 1526	1.942	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1526	SR 1005	SR 1529	3.01	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1555	NC 115	SR 1554	0.588	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1557	NC 115	End Pvmt	0.099	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1559	SR 1554	End Maint.	1.271	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1579	Alexander CL	SR 1577	1.131	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1582	NC 115	Dead End	0.681	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1583	NC 115	SR 1614	1.701	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1590	Alexander CL	NC 115	3.773	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1598	Alex. Co	NC 115	4.31	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1607	SR 1598	NC 115	2.354	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1715	NC 115	SR 1769	0.174	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1769	SR 1745	SR 1770	0.079	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1828	US 21	End Pvmt.	1.324	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1832	SR 1817	NC 901	5.454	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1839	SR 1838	US 21	1.284	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1860	SR 1862	SR 1861	1.155	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1880	SR 1892	SR 1896	2.334	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1904	SR 1572	SR 1903	1.007	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1908	SR 1907	End of Pvmt.	0.367	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 1947	SR 1939	Cul-de-sac	0.503	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 1980	SR 1886	Dead End	0.085	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2009	SR 1939	Cul-de-sac	0.195	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2045	SR 1845	Cul-De-Sac	0.359	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2059	SR 1865	Cul-de-sac	0.161	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2104	SR 2106	SR 2116	0.994	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2117	SR 2115	SR 2120	1.825	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2122	SR 2120	SR 2121	1.578	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2129	NC 90	SR 2126	0.973	Preservation	Seal - Double	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Iredell	SR 2183	SR 2158	Cul-de-sac	0.403	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 2192	SR 2158	SR 2174	1.192	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 2207	US 64	Dead End	0.405	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2340	Begin Maint.	End Maint.	0.785	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2726	SR 1004	Dead End	0.276	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2735	US 64	US 70	2.225	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 2741	SR 1314	Dead End	0.291	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 3025	SR 3024	Cul-de-sac	0.139	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 3027	SR 3026	Cul-de-sac	0.107	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 3030	SR 2985	Cul-de-sac	0.087	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 3031	SR 2985	Cul-de-sac	0.09	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 3034	SR 2982	Cul-de-sac	0.106	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 3037	SR 3035	Cul-de-sac	0.053	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 3042	SR 1100	SR 3050	0.141	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 3048	SR 3050	End Maint.	0.105	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Iredell	SR 3049	SR 3048	SR 3048	0.097	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 3068	SR 1100	Cul-de-sac	0.37	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 3090	SR 3089	Cul-de-sac	0.459	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Iredell	SR 3257	SR 1100	SR 3260	0.133	Resurfacing	1.0" S9.5B	Decrease in Funding
FY 2021	FY 2022	Advancement from future year	Jackson	US 64	NC 107	Transylvania CL	7.52	Resurfacing	Mill 1.5" and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2025	FY 2021	Defer to future year	Jackson	US 19	Swain CL	US 441B	2.11	Resurfacing	Leveling and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1001	SR 1326	MACON CO	1.709	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1120	SR 1121	US 64	2.279	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1157	SR 1180	SR 1145	1.825	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1310	US 23	EOM	0.217	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1329	NC 107	EOM	0.22	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1371	SR 1370	EOP	0.6	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1375	SR 1370	END MAINT	1.302	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1432	R/R Crossing	SR 1457	3.381	Resurfacing	1.25" SF9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1457	SR 1432	Pvt Chg	1.04	Resurfacing	Patching and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1466	SR 1411	EOP	0.161	Resurfacing	Full Depth Patching and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1469	SR 1416	EOM	0.351	Resurfacing	Full Depth Patching and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1475	SR 1371	END MAINT	0.417	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1477	EOM	US 23 Bus.	0.07	Resurfacing	1.25" SF9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1504	SR 1340	END MAINT	0.137	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1530	SR 1529	END MAINT	0.26	Resurfacing	1.25" SF9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1540	SR 1313	END MAINT	0.129	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1548	SR 1001	END MAINT	0.33	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1550	SR 1325	END MAINT	0.13	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1552	SR 1367	EOM	0.504	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1553	SR 1340	END MAINT	0.36	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1560	US 23	SR 1319	0.142	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1709	BEG PVMT	SR 1002	1.219	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1730	SR 1731	PVMT CHNG	0.5	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1732	SR 1002	SR 1731	0.87	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1740	SR 1737	EOP	2.028	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jackson	SR 1792	SR 1002	DEAD END	0.17	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021		Addition to plan	Johnston	US 301	SR 2399	SR 2159	0.82	Resurfacing	Mill 2.5" and 2.5" 119.0C and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Johnston	SR 1383	SR 1309	Dead End	0.475	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 1523	NC 50	Dead End	0.732	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 1616	SR 1531	Dead End	0.375	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 1622	SR 1616	Dead End	0.482	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 1625	SR 1010	Dead End	0.292	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 1626	SR 1625	Dead End	0.064	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 1644	SR 1010	X Cross	0.5	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 1660	NC 42	SR 2205 + 11 mi	0.7	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 1661	SR 1660	SR 1660	0.31	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 1700	SR 1553	SR 2685	5.547	Resurfacing	Mill 1.5" and 1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Johnston	SR 1700	SR 1003	SR 1720	2.629	Resurfacing	Mill 1.5" and 1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Johnston	SR 2205	SR 1660	Dead End	0.09	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2217	NC 210	Dead End	0.62	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2218	SR 2217	SR 2219	0.1	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2219	SR 2218	Dead End	0.08	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2658	SR 1553	Dead End	0.461	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2935	SR 1525	SR 2940	0.53	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2935	SR 2935	Dead End	0.21	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2937	SR 2936	Dead End	0.06	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2938	SR 2935	Dead End	0.48	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2939	SR 2938	Dead End	0.06	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2940	SR 2935	Dead End	0.41	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2941	SR 2938	SR 2940	0.46	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2942	SR 2941	Dead End	0.07	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2943	SR 2941	Dead End	0.11	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2944	SR 1525	SR 2941	0.5	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2945	SR 2941	Dead End	0.34	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2946	SR 2940	X Cross	0.969	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2947	SR 2946	Dead End	0.18	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2948	SR 2946	Dead End	0.15	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2949	SR 2946	Dead End	0.08	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2950	SR 2946	Dead End	0.04	Preservation	.75" S4.75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)

FY 2021		Addition to plan	Johnston	SR 2951	SR 2946	Dead End	0.09	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2958	SR 1582	Dead End	1.57	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2959	SR 2958	Dead End	0.13	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2960	SR 2958	SR 2965	0.38	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2961	SR 2958	Dead End	0.4	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2962	SR 2958	Dead End	0.09	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2963	SR 2958	Dead End	0.06	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2964	SR 2960	Dead End	0.05	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2965	SR 2960	Dead End	0.08	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2966	SR 2961	SR 2960	0.15	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Johnston	SR 2967	SR 2598	Dead End	0.32	Preservation	.75" S4,75A	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1009	US 701	SR 1179	3.961	Resurfacing	1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1136	SR 1009	NC 50	9.991	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1185	SR 1009	SR 1143	2.138	Resurfacing	1.5" S9.5B	Treated by Another Project
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1185	SR 1143	SR 1136	2.71	Resurfacing	1.5" S9.5B	Treated by Another Project
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1520	NC 50	NC 50	0.722	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1521	SR 1520	SR 1517	1.209	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1525	NC 42	Wake CL	2.305	Resurfacing	1.5" S9.5C	
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1533	NC 50	Wake CL	3.469	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1550	SR 1525	Bridge + .1 mile	1	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1641	SR 1520	Dead End	0.831	Resurfacing	1.5" S9.5B	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021	FY 2022	Advancement from future year	Johnston	SR 1747	SR 1716	SR 1701	1.498	Resurfacing	1.5" S9.5C	Unexpended Funds (Lower than Anticipated Bids; Material Prices; Etc)
FY 2021		Addition to plan	Jones	SR 1100	NC 58	CARTERET CO	1.016	Resurfacing	1.5" S9.5C	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Jones	SR 1101	SR 1100	END MAINTENANCE	0.342	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Jones	SR 1121	SR 1336	SR 1333	1.88	Resurfacing	Full Depth Patching and 1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Jones	SR 1163	SR 1101	END MAINTENANCE	0.607	Rehabilitation	2.5" 119.08 and 1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Jones	SR 1300	NC 41	NC 58	9.497	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Jones	SR 1318	NC 58	NC 58	2.015	Resurfacing	1.75" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Jones	SR 1116	US 17	SR 1115	3.28	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jones	SR 1116	SR 1115	Dead End	6.083	Resurfacing	1.5" S9.5B and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jones	SR 1117	SR 1116	ONSLow COUNTY	0.773	Rehabilitation	2.5" 119.08 and 1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jones	SR 1140	NC 41	ONSLow COUNTY	2.305	Resurfacing	1.75" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Jones	SR 1144	NC41	DEAD END	0.409	Resurfacing	1.75" S9.5B	Decrease in Funding
FY 2021		Addition to plan	Lee	SR 1303	US 1	SR 1302	1.93	Resurfacing	1.5" S9.5B	
FY 2021		Addition to plan	Lee	SR 1530	SR 1531	US 421 BUS	1.416	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2026	FY 2021	Defer to future year	Lee	US 1	SR 1157 + 656 MILES	SR 1333	1.479	Rehabilitation	Mill 3.0" and 3.0" S9.5C	
FY 2023	FY 2021	Defer to future year	Lee	US 1	SR 1415 + 844 MILES	SR 1423	1.704	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	US 421 BUS	HARNETT CO	421 BYPASS	3.84	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	US 421 BUS	421 BYPASS	US 421 BUS	0.064	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Lee	US 1	SR 1426	SR 1415	1.507	Preservation	Crack Seal	
FY 2025	FY 2021	Defer to future year	Lee	US 1 N	SR 1415	SR 1423	3.35	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Lee	US 15	US 15	SR 1471 + 504	2	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Lee	NC 78	SR 1152	SR 1001 + 263 MILES	2	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1001	NC 78	SR 1245	1.52	Resurfacing	Mill 1.5" and 1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Lee	SR 1002	RR	SR 1425	1.29	Resurfacing	Microsurface	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1002	SR 1425	SR 1502	0.88	Resurfacing	Microsurface	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1002	SR 1502	SR 1500	1.36	Resurfacing	Microsurface	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1117	SR 1108	SR 1122	0.791	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1133	SR 1136	SR 1146	2.14	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1179	SR 1176	SR 1176 +1.33	1.33	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1274	SR 1146	SR1146	0.729	Preservation	Seal - Slurry	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1275	SR 1274	SR 1274	0.3	Preservation	Seal - Slurry	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1314	SR 1313	SR 1007	1.12	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1328	SR 1100	SR 1329	0.48	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1335	SR 1318	SR 1332	0.86	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Lee	SR 1433	SR 1423	SR 1466	0.672	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1510	SR 1537	BRIDGE	1.499	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1538	SR 1543	S MAIN ST	1.515	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lee	SR 1731	SR 1181	US 1	0.935	Preservation	Seal - Double	Decrease in Funding
FY 2021		Addition to plan	Lenoir	NC 58	US 70 BUS	CUNNINGHAM ROAD	2.107	Resurfacing	Mill 3.0" and 3.0" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Lenoir	SR 1114	SR 1121	SR 1113	4.06	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Lenoir	SR 1130	SR 1141	SR 1116	4.864	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Lenoir	SR 1143	SR 1141	DUPLIN COUNTY	8.066	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Lenoir	SR 1154	NC 55	DUPLIN COUNTY	4.85	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Lenoir	SR 1156	SR 1154	SR 1157	1.71	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Lenoir	SR 1645	US 258	DEAD END	0.35	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Lenoir	SR 1646	SR 1645	CUL-DE-SAC	0.152	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Lenoir	SR 1845	NC 11	SR 1810	0.8	Resurfacing	1.75" S9.5A	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Lenoir	SR 1845	SR 1810	CEDAR LANE	0.4	Resurfacing	Mill 1.75" and 1.75" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Lenoir	SR 2004	SR 1645	END MAINTENANCE	0.123	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Lenoir	NC 11 5 LANE SECTION	END 4 LANE	NC 55	1.95	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lenoir	SR 1307	SR 1389	SR 1324	1.39	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Lenoir	SR 1361	US 70 BUS	END LOOP	0.35	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lenoir	SR 1378	NC 903	END MAINTENANCE	0.25	Rehabilitation	2.5" 119.08 and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Lenoir	SR 1380	US 70	US 70	0.3	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Lenoir	SR 1392	SR 1380	GATE	0.154	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lenoir	SR 1904	SR 1903	SR 1913	1.63	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lenoir	SR 1916	SR 1912	NC 58	1.63	Resurfacing	1.75" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lenoir	SR 1917	SR 1916	SR 1925	0.71	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lenoir	SR 1918	SR 1917	NC 58	1.15	Resurfacing	1.75" S9.5A	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Lenoir	SR 1919	NC 58	SR 1920	1.91	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lenoir	SR 1920	NC 58	JONES CO	1.02	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Lenoir	SR 2030	SR 2032	DEAD END	0.195	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2021		Addition to plan	Lincoln	NC 10	From	To	0.1	Resurfacing	Full Depth Patching and 1.5" S9.5A	Duplicate Record / Error
FY 2021	FY 2025	Advancement from future year	Lincoln	SR 1372	NC 16 BUS	CATAWBA CO	0.2	Resurfacing	Full Depth Patching and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR-1001	SR 1528	US 64	4.4	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1100	SR 1102	EOM	0.813	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1541	US 64	EOP	0.702	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1543	SR 1538	SR 1544	0.63	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1544	Bridge	EOP	1.065	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1551	SR 1546	US 64	0.482	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1553	SR 1552	US 64	0.9	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1569	SR 1545	EOM	0.23	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1603	SR 1689	US 64	0.11	Resurfacing	Mill 1.5" and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1606	SR 1603	Jackson Co	0.838	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1609	NC 28	EOM	0.93	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1611	NC 28	SR 1613	1.34	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1614	NC 28	EOM	0.29	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1618	NC 28	SR 1613	0.52	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1622	NC 106	SR 1685	1.09	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1625	NC 106	Georgia State Line	1.913	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1626	SR 1627	Georgia State Line	0.703	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1627	NC 106	EOP	0.13	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1691	NC 106	EOM	0.61	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1720	NC 106	EOM	0.71	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1722	US 64	EOP	0.424	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Macon	SR 1732	SR 1622	EOP	0.4	Preservation	Seal - Double and Fog Seal	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Macon	SR 1533	US 64	Jackson Line	6.007	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Macon	SR 1538	US 64	SR 1558	2.489	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Macon	SR 1541	US 64	END PVMT	0.702	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Macon	SR 1543	SR 1538	SR 1544	0.63	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Macon	SR 1544	BRIDGE	END PVMT	2.215	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Macon	SR 1551	SR 1546	US 64	0.482	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Macon	SR 1569	SR	END MAINT	0.23	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Macon	SR 1606	SR 1603	JACKSON CO.	0.838	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Macon	SR 1611	NC 28	SR 1613	1.34	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Macon	SR 1614	NC 28	DEAD END	0.29	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Macon	SR 1618	NC 28	SR 1613	0.52	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021	FY 2022	Advancement from future year	Martin	US 64 Alt	SR 1420	SR 1445	2.868	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Martin	US 17 Bus NB	Begin Project	SR 1124	1.042	Resurfacing	1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Martin	US 17 Bus SB	1124	End Project	1.042	Resurfacing	1.5" S9.5C	Accelerated Pavement Deterioration
FY 2023	FY 2021	Defer to future year	Martin	SR 1100	SR 1102	SR 1001	1.24	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1100	Beaufort Co	SR 1102	1.02	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1103	SR 1100	SR 1106	2.51	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1104	SR 1100	SR 1106	1.87	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1111	Dead End	SR 1109	0.569	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1116	SR 1117	US 17	0.9	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1117	SR 1114	SR 1116	1.1	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1117	SR 1116	SR 1119	1.65	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1408	SR 1409	SR 1407	1.53	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1409	SR 1404	US 64 Alt	5.247	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1423	SR 1409	SR 1420	1.24	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1533	Beaufort Co	SR 1106	2.64	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Martin	SR 1534	Beaufort Co	SR 1533	0.56	Preservation	Seal - Double	Decrease in Funding
FY 2021		Addition to plan	Mecklenburg	NC 16 Providence Rd	Ferncliff Rd	Hanson Dr	0.96	Resurfacing	Mill 1.5" and 1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Mecklenburg	NC 16 Providence Rd	Hanson Dr	SR 3815 Queens	0.93	Resurfacing	Mill 1.5" and 1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Mecklenburg	NC 16 Providence Rd	Hanson Dr	Ferncliff Rd	0.95	Resurfacing	Mill 1.5" and 1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Mecklenburg	SR 2040 Laving Rd	SR 2042 Oakdale Rd	SR 2037 Kelly Rd	0.26	Rehabilitation	FDR and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2025	Advancement from future year	Mecklenburg	NC 24/27 Albemarle Rd WBL	Joint at CC Elementary Turn Around	I-485 Bridge	1.62	Resurfacing	Mill 1.5" and 1.5" S9.5C	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Mecklenburg	US 74 EB Independence	Sam Newell Rd	I-485	2.325	Resurfacing	1.5" S9.5C	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	US 521 Johnston Rd	Brixham Hill Ave	Providence Road West	1.15	Resurfacing	1.5" S9.5C	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	US 521 Johnston Rd	Providence Road West	Brixham Hill Ave	1.12	Resurfacing	1.5" S9.5C	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	NC 73 Sam Furr Rd	NC 73 W	Westmoreland Rd	1.43	Preservation	Crack Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	NC 73 Sam Furr/ Davidson Concord	Westmoreland Rd	SR 2427 +48 miles	2	Preservation	Crack Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	Harris Blvd	Old Sugar Creek Rd	SR 2467 +26 miles	1.752	Resurfacing	1.5" S9.5C	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1004 Lawyers Rd	Begin Div	Union County line	0.399	Resurfacing	1.5" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1101 Youngblood Rd W	SR 1102	eom	0.52	Resurfacing	1.25" S9.5A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1116 Shopton Rd W	Kirkwyrd Commons Dr	Dan Caudle Rd	0.855	Resurfacing	1.5" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1126 Nations Ford Rd	RR	Westinghouse Blvd.	0.428	Resurfacing	1.5" S9.5C	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1143 Brown-Grier Rd	NC 160	Begin Div	0.884	Resurfacing	1.5" S9.5C	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1188 Brick Yard Rd	SR 1191	end of pavement	0.233	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1338 West Dixie Dr	Dixie River Rd	West Dixie Dr	0.809	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1397 Voyager Rd	Walkers Ferry Rd	Marlette Dr	0.264	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1490 Josh Birmingham Pkwy	Billy Graham Pkwy	eom	0.966	Resurfacing	1.5" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1785 Homestead Glen Blvd	Begin Maintenance	Valleydale Rd	0.14	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1785 Valleydale Rd	Homestead Glen Blvd	Bellhaven Blvd /Rozzelles Ferry Rd	1.396	Resurfacing	1.5" S9.5C	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1815 Queen City Dr	Sloan Dr	SR 1641	1.069	Resurfacing	1.25" S4.75A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 1983 Margo Drive	Sam Wilson Rd	dead end	0.177	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2126 arthur Auten Rd	Neck Rd	end of maint	0.87	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2133 Cashion Rd	Beatties Ford Rd	pvmr change	1.269	Resurfacing	Mill 1.25" and 1.25" S9.5A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)

FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2133 Cashion Rd	pvmt change	Gate	0.428	Resurfacing	1.25" S4.75A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2136 Gilead Rd	Bud Henderson / Old Bud Henderson	Beatties Ford Rd	1.556	Resurfacing	1.5" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2148 Nantz Rd	West Catawba Ave	end of maint	1.1	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2231 Island View Dr	Norman Island dr	Norman Island Dr	0.256	Resurfacing	1.25" S4.75A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2267 Lamesa Pl	Hambright Rd	eom	0.11	Resurfacing	1.25" S4.75A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2433 Mayes Rd	NC 115	pvmt change	1.007	Resurfacing	1.5" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2443 Sims Rd	Huntersville-Concord Rd	SR 2774	0.097	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2444 Hus McGinnis Rd	Asbury Chapel Rd	eom	0.899	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2670 Homewood Dr	Breezewood Dr	eom	0.329	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2774 Sims Rd	Sims Rd	cul de sac	0.33	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Mecklenburg	SR 2775 Dori Dr	Sims Rd	cul de sac	0.1	Resurfacing	1.25" S9.5A and Widen	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Montgomery	US 220 ALT	SR 1386	SR 1002 + 0.379 mi	1.94	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	NC 73	RR Bridge	NC 731	0.496	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	NC 73	Richmond County	Moore County	1.52	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	NC 134	NC 109 Bus	SR 1323	1.697	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	NC 731	Stanley County	SR 1103	2.05	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1005	SR 1578	SR 1565	1.89	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1005	SR 1570	SR 1565	1.24	Resurfacing	1.5" S9.5B	Duplicate Record / Error
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1302	NC 109	SR 1301	1.606	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1349	Randolph Co	SR 1354	0.49	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1350	Begin Pvmt	SR 1349	0.05	Preservation	Seal - Double	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1361	Moore Co	Moore Co	0.77	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1505	SR 1509	SR 1500	1.75	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1510	SR 1509	Moore Co	0.73	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1522	Moore Co	SR 1523	1.45	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1534	Richmond Co	SR 1533	0.7	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Montgomery	SR 1546	NC 109	SR 1547	1.037	Preservation	Seal - Double	Decrease in Funding
FY 2021		Addition to plan	Moore	SR 1170	SR 1112	DEAD END	0.28	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Moore	SR 1419	SR 1459	SR 1456	1.67	Preservation	Seal - Double	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Moore	SR 1853	NC 22	PVMNT CHANGE	1.35	Preservation	Microsurface	Proximity of Other Planned Work
FY 2021		Addition to plan	Moore	SR 2169	SR 2021	END MAINT.	1.24	Preservation	Seal - Double	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Moore	NC 5	US 1 + .084 miles	SR 1103	2.343	Resurfacing	Rout/Seal Cracks and 1.5" S9.5C	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Moore	NC 5	SR 1165	SR 1115	0.56	Resurfacing	Mill 1.5" and 1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Moore	NC 5	NC 2	NC 211	1.03	Resurfacing	Mill 1.5" and 1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Moore	SR 1139	SR 1138	SR 1140	0.94	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1143	SR 1146	SR 1145	0.61	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1208	NC 2	NC 211	0.49	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1224	SR 1227	SR 1209	1.19	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1224	SR 1229	US 15	1.849	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Moore	SR 1229	SR 1227	SR 1224	0.73	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1229	SR 1224	SR 1240	2.47	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Moore	SR 1419	SR 1459	SR 1456	1.68	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1621	SR 1620	SR 1622	0.86	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1670	SR 1644	SR 1644 +0.75	0.075	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1679	SR 1638	DEAD END	0.611	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1804	NC 24	SR 1805	1.036	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Moore	SR 1805	US 1	US 1 BUS + 907	0.91	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Moore	SR 1805	CRAIN CRK	SR 1829	1.91	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1810	SR 1809	SR 1922 + 459	1.44	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1830	SR 1803	SR 1805	1.63	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Moore	SR 1831	SR 1803	SR 1838	0.97	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1836	SR 1835	NC 22	0.72	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1843	LAVENDAR	SR 1802 + 968	0.66	Resurfacing	1.5" S9.5B	Duplicate Record / Error
FY 2023	FY 2021	Defer to future year	Moore	SR 1843	CARDINAL	SR 1802 +1.508	0.54	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1848	ASHE	SR 2082	0.14	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1864	PVMT CHG	US 1 BUS + 074	0.7	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1882	SR 1809	SR 1809	0.1	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1933	SR 1843	DEAD END	0.42	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 1935	SR 1911	SR 1936	0.206	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 2011	NC 690	SR 2005	1.521	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 2014	HARNETT CO	SR 2015	1.35	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 2024	SR 2175	SR 2175 +1.3	1.3	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 2024	MP 1.30	SR 2026	1.36	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 2089	US 1	US 1	0.489	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 2168	SR 2167	SR 2167 + 482	0.48	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 2175	SR 2023	SR 1864 + 216	1.99	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Moore	SR 2193	BEG MAINT	DEAD END	0.11	Preservation	Seal - Double	Decrease in Funding
FY 2020	FY 2021	Advancement to past year	Nash	SR 1922	SR 1717	Dead End	1.3	Resurfacing	1.5" S9.5B	Replacement for Removed Route
FY 2022	FY 2021	Defer to future year	Nash	SR 1109	NC 231	SR 1106	2.98	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1145	NC 581	SR 1900	3.42	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1145	SR 1900	SR 1001	3.72	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1153	END MAINT.	SR 1150	0.3	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1155	SR 1151	SR 1150	1.23	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1168	SR 1134	SR 1137	0.35	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1301	SR 1300	US 64 Alt.	2.38	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1411	SR 1310	SR 1004	3.04	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1413	SR 1004	END MAINT.	0.61	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1416	SR 1414	SR 1417	0.81	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1417	NC 43	SR 1425	2.15	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1435	US 64 Bus	SR 1425	5.18	Preservation	Crack Seal	

FY 2022	FY 2021	Defer to future year	Nash	SR 1439	SR 1414	SR 1425	0.9	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1503	SR 1502	SR 1506	3	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1504	SR 1503	SR 1500	1.35	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1504	SR 1503	SR 1500	1.35	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1507	SR 1503	NC 43	1.57	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1511	SR 1501	SR 1500	1.5	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1512	SR 1500	SR 1510	3.41	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1528	SR 1530	SR 1544	1.24	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1530	NC 43	SR1003	3.61	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1734	SR 1544	SR 1733	1.01	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1943	SR 1996	WILSON CO.	0.27	Preservation	Seal - Double	
FY 2022	FY 2021	Defer to future year	Nash	SR 1948	SR 1993	SR 1949	1.89	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1981	Wilson Co.	SR 1745	2.85	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1997	SR 1001	SR 1001	2.56	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Nash	SR 1997	SR 1001	SR 1001+1.5	1.5	Preservation	Crack Seal	
FY 2021		Addition to plan	New Hanover	US 17 Bus	Begin C&G US 74	U-4751	1.65	Resurfacing	Mill 1.5" and 1.5" S9.5C	
FY 2021		Addition to plan	New Hanover	SR 1700	SR 1699	END	0.177	Resurfacing	1.0" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	New Hanover	SR 1925	SR 1363	C-D-S	0.265	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 1953	SR 1492	SR 2900	0.79	Resurfacing	Mill 1.5" and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	New Hanover	SR 2237	SR 2235	SR 2238	0.076	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2315	NC 132	C-D-S	0.46	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2338	NC 132	SR 2339	0.29	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2339	C-D-S	SR 2340	0.2	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2340	SR 2315	PVMT JNT	0.45	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2621	SR 2048	C-D-S	0.24	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2623	SR 2621	SR 2626	0.377	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2624	SR 2623	C-D-S	0.02	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2625	SR 2623	C-D-S	0.02	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2627	SR 2626	C-D-S	0.03	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2629	C-D-S	C-D-S	0.19	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2653	SR 2652	SR 2257 + 0.392	1.063	Preservation	1.0" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2664	SR 1328	C-D-S	0.02	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2669	SR 2666	C-D-S	0.02	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2670	SR 2666	C-D-S	0.02	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2671	SR 2666	C-D-S	0.05	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2673	SR 2672	C-D-S	0.04	Preservation	.75" S4.75A	Proximity of Other Planned Work
FY 2021		Addition to plan	New Hanover	SR 2674	SR 2666	C-D-S	0.05	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2726	SR 2621	SR 2728	0.14	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2727	SR 2726	C-D-S	0.05	Preservation	.75" S4.75A	Subdivision Route
FY 2021		Addition to plan	New Hanover	SR 2728	C-D-S	C-D-S	0.06	Preservation	.75" S4.75A	Subdivision Route
FY 2021	FY 2023	Advancement from future year	New Hanover	SR 1265	Cul-de-Sac	SR 1295	0.566	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	New Hanover	SR 1392	SR 1331	Dead end	0.26	Resurfacing	1.0" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2025	Advancement from future year	New Hanover	SR 1708	SR 1700	SR 1698	0.251	Resurfacing	1.0" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2025	Advancement from future year	New Hanover	SR 1752	SR 1592	SR 1769	0.3	Preservation	1.0" S4.75A	Accelerated Pavement Deterioration
FY 2021	FY 2024	Advancement from future year	New Hanover	SR 1765	SR 1752	SR 1516	0.259	Preservation	1.0" S4.75A	Accelerated Pavement Deterioration
FY 2021	FY 2024	Advancement from future year	New Hanover	SR 1766	Cul-de-Sac	Cul-de-Sac	0.135	Preservation	1.0" S4.75A	Proximity of Other Planned Work
FY 2021	FY 2024	Advancement from future year	New Hanover	SR 1781	SR 1765	SR 1796	0.149	Preservation	1.0" S4.75A	Proximity of Other Planned Work
FY 2021	FY 2024	Advancement from future year	New Hanover	SR 1795	SR 1765	Cul-de-Sac	0.052	Preservation	1.0" S4.75A	Proximity of Other Planned Work
FY 2021	FY 2024	Advancement from future year	New Hanover	SR 1797	SR 1796	Cul-de-Sac	0.057	Preservation	1.0" S4.75A	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	New Hanover	SR 2052	SR 1331	SR 2600	0.492	Resurfacing	Full Depth Patching and 1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	New Hanover	SR 2107	SR 2048	End Pvm't	0.273	Resurfacing	Mill 1.0" and 1.0" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	New Hanover	SR 2148	NC 133	SR 1318	1.035	Resurfacing	Full Depth Patching and 1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	New Hanover	SR 2167	SR 2165	Dead End	0.253	Resurfacing	1.0" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	New Hanover	SR 2600	SR 1329	SR 2052	0.719	Resurfacing	Full Depth Patching and 1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021	FY 2024	Advancement from future year	New Hanover	SR 2628	SR 2626	CUL-DE-SAC	0.026	Preservation	.75" Sand Asphalt	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	New Hanover	SR 2683	SR 2257	SR 2652	0.684	Preservation	1.0" S4.75A	Accelerated Pavement Deterioration
FY 2018	FY 2021	Advancement to past year	New Hanover	SR 2345	SR 2319	Cul-De-Sac	0.035	Resurfacing	Full Depth Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2018	FY 2021	Advancement to past year	New Hanover	SR 2566	US 421	SR 2567	0.082	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	New Hanover	US 17 Bus	Dock Street	Rail Road	2.937	Resurfacing	Mill 2.0" and 2.0" S9.5B	Proximity of Other Planned Work
FY 2024	FY 2021	Defer to future year	New Hanover	SR 1140	US 421	End Maintenance	0.349	Resurfacing	Full Depth Patching and 1.5" S9.5C	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 1175	US 74 MLK	SR 2195	0.528	Resurfacing	Full Depth Patching and 1.5" S9.5C	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 1269	SR 1267	Cul-de-Sac	0.094	Resurfacing	Mill 1.25" and 1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 1301	SR 1217	SR 1302	0.53	Rehabilitation	Mill 3.0" and 3.0" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 1323	SR 1322	End Maintenance	0.091	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 1338	US 117	SR 1341	0.14	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 1521	SR 1492	Dead End	0.553	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 1523	SR 1492	Dead End	0.481	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 1525	SR 1492	Dead End	0.431	Rehabilitation	Mill 1.25" and 1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 1628	SR 1573	DEAD END	1.099	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 1913	SR 1363	SR 1914	0.1	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 1914	SR 1913	SR 1915	0.061	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 1915	SR 1914	DEAD END	0.182	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 1932	SR 1931	CUL-DE-SAC	0.073	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 1934	SR 1929	Cul-De-Sac	0.028	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 2018	SR 2213	SR 2005	0.999	Resurfacing	Full Depth Patching and 1.25" S9.5A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2117	SR 2048	SR 2711	0.688	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2117	SR 2711	SR 2633	0.442	Resurfacing	Mill 1.25" and 1.25" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2137	SR 1322	End Maintenance	0.326	Resurfacing	Mill 1.25" and 1.25" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2146	SR 1345	END MAINT	0.29	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2147	SR 2146	END MAINT	0.121	Preservation	.75" Sand Asphalt	Decrease in Funding

FY 2024	FY 2021	Defer to future year	New Hanover	SR 2164	SR 2148	SR 2242	0.401	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2171	SR 1175	SR 2173	0.235	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 2201	SR 1322	Dead End	0.114	Resurfacing	Mill 1.25" and 1.25" S9.5A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2202	SR 1336	Dead End	0.301	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2238	SR 2237	SR 2722	0.682	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 2255	SR 2206	Cul-De-Sac	0.203	Resurfacing	Mill 1.25" and 1.25" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 2257	NC 132	Cul-De-Sac	0.401	Resurfacing	Mill 1.25" and 1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2317	SR 1100	SR 2343	0.373	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2318	SR 2317	Cul-De-Sac	0.144	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2319	SR 2874	Cul-De-Sac	0.061	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2324	SR 2323	CUL-DE-SAC	0.067	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2346	US 421	SR 2386	0.61	Resurfacing	Mill 1.25" and 1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2347	SR 2346	Cul-De-Sac	0.019	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2356	SR 2323	CUL-DE-SAC	0.098	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2357	SR 2323	CUL-DE-SAC	0.07	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2358	SR 2323	CUL-DE-SAC	0.093	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2359	CUL-DE-SAC	CUL-DE-SAC	0.194	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2375	SR 2346	Cul-De-Sac	0.074	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2376	SR 2346	Cul-De-Sac	0.015	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2377	SR 2346	Cul-De-Sac	0.035	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2378	SR 2346	SR 2379	0.046	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2379	SR 2378	SR 2380	0.143	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2380	SR 2381	SR 2382	0.175	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2381	Cul-De-Sac	Cul-De-Sac	0.23	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2382	SR 2346	SR 2383	0.164	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2383	SR 2379	SR 2385	0.291	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2384	SR 2346	SR 2383	0.217	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2385	SR 2384	SR 2383	0.141	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2386	SR 2381	SR 2385	0.279	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 2400	US 421	Dead End	0.207	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2567	SR 2556	Cul-De-Sac	0.316	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2568	SR 2567	Cul-De-Sac	0.133	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2569	SR 2568	Cul-De-Sac	0.099	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 2581	SR 1704	SR 2573	0.082	Resurfacing	Mill 1.25" and 1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2594	SR 2568	Cul-De-Sac	0.095	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2595	SR 2567	Cul-De-Sac	0.034	Preservation	1.0" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 2608	SR 2607	Cul-De-Sac	0.141	Rehabilitation	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2617	SR 1322	Cul-De-Sac	0.151	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2630	CUL-DE-SAC	SR 2632	0.456	Preservation	1.0" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2631	SR 2632	CUL-DE-SAC	0.193	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2632	CUL-DE-SAC	CUL-DE-SAC	0.315	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2633	SR 2117	SR 2630	0.264	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2634	SR 2633	CUL-DE-SAC	0.058	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2635	SR 2191	DEAD END	0.083	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2638	SR 2146	CUL-DE-SAC	0.069	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2023	FY 2021	Defer to future year	New Hanover	SR 2722	SR 2721	SR 1328	0.466	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2739	SR 2117	SR 1328	0.407	Preservation	1.0" S4.75A	Decrease in Funding
FY 2024	FY 2021	Defer to future year	New Hanover	SR 2856	SR 2146	CUL-DE-SAC	0.054	Preservation	.75" Sand Asphalt	Decrease in Funding
FY 2022	FY 2021	Defer to future year	New Hanover	SR 2864	SR 2267	Cul-De-Sac	0.059	Resurfacing	Mill .75" and .75" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1100	Bertie Co	NC 305	4	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1133	Dead End	NC 305	0.19	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1134	Dead End	NC 305	0.14	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1135	Dead End	NC 305	0.15	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1200	NC 48	VA Line	1.747	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1207	SR 1310	NC 46	0.545	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1214	SR 1244	Warren Co	2.04	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1215	NC 46	SR 1214	0.46	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1218	Dead End	NC 46	1.251	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1220	NC 46	End Pavment	1.57	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1222	NC 46	Dead End	1.2	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1246	SR 1281	SR 1209	0.289	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1249	SR 1220	Dead End	0.4	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1250	SR 1214	Dead End	0.89	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1251	SR 1213	Dead End	0.51	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1259	SR 1200	SR 1260	0.08	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1260	Dead End	Dead End	0.13	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1274	End Maint	SR 1263	0.87	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1275	CDS	SR 1274	0.65	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1276	CDS	SR 1275	0.24	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1281	SR 1246	NC 46	0.79	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1282	CDS	SR 1263	0.138	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1283	CDS	CDS	0.431	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1294	CDS	SR 1274	0.14	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1297	SR 1298	SR 1263	0.222	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1298	Dead End	CDS	0.131	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1311	US 158	NC 305	3.92	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1334	SR 1333	NC 35	1.03	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1368	Dead End	Calhoun St	0.715	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1370	SR 1316	NC 305	0.21	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1381	SR 1382	NC 305	0.06	Preservation	.75" S4.75A	Decrease in Funding

FY 2023	FY 2021	Defer to future year	Northampton	SR 1382	Dead End	SR 1381	0.1	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1384	SR 1385	NC 305	0.41	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1385	SR 1384	NC 186	0.22	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1501	SR 1503	NC 35	3.58	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1534	NC 35	Dead End	0.2	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Northampton	SR 1562	US 158	Dead End	0.249	Preservation	.75" S4.75A	Decrease in Funding
FY 2021		Addition to plan	Onslow	SR 1428	SR 1744	SR 1746	0.15	Resurfacing	1.5" S9.5B	
FY 2021		Addition to plan	Onslow	40001445	NC 24	SR 1444	0.9	Resurfacing	2.0" S9.5B	
FY 2021		Addition to plan	Onslow	40001519	SR 1515	NC 210	2.167	Resurfacing	2.0" S9.5B	
FY 2021		Addition to plan	Onslow	40001746	SR 1744	DE	0.25	Rehabilitation	3.0" S9.5B	
FY 2021	FY 2023	Advancement from future year	Onslow	NC 24 E	0.12 mi. east of SR 1406	NC 172	4.945	Resurfacing	Mill 2.0" and 2.0" S9.5C	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Onslow	NC 24 W		SR 1406	5.06	Resurfacing	Mill 2.0" and 2.0" S9.5C	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Onslow	SR 1139	SR 1152	CDS	0.057	Preservation	Full Depth Patching	Accelerated Pavement Deterioration
FY 2021	FY 2023	Advancement from future year	Onslow	SR 1211	NC 111	SR 1212	4.483	Resurfacing	1.5" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Onslow	SR 1518	SR 1519	NC 210	2.485	Resurfacing	Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Onslow	SR 1542	SR 1517	END MAINT	0.75	Preservation	1.0" Sand Asphalt	Accelerated Pavement Deterioration
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1189	SR 1170	CDS	0.121	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1190	SR 1170	CDS	0.074	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1271	SR 1225	EOS	0.196	Preservation	1.0" Sand Asphalt	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1272	SR 1271	SR 1238	0.136	Preservation	1.0" Sand Asphalt	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1293	SR 1213	SR 2108	0.333	Preservation	Patching	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1294	SR 1293	CUL-DE-SAC	0.04	Preservation	Patching	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1305	SR 1302	SR 1304	0.372	Preservation	Patching	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1426	SR 1423	SR 1425	0.98	Preservation	Patching	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1449	SR 1447	Kathleen Lane	0.28	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1570	SR 1514	End Maint	0.12	Preservation	Patching	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1681	NC 172	NC 172	0.32	Preservation	Patching	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1738	SR 1737	DEAD END	0.328	Preservation	1.0" S4.75A	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Onslow	SR 1924	SR 1920	CDS	0.1	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Onslow	US 17 Bus	US 258	Chaney Ave	1.499	Rehabilitation	Mill 2.0" and 2.0" S9.5C	Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Onslow	SR 1124	US 17	SR 1117	0.906	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1257	SR 1212	CDS	0.679	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1322	SR 1308	End Maint.	0.69	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1448	SR 1447	End Maint	1.069	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1531	SR 1518	Dead End	3.085	Resurfacing	Patching and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1538	US 17	End Maint.	3.26	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1577	NC 24	SR 1578	0.093	Resurfacing	Mill 1.5" and 1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1578	SR 1602	SR 1579	0.081	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1579	SR 1578	SR 1632	0.847	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1581	SR 1579	SR 1630	0.422	Resurfacing	Patching and 1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1602	SR 1579	SR 1578	0.261	Resurfacing	Patching and 1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1630	SR 1581	SR 1631	0.13	Resurfacing	Patching and 1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1631	SR 1630	SR 1632	0.539	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1632	SR 1579	End Maint	0.264	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1653	SR 1503	SR 1654	0.075	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1654	SR 1653	End Maint	0.33	Resurfacing	1.5" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1708	SR 1406	CDS	0.8	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1814	SR 1414	SR 1884	0.4	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1859	SR 1406	CDS	0.6	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1899	SR 1406	SR 1859	1.28	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1921	SR 1920	CDS	0.1	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1922	SR 1920	CDS	0.04	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1923	SR 1920	CDS	0.04	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1980	SR 1978	CDS	0.13	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1993	SR 1920	CDS	0.04	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 1998	SR 1920	CDS	0.11	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 2004	SR 1920	CDS	0.08	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 2331	SR 1877	CDS	0.109	Preservation	Full Depth Patching	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Onslow	SR 2705	CDS	CDS	0.14	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2021		Addition to plan	Orange	Brookhollow Ct.	US 70	SR 1322	0.11	Resurfacing	#78 Mat Seal and 1.5" S9.5A	Relative Pavement Condition
FY 2021		Addition to plan	Orange	Quailview Ct.	SR 1946	CUL-DE-SAC	0.35	Resurfacing	#78 Mat Seal and 1.25" S9.5A	Relative Pavement Condition
FY 2021		Addition to plan	Pamlico	SR 1324	SR 1325	SR 1327	2.786	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Pamlico	SR 1115	SR 1005	DEAD END	1.434	Resurfacing	1.75" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Pamlico	SR 1136	SR 1135	DEAD END	0.079	Resurfacing	1.75" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Pamlico	SR 1138	CUL-DE-SAC	END MAINTENANCE	0.193	Resurfacing	1.75" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Pamlico	SR 1141	SR 1103	SR 1103	0.326	Resurfacing	1.75" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Pamlico	SR 1142	SR 1131	SR 1133	0.308	Resurfacing	1.75" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Pamlico	SR 1143	SR 1131	END MAINTENANCE	0.205	Resurfacing	1.75" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Pamlico	SR 1144	SR 1131	SR 1145	0.078	Resurfacing	1.75" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2023	Advancement from future year	Pamlico	SR 1217	NC 304	NC 304	2.174	Resurfacing	1.5" S9.5C and Widen	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Pasquotank	US 158	Gates Co	US 17	7.904	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pasquotank	SR 1148	SR 1145	SR 1147	0.22	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pasquotank	SR 1190	End Maint	SR 1145	0.31	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pasquotank	SR 1201	End Maint	SR 1145	0.179	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pasquotank	SR 1260	Dead End	SR 1259	0.086	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pasquotank	SR 1272	SR 1259	SR 1275	0.215	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pasquotank	SR 1273	SR 1259	SR 1275	0.215	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pasquotank	SR 1275	SR 1274	SR 1273	0.28	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pasquotank	SR 1276	End Maint	SR 1273	0.324	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pasquotank	SR 1277	Dead End	SR 1276	0.044	Preservation	.75" S4.75A	Decrease in Funding

FY 2021		Addition to plan	Pender	NC 210	US 117	SR 1409	4.85	Resurfacing	1.5" S9.5C	
FY 2021		Addition to plan	Pender	SR 1306	New Pavement	Wallace Airport Road	0.35	Resurfacing	Full Depth Patching and 1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Pender	SR 1306	New Pavement	Wallace Airport Road	0.3	Resurfacing	Full Depth Patching and 1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Pender	SR 1307	New Pavement	New Pavement	1	Resurfacing	Full Depth Patching and 1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Pender	NC 210	SR 1102	Bladen County	3.032	Resurfacing	1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Pender	SR 1201	BLADEN CO	NC 53	5.9	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Pender	NC 11	Bladen County	SR 1100	10.034	Preservation	Patching	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Pender	SR 1206	SR 1201	SR 1207	3.14	Resurfacing	Full Depth Patching and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pender	SR 1219	SR 1128	END MAINT	0.1	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pender	SR 1332	SR 1345	SR 1400	3.76	Resurfacing	Full Depth Patching and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pender	SR 1335	SR 1209	DEAD END	0.79	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pender	SR 1340	SR 1332	SR 1120	1.2	Resurfacing	Full Depth Patching and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pender	SR 1341	SR 1340	SR 1216	0.9	Resurfacing	Full Depth Patching and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pender	SR 1400	NC 53	END MAINT	0.4	Resurfacing	Full Depth Patching and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pender	SR 1504	NC 53	SR 1318	1.77	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pender	SR 1567	SR 1565	SR 1575	1.13	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pender	SR 1575	SR 1567	SR 1650	1.66	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pender	SR 1575	SR 1653	SR 1650	0.72	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pender	SR 1630	NC 210	DEAD END	0.18	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pender	SR 1653	SR 1575	SR 1565	1.23	Preservation	.75" S4.75A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Perquimans	SR 1336	US 17 Bus	US 17 Bypass	0.774	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1127	Dead End	US 17	0.26	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1129	Dead End	SR 1109	0.68	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1130	SR 1110	SR 1109	0.11	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1317	End Maint	SR 1300	0.5	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1325	End Pavement	SR 1300	1	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1411	End Maint	SR 1302	0.12	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1421	Dead End	SR 1300	0.54	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1426	Dead End	SR 1300	0.4	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1473	End Maint	SR 1336	0.058	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1474	End Maint	SR 1367	0.16	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1475	SR 1336	SR 1476	0.19	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1476	End Maint	SR 1475	0.36	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1478	End Maint	SR 1336	0.07	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1479	End Maint	SR 1336	0.08	Preservation	.75" S4.75A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Perquimans	SR 1480	End Maint	SR 1474	0.13	Preservation	.75" S4.75A	Decrease in Funding
FY 2021		Addition to plan	Pitt	SR 1134	NC 11	SR 1128	2.08	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Pitt	SR 1252	NC 222	DEAD END	0.79	Preservation	Seal - Double	Relative Pavement Condition
FY 2021		Addition to plan	Pitt	SR 1700	SR 1708	SR 1711	1.87	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021		Addition to plan	Pitt	SR 1759	NC 33	SR 2241	2.78	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Pitt	US 264 EB	SW BYPASS INTERCHANGE	US13/NC-11 N	6.838	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Pitt	US 264 WB	US13/NC-11 N	SW BYPASS INTERCHANGE	7.192	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Pitt	SR 1135	US 13	US 264 ALT	0.47	Rehabilitation	2.5" I19.0B and 1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Pitt	SR 1248	NC 222	EDGECOMBE COUNTY	1.93	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Pitt	SR 1249	SR 1248	SR 1250	2.53	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Pitt	SR 1250	N 43	EDGECOMBE COUNTY	3.762	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Pitt	SR 1251	NC 222	SR 1250	1.07	Preservation	Seal - Double	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Pitt	SR 1510	US 13	NC 30	1.82	Resurfacing	1.75" S9.5B	Relative Pavement Condition
FY 2021	FY 2025	Advancement from future year	Pitt	SR 1533	NC 33	DEAD END	0.72	Resurfacing	1.75" S9.5B	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Pitt	SR 1713	SR 1700	SR 1149	1.276	Resurfacing	1.5" S9.5C	Relative Pavement Condition
FY 2021	FY 2023	Advancement from future year	Pitt	SR 1749	SR 1746	NC 43	2.282	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2025	FY 2021	Defer to future year	Pitt	NC 121	US 258 BUSINESS	BRIDGE 446	1.064	Resurfacing	Mill 1.75" and 1.75" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	NC 903	BEGIN C&G	BRIDGE 54	1.172	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	SR 1114	NC 102	SR 1125	4.322	Preservation	FDR and 1.5" S9.5B and Widen	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1117	NC 114	NC 903	1.766	Preservation	FDR and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	SR 1124	US 13	SR 1117	2.91	Preservation	FDR and 1.0" S9.5A and Widen	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1127	SR 1206	US 13 / US 264Alt	2.542	Preservation	FDR and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	SR 1129	SR 1130	Worthington Street	0.42	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	SR 1133	Church Street	Chapman Street	0.28	Resurfacing	Mill 1.5" and 1.5" S9.5C	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	SR 1149	Farimont Village Drive	Blount Street	3.19	Rehabilitation	1.5" S9.5C and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	SR 1149	Blount Street	SR 1133	0.17	Resurfacing	Mill 1.5" and 1.5" S9.5C	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1206	SR 1200	US 13	4.748	Preservation	FDR and 1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Pitt	SR 1208	SR 1206	SR 1200	1.69	Preservation	FDR and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1424	BEGIN PAVEMENT	US 13	1.7	Resurfacing	1.75" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1522	US 13	SR 1514	1.27	Resurfacing	1.75" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1550	NC 30	SR 1607	2	Resurfacing	1.75" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	SR 1711	SR 1149	SR 1700	1.05	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	SR 1714	SR 1713	SR1711	0.55	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Pitt	SR 1724	SR 1725	NC 102	3.31	Rehabilitation	2.5" I19.0B and 1.5" S9.5B	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 1740	SR 2241	SR 1725	1.26	Resurfacing	1.75" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1842	SR 1708	SR 1843	0.34	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1843	SR 1857	SR 1887	0.86	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1854	SR 1843	SR 1857	0.2	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1855	SR 1854	CUL-DE-SAC	0.06	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1856	SR 1843	SR 1857	0.16	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Pitt	SR 1857	SR 1843	SR 1726	0.41	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Pitt	SR 1870	SR 1843	SR 1857	0.2	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Pitt	SR 1887	SR 1857	END MAINTENANCE	0.24	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 1895	SR 1709	SR 2239	0.54	Resurfacing	1.0" S4.75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 1896	SR 1895	SR 2218	0.3	Resurfacing	1.0" S4.75A	Decrease in Funding

FY 2026	FY 2021	Defer to future year	Pitt	SR 1897	SR 1895	SR 2216	0.42	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 2210	SR 1709	CUL-DE-SAC	0.29	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 2215	SR 1709	CUL-DE-SAC	0.38	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 2216	CUL-DE-SAC	CUL-DE-SAC	0.61	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 2217	SR 2216	SR 2219	0.32	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 2218	SR 2216	SR 1895	0.57	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 2219	SR 2218	CUL-DE-SAC	0.14	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 2231	SR 2215	SR 2216	0.24	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 2239	BEGIN MAINTENANCE	END MAINTENANCE	0.42	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Pitt	SR 2240	SR 2239	END MAINTENANCE	0.09	Resurfacing	1.0" S4,75A	Decrease in Funding
FY 2021		Addition to plan	Polk	SR 1326	SR 1005	SR 1338	3.6	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Polk	SR 1339	SR 1338	SR 1005	1.13	Resurfacing	1.25" S9.5B	Accelerated Pavement Deterioration
FY 2022	FY 2021	Defer to future year	Polk	SR 1005	RUTHFRD LINE	BRIDGE	2.07	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1111	NC 108	EOM	1.553	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1125	SR 1128	US 176	2.472	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Polk	SR 1151	NC F&W Fishtop Parking Area	SR 1138	8.47	Resurfacing	Leveling and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1192	SR 1142	END PVMT	0.267	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1352	SR 1005	SR 1302	3.84	Resurfacing	Leveling and 1.25" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1355	SC LINE	SR 1343	1.569	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1360	SR 1326	SR 1326	0.82	Resurfacing	Full Depth Patching and 1.25" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1515	SR 1506	SR 1514	1.6	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1538	NC 9	DEAD END	1.41	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1547	NC 9	DEAD END	0.05	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Polk	SR 1561	SR 1519	DEAD END	0.2	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021		Addition to plan	Randolph	US 64 EB	PAVEMENT JOINT NEAR MM 17.08	PAVEMENT JOINT NEAR US 64 BYPASS PROJECT	1.07	Resurfacing	1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	US 64 EB	SR2256 DEWEY RD.	SR2603 IRON MOUNTAIN RD.	6.85	Resurfacing	1.5" S9.5C	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 1004 FLINT HILL RD.	SR 1525 BEESON FARM RD.	SR 1539 EARLHART RD.	0.93	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR1504	SR 1518 PLAINFIELD RD.	SR 1502 W. BALFOUR AVE.	3.39	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 1504	SR 1502 W. BALFOUR AVE.	BUS 220 N. FAYETTEVILLE ST.	0.95	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 1577	GUILFORD CO. LINE	SR 1603	1.37	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 1799 WOODYLYN WAY	SR 1004 ARCHDALE RD.	END OF MAINTENANCE	0.07	Preservation	Seal - Double	
FY 2021		Addition to plan	Randolph	SR 1800 KAY LYNN DR.	SR 1799 WOODYLYN WAY	SR 1566 FAIRVIEW CHURCH RD.	0.18	Preservation	Seal - Double	
FY 2021		Addition to plan	Randolph	SR 1911	SR -1009 N MAIN ST.	GUILFORD CO.	0.15	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 1938	SR 2039 RIVER MILL RD.	SR 1007 RANDLEMAN RD.	1.94	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR1944	1-74	SR 1926 DAVIS COUNTRY RD.	3.09	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 1955	SR-1009 US HWY 311 EXT.	W. ACADEMY ST.	1.37	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2034 HOHN DAVIS RD.	SR 1926 DAVIS COUNTRY RD.	END OF CUL-DE-SAC.	0.74	Preservation	Seal - Double	
FY 2021		Addition to plan	Randolph	SR 2128	SR 2261 OLD LIBERTY RD.	2122 WORTHVILLE RD.	2.81	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR2261	SR 2261 OLD LIBERTY RD.	SR 2261 OLD LIBERTY RD.	0.57	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR2261	SR 2142 WALKER STORE RD.	NC-22 N	2.07	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR2261	NC-22	SR 2442 RAMSEUR JULIAN RD	4.09	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2344	GREENSBORO ST.	LOACH ST.	0.603	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2345	US-64	LOACH ST.	2.12	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2403 OLD RED CROSS RD.	SR 2407 SHILOH RD.	NC 22	2.02	Preservation	Seal - Double	
FY 2021		Addition to plan	Randolph	SR 2407 SHILOH RD.	US-421	US 421	2.56	Preservation	Seal - Double	
FY 2021		Addition to plan	Randolph	SR 2417	GUILFORD CO LINE.	SR 1006 OLD US 421 RD.	1.97	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR2459	NC 49	SR 2436	1	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2481	SR 2455 HARDIN ELLISON RD.	SR 2442 RAMSEUR JULIAN RD.	1.97	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2491	SR 2442 RAMSEUR JULIAN RD.	NC 22 N	2.97	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2604	SR 2605 IRON MOUNTAIN RD.	US 64 EAST	2.81	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR2605	US-64 E	SR 2606 SPOONS CHAPEL RD.	3.58	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR2606	NC-42 E	SR2606 SPOONS CHAPEL RD.	2.11	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2628	SR 2642 OLD SILER CITY RD.	NC 22	2.18	Resurfacing	Mill 1.5" and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR2656	NC 22 S	NC 42 E	4.63	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2863 UNION GROVE CHURCH RD.	NC HWY 705	SR 1002 FORK CREEK MILL RD.	3.77	Preservation	Seal - Double	Relative Pavement Condition
FY 2021		Addition to plan	Randolph	SR 2873	SR 1003 SR 1003 NEEDHAM GROVE RD.	SR 1002 BENNETT RD.	3.21	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 2873	SR 1002 BENNETT RD.	NC-42 E	6.5	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR2896	SR 2895 MOFFITT MILL RD.	SR 1002 FORK CREEK MILL RD.	3.51	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Randolph	SR 3000 WALNUT CREEK LN.	SR 2663 OLD STAGE COACH RD.	CUL DE SAC	0.3	Preservation	Seal - Double	
FY 2023	FY 2021	Defer to future year	Randolph	I-85	Davidson County	SR 1547 Finch Farm Rd. + 1.139 miles	2	Resurfacing	1.5" S9.5C	
FY 2026	FY 2021	Defer to future year	Randolph	I-85	DAVIDSON CO	GUILFORD COUNTY	1.62	Resurfacing	1.5" S9.5C	
FY 2026	FY 2021	Defer to future year	Randolph	I-85	SR 1619	GUILFORD CO	0.632	Resurfacing	1.5" S9.5C	Relative Pavement Condition
FY 2026	FY 2021	Defer to future year	Randolph	I-85	GUILFORD CO	GUILFORD CO + .434 MILES	0.434	Resurfacing	1.5" S9.5C	Relative Pavement Condition
FY 2026	FY 2021	Defer to future year	Randolph	I-85	GUILFORD CO	DAVIDSON COUNTY	1.6	Resurfacing	1.5" S9.5C	
FY 2026	FY 2021	Defer to future year	Randolph	I-85	GUILFORD CO + .434 MILES	GUILFORD CO + .497 MILES	0.063	Resurfacing	1.5" S9.5C	Relative Pavement Condition
FY 2026	FY 2021	Defer to future year	Randolph	I-85	SR 1619	DAVIDSON CO	0.998	Resurfacing	1.5" S9.5C	Relative Pavement Condition
FY 2025	FY 2021	Defer to future year	Randolph	I-73	DAWSON MILLER RD. (SR 1138)	MONTGOMERY COUNTY LINE	8.07	Resurfacing	1.5" S9.5B	
FY 2025	FY 2021	Defer to future year	Randolph	US 421	SR 2434 + .696 MILES	NC 49	0.501	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2025	FY 2021	Defer to future year	Randolph	US 421	SR 2502 + .63 MILES	GUILFORD CO	1.047	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2025	FY 2021	Defer to future year	Randolph	NC 42	SR 2683	SR 2828	1.898	Resurfacing	Crack Seal and 1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Randolph	NC 49	SR 1304	NC 49 SOUTH	2.301	Resurfacing	1.5" S9.5B	Treated by Another Project
FY 2025	FY 2021	Defer to future year	Randolph	NC 49	Pavement Jt. At (SR 2479) Ferguson Rd.	Old US 421 (SR 1006)	7.34	Resurfacing	1.5" S9.5C	
FY 2026	FY 2021	Defer to future year	Randolph	NC 49	SR 2503 + .312 MILES	US 421	1.292	Resurfacing	1.5" S9.5B	
FY 2022	FY 2021	Defer to future year	Randolph	SR 1003	SR 1002	SR 2890	1.448	Resurfacing	1.25" S9.5A	
FY 2023	FY 2021	Defer to future year	Randolph	US 311	I-73	SR 1518 + .371	1.811	Resurfacing	1.5" S9.5C	
FY 2023	FY 2021	Defer to future year	Randolph	US 311	I-73	SR 1518 + .371 MILES	1.811	Resurfacing	1.5" S9.5C	
FY 2023	FY 2021	Defer to future year	Randolph	US 311	SR 2028	SR 1931 + .345 MILES	1.995	Resurfacing	1.5" S9.5C	
FY 2023	FY 2021	Defer to future year	Randolph	US 311	SR 1931 + .345 MILES	US 311 SOUTH	1.143	Resurfacing	1.5" S9.5C	
FY 2022	FY 2021	Defer to future year	Randolph	SR 1105	SR 1181	PAVEMENT CHANGE	0.253	Resurfacing	Full Depth Patching and 1.25" S9.5A	
FY 2022	FY 2021	Defer to future year	Randolph	SR 1107	SR 1170	SR 1163	0.885	Resurfacing	1.25" S9.5A	

FY 2022	FY 2021	Defer to future year	Randolph	SR 1114	SR 1112	SR 1109	1.111	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1147	US 220 BUS	SR 1145	0.491	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1162	SR 1142	BRIDGE	1.29	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1163	SR 1193	NC 49	0.66	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1222	SR 1144	SR 1245	0.373	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1223	SR 1222	SR 1245	0.257	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1303	SR 1301	DAVIDSON CO	1.087	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1307	DAVIDSON CO	SR 1001	1.144	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1341	PAVEMENT CHANGE	PAVEMENT CHANGE	0.288	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1341	PAVEMENT CHANGE	SR 1339	0.456	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1353	SR 1352	DEAD END	0.051	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1375	SR 1370	CUL DE SAC	0.278	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1401	DAVIDSON CO	SR 1553	0.505	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1401	BRIDGE	SR 1400	1.342	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1404	PAVEMENT CHANGE	PAVEMENT CHANGE	0.587	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1404	PAVEMENT CHANGE	SR 1547	1.183	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1486	US 220 BUS	DEAD END	0.293	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1463	PAVEMENT CHANGE	END MAINT	0.3	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1486	US 220 BUS	DEAD END	0.293	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1547	Fuller Mill Rd. N.	Davidson County	SR 1547	3.61	Resurfacing	1.5" SF9.5B	
FY 2022	FY 2021	Defer to future year	Randolph	SR 1646	SR 1511	END MAINTENANCE	0.295	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1669	SR 1526	DEAD END	0.209	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1744	SR 1740	SR 1745	0.094	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1745	CUL DE SAC	DEAD END	0.09	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1808	SR 1738	DEAD END	0.083	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1885	NC 62	CUL DE SAC	0.534	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1899	SR 1556	CUL DE SAC	0.399	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1926	GUILFORD CO	SR 1921	1.435	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	Cedar Square Rd.	SR 1931 + 345 MILES	US 311 SOUTH	0.015	Resurfacing	1.5" SF9.5C		
FY 2022	FY 2021	Defer to future year	Randolph	US 311	US 311 SOUTH	I-74 WEST	0.348	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 1965	SR 1961	US 220 BUS	1.183	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2111	SR 2132	SR 2116	2.035	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2128	SR 2261	SR 2122	2.815	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2134	BEGIN PAVEMENT	SR 2119	0.655	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2138	SR 2136	SR 2132	0.775	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2150	SR 3264	SR 2149	0.767	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2194	WIDTH CHANGE	SR 2195	0.062	Resurfacing	1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2273	SR 2271	SR 2271	0.854	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2294	SR 2295	DEAD END	0.232	Resurfacing	Full Depth Patching and 1.25" SF9.5A		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2308	SR 2182	DEAD END	0.279	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2316	SR 2187	SR 2317	0.126	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2317	END MAINTENANCE	END MAINTENANCE	0.082	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2372	US 220 BUS	DEAD END	0.36	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2387	SR 2350	CUL DE SAC	0.105	Resurfacing	FDR and 1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2404	SR 2403	END MAINTENANCE	0.796	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2419 Butler Ave.	SR 1006 (OLD 421 RD.)	Alamance county line	2.17	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2438	NC 49	SR 2434	1.659	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2442	SR 2261	SR 2453	3.286	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	SR 2491	SR 2442 Ramsey Julian Rd.	NC 22	2.976	Resurfacing	1.5" SF9.5B		
FY 2022	FY 2021	Defer to future year	Randolph	US 311	I-74	US 311	0.241	Resurfacing	1.5" SF9.5C		
FY 2023	FY 2021	Defer to future year	Randolph	US 311	I-74	US 311	0.304	Resurfacing	1.5" SF9.5C		
FY 2021		Addition to plan	Richmond	NC 109	Anson County	SR 1168	1.391	Resurfacing	1.5" SF9.5B	Relative Pavement Condition	
FY 2021		Addition to plan	Richmond	SR 1486	SR 1424	SR 1442	1.79	Resurfacing	1.5" SF9.5B	Duplicate Record / Error	
FY 2021		Addition to plan	Richmond	SR 2031	SR 1915	SR 1903	1.26	Resurfacing	1.5" SF9.5B	Duplicate Record / Error	
FY 2022	FY 2021	Defer to future year	Richmond	US 74 Bus	US 220	US 1	0.36	Resurfacing	1.5" SF9.5B	Relative Pavement Condition	
FY 2022	FY 2021	Defer to future year	Richmond	US 74 BUS	SR 1650	BEG DIV HWY	0.75	Resurfacing	Mill 1.5" and 1.5" SF9.5B	Relative Pavement Condition	
FY 2022	FY 2021	Defer to future year	Richmond	SR 1003	C0000061	SR 1466	1.51	Resurfacing	Seal - Single and 1.5" SF9.5B	Decrease in Funding	
FY 2022	FY 2021	Defer to future year	Richmond	SR 1003	SR 1466	SR 1473	4.78	Resurfacing	Seal - Single and 1.5" SF9.5B	Decrease in Funding	
FY 2026	FY 2021	Defer to future year	Richmond	SR 1153	NC 73	SR 1005	2.42	Preservation	Seal - Double	Decrease in Funding	
FY 2026	FY 2021	Defer to future year	Richmond	SR 1168	SR 1148	NC 109	2.33	Preservation	Seal - Double	Decrease in Funding	
FY 2026	FY 2021	Defer to future year	Richmond	SR 1338	US 220	END MAINT	0.11	Preservation	Seal - Double and Fog Seal	Decrease in Funding	
FY 2026	FY 2021	Defer to future year	Richmond	SR 1464	SR 1003	SR 1465	1.275	Preservation	Crack Seal	Duplicate Record / Error	
FY 2021		Addition to plan	Robeson	SR 1162	SR 1207	SR 1164	0.55	Resurfacing	1.5" SF9.5B and Widen	Replacement for Removed Route	
FY 2021	FY 2024	Advancement from future year	Robeson	US 74 Alt. EB	I-95	I-74	0.92	Resurfacing	1.5" SF9.5C	Proximity of Other Planned Work	
FY 2021	FY 2024	Advancement from future year	Robeson	US 74 Alt. WB	I-74	I-95	0.001	Resurfacing	1.5" SF9.5C	Proximity of Other Planned Work	
FY 2021	FY 2024	Advancement from future year	Robeson	US 74 Alt. WB	I-74	I-95	0.656	Resurfacing	1.5" SF9.5C	Proximity of Other Planned Work	
FY 2023	FY 2021	Defer to future year	Robeson	NC 710	SR 1339	NC 711	0.11	Resurfacing	1.5" SF9.5B	Relative Pavement Condition	
FY 2026	FY 2021	Defer to future year	Robeson	NC 711	SR 1561	SR 1561	1.37	Resurfacing	1.5" SF9.5B	Relative Pavement Condition	
FY 2023	FY 2021	Defer to future year	Robeson	SR 1532	SR 1528	SR1528	3.3	Resurfacing	1.5" SF9.5A	Relative Pavement Condition	
FY 2023	FY 2021	Defer to future year	Robeson	SR 1553	NC711	SR 1339	1.005	Resurfacing	1.5" SF9.5B	Relative Pavement Condition	
FY 2023	FY 2021	Defer to future year	Robeson	SR 1556	SR 1339	NC 711	0.91	Resurfacing	1.5" SF9.5A	Relative Pavement Condition	
FY 2023	FY 2021	Defer to future year	Robeson	SR 1561	NC 711	SR 1515	1.15	Resurfacing	Mill 1.5" and 1.5" SF9.5A	Relative Pavement Condition	
FY 2024	FY 2021	Defer to future year	Robeson	SR 1673	SR 1563	SR 1003	2.27	Resurfacing	1.5" SF9.5A	Relative Pavement Condition	
FY 2023	FY 2021	Defer to future year	Robeson	SR 1760	SR 1761	SR 1006	2.22	Resurfacing	1.5" SF9.5A	Relative Pavement Condition	
FY 2023	FY 2021	Defer to future year	Robeson	SR 1770	SR 1318	NC 211	3	Resurfacing	1.5" SF9.5A	Relative Pavement Condition	
FY 2022	FY 2021	Defer to future year	Robeson	SR 1910	BGN MAINT	END PVMT	1.06	Resurfacing	1.0" SF9.5A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)	
FY 2025	FY 2021	Defer to future year	Robeson	SR 1923	NC 20	DEAD END	0.7	Resurfacing	1.5" SF9.5A	Relative Pavement Condition	
FY 2022	FY 2021	Defer to future year	Robeson	SR 1982	N MLK Jr DR	DEAD END	0.42	Resurfacing	1.0" SF9.5A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)	
FY 2022	FY 2021	Defer to future year	Robeson	SR 1993	NC 20	SR 1982	0.07	Resurfacing	1.0" SF9.5A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)	
FY 2024	FY 2021	Defer to future year	Robeson	SR 1996	US 301	DEAD END	0.21	Resurfacing	1.0" SF9.5A	Relative Pavement Condition	

FY 2024	FY 2021	Defer to future year	Robeson	SR 2020	US 301	SR 2021	0.11	Resurfacing	1.0" S9.5A	Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Robeson	SR 2110	SR 2112	NC 211	1.11	Resurfacing	1.5" S9.5A	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Robeson	SR 2111	SR 2104	SR 2110	0.98	Resurfacing	1.5" S9.5A	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Robeson	SR 2298	NC 41	NC 130	1.12	Resurfacing	1.5" S9.5A	Relative Pavement Condition
FY 2026	FY 2021	Defer to future year	Robeson	SR 2417	SR 2317	SR 2235	1.57	Resurfacing	1.5" S9.5A	Relative Pavement Condition
FY 2026	FY 2021	Defer to future year	Robeson	SR 2519	SR 2455	Dead End	0.19	Resurfacing	1.5" S9.5A	Relative Pavement Condition
FY 2021	FY 2024	Advancement from future year	Rockingham	Washington St.	SR 2282	SR 1605	0.29	Resurfacing	Mill 1.5" and 1.5" S9.5B	Relative Pavement Condition
FY 2026	FY 2021	Defer to future year	Rowan	SR 1129	SR 1124	EOM	0.288	Preservation	Seal - Double and Fog Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2026	FY 2021	Defer to future year	Rowan	SR 1130	SR 1129	CABARRUS CO	0.157	Preservation	Seal - Double and Fog Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 1358	IREDELL CO	NC 152	1.145	Preservation	Seal - Double and Fog Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 1362	SR 1360	SR 1363	1.4	Preservation	Seal - Mat and Triple Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 1431	SR 1351	SR 1124	0.762	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Rowan	SR 1453	SR 1351	SR 1455	0.251	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Rowan	SR 1454	SR 1453	EOM	0.273	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 1455	SR 1351	SR 1453	0.197	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Rowan	SR 1456	SR 1431	SR 1457	0.288	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 1457	SR 1431	SR 1458	0.18	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 1458	SR 1351	EOM	0.1	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 1465	SR 1371	EOM	0.191	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 1466	SR 1465	END C&G	0.071	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 1466	END C&G	SR 2702	0.133	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 1481	SR 1124	SR 1351	0.16	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 1484	SR 1124	EOM	0.32	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 1499	SR 1351	EOM	0.23	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 1552	SR 1549	NC 152	4.129	Preservation	Seal - Mat and Triple Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 1554	SR 1350	SR 1552	3.156	Preservation	Seal - Mat and Triple Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 1555	SR 1552	NC 152	1.887	Preservation	Seal - Mat and Triple Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 1843	NC 150	CUL-DE-SAC	0.59	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 1915	SR 2125	SR 2168	2.679	Resurfacing	1.5" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2133	SR 1002	SR 1004	1.579	Preservation	Seal - Mat and Triple Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2135	SR 2136	SR 2134	1.92	Preservation	Seal - Double and Fog Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2136	SR 1004	SR 1002	3.3	Preservation	Seal - Double and Fog Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2137	SR 2136	DEAD END	1.118	Preservation	Seal - Double and Fog Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2248	SR 2380	CUL-DE-SAC	0.18	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2259	SR 1004	SR 2140	3.448	Preservation	Seal - Double and Fog Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2260	SR 2140	DEAD END	0.247	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2261	SR 2140	SR 2264	0.241	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2262	SR 2260	DEAD END	0.427	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2263	SR 2260	SR 2262	0.298	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2264	SR 2261	DEAD END	0.29	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2265	SR 2262	SR 2263	0.106	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2266	SR 1002	EOM	0.46	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2370	SR 2343	US 52	2.65	Preservation	Seal - Mat and Triple Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2371	SR 2370	SR 2370	1.431	Preservation	Seal - Double and Fog Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2380	SR 2379	SR 1004	1.419	Preservation	Seal - Double and Fog Seal	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2384	SR 2366	SR 2366	1.343	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2457	SR 2380	SR 2380	0.809	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Rowan	SR 2461	SR 1004	SR 2473	0.25	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2462	SR 2461	CUL-DE-SAC	0.166	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2463	SR 2461	CUL-DE-SAC	0.158	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2473	CUL-DE-SAC	CUL-DE-SAC	0.189	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Rowan	SR 2532	SR 2530	SR 2529	1.136	Resurfacing	1.5" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 2702	SR 1371	SR 2763	0.147	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Rowan	SR 2725	SR 1363	SR 2725	0.569	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2025	FY 2021	Defer to future year	Rowan	SR 2726	SR 1351	SR 1351	0.215	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Rowan	SR 2729	SR 1360	EOM	0.325	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 2733	SR 1351	EOM	0.274	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 2742	SR 2733	EOM	0.453	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2025	FY 2021	Defer to future year	Rowan	SR 2763	SR 2702	EOM	0.119	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Rowan	SR 2764	SR 1355	EOM	0.317	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2765	SR 1355	EOM	0.435	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2766	SR 2765	EOM	0.107	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2767	SR 2765	EOM	0.126	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2768	SR 2765	EOM	0.166	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Rowan	SR 2774	SR 1360	EOM	0.174	Preservation	Seal - Double and Fog Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2026	FY 2021	Defer to future year	Rowan	SR 2777	CABARRUS CO	EOM	0.814	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2778	SR 2777	EOM	0.065	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2779	SR 2777	EOM	0.07	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Rowan	SR 2780	SR 2777	EOM	0.07	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021		Addition to plan	Sampson	NC 50	Wayne County	SR 1707	3.79	Resurfacing	1.5" S9.5B	
FY 2021		Addition to plan	Sampson	SR 1222	US 701	SR 1228	4.27	Resurfacing	1.5" S9.5B and Widen	
FY 2021		Addition to plan	Sampson	SR 1231	SR 1214	SR 1855	0.07	Resurfacing	Mill 1.5" and 1.5" S9.5B	
FY 2021		Addition to plan	Sampson	SR 1269	SR 1251	SR 1249	0.26	Preservation	1.0" S4.75A	Proximity of Other Planned Work
FY 2021		Addition to plan	Sampson	SR 1285	Beginning	SR 1251	0.1	Preservation	1.0" S4.75A	Proximity of Other Planned Work
FY 2021		Addition to plan	Sampson	SR 1332	SR 1006	SR 1325	1.92	Resurfacing	1.5" S9.5B	
FY 2021		Addition to plan	Sampson	SR 1412	SR 1233	SR 1413	1.34	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Sampson	SR 1414	Cumberland co. line	NC 24	1.03	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Sampson	SR 1927	Duplin Co	Duplin Co.	5.93	Resurfacing	1.5" S9.5B	
FY 2021	FY 2023	Advancement from future year	Sampson	SR 1214	SR 1222	SR 1231	1.56	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Sampson	SR 1932	SR 1924	SR 1933	1.74	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration

FY 2022	FY 2021	Defer to future year	Sampson	SR 1757	SR 1779	NC 50	1.197	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Sampson	SR 1779	US 117	SR 1732	1.31	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Scotland	NC381	NC79	SR 1732	0.446	Preservation	Crack Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Scotland	NC381	NC79	RICHMOND CO	4.9	Preservation	Crack Seal	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Scotland	SR1001	SR1345	SR1342	1.04	Resurfacing	1.5" S9.5B	Increase in Funding
FY 2021		Addition to plan	Scotland	SR1420	US74 BUS	END MAINT	0.123	Resurfacing	Mill 1.5" and 1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Scotland	SR1457	US74 BUS	SR1438	0.498	Resurfacing	Mill 1.5" and 1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Stanly	NC 731	US 52	county line	2.88	Resurfacing	#67 Mat Seal and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	NC 740	RR	SR 1520 Gurley Rd	0.86	Resurfacing	#67 Mat Seal and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1100 Old Sandbar	NC 742	NC 205	2.17	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1101 Haward	NC 205	dead end	0.82	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1102 Country	SR 1101	NC 205	2.08	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1103 Rocky River	NC 742	SR 1100	2.98	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1107 Silver Rd	SR 1104	SR 1110	0.98	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1107 8th St	SR 1110	NC 205	1.22	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1108 Lighthouse Rd	SR 1107 Eight St	SR 1109 Buster Rd	0.72	Preservation	FDR and Double Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1116 Harris	SR 1117	SR 1107	0.705	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1119 Brooks	NC 200	SR 1118	0.81	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1121 Furr	NC 200	dead end	0.495	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1135 Peachtree	NC 205	SR 1134 Millingport	1.105	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1214 Austin	NC 73	SR 1400 Old Salisbury	3.24	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1400 Old Salisbury	EOC	SR 1214 Austin Rd	2.49	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Stanly	SR 1451 Pauls Crossing Rd	Rogers Rd	Hwy 49	2.82	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1512 Eudy	NC 8	EOP	0.85	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1514 Baldwin	NC 8	NC 740	1.75	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1515 Herlocker	NC 8	NC 740	1.26	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1523 Carter	US 52	SR 1522	1.71	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1525 Saw Mill	SR 1924	SR 1522	0.76	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1577 Azalea	SR 1523	US 52	0.27	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1587 Saw Mill	SR 1522	SR 1523	0.655	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1615 Honeybee	SR 1616	SR 1616	0.75	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1616 Dogwood	NC 740	SR 1615	0.32	Preservation	Seal - Double and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1719	EOC	EOM	1.255	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stanly	SR 1727	SR1719	Dead End	0.667	Preservation	Seal - Double	Decrease in Funding
FY 2020	FY 2021	Advancement to past year	Stokes	SR 1958	Forsyth Co. Line	EOM	0.064	Preservation	Seal - Double and Fog Seal	Replacement for Removed Route
FY 2023	FY 2021	Defer to future year	Stokes	NC 66	FORSYTH CO	SR 1219	6.85	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stokes	SR 1001	SR 2015	SR 1484	2.63	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stokes	SR 1001	SR 1484	NC 66	2.787	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Stokes	SR 1101	SR 1100	SURRY CO	0.729	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Stokes	SR 1119	SR 1122	NC 65	1.14	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Stokes	SR 1147	SURRY CO	SR 1236	1.973	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Stokes	SR 1222	SR 1105	SCL	1.4	Preservation	Crack Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Stokes	SR 1441	NC 704	NC 8	1.896	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stokes	SR 1484	SR 1001	NC 268	2.093	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stokes	SR 1720	NC 89	Dead End	0.85	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stokes	SR 1747	NC 89	NC 8	0.164	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stokes	SR 1750	SR 1720	Dead End	0.13	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stokes	SR 1754	SR 1720	Dead End	0.13	Preservation	Crack Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Stokes	SR 1945	NC 8	Bridge Near SR1937	2.45	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Stokes	SR 2015	NC 8	Hanging Rock Park Entrance	1.51	Preservation	Crack Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Stokes	SR 2053	SR 2129	EOM	0.361	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Stokes	SR 2054	SR 2012	EOM	0.454	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Stokes	SR 2073	SR 4406	SR 4405	0.248	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Stokes	SR 2093	SR 1975	Dead End	0.29	Preservation	Crack Seal	Decrease in Funding
FY 2021		Addition to plan	Surry	SR 1465	NC 89	EOM	0.3	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021	FY 2026	Advancement from future year	Surry	SR 2110	SR 2050	SR 1857	0.93	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2023	FY 2021	Defer to future year	Surry	SR 1123	SR 1100	SR 1110	1.95	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 1365	SR 1394	US 601	0.4	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 1394	NC 89	SR 1376 LONG ST	0.56	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 1394	SR 1376	SR 1365	1.3	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 1395	NC 89	SR 1350	1.04	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 1640	US 52	US 52	1.77	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Surry	SR 1700	US 52	SR 1701	1.21	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 1701	SR 1945	SR 1700	1.17	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Surry	SR 1702	SR 1701	SR 1717	1.31	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 1812	MP 2.69	SR 1815	2.09	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 1826	SR 1815	SR 2012	1.84	Preservation	Seal - Triple	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Surry	SR 2022	SR 2019	SR 2024	1.45	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 2024	SR 2022	NC 268	1.75	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 2034	SR 1003	SR 2033	1.35	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 2038	NC 268	SR 2080	0.34	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 2038	SR 2080	SR 1003	2.59	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Surry	SR 2072	BRIDGE	SR 2073	0.93	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 2073	STOKES CO	DEAD END	1.2	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 2080	SR 2038	SR 2083	4.96	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Surry	SR 2083	SR 2080	END PVMT	1.72	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 2097	SR 2051	US 52 RAMP	1.61	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 2221	SR 2227	SR 2234	1.6	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Surry	SR 2286	SR 2221	SR 2233	1.79	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Swain	SR 1121	PVT CHG	PVT CHG	1.01	Preservation	Seal - Double and Fog Seal	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Swain	SR 1135	SR 1137	EOM	1.19	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Swain	SR 1150	SR 1140	EOM	0.5	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2026	FY 2021	Defer to future year	Swain	SR 1312	SR 1314	SR 1311	1.154	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Swain	SR 1318	SR 1309	SR 1311	2.03	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Swain	SR 1323	SR 1322	EOM	1.09	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Swain	SR 1351	US 19	EOM	0.47	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Swain	SR 1355	US 19	EOP	1.39	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021		Addition to plan	Transylvania	SR 1306	SR 1375	NC 281	4.49	Resurfacing	Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Transylvania	SR 1313	SR 1314	SR 1309	2.749	Resurfacing	Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Transylvania	SR 1314	NC 281	SR 1313	1.229	Resurfacing	Full Depth Patching and 1.25" S9.5A	Accelerated Pavement Deterioration
FY 2023	FY 2021	Defer to future year	Transylvania	SR 1301	PVMT CHNG	EOP	3.198	Resurfacing	Patching and 1.25" S9.5A	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1324	SR 1325	JACKSON CL	4.504	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1352	SR 1351	EOP	0.4	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1353	SR 1351	SR 1356	0.99	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1355	SR 1353	DEAD END	0.15	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1360	SR 1361	SR 1400	0.21	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1361	NC 280	NC 280	1.206	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1364	NC 280	DEAD END	0.58	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Transylvania	SR 1388	US 178	US 64	2.838	Resurfacing	1.25" S9.5A	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1394	US 64	US 64	1.129	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1401	US 64	EOP	0.637	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1502	NC 280	US 64	2.89	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Transylvania	SR 1580	SR 1540	Dead End	1.82	Resurfacing	Patching and Leveling and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Transylvania	SR 1602	SR 1580	SR 1580	2.28	Resurfacing	Full Depth Patching and 1.25" S9.5A	Relative Pavement Condition
FY 2021	FY 2022	Advancement from future year	Tyrrell	US 64	Columbia ECL	SR 1229	7.16	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2023	FY 2021	Defer to future year	Tyrrell	SR 1214	SR 1209	SR 1209	2.46	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Tyrrell	SR 1215	SR 1214	SR 1209	0.16	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Tyrrell	SR 1216	SR 1214	SR 1209	1.24	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Tyrrell	SR 1313	SR 1310	SR 1321	0.8	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Tyrrell	SR 1319	SR 1320	SR 1316	0.38	Preservation	Crack Seal	Decrease in Funding
FY 2021		Addition to plan	Union	US 74 E	SR 1223 Dickerson Blvd	SR 1501 Secret Shortcut	0.3	Resurfacing	Mill 2.0" and 2.0" S9.5C	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Union	SR 1719 Olive Branch Rd	SR 2102 Medlin Rd	US 601 S	0.18	Resurfacing	Mill 1.5" and 2.0" S9.5C	Accelerated Pavement Deterioration
FY 2021	FY 2022	Advancement from future year	Union	NC 84	pvmnt joint near SR 3318	SR 1377 Wesley Chapel Rd	1.2	Resurfacing	#67 Mat Seal and 2.0" S9.5B	Accelerated Pavement Deterioration
FY 2023	FY 2021	Defer to future year	Union	US 74 E	SR 1377 Wesley Chapel Stouts	Rocky River Rd	2.56	Resurfacing	#67 Mat Seal and 2.0" S9.5C	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	NC 75	SC state line	pvt joint	2.7	Resurfacing	#67 Mat Seal and 2.0" S9.5C	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	NC 205	West Union St	Ridge Run Rd	0.83	Resurfacing	Mill 1.5" and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	NC 205	SR 1002 Ansonville Rd	SR 1006 Olive Branch	1.84	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	NC 207	SR 2115 Stack Rd	SR 2181 Sunset Ave	2.03	Resurfacing	Mill 1.5" and 1.5" S9.5C	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	NC 207	SR 2181 Sunset Ave	Morrow Ave	0.46	Resurfacing	Mill 1.5" and 1.5" S9.5C	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	NC 742	Anson County line	Stanly County line	2.65	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1003 White Store	SR 1005 Landsford Rd	SR 3911 - Leonard Morgan	2.462	Rehabilitation	FDR and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1006 Olive Branch	NC 205	SR 1745 Lucy Shortcut Rd	3	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1006 Olive Branch	SR 1714 Monroe-Olive Branch Rd	SR 1745 Lucy Shortcut Rd	1.71	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 1111 Old Waxhaw Monroe Rd	Potters Rd	Providence Road South	3.14	Resurfacing	2.0" S9.5B and Widen	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1113 Davis Rd	SR 1117 Providence Rd	SR 1194 Jaars Rd	2.85	Resurfacing	#67 Mat Seal and 2.0" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1175 Trails End	NC 75	SR 1228 Cherokee Trl	0.267	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1228 Cherokee Trl	SR 1175 Trails End	eom	0.243	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1268 Rockwood Dr	NC 75	SR 1268 Rockwood Dr	0.83	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1269 Ferguson Cir	SR 1268 Rockwood Dr	SR 1268 Rockwood Dr	0.39	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1270 Rutledge Ct	SR 1268 Rockwood Dr	eom	0.21	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 1351 Price Shortcut	SR 1162 Goldmine Rd	SR 1007 Rocky River Rd	1.1	Rehabilitation	FDR and 1.0" S9.5A and Widen	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1455 Viking Dr	SR 1301 Waxhaw-Marvin Rd	SR 2567 Prince Valiant	0.73	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1504 Baucom Deese	NC 200 N	US 601 N	1.71	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Union	SR 1542 E Old Dutch Rd	US 601 N	NC 218	1.53	Rehabilitation	FDR and 1.0" S9.5A and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 1547 Brief Rd	US 601 N	SR 1600 Hopewell Ch	1.37	Rehabilitation	FDR and 1.0" S9.5A and Widen	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1627 New Salem Rd	NC 200	SR 1633 Rila Hamilton Rd	1.93	Rehabilitation	2.5" 119.0B and 1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1627 New Salem Rd	SR 1658 New Hope Rd	NC 205	1.85	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 1758 Witmore Rd	pvmnt jnt	SR 1957 Monroe-Marshville Rd.	1.6	Rehabilitation	FDR and 1.0" S9.5A and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 1915 Smith Town Rd	SR 1005 Landsford Rd	SR 1916 White Store-Pageland	3.8	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 1921 State Line Rd	SR 1937 Old Pageland Marshville Rd	SR 1922 Philadelphia Ch Rd	0.75	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 1935 Tanner Rd	SR 1903 Gilboa Rd	SR 1934 Camden Rd	0.92	Rehabilitation	FDR and 1.0" S9.5A and Widen	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 1937 Old Pageland Marshville Rd	Old Pageland Monroe Rd	Landsford Rd	2.53	Preservation	FDR and 1.0" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 1963 Presson Rd	US 74	US 74	0.74	Resurfacing	1.0" S9.5A	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2116 Bud Plyler Rd	SC state line	SR 2115 Stack Rd	0.75	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2117 Arant Rd	SC state line	SR 2254 Landsford Rd	1.46	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2118 Dudley Rd	SC state line	SR 2254 Landsford Rd	0.9	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2118 Dudley Rd	SR 2254 Landsford Rd	SR 2115 Stack Rd	1.28	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2119 Walters Rd	SR 2254 Landsford Rd	SR 2118 Dudley Rd	1.42	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2121 Eubanks Rd	NC 207	SR 2122 Walters Mill Rd	1.39	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2122 Rape Rd	SR 2125 Jack Davis Rd	SR 2122 Walters Mill Rd	1.95	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2122 Walters Mill Rd	SR 2254 Landsford Rd	SR 2122 Rape Rd	0.85	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2124 Sarah Hinson Rd	SR 2115 Stack Rd	SR 2122 Rape Rd	1.14	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2129 Jug Broome Rd	SR 2115 Stack Rd	NC 207	2.4	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2132 Bruce Thomas Rd	SR 2115 Stack Rd	SR 2133	0.88	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2135 W. G. Medlin Rd	SR 2136 Macedonia Ch Rd	eom	0.94	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2144 Helms Shortcut Rd	SR 2146 Plyler Mill Rd	SR 2139 Griffith Rd	1.3	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2150 Joe Collins Rd	NC207	eom	0.89	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2163 Starnes Cemetery	SR 2146 Plyler Mill Rd	eom	0.85	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2164 Gus Eubanks	SR 2146 Plyler Mill Rd	SC state line	1.65	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Union	SR 2201 Baker Rd	NC 207	eom	0.39	Preservation	Seal - Double	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Union	SR 2221 Folger Dr	SR 2139 Griffith Rd	eom	0.165	Rehabilitation	FDR and 1.0" S9.5A and Widen	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 12254 Landsford Rd	SR 2102 Medlin Rd	US 601 S	1.1	Resurfacing	1.5" S9.5C	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2394 Gray Fox	US 74	SR 1551 Helmsville Rd	0.96	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2449 Woodbridge Ln	SR 2451 Tallwood Dr	eom	0.24	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2450 Thornridge Dr	SR 2449 Woodbrige Ln	eom	0.43	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2451 Tallwood Dr	SR 1547 Brief Rd	SR 2452 Running Cedar Ln	0.59	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2452 Running Cedar Ln	SR 2451 Tallwood Dr	eom	0.52	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2552 Porter	Roscoe Howley	EOM	0.825	Rehabilitation	FDR and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2567 Prince Valiant	SR 1301 Waxhaw-Marvin Rd	SR 1306 Gay Byrum Rd	0.88	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2621 Rainbow Dr	SR 2567 Prince Valiant	eom	0.22	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2824 Monte Dr	SR 1333 Clarence Secrest Rd	eom	0.57	Resurfacing	1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2825 Kristen Cir	SR 2824 Monte Dr	eom	0.14	Resurfacing	1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2826 Karen Ln	SR 2827 Tammy Dr	eom	0.38	Resurfacing	1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2827 Tammy Dr	SR 1333 Clarence Secrest Rd	SR 2824 Monte Dr	0.37	Resurfacing	1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2828 King Olaf Dr	SR 2567 Prince Valiant	eom	0.19	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2985 Royster Run	SR 1308 Wingard Rd	eom	0.4	Resurfacing	Mill 1.25" and 2.5" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2986 Grigg Ln	SR 2985 Royster Run	pvt joint approx. 0.13	0.13	Resurfacing	Mill 1.25" and 1.25" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 2987 Astrid Ct	SR 2985 Royster Run	eom	0.11	Resurfacing	Mill 1.25" and 1.25" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 3004 Foxglove Ln	SR 2450 Thornridge Dr	eom	0.36	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 3005 Windrow Dr	SR 3004 Foxglove Ln	eom	0.26	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 3006 Wood Lark Ct	SR 3005 Windrow Dr	eom	0.18	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 3007 Post Oak Ct	SR 2450 Thornridge Dr	eom	0.04	Resurfacing	#78 Mat Seal and 1.0" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 3325 Avocet Dr	SR 1349 Airport Rd	SR 3326 Dexter Pl	0.035	Resurfacing	Mill 1.25" and 1.25" S9.5A	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Union	SR 3326 Dexter Pl	eom	eom	0.23	Resurfacing	Mill 1.25" and 1.25" S9.5A	Decrease in Funding
FY 2021		Addition to plan	Vance	Pollyanna Rd	SR 1344	END MAINT	0.33	Preservation	Full Depth Patching and Double Seal and Fog Seal	Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Vance	Eastern Blvd	ECL HNDR	END MAINT	0.311	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Vance	Tharrington Ln	SR 1399	SR 1407	0.108	Resurfacing	1.25" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Vance	Pine Crest Rd	SR 1312	SR 1407	0.269	Resurfacing	1.25" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Vance	Wesley Dr	SR 1312	END MAINT	0.177	Resurfacing	1.25" S9.5B	Decrease in Funding
FY 2021		Addition to plan	Wake	US 1 Alt	Begin Divided	End Divided	0.52	Resurfacing	Mill 1.5" and 1.5" S9.5B	Duplicate Record / Error
FY 2021		Addition to plan	Wake	Little Beaverdam Ct	SR 1111	Cul-de-sac	0.16	Resurfacing	Full Depth Patching and 1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Wake	Forest Mill Cir	SR 4253	SR 4920	0.374	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Wake	Old Mill Ridge Ct	SR 4920	Cul-de-sac	0.029	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Wake	Mill Bluff Ct	SR 4920	Cul-de-sac	0.026	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Wake	N Salem St	SR 1613	Pavement Joint	0.094	Resurfacing	Mill 1.5" and 1.5" S9.5B	Split Original Section (Treatment; Shoulder Type; Etc)
FY 2021		Addition to plan	Wake	N Salem St	Pavement Joint	Apex Peakway	0.281	Resurfacing	Mill 1.5" and 1.5" S9.5B	Split Original Section (Treatment; Shoulder Type; Etc)
FY 2021		Addition to plan	Wake	Daviton Ct	Jansmith Ln	Cul-De-Sac	0.048	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Wake	NC 96	NC 98	FRANKLIN CO	1.617	Resurfacing	Full Depth Patching and 1.5" S9.5B	Unforeseen Event (Weather; Economic Development; Etc)
FY 2022	FY 2021	Defer to future year	Wake	Industrial Dr	SR 2362	END PVMT	0.1	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Wake	Liles Dean Rd	US 64 BUS	US 64 BUS	1.133	Resurfacing	1.25" S9.5B	Proximity of Other Planned Work
FY 2023	FY 2021	Defer to future year	Wake	Hospital Rd	US 64 BUS	SR 2367	0.156	Preservation	1.0" S4.75A	Proximity of Other Planned Work
FY 2023	FY 2021	Defer to future year	Wake	Air Park Rd	US 401	END MAINT	1.01	Resurfacing	Full Depth Patching and 1.5" S9.5B	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2023	FY 2021	Defer to future year	Wake	Wind Haven Dr	SR 2752	SR 3717	0.21	Resurfacing	Full Depth Patching and 1.25" S9.5B	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2023	FY 2021	Defer to future year	Wake	April Wind Dr	Dead End	Cul-de-sac	0.22	Resurfacing	Full Depth Patching and 1.25" S9.5B	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2023	FY 2021	Defer to future year	Wake	Soft Wind Dr	SR 2752	SR 3757	0.61	Resurfacing	Full Depth Patching and 1.25" S9.5B	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2023	FY 2021	Defer to future year	Wake	Laura Ashley Cir	Cul-de-sac	Cul-de-sac	0.25	Resurfacing	Full Depth Patching and 1.25" S9.5B	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2023	FY 2021	Defer to future year	Wake	Lorena Lynn Ct	Cul-de-sac	Cul-de-sac	0.2	Resurfacing	Full Depth Patching and 1.25" S9.5B	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2023	FY 2021	Defer to future year	Wake	Dunallie Dr	SR 2752	Cul-de-sac	0.26	Resurfacing	Full Depth Patching and 1.25" S9.5B	Conflicts with Other Projects (STIP; Municipal; Etc)
FY 2021		Addition to plan	Washington	US 64 EB	NC 32	SR 1125	4.08	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2021		Addition to plan	Washington	US 64 WB	NC 32	SR 1125	4.02	Resurfacing	1.5" S9.5B	Accelerated Pavement Deterioration
FY 2023	FY 2021	Defer to future year	Washington	SR 1139	SR 1136	NC 32	0.575	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Washington	SR 1100	SR 1106	Beaufort Co	8.96	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Washington	SR 1103	SR 1100	Martin Co	0.59	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Washington	SR 1105	SR 1100	End Maint	0.86	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Washington	SR 1118	CDS	NC 32	0.52	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Washington	SR 1136	NC 32	SR 1139	1.061	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Washington	SR 1139	SR 1136	NC 32	1.088	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Washington	SR 1156	SR 1166	SR 1155	3.31	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Washington	SR 1174	Dead End	SR 1104	0.7	Preservation	Crack Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Watauga	US 221	Caldwell Co. Line	SR 1559	1.82	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	US 221	SR 1542	NC 105	1.35	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Watauga	NC 105	SR 1568	SR 1109	1.62	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR1529	SR 1112	US 321	3.72	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Watauga	SR 1122	NC 194	SR 1166	1.76	Preservation	Seal - Triple	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Watauga	SR 1131	BRIDGE # 0140	NC 194	0.95	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1166	SR 1222	END MAINTENANCE	0.51	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1209	PVMT CHG	SR 1210	0.731	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1225	TN LINE	SR 1226	2.171	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1306	SR 1323	SR1102/END PVMT	1.275	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1309	SR 1233	END 18" PVMT	0.98	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1309	END 18" PVMT	US421	0.27	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1326	NC 194	EOM	1.71	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1335	BEG PVMT	SR 1340	0.57	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1341	SR 1340	ASHE CO	1.21	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1351	SR 1334	SR 1354	1	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1355	BRIDGE # 0147	SR 1671	1.21	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1363	US 421	EOP	0.227	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1404	SR 1326	END PVMT	0.51	Preservation	Seal - Triple	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Watauga	SR 1412	SR 1416	END Maintenance	0.88	Preservation	Seal - Triple	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Watauga	SR 1505	END 20" PVMT	EOM	2.47	Preservation	Seal - Triple	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Watauga	SR 1511	SR 1510	END 18' PVMT	1.22	Preservation	Seal - Triple	Decrease in Funding
FY 2028	FY 2021	Defer to future year	Watauga	SR 1513	SR 1672	SR 1514	2.16	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2028	FY 2021	Defer to future year	Watauga	SR 1514	US 221	SR 1513	2.07	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Watauga	SR 1530	BRP	SR 1333	1.94	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2024	FY 2021	Defer to future year	Watauga	SR 1533	US 321	SR 1530	0.44	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1553	SR 1552	END PVMT	0.15	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1559	SR 1560	NC 105	0.72	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1564	US221	US221	0.25	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1568	NC105	NC105	1.095	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1578	SR 1511	SR 1651	0.6	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Watauga	SR 1597	SR 1557	EOM	0.5	Preservation	Seal - Triple	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Watauga	SR 1651	SR 1578	END Maintenance	0.13	Preservation	Seal - Triple	Decrease in Funding
FY 2021		Addition to plan	Wayne	SR 1003	SR 1556	US 13	2.12	Resurfacing	Mill 1.5" and 1.5" S9.5C	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Wayne	US 117 Bus	SR 1560	US 70 / US 13	0.63	Preservation	Crack Seal	
FY 2022	FY 2021	Defer to future year	Wayne	SR 1219	SR 1006	SR 1223	4.58	Resurfacing	1.5" S9.5B	
FY 2020	FY 2021	Advancement to past year	Wilkes	SR 1181	SR 1146	EOM	0.7	Preservation	Seal - Double	Relative Pavement Condition
FY 2020	FY 2021	Advancement to past year	Wilkes	SR 1728	NC 18	SR 1730	4.24	Preservation	Seal - Double	Relative Pavement Condition
FY 2022	FY 2021	Defer to future year	Wilkes	NC 16	US 421	SR 1555	3.56	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	NC 268	SR 1141	Begin 5-Lane	3.57	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	NC 268	Begin 5-Lane	Bridge # 0073 over Moravian Creek	1.345	Resurfacing	Mill Curb and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	NC 268	Bridge # 0073 over Moravian Creek	NC 18/S. Cherry St.	0.898	Resurfacing	Mill Curb and 1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1146	SR 1147	US 421	0.77	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1146	US 421	EOM	1.44	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1148	SR 1154	SR 1150	2.47	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1148	SR 1150	END 20' PVMT	0.76	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1148	END 20' PVMT	CUL-DE-SAC	1.195	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1195	US 421	EOM	0.4	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1217	NC 18	CUL-DE-SAC	0.04	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1264	SR 1195	CUL-DE-SAC	0.225	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1300	SR 1360	SR 1304	4.855	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1376	NC 16	NC 16	0.33	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1385	NC 16	CUL-DE-SAC	0.34	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1423	SR 1316	SR 1316	0.26	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1505	SR 1500	SR 1500	0.66	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1557	SR 1315	CUL-DE-SAC	0.61	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1562	SR 1559	SR 1563	2.08	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1576	SR 1517	EOM	0.15	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1579	SR 1505	EOM	0.2	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1585	NC 16	EOM	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1589	SR 1540	EOM	0.11	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1590	SR 1589	CUL-DE-SAC	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1610	SR 0540	EOM	0.3	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1619	NC 18	EOM	0.208	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1620	SR 1619	EOM	0.05	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1628	SR 1534	EOM	0.36	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1641	SR 1514	CUL-DE-SAC	0.08	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1643	SR 1514	CUL-DE-SAC	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1646	SR 1648	CUL-DE-SAC	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1647	SR 1648	CUL-DE-SAC	0.08	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1648	SR 1372	SR 1652	0.31	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1649	SR 1514	CUL-DE-SAC	0.18	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1650	SR 1514	CUL-DE-SAC	0.18	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1651	NC 18	CUL-DE-SAC	0.96	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1652	SR 1372	SR 1648	0.05	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1653	SR 1652	CUL-DE-SAC	0.07	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1654	SR 1648	CUL-DE-SAC	0.06	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1536	SR 1535	CUL-DE-SAC	0.422	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1741	SR 1737	EOM	0.94	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1767	SR 1002	SR 1769	0.14	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1768	SR 1701	CUL-DE-SAC	0.3	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1769	SR 1701	CUL-DE-SAC	0.27	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1771	SR 1002	CUL-DE-SAC	0.3	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1774	NC 18	SR 1775	0.6	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1775	CUL-DE-SAC	CUL-DE-SAC	0.18	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1780	SR 1701	CUL-DE-SAC	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1927	SR 1752	EOM	0.5	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 1967	SR 1966	EOM	0.1	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Wilkes	SR 1971	SR 2162	NC 268	1.09	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2032	SR 1752	SR 2026	1.6	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2059	SR 2026	SR 2061	0.21	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2060	SR 2026	SR 2059	0.07	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2061	SR 2026	EOM	0.3	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2089	SR 1962	CUL-DE-SAC	0.33	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2097	SR 1002	CUL-DE-SAC	0.22	Preservation	Seal - Cape	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2104	SR 2026	EOM	0.21	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2108	SR 2127	CUL-DE-SAC	0.09	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2109	SR 2127	CUL-DE-SAC	0.12	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2114	SR 1769	CUL-DE-SAC	0.15	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2115	SR 2038	SR 2116	0.18	Preservation	Seal - Cape	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2116	SR 2115	EOM	0.12	Preservation	Seal - Cape	Decrease in Funding

FY 2022	FY 2021	Defer to future year	Wilkes	SR 2117	SR 2115	CUL-DE-SAC	0.11	Preservation	Seal - Cape	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2126	SR 1701	CUL-DE-SAC	0.14	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2127	SR 1966	SR 2109	0.4	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2141	SR 1966	EOM	0.09	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2155	SR 2059	EOM	0.14	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2335	US 421 BUS	END 22'	0.39	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2335	END 22'	NC 115	0.98	Preservation	Seal - Triple	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2374	SR 2333	SR 2375	0.16	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2375	CUL-DE-SAC	CUL-DE-SAC	0.18	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2376	SR 2374	EOM	0.05	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2418	SR 2325	SR 2431	3.409	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2470	SR 2467	CUL-DE-SAC	0.31	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2497	SR 2470	EOM	0.31	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2567	SR 2497	CUL-DE-SAC	0.26	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Wilkes	SR 2576	YADKIN	BEG 36'	3.01	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2576	BEG 36'	END 36'	0.29	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2576	BEG 36'	BEG 36'	2.43	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2576	END 36'	END 36'	0.43	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2576	END 36'	BEG 36'	0.42	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2576	BEG 36'	END 36'	0.3	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2576	END 36'	EOM	0.47	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2583	SR 2467	SR 2584	0.29	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2584	CUL-DE-SAC	CUL-DE-SAC	0.19	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2585	SR 2583	CUL-DE-SAC	0.09	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2586	SR 2584	CUL-DE-SAC	0.22	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2587	SR 2586	CUL-DE-SAC	0.13	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2588	SR 2467	CUL-DE-SAC	0.5	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2589	SR 2588	CUL-DE-SAC	0.08	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Wilkes	SR 2590	SR 2589	CUL-DE-SAC	0.07	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2021		Addition to plan	Wilson	SR 1323	Ward Blvd	SR 1326	1.01	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Wilson	SR 1326	Raleigh Rd Pkwy	NC 42	0.61	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2021		Addition to plan	Wilson	SR 1345	US 301	NC 42	0.27	Resurfacing	1.5" S9.5B	Relative Pavement Condition
FY 2021		Addition to plan	Wilson	SR 1440	US 301	NC 42	0.2	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Wilson	US 264-A	SR 1158	SR 1192	1.97	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2025	Advancement from future year	Wilson	SR1163	US 264-A	SR 1168	3.38	Resurfacing	Mill 1.5" and 1.5" S9.5C	Proximity of Other Planned Work
FY 2021	FY 2024	Advancement from future year	Wilson	SR 1567	SR 1548	SR 1568	0.16	Resurfacing	1.5" S9.5B	Proximity of Other Planned Work
FY 2021	FY 2022	Advancement from future year	Wilson	SR 1675	US301	End?	0.3	Resurfacing	Mill 1.5" and 1.5" S9.5B	Proximity of Other Planned Work
FY 2022	FY 2021	Defer to future year	Wilson	SR 1193	SR 1175	Dead End	0.404	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Wilson	SR 1206	SR 1175	SR 1207	0.31	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Wilson	SR 1207	SR 1175	Dead End	0.37	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2023	FY 2021	Defer to future year	Wilson	SR 1444	SR 1426	Dead End	0.33	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2023	FY 2021	Defer to future year	Wilson	SR 1445	SR 1444	SR 1445	0.756	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Wilson	SR 1525	NC 111	SR 1526	1.08	Preservation	Crack Seal	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Wilson	SR 1538	SR 1539	County Line	1.26	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Wilson	SR 1539	NC 58	County Line	1.75	Resurfacing	1.25" S9.5B	Exhausted Funds (Higher than Anticipated Bids; Material Prices; Etc)
FY 2022	FY 2021	Defer to future year	Yadkin	US 21	IREDELL CO	.06 mi South of SR 1314	5.28	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	NC 67	US 21 BUS	I-77	1.5	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1115	SR 1100	DE	1.1	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1139	SR 1314	CUL-DE-SAC	0.85	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1166	SR 1153	SR 1002	1.58	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1191	SR 1103	END PVMT	0.39	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1198	CUL-DE-SAC	CUL-DE-SAC	1.28	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1199	SR 1199	SR 1150	0.2	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1205	SR 1150	SR 1150	0.31	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Yadkin	SR 1205	SR 1150	SR 1126	0.13	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1216	SR 1107	EOM	0.48	Preservation	Seal - Cape	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1308	SR 1300	WILKES CO	0.58	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1335	SR 1338	SR 1334	2.3	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1344	SR 1331	CUL-DE-SAC	0.7	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Yadkin	SR 1357	SR 1358	NC 67	1.18	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Yadkin	SR 1373	SR 1331	US 601	2.88	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1381	SR 1331	SR 1314	1.82	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1382	SR 1134	EOM	0.72	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1390	SR 1314	CUL-DE-SAC	0.2	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1403	US 21 BUS	NC 67	0.95	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1433	US 21	EOM	0.11	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1434	SR 1316	EOM	0.165	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1501	SR 1500	EOM	0.18	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1531	SR 1529	EOM	0.5	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1566	SR 1549	SR 1605	2.082	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Yadkin	SR 1581	SR 1542	SR 1580	1.64	Preservation	Seal - Double	Decrease in Funding
FY 2023	FY 2021	Defer to future year	Yadkin	SR 1585	SR 1510	SR 1583	2.6	Preservation	Seal - Double	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1655	SR 1605	EOM	0.62	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1657	CUL-DE-SAC	CUL-DE-SAC	0.74	Preservation	Seal - Double and Fog Seal	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1725	SR 1726	SR 1733	2.28	Resurfacing	1.5" S9.5B	Decrease in Funding
FY 2022	FY 2021	Defer to future year	Yadkin	SR 1761	SR 1742	EOM	0.31	Preservation	Seal - Double and Fog Seal	Decrease in Funding