

**NORTH CAROLINA DOT PROJECT DEVELOPMENT AND ENVIRONMENTAL ANALYSIS BRANCH
MERGER CONCURRENCE POINT (CP) PROJECT STATUS AND HISTORY REPORT**

Type of Project:
1 = New Location
2 = Widening
3 = Bridge

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur.Reach ed	CP 4A Date of Meeting	CP 4A Date Concur. Reached
A-0009 B, C	Graham	14	US 74 Relocation - Corridor K	1	Oberhausen / Edwards	12-9-1999	N/A	12-9-1999	N/A	01-20-04 08-14-07	8-14-2007				
B-2500	Dare	1	Replace Herbert C. Bonner Bridge over Oregon Inlet on NC 12	1	Yamamoto / Smyre	7-31-2002	7-31-2002	02-12-03 07-32-03 07-26-06	02-12-03 07-32-03 07-26-06	11-13-2008	N/A	05-23-07 06-20-07 08-15-07	8-27-2007	11-13-2008	
B-2950	Currituck	1	Replace Bridge No. 4 on SR 1222 over Tulls Creek	3	Oberhausen	3-14-2001	3-14-2001	03-14-01 06-20-01	6-20-2001	03-14-01 06-20-01	3-27-2002	8-15-2002	8-15-2002	3-27-2002	8-15-2002
B-2980	Halifax	4	Replace Bridge No. 62 on US 301 & NC 481 over Beech Swamp	3	Williams	4-12-2001	4-12-2001	4-12-2001	4-12-2001	N/A	N/A	2-14-2002	2-14-2002	6-6-2002	6-6-2002
B-3187	Haywood	14	Replace Bridge No 79 over West Fork Pigeon River on SR 1112	3	Oberhausen / Ellerby	3-27-2002	4-20-2002	03-07-02 09-20-04 09-27-06				9-27-2006			
B-3611	Beaufort	2	Replacement of Bridge No. 77 on NC 99 over Pantego Creek	3	Williams / Capps					7-19-2007	8-27-2007	7-19-2007	8-27-2007		
B-3654	Harnett Sampson	6 3	Bridges No. 29 and 53 on NC 55 Over the Mingo Swamp	3	Weaver / Al- Sharawneh					10-25-2007				10-25-2007	
B-3684	Pitt	2	Replace Bridge No. 129 and 127 over Tar River	3	Oberhausen	3-27-2002	3-27-2002	3-27-2002	3-27-2002	1-22-2003	1-22-2003	1-22-2003	1-22-2003	1-22-2003	1-22-2003
B-4929	Pender	3	Topsail Island Bridge	3	Cox/ James	8-20-2009	8-20-2009								
I-0911A			Widen I-40 to 6 lane, west of NC801 to west of SR 1101	2	Robinson/ Hassan					4-20-2010				4-20-2010	
I-2513	Buncombe	13	I-26 Connector. I-240 & new route from I-26 to US Highway 19-23-70	1	Weaver / Rhea	01-23-02 12-09-04	01-23-02 01-31-05	01-23-02 12-09-04 07-27-07	01-23-02 08-15-07 12-15-09	9-7-2006	9/7/2006 12-15-09				
I-3803 B	Cabarrus Mecklenburg	10	I-85 Widening from I-485 North Of Charlotte to NC 73 near Concord and Kannapolis	2	Bridges / Stroud	3-11-2008	3-11-2008	3-11-2008	3-11-2008	Review by email 11/04/2008		1-12-2010		1-12-2010	
I-3819	Iredell	12	Statesville I-40/I-77 Interchange from US 21 to I-77	1	Bridges / Major	N/A	N/A	N/A	N/A	5-13-08 12-15-09					
I-4400/ I-4700	Henderson / Buncombe	13 , 14	Widening of I-26 from NC 225 to I-40 in Asheville	2	Oberhausen										

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur.Reach ed	CP 4A Date of Meeting	CP 4A Date Concur. Reached
I-4739	Johnston	4	Improvements to NC 42 interchange with I-40	2	Yamamoto / Devens										
I-5133			Informational Meeting		O'Connor/ Cox										
R-2414	Camden	1	US 158/NC 34 east of Pasquotank River in Elizabeth City to east of NC 34 in Belcross	2	Cox/James	5-17-2000	11-29-2000	5-17-2000	11-29-2000	No meeting held for CP 2A	N/A	05-17-01 08-15-01	11-1-2001		
R-0505	Henderson	14	US 25 – I-26 Connector along NC 225 in Zirconia	2	Bridges	3-27-2002	7-1-2002	3-13-2003	3-13-2003						
R-0609	Forsyth Guilford Randolph	7	High Point East Beltway from South of SR 1920, Tuttle Road East of Archdale to West of High Point reservoir.	1	Penney	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-08-00 12-14-00	
R-0623	Montgomery	8	NC 24/27 Troy Bypass from SR 1138, Dairy Road to East of Little River	1	Weaver / Al-Sharawneh	1-23-2001	3-8-2001	9-17-2003	8-27-2004	3-22-2005	3-22-2005	12-13-2007 4-17-2008	7-30-2008	12-13-2007 04-17-2008 1-22-2009	1-22-2009
R-1015	Craven	2	Havelock Bypass	1	Yamamoto / Pierce	N/A	N/A	N/A	N/A	N/A	N/A	8-27-1998	9-15-1998	1-18-2001	1-18-2001
R-2205	Bertie Hertford	1	US 13 from NC 42 to SR 1457 Ahoskie Bypass	1	McInnis / Gillespie	09-12-02 05-13-04 03-10-05	3-10-2005	04-12-07 12-13-07	12-13-2007						
R-2206	Catawba Gaston Lincoln	12	NC 16, South of Lucia in Gaston County to SR 1895 in Catawba County.	1	Weaver	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-15-01 10-04-01 09-25-02	9-8-2003
R-2212	Moore	8	NC 24-27 Carthage Bypass	1	Joyner / Hassan	11-17-2005	11-17-2005	8/12/2008 12/11/2008	8-12-2008						
R-2233 A	Rutherford	13	US 221, SC to US 74 Bypass	2	McInnis / El-Amin	8-21-2002	8-21-2002	8-21-2002	8-21-2002	12-17-2003	12-17-2003	2-14-2006	2-14-2006	5-10-2006	5-10-2006
R-2233 B	Rutherford	13	US 221 Rutherford Bypass	1	McInnis / El-Amin	6-14-2000	12-14-2000	03-08-01 10-17-01 04-17-02 12-14-00	4-17-2002			4-21-09 2-17-10			
R-2237 C	Caldwell Watauga	11	US 321 Improvements at Blowing Rock, from Blackberry Road to US 221	1	Weaver / Dickens	11-04-99 12-14-00	12-14-2000	12-14-00 01-18-01	1-18-2001	4-20-2004	4-20-2004	1-15-2003	1-15-2003	4-20-2004	4-20-2004
R-2241	Person	5	US 501 from NC 49 in Roxboro to North of Virginia State line	2	Midkiff					5-13-2004	5-13-2004			5-13-2004	5-13-2004
R-2245	Brunswick	3	Second Bridge to Oak Island	1	Oberhausen	N/A	N/A	N/A	N/A	N/A	N/A	02-25-99 05-15-02 06-19-02	6-19-2002	08-15-02 11-19-03 04-11-06	11-19-03 04-11-06

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur.Reach ed	CP 4A Date of Meeting	CP 4A Date Concur. Reached
R-2247	Forsyth	9	Winston-Salem Northern Beltway From US 158 to US 52	1	Weaver / Dickens	N/A	N/A	N/A	N/A	06-09-05 07-12-05 03-21-06	3-21-2006	N/A	N/A	06-09-05 07-12-05 03-21-06	3-21-2006
R-2248 E	Mecklenburg	10	I-485 Charlotte Outer Loop	2	Yamamoto / Kirby					11/17/2004	11-17-2004			11-17-2004	11-17-2004
R-2250	Pitt	2	Greenville Southwest Bypass	1	Yamamoto / Smyre	2-15-2001	2-15-2001	02-20-02 04-23-02 06-12-03 02-15-05	2-15-2005	10-20-05 10-31-05	11-28-2005	11-16-2006	11-16-2006	6-14-2007	6-27-2007
R-2303 A	Cumberland	6	NC 24, from west of SR 1006 (Clinton Road) in Cumberland County to I-40 near Warsaw in Duplin County	1	Yamamoto / Pierce	N/A	N/A	N/A		12-00-02 03-25-03 06-17-03	10-20-2005	10-20-2005	1-18-2007	1-18-2007	1-18-2007
R-2303 B,C, D	Cumberland Sampson	3, 6	NC 24, from west of SR 1006 (Clinton Road) in Cumberland County to I-40 near Warsaw in Duplin County	1	Yamamoto / Pierce	N/A	N/A			09-00-02	10-20-2005	10-20-2005	1-18-2007	1-18-2007	5-24-2007
R-2303 E, F	Duplin Sampson	3	NC 24, from west of SR 1006 (Clinton Road) in Cumberland County to I-40 near Warsaw in Duplin County	1	Yamamoto / Pierce	N/A	N/A	N/A		12-00-02 03-25-03 06-17-03	10-20-2005	10-20-2005	5-24-2007	8-27-2007	12-13-2007
R-2309 A, B	Guildford	7	US 220 from SR 2182 (Horsepen Creek Road) to US 220 - NC 68 Connector	2	Joyner	2-14-2002	2-14-2002	2-14-2002	2-14-2002	3-11-2004	3-11-2004	12/15/2005	12/15/2005	5/25/2006	5-25-2006
R-2310	Ashe	11	US 221, improve existing US 221 / NC 16 to Ashe/Alleghany County line, curve realignment and replace Bridge No. 39	1	Conforti / Vance	10-11-01 02-05-02	2-5-2002	10-11-01 02-05-02 12-11-02		12-11-2002	4-20-2004				
R-2404 A	Bertie	1	US 17, Windsor Bypass	1	Oberhausen	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-15-02 03-26-03	3-26-2003
R-2413 A,B,C	Guilford	7	NC 68 Connector from SR 2133 (Pleasant Ridge Rd.) to US 220 - NC 68	1	Weaver / Al-Sharawneh					12-8-2008	12-8-2008			12-8-2008	12-8-2008
R-2501	Richmond	8	US 1 Rockingham Bypass, SR 1971 to SR 1001	1	Weaver / Brown	N/A	10-2-1997	09-14-98 10-28-99 8-20-09 6-22-10		N/A	N/A	10-28-1999	2-15-2001	11/12/2008 8/20/09 6/22/2010	
R-2507 A	Gates Hertford	1	Widening US 158 Bypass at Tarheel	2	McInnis / Farr	7-19-2007	8-21-2007	2-21-2008	2-21-2008			10-19-2010			
R-2510	Beaufort Pitt	2	US 17 improvements, from South of SR 1127 to North of SR 1418	1	Yamamoto	6-10-1999	6-10-1999	6-10-1999	6-10-1999	01-22-03 04-23-03	4-23-2003	11-14-02 01-22-03	1-22-2003	01-22-03 04-23-03	4-23-2003
R-2511	Beaufort Martin	1	US 17 widening	2	McInnis / Farr	5-6-1999	4-10-2000	5-6-1999	4-10-2000	2/17/2011					
R-2514	Onslow Jones	2 & 3	US 17 widening, Belgrade to New Bern	2	Yamamoto/ Pierce							12/16/2008 5-25-2010		2-26-2009	

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur.Reach ed	CP 4A Date of Meeting	CP 4A Date Concur. Reached
R-2514 B & D	Jones Onslow	2,3	US 17 from North of Jacksonville to South of New Bern	1	Yamamoto / Pierce	N/A	N/A	12-16-99 5-22-08 6-20-01 4-12-07 8-22-01	08-22-01 05-22-08	02-22-07 03/06/2008 05-22-08	02-22-07 05-22-08	02-22-07 10/16/2008 9/18/2008 12/16/2008 06-19-08 7/30/2008 12/5/2008 4/16/09	10/16/2008 4/16/09 (B) 6-21-20 R	2/26/2009 4/16/09 (D) 9/17/09 (B)	4/16/09 (D) 9/22/09 (B)
R-2518 R-2519 A	Madison Yancey	13	US 19/19E widening	2	Stone	3-8-2000	5-8-2000	3-8-2000	5-8-2000			08-29-00 01-23-02	1-23-2002		
R-2519 B	Mitch Yancey	13	US 19 E widening	2	Stone	8/20/2003	8-20-2003	9-15-2004	9-15-2004	04-14-05 07-25-06	8-3-2006	7-26-2006	8-3-2006	4-17-2007	
R-2527 R-2530 B B-4974	Montgomery	8	NC 24-27 from NC 73 to the Troy Bypass	2	Joyner / Feller	2/23/2006	8-12-2008	8-12-2008	8/12/2008 (5 of 7)						
R-2536	Randolph	8	Asheboro Bypass	1	Weaver / Evans	7-8-1998	3-25-1999	4-9-1999	6-3-1999	03-11-04 05-12-04	03-11-04 05-12-04	03-11-04 05-12-04	5-12-2004	5-25-2006	5-25-2006
R-2539	Craven Pamlico	2	NC 55 from US 17 to NC 304	2	Cox	05-18-00 09-14-00 09-18-02	9-18-2002	05-18-00 09-14-00	9-14-2000	Not held		05-18-00 09-14-00	9-14-2000	5-18-00 9-14-00 9-18-02 10-16-02	10-16-2002
R-2544 R-2545	Dare Tyrell	1	US 64 Proposed Highway improvements	2	Yamamoto / Devens	06-19-02 06-14-07	7-16-2007	6/19/2008 8/21/2008	10-16-2008	10-15-09 12-17-09					
R-2549	Burke Caldwell	11 13	US 64 and NC 18 from Multi-lanes North of Morganton to Multi-lanes North of Gamewell.	2	Conforti / Johnson	05-16-01 06-21-01	6-21-2001	8-11-2005							
R-2552	Johnston Wake	4	US 70 Clayton Bypass	1	Weaver / Evans		N/A	N/A	N/A	N/A	8/14/2003		N/A	1-28-2003	8-14-2003
R-2553	Lenior	2	US 70 Kinston Bypass	1	Yamamoto/ Pierce	7-16-2009 6-22-10 9-14-2010	7/16/2009 10/13/2010								
R-2554	Wayne	4	US 70 Goldsboro Bypass 4-lane Divided new location (21 miles)	1	McInnis / Farr									12-17-2003	12-17-2003
R-2561	Bladen Columbus	6	NC 87 widening form Elizabethtown Bypass to US 74	2	McInnis / Gillespie	5-24-2007	5-31-2007	5-22-2008	6-18-2008	11-9-2010					
R-2566			Widen NC 105 from US 221 in Linville to SR 1107 in Boone	1	Conforti/ Vance	8-17-2010									
R-2568	Davie Forsythe	9	NC 109 in Thomasville	1	Weaver / Rhea	9-15-2004	9-15-2004	8-15-2006	8-15-2006	4-28-2009	4-28-2009				
R-2576	Currituck Dare	1	Currituck Sound Area Transportation Study (Mid Currituck Bridge)	1	Yamamoto	05-08-02 07-24-02 08-20-03	9-15-2003	3-10-2005							

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur.Reach ed	CP 4A Date of Meeting	CP 4A Date Concur. Reached
R-2577	Forsyth Guilford	9 7	US 158 Reidsville Road	1	Stone / Reynolds	8-14-2007	8-14-2007								
R-2577C	Forsyth Guilford	7 & 9	Improvements from multilanes north of I-40 to US 220	1	Stone/ Reynolds			2-17-2009							
R-2579	Gates Pasquotank	1	US 158 improvements from NC 32 to US 17	1	Cox / James	5-24-2007	5-24-2007								
R-2582 R-2584	Hampton North Halifax	1	US 158 from East of Weldon to Murfreesboro Bypass	1	Cox / Potter	2-9-2000	2-9-2000	03-10-05 08-18-05	03-10-05 09-16-05	6-19-2007	6-19-2007	3-26-2009 10-19-2010	3-29-2009	10/19/2010	
R-2583	Hertford	1	US 158 from Murfreesboro Bypass to US 13 West of Winton	2	Cox	1-15-2003	1-15-2003	9-19-2005	6-16-2005	1-17-2008	1-17-2008	1-17-2008	1-17-2008	1-17-2008	1-17-2008
R-2593	Robeson	6	NC 71-211 Red Springs Bypass	1	McInnis / Farr	4-19-2000	4-19-2000	04-19-00 10-20-05	04-19-00 10-20-05	3/17/2009					
R-2594	Transylvania	14	NC 215 from US 64 at Cherryfield to SR 1326 (Macedonia Church Road) South of Balsam Grove	1	Oberhausen / Ellerby	2-09-00 3-08-00 6-05-00 09-20-00 10-18-00	10-18-2000	02-09-00 03-08-00 06-05-00 09-20-00 10-18-00	10-18-2000	01-14-02 05-18-04 08-14-07	05-18-04 08-14-07				
R-2597 R-0204 D R-0204 E	McDowell Rutherford	13	US 221 from SR 1536 in Rutherford County to US 221- NC 226 in McDowell County	2	Bridges / Qubain	10-16-2002	12-18-2003	06-14-04 08-17-04	8-17-2004						
R-2603	Wilkes	11	Widening/improvements to NC 268 from NC 18 to SR 1966	2	Oberhausen / Edwards	11-18-2008	11-18-2008	11-18-2008	11-18-2008						
R-2606 B	Randolph	8	North of SR 1929 to US 220	1	Penney	N/A	N/A	N/A	N/A	12-19-2007	12-19-2007	N/A		1-8-1999	1-8-1999
R-2609	Cumberland Harnett Wake	5&6	NC US 401		McInnis	4-20-2010	1-20-2010								
R-2611	Guilford	7	SR 1008 West Market Street Widening	2	Stone / Tarascio						N/A	N/A	N/A	N/A	N/A
R-2612	Guildford	7	US 421 Interchange Addition- Pipeline Project	2	Stone / Reynolds	N/A	N/A	N/A	N/A	N/A	N/A	4-17-2008	4-17-2008	4-17-2008	4-17-2008
R-2616	Union	10	US 601 Widening	2	Yamamoto / Pierce	2-19-2003	3-31-2003	2-19-2003	3-31-2003	3-16-2004	3-16-2004	3-16-2004	3-16-2004	1-25-2005	1-25-2005
R-2628	Chatham	8	US 15-501 Corridor improvements in Pittsboro	1	Weaver / Brown	4-11-2002	4-11-2002								

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur.Reach ed	CP 4A Date of Meeting	CP 4A Date Concur. Reached
R-2633 A, B	Brunswick New Hanover	3	US 17 Wilmington Bypass, US 17 in Brunswick County to US 421 in New Hanover County	1	Weaver / Rhea	N/A	N/A	N/A	N/A	09-12-02 01-28-03 09-17-03	9-17-2003	11-17-2005	03-16-98 02-28-06	09-12-02 01-28-03 09-17-03 02-12-04 11-17-05	2-28-2006
R-2635	Wake	5	Western Wake Freeway	1	Weaver / Rhea	N/A	N/A	N/A	N/A	N/A	N/A	08-02-00 08-10-00	8-10-2000	11-08-01 02-20-02	2-20-2002
R-2707	Cleveland	12	US 74 Shelby Bypass	1	Oberhausen / Ellerby	N/A	N/A	N/A	N/A	N/A	N/A	5-5-1999	5-25-1999	01-04-01 01-17-01	6-15-2001
R-2719 A	Lenoir	2	Crescent Road from US 70 to US 258	1	Yamamoto / Devens	5-22-1999	7-26-1999	12-16-99 05-18-00 04-19-01	02-13-01 10-05-01	6-19-2002	6-19-2002	06-19-02 07-24-02	7-24-2002	6-10-2004	6-10-2004
R-2812	Moore	8	NC 211 from NC 73 in West End to the traffic circle in Pinehurst	2	Midkiff / Vance	8/9/2001	8-9-2001	4-11-2002	4-11-2002	N/A	N/A	10/26/2006 9/14/2010	10-26-2006	10-26-2006	10-26-2006
R-2814	Franklin Wake	5	US 401 from SR 2044 to SR 1700	2	Midkiff / Robinson	1-31-1997	5-20-1997	05-24-00 05-17-01	5-17-2001	12-14-2004	12-14-2004	02-13-03 03-11-04	3-11-2004	12-14-2004	12-14-2004
R-2822 B	Graham	14	NC 143 (Santeetlah Road), from the Cherohala Skyway to NC 143 Business west of Robbinsville	1	Bridges / Stroud	1-23-2007	5-3-2007								
R-2823	Nash	4	Rocky Mount Northern Outer Loop	1	McInnis / El-Amin	12-04-01 05-12-02	5-15-2002	08-21-02 02-19-03 08-12-04	2-19-2003	11-30-04 01-20-05 03-10-05	3/10/2005	2-22-2007	2-22-2007	2-22-2007	4-12-2007
R-2903	Cabarrus Rowan Stanly	9	Relocation of 19 miles of US 52, from South of NC 49 to I-85	1	Weaver / Evans	N/A	N/A	8-12-1997	6-30-1998	N/A	N/A	02-12-02 03-04-02 11-20-02 02-10-05 09-05-04			
R-2915	Ashe Jefferson Watauga	11	Improvements to US 221 from US 421 to NC 88	2	Bridges / Qubain	1-22-2008	1-22-2008	12-16-08 10-15-09							
R-3111	Davie	9	Mocksville Bypass	1	Oberhausen	9-13-2001	9-13-2001	1-20-2004	1-20-2004						
R-3116 A	Hyde	1	Interim Improvements to Ocracoke Island Hot Spot	2	Yamamoto / Smyre	7-31-2002	7-31-2002	10-4-2005	10-4-2005						
R-3116 B	Dare	1	Hatteras Village Hot Spot	2	Yamamoto / Smyre	7-31-2002	8-2-2002	10-4-2005	10-4-2005						
R-3116 D	Dare	1	Rodanthe Hot Spot	2	Yamamoto / Smyre /	7-31-2002	8-2-2002	7-23-2003	7-23-2003						
R-3116 E	Dare	1	Sandbag Area Hot Spot	2	Yamamoto / Smyre	7-31-2002	8-2-2002	7-23-2003	7-23-2003						

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur. Reached	CP 4A Date of Meeting	CP 4A Date Concur. Reached
R-3116 F	Dare	1	Canal Zone Hot Spot	2	Yamamoto / Smyre	7-31-2002	8-2-2002	7-23-2003	7-23-2003						
R-3302	Pender	3	Burgaw Bypass from NC 53 at SR 1340 (New Savannah Road) to 53 West of SR 1508 (Burgaw CK Loop)	1	McInnis	02-14-01 06-21-01	10-17-2001	06-21-01 10-07-01 04-11-02 12-11-03 07-14-04	4-11-02 12-11-2003 11-9-2004	12-11-2003 7-14-2004 11-09-2004	11-9-2004	7-21-2005	7-21-2005		
R-3307	Carteret	2	US 70 from Radio Island to North of Beaufort	1	Cox / O'Connor	9-30-1998	9-30-1998	03-16-99 09-27-99 03-16-00 06-15-00	6-15-2000	08-18-05 11-17-05	11-17-2005	2-17-2005	2-17-2005	08-18-05 11-17-05	11-17-2005
R-3324	Brunswick	8	New route from NC 211 to NC 87 at SR 1525	1	Cox / James	4-15-2004	4-15-2004	6-16-2005	6-15-2005	1-19-2006	1-19-2006	12-14-2006	4-26-2007	12-14-2006	4-26-2007
R-3325	Chatham	2	New Route from Silver City Airport to US 421	1	Stone										
R-3403	Craven	4	US 17 from Bridgeton to NC 43	2	Yamamoto / Kirby	5-5-1999	10-1-1999	5-5-1999	10-1-1999	2-19-2003	8-20-2003	9-9-2004	9-9-2004	9-9-2004	9-9-2004
R-3407	Edgecombe Pitt	8	NC 33 from Tarboro to Greenville	2	Cox / James	2-17-2005	3-4-2005	8-24-2006	8-24-2006	12-11-2008	12-11-2008				
R-3421	Richmond	3	US 220 Bypass and I 73/74 Corridor Bypass of Rockingham	1	Joyner / Feller	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-10-2000	7-20-2001
R-3432	Brunswick	1	Old Georgetown Road (SR 1163) Extension, from Ocean Isle Road (SR 1184) to NC 179.	1	Cox / O'Connor	3-10-2005									
R-3620	Washington	10	New connector from US 64 (R- 2548) to NC 32	1	Cox / O'Connor	7-23-2003	3-16-2006	3-16-2006	3-16-2006	11-13-2008	11-13-2008	10-15-2009	10-15-2009	1-21-2010	1-21-2010
R-3820	Anson	4	NC 218 to US 74	1	Bridges	2-14-2006	2-14-2006	5-10-2006	5-10-2006						
R-3825	Johnston	1	NC 42 from US 70 to Buffaloe Road	2	McInnis / Farr									3-15-2005	
R-3826	Martin		SR 1182 to NC 125 North West of Williamston	2	McInnis / El-Amin	4-17-2002	5-7-2002	09-12-02 03-13-03	07-23-03 10-05-05	11-8-2004	10-5-2005	2-23-2010	2-23-2010		
R-4060	Allegany	1	US 21 Sparta Western Loop	1	Bridges / Major	9-15-2005									
R-4070	Dare	13 14	NC 12 Avon to Buxton	1	Yamamoto / Smyre	7-31-2002	7-31-2002								

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur. Reached	CP 4A Date of Meeting	CP 4A Date Concur. Reached
R-4406	Buncombe Haywood	14	Widening of US 19/23 from NC 215 in Canton to multi-lanes near NC 151	2	Bridges	6-15-2004	7-1-2004	12-11-2007	12-11-2007						
R-4440	Macon Swain	2	Needmore Road	2	Stone / Brown	07-19-00 02-14-02	4-16-2002	09-20-05 12-13-05	12-13-2005						
R-4463	Craven	1	NC 43 Connector	1	Oberhausen	3-26-2003	3-26-2003	06-18-03 01-20-04	1-20-2004	3-15-2005	3-15-2005				
R-4467	Perquimans	1	US 17 B/ NC 37 Perquimans River Bridge	1	Yamamoto / Miller	7-16-2009	7-16-2009	10-13-2010							
R-4707	Guilford	14	US 29 & SR 2970 Eckerson Road Interchange reconfiguration	3	Weaver / Al-Sharawneh	9-21-2006	9-25-2006	9-21-2006	9-21-2006						
R-4745					Conforti / White	3-16-2010									
R-4748	Macon	5	New Route from SR 1660 to SR 1662 South of US 441 near Franklin County	1	Bridges / Major	12-8-2005	12-8-2005	03-21-06 02-13-07	03-21-06 02-13-07	2-13-2007	2-13-2007	11-15-2007			
R-4903	Bladen	6	Interchange construction at the NC 87 Bypass /US 701		McInnis/ Gillespie							11/12/2009 6-22-2010 7-13-2010	7/13/2010		7/13/2010
R-5021	Brunswick	3	Widening of MC 211 from SR 1500 (Midway Rd) to NC 87		McInnis / Gillespie	5-21-2009	5-21-2009	5-21-2009	5-21-2009	12-1-2009	5-19-2010				
U-0071	Durham	11	Durham East End Connector	2	Weaver / Mundt	12-12-2006	12-12-2006	2-13-2007	2-13-2007	6-19-2007	6-19-2007	6-19-2007	6-19-2007	12-13-2007	12-21-2007
U-2211 B	Caldwell	7	Widening SR 101 (Connelly Springs Road) to multilane with interchange at US 321	2	Cox / James									9-26-2007	9-26-2007
U-2412	Guilford	6	High Point Road improvements from US 311 to Hilltop Road	1	Weaver / Fuller	2-9-2000	2-9-2000	3-8-2001	3-8-2001	1-20-2005	1-20-2005	2-10-2006	38758	38771	2-23-2006
U-2519	Cumberland Robeson	7	Fayetteville- Outer Loop, I-95 in Robeson County to east of NC 24 (Brag Boulevard) in Cumberland County	1	Penney	7-13-2000	7-13-2000	7-13-2000	7-13-2000	12-17-03 03-06-04		2/10/2005	38406	38771	2-23-2006
U- 2525 B, C	Guilford	9	Greensboro Eastern Loop from US 70 to Lawndale Drive	1	Joyner / Feller					4-11-2006	9-18-2008	N/A	N/A	1/21/2010	9-18-08 1-21-10
U-2545	Davidson	9	New Route from US 52/ I- 85 Business to SR 2212 (Fairview Road) in Lexington	1	Stone	5-18-2004	5-18-2004	1-25-2005	1-25-2005	4-24-2008	5-13-2008	4-21-2009	4/21/2009	9/22/2009	9-22-2009

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur. Reached	CP 4A Date of Meeting	CP 4A Date Concur. Reached
U-2579	Forsyth	9	Winston-Salem Northern Beltway, Eastern Section (Future I-74), I-40 to US 52	1	Weaver / Dickens	N/A	N/A	N/A	N/A	05-10-05 06-09-05	6-9-2005				
U-2579 A	Forsyth	9	Winston-Salem Northern Beltway, Eastern Section Extension, (Future I-74) I-40 to US 311	1	Weaver / Dickens	07-19-00 02-08-01	2-8-2001	02-08-01 04-08-01	4-18-2001	3-16-2004	3-16-2004	3-5-2005	3-5-2005	05-10-05 06-09-05	6-9-2005
U-2707	Forsyth	2	Idols Road extension from SR 2999 to US 158	1	Joyner / Hassan	10-20-1999	10-20-1999	7-18-2001	11-2-2001	Not Held		11-26-01 02-10-05 01-25-02	3-4-2005	05-10-05 06-09-05	6-9-2005
U-2817	Pitt	2	SR 1700 (Evans Street) widening between Winterville and Greenville	2	Yamamoto										
U-2912	Cumberland	7	Owen Drive extension from I-95 Business/ US 301 to NC 87 at SR 2283 (East Mountain Drive)	1	Weaver / Rhea	5-19-2000	7-1-2000	5-19-2000	7-1-2000			Not Held	7-18-2002		
U-3109	Alamance	13	NC 119 relocation from I-40/85 interchange to South of SR1917	1	Weaver / Mundt	03-07-00 12-13-00	12-13-2000	12-13-00 04-18-01 06-13-02	6-13-2002	06-16-05 03-16-06	3-16-2006	6-19-2008	6-19-2008	6-19-2008	6-19-2008
U-3301	Buncombe	12	NC 63	2	Conforti / Johnson	2-10-2005	4-5-2005	2-10-2005	4-5-2005	2-10-2005					
U-3321	Gaston Mecklenburg	7	Gaston East- West connector New Route from I-85 West of Gastonia to NC 160 in Mecklenburg	1		05-15-02 07-24-02	7-24-2002	02-17-04 08-17-04 09-17-04 09-20-05 09-29-04 10-27-04	3-21-2006						
U-3326	Rockingham	4	US 29 Business Widening	2	Stone / Reynolds	5-8-2002	5-8-2002	5-8-2002	5-8-2002	4-21-2005	4-21-2005	3-15-2007	3-15-2007	3-15-2007	3-15-2007
U-3334	Johnston	10	Booker Dairy Road	1	Midkiff / Robinson	1-14-1999	6-7-1999	5-24-1999	6-7-1999						
U-3412 A, B	Union	10	Martin Luther King Jr. Drive extension	1	McInnis / Gillespie	10-19-00 02-20-02	6-17-2002	09-18-02 10-16-02 07-23-03	7-23-2003	11-17-2004	11-17-2004	10-13-05 11-01-05 12-08-05	12-8-2005	7-26-2006	7-26-2006
U-3415	Cabarrus	1	SR 1394 (Poplar Tent Road) from SR 1445 (Derita Road) to US 29/601 Bypass	1	Bridges	12-12-2006	12-12-2006								
U-3419	Chowan	7	New route from NC 94/NC 32 to US 17 Bypass	1	Cox /Potter	3-14-2001	3-14-2001	03-14-01 04-17-02 03-26-03	3-26-2003	9-20-2007	9-20-2007				
U-3440	Cabarrus	10	NC 3 widening in Kannapolis	2	Bridges / Solberg	4-22-2008									
U-3615	Guilford	2	High Point – SR 1820 (Skeet Club Road) from US 311 to West of NC 68 (Eastchester Drive)	2	Joyner / Helms					3-11-2004	3-11-2004			3-11-2004	3-11-2004

TIP NO.	COUNTY	DIV	PROJECT DESCRIPTION	Type of Project see key	Group Leader / Project Engineer	CP 1 Date of Meeting	CP 1 Date Concur. Reached	CP 2 Date of Meeting	CP 2 Date Concur. Reached	CP 2A Date of Meeting	CP 2A Date Concur. Reached	CP 3 Date of Meeting	CP 3 Date Concur.Reach ed	CP 4A Date of Meeting	CP 4A Date Concur. Reached
U-3618	Lenoir	2	SR 1571 (Cary Road) extension between SR 1572 (Rouse Road) And US 258 in Kinston	1	Yamamoto / Pierce										
U-3808	Orange	3	Hillsborough – Elizabeth Brady Road Exit from NC 86 South of US 70 Bus to SR 1002 (St. Mary's Road) North of US 70 Bypass	2	Weaver / Rhea	06-14-01 02-21-08 04-21-09	07-23-01 02-21-08	4-15-2004	4-15-2004	11-17-2005	5-31-2007				
U-3810	Onslow	11	Piney Green Road widening from US 17 to NC 24	2	Yamamoto / Kirby	4-11-2006	4-11-2006	4-11-2006	4-11-2006	3-15-2007	3-15-2007	4-17-2008	4-30-2008	4-17-2008	4-30-2008
U-3812	Ashe	1	Jefferson NC 88 from NC 194 to US 221 Business	2	Stone / Tarascio	12-12-2001	12-12-2001	12-12-2001	12-12-2001	4-22-2008	05-18-04 03-15-05 04/22/08	3/15/2005 04-22-08	4-22-2008		
U-3815	Dare	4	Intersection improvement at US 64/NC 345 Virginia Dare Road. (In House)	2	Cox / Potter	7-18-2002	7-18-2002	4-21-2005	6-3-2005	5-15-2007	5-15-2007	9-18-2008	9-18-2008	9-18-2008	12-11-2008
U-3823	Wilson	4	SR 1158 from NC 42 to US 264	2	Cox / James	12-12-2001	12-12-2001	12-12-2001	12-12-2001	5-15-2002	5-15-2002	8-14-2003	8-14-2003	1-20-2004	1-20-2004
U-3826	Edgecombe	3	Tarboro SR 1537 from SR 1518 to US 258 – NC 122	1	Yamamoto	1-17-2001	2-21-2001	2-21-2001	6-20-2001	8-21-2002	10-10-2002	8-14-2003	8-14-2003	1-20-2004	1-20-2004
U-4007	Onslow	5	Jacksonville- US 17 from Jacksonville Bypass U-2107 to Drummer Kellum Road	2	Yamamoto / Kirby	2-17-2004	2-17-2004	7-21-2005	7-21-2005	5-25-2006	8-18-2006	3-15-2007	3-15-2007	03-15-07 09-20-07	11-29-2007
U-4012	Durham	5	US 15-501 from Mount Moriah to Garrett Road	2	Cox	11-8-2001	11-8-2001	11-8-2001	11-08-01 05-09-02	5-9-2002	5-9-2002	8-14-2003	8-14-2003	8-14-2003	8-14-2003
U-4026	Durham Wake	5	SR 1613/ SR 1999 (Davis Drive) widening	2	Yamamoto / Kirby	4-12-2001	4-12-2001	4-12-2001	4-12-2001	N/A	N/A	8-14-2003	8-14-2003	8-14-2003	8-14-2003
U-4444	Cumberland	6	NC 210 (Murchison Road) from proposed Fayetteville Outer Loop to NC 24-87 (Bragg Boulevard)	2	McInnis	4-22-2008	4-22-2008	4-22-2008	7-30-2008	10-14-2008 12/16/2008	12-16-2008	12-16-2008	12-16-2008	12-16-2008	12-16-2008
U-4700	Lenoir Catawba Burke, Caldwell	11,12,13	Widening of US321 from US 70 (Hickory) to US 64/NC 18-90 (Lenoir)	2	Bridges / Qubain	3-17-2009		10-20-2009							
U-4703	Wake	3	Timber Drive East extension, from NC 50 to White Oak Road	2	Midkiff / Joyner							2-13-2007	11-2-2007	2-13-2007	11-2-2007
U-4751 R-3300	New Hanover Pender		US 17 Corridor Study	1	McInnis / Farr	9-21-2006	9-21-2006	06-19-07 08-23-07	8-23-2007	4-20-2010	4-20-2010				